CALTRANS
North Region Status of Projects tentatively scheduled to advertise between
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Contract No. County Route BegPM EndPM Work Description Estimate Ad Date Rec #
($1,000's)
01-47460 DN 101 020.6 022.0 INSTALL CENTER MEDIAN CONCRETE 3,250 11-01-2007 1
BARRIER, REMOV
01-46490 DN 101 031.2 035.7 OPEN GRADED AC SURFACING 600 02-01-2007 2
01-34540 DN 101 043.6 045.8 SHOULDER WIDENING AND LEFT-TURN 9,210 04-01-2007 3
CHANNELIZATION
01-40381 DN 197 000.8 004.0 CONSTRUCT TURNOUTS 360 05-01-2007 4
01-40380 DN 199 003.0 035.0 CONSTRUCT 10 TURNOUTS 588 10-01-2006 5
01-29314 DN 199 010.9 011.2 REPLACE BRIDGE 3,500 04-01-2007 6
01-46830 DN 199 013.0 013.9 RESURFACE & RESTRIPE 430 11-01-2007 7
01-45000 DN 199 022.7 023.0 WIDENING 739 03-01-2008 8
01-46140 HUM 096 003.8 WIDENING 375 08-01-2007 9
01-45240 HUM 096 016.0 018.7 RECONSTRUCT METAL BEAM GUARD RAIL 3,377 03-01-2008 10
01-43020 HUM 096 023.0 023.2 PLACE UNDERDRAIN AND RECONSTRUCT 464 10-01-2007 11
ROADWAY
01-45170 HUM 101 000.5 013.5 REPLACE CULVERTS AND REPAIR 110 06-01-2007 12
DRAINAGE
01-46000 HUM 101 028.3 035.7 INSTALL METAL BEAM GUARD RAIL 1,490 09-01-2007 13
01-44120 HUM 101 037.7 MODIFY DRAINAGE 613 03-01-2007 14
01-46340 HUM 101 040.1 MODIFY CULVERT / FISH PASSAGE 0 05-01-2007 15
01-47021 HUM 101 041.5 041.9 RESTORE ROADWAY 15,000 08-22-2008 16
01-36320 HUM 101 048.7 056.3 ROADWAY REHABILITATION 15,500 03-01-2008 17
01-29030 HUM 101 057.0 058.8 CONSTRUCT INTERCHANGE AND FRONTAGE 15,506 11-01-2007 18
ROADS 36/101
01-46270 HUM 101 064.3 REALIGN AND CHANNELIZE OFFRAMP 542 01-01-2007 19
01-4313U HUM 101 075.2 083.4 INSTALL TRAFFIC MONITORING SYSTEMS 700 01-01-2008 20
01-46970 HUM 101 078.5 079.2 INSTALL TRAFFIC SIGNALS, COLD PLANEAND 506 05-01-2007 21
PLACE OGAC
01-46350 HUM 101 083.4 MODIFY BUILDING 1,800 08-01-2008 22
01-29610 HUM 101 089.4 090.2 REPLACE BRIDGES (SCOUR) 40,412 08-31-2007 23
01-42250 HUM 101 097.7 122.4 CULVERT REHABILITATION/REPLACEMENT 706 02-01-2007 24
01-37562 HUM 101 102.8 REHABILITATE ROADSIDE REST 5,574 04-01-2007 25
01-46470 HUM 101 111.7 112.0 WIDENING 162 11-01-2007 26
01-44080 HUM 101 114.6 114.8 MODIFY DRAINAGE 867 12-01-2007 27
01-36460 HUM 169 022.2 030.2 REPLACE BRIDGES(#4-180,182,218,223) 11,008 02-01-2008 28
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01-46780 HUM 200 000.0 002.7 OPEN GRADED FRICTION COURSE 350 02-01-2007 29
01-45410 HUM 283 000.3 COMPLETE DECORATIVE BRIDGE LIGHTING 66 02-15-2007 30
01-40630 HUM 299 022.3 REPLACE JOINT SEALS 150 11-01-2006 31
01-43260 LAK 020 009.4 012.1 SHOULDER WIDENING 6,600 05-15-2007 32
01-46230 LAK 029 003.8 004.5 CHANNELIZE AND WIDEN 1,347 10-01-2007 33
01-45470 LAK 029 007.4 008.0  WIDENING 2,886 05-01-2007 34
01-46160 LAK 029 010.9 011.4 CHANNELIZE INTERSECTION 1,337 10-01-2007 35
01-46290 LAK 029 015.0 015.3 SHOULDER WIDENING 3,016 05-01-2008 36
01-47200 LAK 029 027.6 028.1 SIGNALIZE INTERSECTION AND LEFT  TURN 560 02-01-2008 37
CHANNELIZ
01-47370 LAK 029 039.9 040.5 REHAB PAVEMENT, MODIFY SIGNALS AND 1,500 11-01-2007 38
RECONSTRUCT Sl
01-45261 LAK 053 001.8 003.1 REPLACE AC SURFACING 600 11-01-2006 39
01-46640 LAK 053 003.0 MODIFY EXISTING TRAFFIC SIGNAL AND 568 02-01-2008 40
WIDEN ROADWAY
01-45380 MEN 001 030.5 040.3 PACIFIC COAST BIKE ROUTE PHASE | 495 04-01-2007 41
01-29171 MEN 001 037.8 038.2 CONSTRUCT TIE-BACK RETAINING WALL 6,289 11-01-2007 42
01-44180 MEN 001 082.9 REPAIR BRIDGE DECK AND RAILING 755 01-01-2007 43
01-29200 MEN 020 000.3 002.4 CONSTRUCT 2-WAY LEFT TURN LANE 10,926 03-01-2007 44
01-47350 MEN 020 006.0 012.6 OPEN GRADED ASPHALT CONCRETE 500 01-01-2007 45
OVERLAY
01-36430 MEN 020 4.4 32.8 CULVERT REHABILITATION 2,097 01-01-2008 46
01-46961 MEN 101 013.0 014.6  OGAC OVERLAY 500 10-01-2006 47
01-45760 MEN 101 021.1 023.5 REPLACE AC SURFACING 500 03-01-2007 48
01-44980 MEN 101 025.3 029.6 REHABILITATE DRAINAGE 60 06-01-2007 49
01-45770 MEN 101 031.6 033.7 REPLACE CONCRETE PAVEMENT 400 02-01-2007 50
01-45820 MEN 101 032.2 033.6 REPLACE CONCRETE PAVEMENT 750 06-01-2007 51
01-43180 MEN 101 052.5 100.0 CULVERT REHABILITATION 235 03-01-2008 52
01-46730 MEN 101 064.7 068.8 OPEN-GRADED FRICTION COURSE 870 12-01-2006 53
01-42930 MEN 101 069.4 069.6 CURVE IMPROVEMENT 3,296 12-01-2007 54
01-44750 MEN 101 081.4 REPAIR SCOUR / PROVIDE FISH PASSAGE 433 09-01-2007 55
01-45850 MEN 101 086.8 088.2 SHOULDER IMPROVEMENT, GUARD RAILING 1,640 03-01-2007 56

AND WIDENING
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01-42290 MEN 101 092.7 093.6  ITS & OGAC OVERLAY 1,170 12-01-2006 57

01-37810 MEN 128 0.0 50.1 REHABILITATE CULVERTS 8,370 02-01-2008 58

01-43200 MEN 162 005.0 005.2 INSTALL UNDERDRAIN 369 09-01-2007 59

01-43030 MEN 162 020.6 021.7 INSTALL UNDERDRAINS 515 11-01-2006 60

01-44310 MEN 175 001.1 001.2 ROUNDABOUT AND LIGHTING 775 03-01-2007 61

01-38050 MEN 222 001.0 REPLACE BRIDGE (SCOUR) 10,604 03-01-2008 62

01-3116U MEN 253 000.5 003.5 UPGRADE BRIDGE RAIL & WIDENING 3,321 01-01-2007 63

01-43270 MEN 253 001.1 001.3 REMOVE SLIDE 772 05-01-2007 64

01-47590 MEN C099 VAR REPAIR BRIDGE DECKS 492 03-01-2008 65

01-43460 MEN L571 REPLACE MAINTENANCE STATION 6,811 02-12-2007 66

01-44350 VAR C099 VAR REPAIR BRIDGES 250 09-01-2007 67

02-3C410 LAS 036 004.3 008.6 REPLACE CULVERTS IRDAP #1822 870 04-05-2008 68

02-36890 LAS 036 022.5 024.4 ADD SHOULDER FOR BIKE LANE 4,226 08-18-2008 69

02-3C200 LAS 036 024.4 029.4 THIN BLANKET CURB & GUTTER CONFORM 2,678 12-04-2006 70
WITH DIGOUTS

02-3C390 LAS 139 003.9 004.2 SUPER ELEVATION IMPROVEMENT & 550 04-03-2007 71
SHOULDER WIDEN

02-2C320 LAS 147 000.7 IMPROVE DRAINAGE "CLEAR CREEK" 571 02-12-2008 72

02-2C130 LAS 395 000.1 DECK REHABILITATION, RAIL UPGRADE IRDAP 965 02-12-2007 73
2070

02-38660 LAS 395 004.8 061.3 WEATHER SYSTEM AND SIGNING IRDAP 650 01-08-2007 74
#1674

02-38160 LAS 395 030.7 056.7 SHOULDER WIDENING AND RUMBLE STRIP 30,093 10-02-2006 75

02-3C070 LAS 395 056.6 076.6 ASPHALT OVERLAY CAP-M 14,020 04-15-2008 76

02-1C230 LAS 395 131.0 133.0 ADD SHOULDERS 2,705 02-20-2007 77

02-2C920 PLU 070 001.5 033.7 CONSTRUCT CAN WALLS AND REPAIR 650 03-12-2007 78
GUARDRAIL IRD

02-3C730 PLU 070 073.4 074.0 REPLACE AC IRDAP #2006 557 11-08-2007 79

02-3C820 PLU 089 003.0 REPAIR STORM DAMAGE - SLOPE REPAIR AT 52 11-04-2006 80
WINGWALL

02-3C510 PLU 089 003.9 007.8 REPLACE CULVERTS IRDAP # 1926 256 02-18-2008 81

02-3C670 SHA 000 000.0 INSTALL PREFABRICATED RADIO VAULT ON 120 03-02-2007 82
BASS MOUNTA

02-2C741 SHA 005 000.0 018.9 BRIDGE PRESERVATION 3,990 05-21-2007 83

02-2C740 SHA 005 000.0 018.9 OPEN-GRADED AC-OVERLAY-RAMPS 6,180 05-21-2007 84

INCLUDED
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02-0C680 SHA 005 016.2 017.3 LENGTHEN ON-RAMP 1,706 12-08-2006 85

02-3C360 SHA 005 025.7 026.1 INSTALL CULVERT LINING SYSTEM  IRDAP 43 06-01-2007 86
#2102

02-2C210 SHA 005 030.7 BRIDGE CHANNEL REPAIR & IMPROVEMENT 394 04-15-2008 87
IRDAP 2052R

02-3C850 SHA 005 031.1 REST AREA STALL EXPANSION IRDAP 250 02-01-2008 88
#2144

02-37890 SHA 005 039.5 040.8 BRIDGE REPLACEMENT 186,463 04-16-2008 89

02-39580 SHA 005 043.1 REHAB SOUTHBOUND SRRA 3,819 09-17-2007 90

02-2C450 SHA 005 044.4 058.0 ASPHALT CONCRETE SURFACING - CAPM 9,800 03-01-2008 91

02-32801 SHA 005 15.1 15.7 WIDEN STR, ADD AUX LNS, ADD &  WIDEN 35,359 01-16-2008 92
RAMPS

02-38840 SHA 044 000.3 001.8 CONSTRUCT AUXILLARY LANES IRDAP 35,079 08-16-2008 93
#1720

02-3C090 SHA 044 000.6 001.6 BRIDGE SEISMIC RETROFIT 15,000 08-01-2008 94

02-38300 SHA 044 016.2 018.9 WIDEN SHOULDERS, UPGRADE VERTICAL & 7,574 10-06-2006 95
HORIZONTAL CUR

02-1C640 SHA 044 027.9 CcCcTv IRDAP #2069 160 09-18-2006 96

02-32560 SHA 089 026.3 030.7 REPLACE BRIDGE & REALIGN RDWY 67,204 04-15-2008 97

02-3C710 SHA 273 004.8 005.1 INSTALL SIGNAL 786 01-16-2007 98

02-1C400 SHA 273 012.3 ADA PED FACILITY & SAFETY LIGHTING IRDAP 639 12-15-2006 99
#2022

02-39790 SHA 299 000.0 000.6 ~ CURVE CORRECTION 3,300 03-03-2008 100

02-39060 SHA 299 012.6 REPAVE AND EXPAND PARKING AREA 180 04-23-2007 101

02-4C030 SHA 299 031.9 032.2 DRIVEWAY CONNECTION MODIFICATIONS 190 01-21-2008 102
IRDAP #2155

02-2C910 SHA 299 040.7 060.0 DIGOUTS IRDAP #2128 500 07-30-2007 103

02-3705U SHA 299 050.7 051.9 REALIGN HIGHWAY AND CONSTRUCT 8,220 09-18-2006 104
CLIMBING LANE

02-4¢330 SHA 299 057.4 057.7 RECONSTRUCT SHOULDER SLOPES, AC 100 03-15-2007 105
FLOWLINE, DI,

02-1C970 SHA 299 060.6 060.8 WB LTL AND INSTALL HIGHWAY SAFETY 530 10-15-2007 106
LIGHTING

02-2C140 SHA 299 075.6 CONSTRUCT FUEL FACILITY AND 450 07-01-2007 107
ADDITIONAL PAV

02-2C17U SHA L574 STRUCTURAL REPAIR OF SANDHOUSES 425 04-01-2007 108
IRDAP'S 2076,

02-36320 SIS 003 006.5 CULVERT REPAIR  IRDAP #1541 52 03-01-2008 109

02-1C960 SIS 003 047.5 047.8 WIDEN SHOULDERS IRDAP #2051 350 01-01-2008 110

02-39120 SIS 003 048.5 049.2 LEFT TURN LANE IRDAP #1751 612 07-24-2007 111

02-0C330 SIS 005 007.2 REPAIR FLOORS, UPGRADE LIGHTING, AND 2,758 03-03-2008 112

REMODEL OF
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02-38110 SIS 005 011.4 016.4 ROADWAY REHAB 14,698 08-07-2007 113
02-2C710 SIS 005 022.3 022.9 REPLACE DECK 02-0123L & STRENGTHEN 4,155 01-15-2008 114
ISEISMIC RETRO
02-36200 SIS 005 025.6 REHAB FACILITIES @NB & SB WEED SRRA 3,130 05-17-2007 115
02-2C790 SIS 005 058.2 REPLACEMENT OF TILE IN RESTROOMS 45 12-01-2007 116
02-1C370 SIS 089 003.0 004.0 MODIFY HORIZONTAL CURVE, ADD 3,539 09-07-2007 117
SHOULDERS
02-3C810 SIS 096 001.2 003.0 REPAIR STORM DAMAGE 1,400 07-15-2007 118
02-2c750 TEH 005 000.0 022.2 BONDED WEARING COURSE 13,931 04-01-2007 119
02-0C970 TEH 005 012.2 BRIDGE REPLACEMENT (SCOUR) 39,367 01-07-2008 120
02-0C300 TEH 005 017.0 SCOUR MITIGATION IN STREAM 3,079 03-15-2008 121
02-3C260 TEH 005 024.4 024.9 SOUTH RED BLUFF SHOULDER WIDENING 405 12-01-2006 122
02-0C410 TEH 036 011.4 011.8 CURVE IMPROVEMENT 1,577 03-09-2007 123
02-3C340 TEH 036 011.9 012.3 CONSTRUCT SEDIMENT DETENTION BASIN 50 12-01-2007 124
IRDAP #2147
02-2C880 TEH 036 015.2 015.8 CURVE CORRECTION 1,343 08-07-2007 125
02-2C060 TEH 036 028.8 030.0 CURVE IMPROVEMENT 3,391 02-19-2007 126
02-2C650 TEH 036 037.7 038.2 REALIGN CURVE 1,304 08-03-2007 127
02-3C290 TEH 036 041.0 ADD SIGNAL AT INTERSECTION IRDAP 423 05-04-2007 128
#2141
02-3C720 TEH 036 087.4 EXTEND BOX CULVERT 725 03-03-2008 129
02-2C050 TEH 036 099.6 099.9 CURVE CORRECTION 1,797 02-08-2007 130
02-36210 TEH L572 RELOCATE RED BLUFF MTCE STN 10,164 09-13-2006 131
02-37800 TRI 003 043.9 053.7 REPLACE BRIDGE & UPGRADE RAIL 4,203 10-16-2006 132
02-4¢c340 TRI 036 019.0 RECONSTRUCT FILL SLOPE 50 03-01-2007 133
02-3C350 TRI 036 033.5 033.9 RECONSTRUCT CULVERT IRDAP #2139 50 02-01-2008 134
02-3C080 TRI 299 013.4 013.6 SHOULDER WIDENING 3,331 08-01-2008 135
02-39000 TRI 299 060.8 061.2 LEFT TURN LANE CHANNELIZATION 1,020 03-12-2007 136
02-35090 TRI L571 CONST OFFICE-EQUIP BAYS-COVER STRGE 3,607 01-09-2007 137
03-0C580 BUT 002 010.3 ADA ACCESSIBILITY REQUIREMENTS 90 05-01-2007 138
03-3A630 BUT 070 010.0 013.6  WIDEN TO 4 LANES, EXTEND, CONST I/C 19,480 08-01-2008 139
03-1E160 BUT 070 010.8 012.7 RELOCATE INTERSECTION; INST SIGNALS 8,249 04-01-2007 140
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03-0E670 BUT 070 012.7 016.7 INSTALL CONCRETE MEDIAN BARRIER 5,200 11-17-2006 141

03-4C730 BUT 070 039.1 INSTALL CONCRETE LINED DITCH 102 05-01-2008 142

03-3A270 BUT 099 004.1 004.7 WIDEN TO 5 LNS, INST SIGNAL, CURB 2,137 07-15-2007 143
SIDEWALK, GUTT

03-2M190 BUT 099 006.1 037.2 SEAL BRIDGE DECKS WITH 400 10-01-2006 144
METHACULA

03-36690 BUT 099 008.6 013.2 BASE REPAIR, WIDEN & AC OVERLAY 16,728 08-01-2008 145

03-1E480 BUT 099 023.8 032.2 TREAT BR DECKS W/METHACRYLATE SEAL 350 12-01-2007 146
AND POLYESTER

03-3A040 BUT 099 032.4 033.3 CONSTRUCT AUX LANES, IMPROVE RAMPS 6,509 11-15-2006 147

03-0E330 coL 005 009.7 012.7 REPAIR APPR/DEPART SLABS; SEAL DECK 927 01-18-2007 148

03-1E470 CcoL 005 016.6 018.0 TREAT BR DECKS W/METHACRYLATE SEAL 450 06-01-2007 149
AND POLYESTER

03-2M460 coL 016 003.2 007.2  ACOVERLAY 400 02-01-2007 150

03-1C490 coL 020 002.9 003.7 REPLACE BRIDGE ON NEW ALIGNMENT 6,231 04-01-2008 151
(SCOUR)

03-2e520 CcoL 020 031.1 INSTALL TRAFFIC SIGNAL 450 09-01-2007 152

03-4C090 ED 049 007.1 008.1 WIDEN AND ADD SHOULDERS 7,908 03-01-2008 153

03-0E960 ED 049 011.7 012.4 REALIGN AND REDESIGNATE ROADWAY 5,000 05-01-2008 154

03-2E480 ED 049 033.5 034.5 CONSTRUCT BIKE LANES 308 04-01-2008 155

03-2E030 ED 049 037.8 REPAIR EMBANKMENT SLOPE 500 08-01-2007 156

03-2E470 ED 050 000.8 001.0 CONSTRUCT PEDESTRIAN OVERCROSSING 235 04-01-2008 157

03-1E290 ED 050 001.3 001.8 CONSTRUCT NEW INTERCHANGE 15,000 03-01-2008 158

03-37000 ED 050 014.4 015.8 REVISE INTERCHANGE 23,885 01-01-2007 159

03-2M220 ED 050 015.1 077.3 POLYESTER OVERLAY, METHACRYLATE AND 300 02-01-2007 160
SOME RIPRA

03-2E170 ED 050 015.4 SEISMIC RETRO, WIDEN, RAIL UPGRADE 2,706 12-26-2007 161

03-37280 ED 050 015.4 017.0 REVISE INTERCHANGES FORNI 12,167 06-01-2008 162
RD/PLACE

03-4C110 ED 050 018.5 BRIDGE RAIL UPGRADE 295 05-03-2007 163

03-0E070 ED 050 025.3 053.8 ACQUIRE DISPOSAL SITE FOR SURPLUS SLIDE 296 05-01-2007 164
MATERIAL

03-3C760 ED 050 032.0 040.0 CULVERT REHABILITATION 2,540 08-01-2008 165

03-2M610 ED 050 032.2 039.7 REPLACE AC SURFACING 1,000 04-01-2007 166

03-2M520 ED 050 034.2 REPAIR CULVERT 300 02-01-2007 167

03-2E260 ED 050 036.7 037.0 REPAIR CULVERT AND GUARDRAIL, SLOPE 565 09-21-2006 168

STABILIZATION
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03-1A710 ED 050 039.7 071.5 BWC OR RAC TYPE G OVERLAY 8,618 01-01-2008 169

03-2M580 ED 050 060.5 066.5 REPAIR CULVERS 200 02-01-2007 170

03-2M620 ED 050 075.0 080.4 MICROSURFACING 1,000 04-01-2007 171

03-3C730 ED 050 076.7 IMPROVE INTERSECTION AND SIGNAL 524 08-01-2007 172

03-43601 ED 050 077.3 079.3 ADD CURB,GUTTER,SIDEWALK & BIKE LN 23,541 03-01-2008 173

03-2M590 ED 050 078.0 080.4 REPAIR SIDEWALKS AND CURBS 200 04-01-2007 174

03-4C250 ED 089 016.6 016.7 UPGRADE AND REPLACE PARAPET WALL 1,459 10-01-2006 175
WITH TYPE 732

03-2e370 ED 089 020.9 REPAIR WASHOUT 120 06-01-2007 176

03-1E690 GLE 005 000.0 020.0 RAC OVERLAY AND RUMBLE STRIPS 10,028 04-15-2007 177

03-2M450 GLE 032 000.1 001.2 REPLACE AC SURFACING 402 02-01-2007 178

03-4C040 GLE 032 000.2 000.1 PROVIDE STREETSCAPE PLANTINGS FOR A 100 05-01-2007 179
NEW SEGMENT OF

03-2m550 GLE 162 047.4 047.7 REPAIR DRAINAGE DITCH 120 01-01-2008 180

03-1E230 GLE 162 076.7 REHAB, SUBSCOUR, METHACRYLATE SEAL 215 11-01-2006 181
REPLACE PLANKI

03-2e230 NEV 020 013.6 INSTALL TRAFFIC SIGNAL 120 05-01-2007 182

03-1E630 NEV 020 016.5 017.4 IRRIGATION UPGRADE 120 05-01-2008 183

03-4C170 NEV 020 037.9 040.4 REPLACE ROCK FENCE WITH K-RAIL 500 11-01-2007 184

03-0E470 NEV 049 012.6 013.1 CONSTRUCT SIGNALIZED INTERSECTION AT- 3,000 08-01-2007 185
GRADE

03-2E280 NEV 080 9.9 REPAIR/REPLACE CULVERT 75 05-01-2007 186

03-0A632 NEV 080 002.5 005.6 PCC OVLY, DRAINAGE REHAB, BR REPLMT 71,004 10-01-2006 187
STORMWATER IMP

03-4C680 NEV 080 004.5 REHAB 2 CROSS CULVERTS 333 10-01-2006 188

03-0A633 NEV 080 005.6 011.5 PCC OVERLAY AND DRAINAGE REHAB 70,000 09-01-2007 189

03-0A631 NEV 080 009.2 013.6 PCC OL, DRAINAGE REHAB, W/B TRK LN RAMP 65,846 06-01-2007 190
REHAB

03-1E780 NEV 080 028.0 POLY OL BR DECK, JOINTS & APPROACH/ 600 03-01-2007 191
DEPARTURE SLAB

03-0E360 NEV 080 059.4 059.6 INSTALL F.A.S.T. ANTI-ICING SYSTEM (FIXED 638 11-01-2006 192
AUTOMAT

03-2E080 NEV 080 69.0 INSTALL OVERHEAD EXIT SIGN, CAMERA, 100 05-01-2008 193
CONTROLLER, &

03-1E930 NEV 089 000.8 001.4 CONSTRUCT ROUNDABOUTS 4,500 05-01-2007 194

03-3C510 NEV 174 006.3 009.1 CULVERT REMOVAL AND LINING 231 12-01-2006 195

03-2A940 PLA 028 000.8 009.4 REHAB PAVEMENT/RECONST DRAINAGE SYS 41,869 07-01-2007 196
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03-4C560 PLA 028 000.9 UPGRADE FIVE COUNT STATIONS 82 05-01-2008 197
03-1E900 PLA 049 2.7 REPAIR ROCK WALL 110 05-01-2008 198
03-0E820 PLA 049 002.4 003.6 INSTALL SHOULDER LANDSCAPING 172 09-18-2006 199
03-0A410 PLA 049 003.2 007.4 WIDEN ROADWAY 5,956 09-18-2006 200
03-43511 PLA 065 007.1 WIDEN OC, WIDEN RAMPS, CONST NEW 5,000 03-01-2008 201
RAMPS, MOD SIG
03-2A820 PLA 065 009.3 009.9 CONSTRUCT INTERCHANGE 9,053 01-01-2008 202
03-33380 PLA 065 012.2 023.8 4-LN EXPWY WITH INTERSECTIONS 206,560 12-15-2007 203
03-0C960 PLA 065 013.0 013.1 CONSTR NEW FREEWAY INTERCHANGE 10,000 10-01-2007 204
03-1E710 PLA 065 013.2 024.3 BONDED WEARING COURSE OVERLAY 2,538 02-01-2008 205
03-0E970 PLA 065 014.0 015.0 MODIFY INTERSECTION, NEW ALIGNMENT 5,000 04-01-2007 206
03-36781 PLA 080 000.0 002.0 CONST HOV BYPASS LN AND EB AUX LN 6,000 09-18-2006 207
03-36782 PLA 080 000.0 005.1 CONSTRUCT AUXILIARY AND HOV LANES 91,032 05-01-2008 208
03-2E770 PLA 080 031.6 REPAIR CULVERTS 160 09-15-2006 209
03-1E860 PLA 080 037.5 037.8 INSTALL UNDERDRAIN 500 05-01-2007 210
03-0C690 PLA 080 041.6 042.0 REHABILITATE REST AREA 5,233 03-01-2007 211
03-4A700 PLA 080 054.4 056.4 PCC OL/MED BAR/WID SHLDR/RMP LIGHTS 24,341 12-01-2007 212
03-4A650 PLA 080 056.0 065.0 REHABILITATE CULVERTS 2,499 09-15-2007 213
03-2E660 PLA 080 056.1 066.3 REPLACE SLABS 3,343 10-01-2006 214
03-1E240 PLA 080 058.3 059.2 EXTEND TRUCK CLIMBING LANE 5,197 05-01-2007 215
03-2A920 PLA 089 000.0 008.6 REHAB PAVEMENT AND DRAINAGE SYSTEM 47,987 04-01-2008 216
ENV IMPR PROGR
03-1C111 PLA 089 008.6 010.8 INSTALL INTELLIGENT TRANS SYS (ITS) 3,842 03-01-2008 217
TRAFFIC OPS EL
03-2A921 PLA 089 008.6 013.7 REHAB PAVEMENT AND DRAINAGE SYSTEM 20,305 04-15-2007 218
ENV IMPRV PROG
03-0E260 PLA 089 015.2 REPAIR EMBANKMENT 122 11-01-2006 219
03-1C971 PLA 267 007.3 009.9 WATER QUALITY DRAINAGE IMPROVEMENT 10,866 02-15-2008 220
03-1C972 PLA 267 007.4 008.6 WATER QUALITY DRAINAGE IMPROVEMENT 3,253 01-02-2007 221
03-2C810 PLA L573 REHAB SANDHOUSES 1,000 01-01-2008 222
03-4C600 SAC 005 000.5 REPLACE CELLULAR DIGITAL PACKET DATA 90 05-01-2007 223
MODEMS
03-2m280 SAC 005 015.6 REPL COMP SEALS, REBUILD JT SEALS 500 02-01-2008 224




North Region Status Of Projects

INDEX

Contract No. County Route BegPM EndPM Work Description Estimate Ad Date Rec #
($1,000's)

03-0A360 SAC 005 022.6 023.5 REHABILITATE STRUCTURE 42,133 08-01-2007 225

03-1E720 SAC 005 025.4 034.3 AR OGAC, RECONST MBGR, REPL DIKES AND 5,740 11-01-2006 226
REPL PCC S

03-0E090 SAC 005 033.8 UPGRADE TO MEET ADA REQUIREMENTS 1,000 03-01-2007 227

03-1E360 SAC 016 005.0 005.6 CONST 2-WAY LT TURN LN 1,548 01-01-2007 228

03-4C620 SAC 050 000.0 012.7 FIBER INSTALLATION 230 05-01-2008 229

03-1E590 SAC 050 000.6 003.0 METHACRYLATE & REPLACE JOINT SEALS 3,000 08-01-2007 230

03-0E840 SAC 050 000.7 015.8 PLANT ESTABLISHMENT AND PROTECTION 500 12-01-2006 231

03-1E560 SAC 050 001.1 019.2 DECK METH AND JOINT REPLACE/REPAIR 2,300 06-01-2008 232

03-4C570 SAC 050 001.4 CMS LED RETROFIT 35 05-01-2007 233

03-2E000 SAC 050 002.4 CONSTRUCT AN ASPHALT CONCRETE V-DITCH 120 03-01-2007 234

03-2E130 SAC 050 009.5 010.9 RESTRIPE NEW AUX LANE 4,955 11-15-2006 235

03-2C470 SAC 050 009.6 010.8 HIGHWAY PLANTING & RESTORATION 173 05-01-2008 236

03-2E140 SAC 050 014.9 016.6 EXTEND WESTBOUND AUX LANE 3,100 10-01-2006 237

03-2E010 SAC 050 021.5 INSTALL A PERFORATED METAL PIPE 100 05-01-2008 238
UNDERDRAIN

03-2E150 SAC 050 022.7 023.1 RESTRIPE NEW EASTBOUND AUX LANE 2,205 10-01-2006 239

03-1E920 SAC 050 COMPLETE FIBER OPTIC SYSTEM 115 05-01-2008 240
CONNECTIONS

03-1E570 SAC 051 000.0 008.1 DECK METH AND JOINT REPLACE/REPAIR 1,300 09-01-2007 241

03-1E680 SAC 051 001.0 005.1 REPL PCCP W/CONC PVMT(RAPID STRGTH) DIG 3,740 11-01-2006 242
-OUTS, ROGA

03-3C020 SAC 051 001.2 003.8 UPGRADE MBGR TO CONCRETE MED BARR & 10,801 02-01-2008 243
PAVE MEDIAN

03-1A140 SAC 051 006.0 008.3 REPLACE PLANTING & UPGRD IRRIGATION 1,893 09-01-2007 244

03-1C801 SAC 051 006.9 ON-RAMP IMPROVEMENTS 616 02-01-2008 245

03-2M440 SAC 080 000.3 008.9 PCC SLAB REPLACEMENT 500 04-01-2007 246

03-1E950 SAC 099 0.3 15.1 REMOVE TREES 60 05-01-2007 247

03-1C170 SAC 099 000.0 036.8 UPGRADE MBGR END TREATMENTS ON 2,037 12-01-2006 248
NON-NHS ROU

03-1E450 SAC 099 000.8 033.4 CLEAN AND RESEAL BR JOINTS, TREAT 975 03-01-2007 249
BRIDGE DECKS W

03-1E990 SAC 099 011.0 017.0 INSTALL OUTER-SEPARATION BARRIER 995 02-15-2007 250

03-1E410 SAC 099 012.4 013.3 CONSTRUCT NEW NORTHBOUND ON-RAMP 2,200 07-01-2007 251

03-0C000 SAC 099 019.4 019.8 REPLACEMENT PLANTING & UPGRADE IRR 1,132 09-01-2007 252

10



North Region Status Of Projects

INDEX

Contract No. County Route BegPM EndPM Work Description Estimate Ad Date Rec #
($1,000's)
03-2E890 SAC 160 001.5 013.8 INSTALL RUMBLE STRIPS 475 05-01-2007 253
03-1E500 SAC 160 005.8 MISCELLANEOUS BRIDGE REPAIRS 901 04-01-2007 254
03-4C350 SAC 160 033.9 035.9 REPLACE MEMORIAL TREES 120 05-01-2008 255
03-1E430 SAC 160 046.2 REPLACE BRIDGE RAILS 400 01-01-2008 256
03-2C843 SAC L550 FIRE AND LIFE SAFETY REPAIRS 9,336 09-01-2007 257
03-4C530 SIE 049 000.0 041.2 REPLACE OR RELINE CULVERTS 700 12-01-2007 258
03-0E200 SIE 049 000.6 003.7 REPLACE GUARDRAIL 980 12-01-2006 259
03-2E330 SIE 049 010.0 024.9 RECONST EMBANKMENT AND MBGR 759 09-18-2006 260
03-2e700 SIE 049 018.6 ROCK SLOPE PROTECTION 200 03-01-2007 261
03-2E340 SIE 049 021.5 REPLACE ROCK SLOPE PROTECTION AND 553 09-18-2006 262
RECONST OUTSID
03-0E770 SIE 089 005.0 012.0 INSTALL WILDLIFE CROSSING (CULVERT) 620 02-01-2008 263
CULVERT WILL A
03-2M320 SIE 089 020.0 030.0 WARRANTY SEAL COAT 210 03-01-2007 264
03-2M400 SUT 020 005.2 014.0 CRACK SEAL 180 02-01-2007 265
03-2M230 SUT 070 000.0 008.1 REPL JOINT SEALS,APPLY METHACRYLATE 300 01-01-2007 266
03-3864U SUT 070 000.2 008.3 CONSTRUCT 4-LANE EXPRESSWAY 77,467 12-01-2006 267
03-1A461 SUT 099 016.8 023.0 WIDEN TO 4 LNS, ADD TURNING LANE 49,388 08-15-2008 268
03-1A910 SUT 099 028.6 030.9 PAVEMENT REHABILITATION 14,744 11-01-2006 269
03-0E220 YOL 005 000.0 025.6 SEAL BRIDGE DECKS, REPLACE JOINTS & 350 12-01-2007 270
GIRDER REPAIR
03-36930 YOL 005 005.5 REVISE INTERCHANGE 5,720 01-31-2008 271
03-2M410 YOL 005 022.8 027.0 GRIND AND REPL AC, FOG SEAL SHLDR 600 02-01-2007 272
03-2M420 YOL 005 022.8 027.0 BONDED WEARING COURSE 850 02-01-2007 273
03-0E050 YOL 005 026.2 UPGRADE FACILITY TO ADA & OSHA STDS 1,000 01-01-2008 274
03-0C470 YOL 016 018.2 031.5 WIDEN SH & CONSTR LEFT TURN LANE = RT 53,231 12-01-2007 275
TRN POCKETS
03-0E390 YOL 016 035.2 035.4 WIDEN SHLDR, CONST LT-TURN POCKET 1,288 01-01-2007 276
IMPROVE HORIZO
03-1E980 YOL 016 041.5 CONSTRUCT ROUNDABOUT 999 03-01-2008 277
03-38800 YOL 050 000.3 002.0 WIDEN OC & REVISE E/B RAMPS - 6 LNS 26,339 12-01-2007 278
03-0E210 YOL 080 000.2 011.2 SEAL BRIDGE DECKS & REPLACE JOINTS 918 10-01-2006 279
03-1E620 YOL 080 000.9 003.3 REPLACE FIELD FENCING WITH URBAN 117 05-01-2008 280

FENCING

11
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Contract No. County Route BegPM EndPM Work Description Estimate Ad Date Rec #
($1,000's)

03-4C850 YOL 080 009.2 009.3 INSTL GEO-FABRIC, REPLACE DIKE & GR PLACE 600 11-01-2006 281
EROSION

03-2M240 YOL 113 005.0 021.3 REPLACE JOINTS, APPLY METHACRYLATE 330 03-01-2008 282

03-2M250 YOL 275 011.7 013.0 REPLACE JOINTS, APPLY METHACRYLATE AND 250 03-01-2008 283
BRIDGE MIS

03-1E970 YUB 020 001.4 RECONSTRUCT SOUTHEAST CORNER OF 115 05-01-2007 284
INTERSECTION

03-2A272 YUB 070 003.0 003.8 CONST NEW L-9 INTERCHANGE 15,223 11-15-2006 285

03-2M430 YUB 070 015.4 025.8 REPLACE AC SURFACING 235 02-01-2007 286

12



CO-RTE: DN-101 PM: R020.6/R022

.0 Record #: 1

Contract No. 01-47460

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL CENTER MEDIAN CONCRETE

BARRIER, REMOV

PROGRAM FY:
PROGRAM TYPE: SHOPP-K-Phase

PROJECT DESCRIPTION

OF MILL CREEK ENTRANCE ROAD TO 0.7 MI SOU

IN DEL NORTE COUNTY NEAR CRESCENT CITY FROM 0.4 MI NORTH

PROGRAM CODE: 40.50.201.390
OPEN PHASES: K

PROJECT NICKNAME:

Mill Creek Median Barrier

MS and Delivery plan: No

MAJOR MIL ESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
MO000 ID NEED 06/30/06 T R/W PARCELS REQD 0
MO010 APP PID 03/01/07 T ENV MITIG ENGR'D 0
MO015 PROG 03/01/07 T CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 03/01/07 T RDWY $3,250 RR None
M377 P&E 05/01/07 T CAP SUBTOTAL $3,250
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Floyd, Kim
M380 HQ PS&E 07/01/07 T ENVIR DOC TYPE CE .
M410 R/W CERT 09/01/07 T Permit Status Approval Status Working Days:
M460 RTL 09/01/07 T
M470 ALLOC
M480 ADVERT 11/01/07 T
M490 BID OPEN
M495 AWARD 12/01/07 T
M500 APP CONT 01/01/08 T
M600 CCA 11/01/08 T

CO-RTE: DN-101 PM: R031.2/035.7

Record #: 2

Contract No. 01-46490

PROGRAM INFORMATION

WORK DESCRIPTION

OPEN GRADED AC SURFACING

PROGRAM FY: 2006
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

CROSS ROAD TO SMITH RIVER OVERFLOW (KP 50.

IN DEL NORTE COUNTY NEAR CRESCENT CITY FROM ELK VALLEY

PROGRAM CODE: 20.80.010.010
OPEN PHASES: 1

PROJECT NICKNAME: No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO00O ID NEED 11/30/05 A R/W 03/13/06 PARCELS REQ'D 0
MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 11/30/05 A CONST $1 ACQUIRED 0
M200 PAED 02/28/06 A RDWY $600 03/13/06 RR None
M377 P&E 02/28/06 A CAP SUBTOTAL $1 $600
M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR McCarthy, Royal
M380 HQ PS&E 01/01/07 T ENVIR DOC TYPE CE ,
M410 R/W CERT 03/13/06 A Permit Status Approval Status Working Days:
M460 RTL 01/01/07 T
M470 ALLOC
M480 ADVERT 02/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 04/01/07 T
M600 CCA 10/01/07 T




CO-RTE: DN-101 PM: R043.6/R045

.8

Record #: 3 Contract No. 01-34540

PROGRAM INFORMATION

WORK DESCRIPTION

SHOULDER WIDENING AND LEFT-TURN ~ CHANNELIZATION

PROGRAM FY: 2007

PROJECT DESCRIPTION

IN DEL NORTE COUNTY NEAR SMITH RIVER FROM 6.4 KM NORTH
OF ROWDY CREEK BRIDGE #1-23 TO 1.1 KM SOUTH

PROGRAM TYPE: SHOPP-Major

PROGRAM CODE: 20.10.201.010
OPEN PHASES: 1,2,9

PROJECT NICKNAME:

Smith River Safety

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY
MO000 ID NEED 01/10/96 A RIW $1,012 $1,005 09/01/05 PARCELS REQ'D 31
MO010 APP PID 09/14/01 A ENV MITIG ENGR'D 0
M015 PROG 07/01/02 A CONST $8,451 ACQUIRED 0
M120 CIRC DED 06/30/05 06/30/05 A BR UTILITIES 8
M200 PAED 09/26/05 09/26/05 A RDWY $8,205 09/01/05 RR None
M377 P&E 10/01/06 T CAP SUBTOTAL $9,463 $9,210
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Church, Kevin
M380 HQ PS&E 12/01/06 12/01/06 T ENVIR DOC TYPE ND )
M410 R/WCERT 01/01/07 01/01/07 T Permit Status Approval Status Working Days:
M460 RTL 02/01/07 02/01/07 T w01 D USFwWs: D
M470 ALLOC 16022 D
M480 ADVERT 04/01/07 T 404 Nwp: - D
CCDP: Y
M490 BID OPEN
M495 AWARD
M500 APP CONT 08/01/07 T
M600 CCA 10/01/08 10/01/08 T
CO-RTE: DN-197 PM: R000.8/004.0 Record #: 4 Contract No. 01-40381
PROGRAM INFORMATION WORK DESCRIPTION  CONSTRUCT TURNOUTS

PROGRAM FY: 2006
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

IN DEL NORTE COUNTY AT VARIOUS LOC- ATIONS NR CRESCENT
CITY ON RTE 197 FROM 1.3 KM N JCT OF 199 TO

PROGRAM CODE: 20.10.201.310
OPEN PHASES: 1

PROJECT NICKNAME:

RTE 197 - TURNOUTS

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 02/16/99 A R/W PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 02/16/99 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 12/01/06 T RDWY $360 RR None
M377 P&E 01/01/07 T CAP SUBTOTAL $1 $360
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Church, Kevin
M380 HQ PS&E 03/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 03/01/07 T Permit Status Approval Status Working Days:
M460 RTL 03/01/07 T USFWS: D
M470 ALLOC
M480 ADVERT 05/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/01/07 T
M600 CCA 11/01/07 T




CO-RTE: DN-199 PM: R003.0/035.0

Record #: 5

Contract No. 01-40380

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT 10 TURNOUTS

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

IN DEL NORTE COUNTY AT VARIOUS LOCATIONS (10) ON ROUTE

199 (KP 8.96/56.45)

PROGRAM CODE: 20.10.201.310
OPEN PHASES: 1,2,9

PROJECT NICKNAME:

Construct Turnouts

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

M000 ID NEED 02/16/99 A RIW $1 | 07/25/06 PARCELS REQD 1

M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 02/16/99 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 11
M200 PAED 03/04/02 A RDWY $587 |  07/25/06 RR None
M377 P&E 07/01/06 A CAP SUBTOTAL $1 $588

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Church, Kevin

M380 HQ PS&E 09/01/06 T ENVIR DOC TYPE CE

M410 R/W CERT 09/01/06 T Permit Status Approval Status Working Days:

M460 RTL 09/01/06 T USFWS: D

M470 ALLOC

M480 ADVERT 10/01/06 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 11/01/06 T

M600 CCA 11/01/07 T

CO-RTE: DN-199 PM: R010.9/R011.2 Record #: 6 Contract No. 01-29314

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE BRIDGE

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN DEL NORTE COUNTY NEAR GASQUET FROM 0.2 KM SOUTH TO
0.3 KM NORTH OF HARDSCRABBLE CREEK BRIDGE #1

PROGRAM CODE: 20.10.201.110
OPEN PHASES: 1,29

PROJECT NICKNAME:

Hardscrabble Bridge

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 06/28/01 A R/W $5 $5 01/02/02 PARCELS REQ'D 1
M010 APP PID 06/28/01 A ENV MITIG ENGR'D 0
MO015 PROG CONST $3,713 ACQUIRED 0
M120 CIRC DED BR $2,507 10/20/05 UTILITIES 5
M200 PAED 11/15/05 11/15/05 A RDWY $988 01/02/02 RR None
M377 P&E 08/01/06 T CAP SUBTOTAL $3,718 $3,500
M378 STR PS&E 08/01/06 T ENVIRONMENTAL INFO PROJ MGR Church, Kevin
M380 HQ PS&E 10/01/06 10/01/06 T ENVIR DOC TYPE EX )
M410 R/WCERT  10/01/06 10/01/06 T Permit Status Approval Status Working Days:
M460 RTL 02/01/07 02/01/07 T 201: v USEWS: D
M470 ALLOC 1602: D NOAA: D
M480 ADVERT 04/01/07 T 404 NWP: D 'L|'JS§S| DD

ripal:

M490 BID OPEN
M495 AWARD
M500 APP CONT 07/01/07 T
M600 CCA 04/01/09 04/01/09 T




CO-RTE: DN-199 PM: R013.0/R013.9

Record #: 7

Contract No. 01-46830

PROGRAM INFORMATION

WORK DESCRIPTION

RESURFACE & RESTRIPE

PROGRAM FY: 2011
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

IN DEL NORTE COUNTY NEAR GASQUET FROM GASQUET FLAT

ROAD TO FIREHOUSE ROAD (KP 21.0/22.3)

PROGRAM CODE: 20.10.201.310
OPEN PHASES: 0

PROJECT NICKNAME:

Gasquet Resurface/Restripe

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 ID NEED 12/01/05 A R/W PARCELS REQD 0

MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 12/01/05 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 02/01/07 T RDWY $430 RR None
M377 P&E 08/01/07 T CAP SUBTOTAL $1 $430

M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Church, Kevin

M380 HQ PS&E 10/01/07 T ENVIR DOC TYPE CE )

M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days:

M460 RTL 10/01/07 T

M470 ALLOC

M480 ADVERT 11/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 01/01/08 T

M600 CCA 11/01/08 T

CO-RTE: DN-199 PM: L022.7/R023.0

Record #: 8

Contract No. 01-45000

PROGRAM INFORMATION

WORK DESCRIPTION

WIDENING

PROGRAM FY: 2009
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

IN DEL NORTE COUNTY NEAR PATRICKS CREEK FROM 0.9 KM TO

1.4 KM NORTH OF PATRICKS CREEK ROAD (KP 36

PROGRAM CODE: 20.10.201.310
OPEN PHASES: 0,9

PROJECT NICKNAME:

Narrows

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO00O ID NEED 07/22/03 A R/W 01/16/04 PARCELS REQ'D 0
MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 07/22/03 A CONST $1 ACQUIRED 0
M120 CIRC DED 05/26/06 A BR UTILITIES 0
M200 PAED 10/01/06 T RDWY $739 01/16/04 RR None
M377 P&E 10/01/07 T CAP SUBTOTAL $1 $739
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Church, Kevin
M380 HQ PS&E 12/01/07 T ENVIR DOC TYPE ND i
M410 R/W CERT 01/01/08 T Permit Status Approval Status Working Days:
M460 RTL 01/01/08 T 41 Y USFWS: D
M470 ALLOC 1602: Y USFS: D
M480 ADVERT 03/01/08 T 404 NWP: Y
M490 BID OPEN
M495 AWARD
M500 APP CONT 11/01/08 T
M600 CCA 01/01/09 T




CO-RTE: HUM-096 PM: R003.8/

Record #: 9

Contract No. 01-46140

PROGRAM INFORMATION

WORK DESCRIPTION

WIDENING

PROGRAM FY:
PROGRAM TYPE:

PROGRAM CODE:

2007
SHOPP-Minor A
20.10.201.310

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY NEAR WILLOW CREEK AT 0.5 MILES EAST
OF PIPELINE OC (KP 6.1)

OPEN PHASES: PROJECT NICKNAME: 96 Truck Widen
MS and Delivery plan: No
MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

M000 ID NEED 01/26/05 A RIW PARCELS REQD 0

MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 01/26/05 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 09/01/06 T RDWY $375 01/26/05 RR None
M377 P&E 03/01/07 T CAP SUBTOTAL $1 $375

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Floyd, Kim

M380 HQ PS&E 05/01/07 T ENVIR DOC TYPE CE )

M410 R/W CERT 07/01/07 T Permit Status Approval Status Working Days:

M460 RTL 07/01/07 T USFWS: Y

M470 ALLOC

M480 ADVERT 08/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 10/01/07 T

M600 CCA 12/01/08 T
CO-RTE: HUM-096 PM: L016.0/018.7 Record #: 10 Contract No. 01-45240

PROGRAM INFORMATION

WORK DESCRIPTION

RECONSTRUCT METAL BEAM GUARD RAIL

PROGRAM FY:
PROGRAM TYPE:

PROGRAM CODE:

OPEN PHASES:

2010
SHOPP-Major
20.10.201.015
1

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY NEAR HOOPA FROM 0.8 MI SOUTH OF
ROCK CHUTE VIADUCT #4-53 TO 1.9 MI NORTH OF SID

PROJECT NICKNAME:

HUM-096

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY
MO000 ID NEED 12/24/03 A R/W $4 03/06/05 PARCELS REQD 0
MO010 APP PID 10/07/05 A ENV MITIG ENGR'D 0
MO15 PROG 04/01/06 A CONST $3,860 ACQUIRED 0
M120 CIRC DED BR $1,498 10/07/05 UTILITIES 4
M200 PAED 10/07/05 A RDWY $1,879 03/06/05 RR None
M377 P&E 10/01/07 T CAP SUBTOTAL $3,864 $3,377
M378 STR PS&E 10/01/07 T ENVIRONMENTAL INFO PROJ MGR Mullen, Richard
M380 HQ PS&E 12/01/07 T ENVIR DOC TYPE CE i
M410 R/W CERT 12/01/07 T Permit Status Approval Status Working Days:
M460 RTL 02/01/08 T
M470 ALLOC
M480 ADVERT 03/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/08 T
M600 CCA 11/01/08 T




CO-RTE: HUM-096 PM: 023.0/023.2

Record #: 11

Contract No. 01-43020

PROGRAM INFORMATION

WORK DESCRIPTION

PLACE UNDERDRAIN AND RECONSTRUCT ROADWAY

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY NEAR WEITCHPEC FROM KLAMATH RIVER

BRIDGE #4-144 TO 0.3 KM NORTH OF KLAMATH RIVE

PROGRAM CODE: 20.10.201.120
OPEN PHASES: 1,2,9

PROJECT NICKNAME:

HUM-096

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO0O ID NEED 12/26/00 A R/W $4 12/02/05 PARCELS REQ'D 0

M010 APP PID 04/02/01 A ENV MITIG ENGR'D 0
M015 PROG 04/02/01 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 11/22/05 A RDWY $460 12/02/05 RR None
M377 P&E 02/01/06 T CAP SUBTOTAL $1 $464

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Mullen, Richard

M380 HQ PS&E 05/01/06 T ENVIR DOC TYPE CE

M410 R/W CERT 05/01/06 T Permit Status Approval Status Working Days:

M460 RTL 08/01/07 T 41 Y USFWS: Y

M470 ALLOC Tribal: D

M480 ADVERT 10/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 12/01/07 T

M600 CCA 11/01/08 T

CO-RTE: HUM-101 PM: L000.5/R013. Record #: 12 Contract No. 01-45170

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE CULVERTS AND REPAIR DRAINAGE

PROGRAM FY:
PROGRAM TYPE: Maintenance-Minor A

PROJECT DESCRIPTION

IN HUMBOLDT CO AT FIVE LOCATIONS ON ROUTE 101 FROM 0.8 KM

TO 2.17 KM_NORTH OF THE MENDOCINO COUNTY

PROGRAM CODE: 20.10.201.151

OPEN PHASES:

1,2,9

PROJECT NICKNAME:

MS and Delivery plan: Yes

MAJOR MILESTONES
DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 09/16/03 A R/W 05/28/04 PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 09/16/03 A CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 04/01/07  04/01/07 T RDWY $110 05/28/04 RR None
M377 P&E 02/01/07 T CAP SUBTOTAL $110
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR McCarthy, Royal
M380 HQPS&E  04/01/07 04/01/07 T ENVIR DOC TYPE CE )
M410 R/WCERT  04/01/07 04/01/07 T Permit Status Approval Status Working Days:
M460 RTL 04/01/07 04/01/07 T w01y
M470 ALLOC 1602: Y
M480 ADVERT 06/01/07 T 404 NWP: Y
M490 BID OPEN
M495 AWARD
M500 APP CONT 08/01/07 T
M600 CCA 01/01/08 01/01/08 T




CO-RTE: HUM-101 PM: R028.3/035.7

Record #: 13

Contract No. 01-46000

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL METAL BEAM GUARD RAIL

PROGRAM FY: 2009
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.015
OPEN PHASES: 1

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY NEAR MYERS FLAT FROM 0.6 KM NORTH
OF THE MYERS FLAT SEPARATION #4-124 TO THE SO

PROJECT NICKNAME:

INSTALL MBGR

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

MO00 ID NEED 12/01/04 A RIW PARCELS REQD 0

M010 APP PID 07/20/05 A ENV MITIG ENGRD 0
M015 PROG 04/01/06 A CONST $1,655 ACQUIRED 0
M120 CIRC DED BR UTILITIES 3
M200 PAED 07/20/05 A RDWY $1,490 RR None
M377 P&E 03/01/07 T CAP SUBTOTAL $1,655 $1,490

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Mullen, Richard

M380 HQ PS&E 06/01/07 T ENVIR DOC TYPE CE )

M410 R/W CERT 08/01/07 T Permit Status Approval Status Working Days:

M460 RTL 08/01/07 T SHPO: v

M470 ALLOC

M480 ADVERT 09/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 12/01/07 T

M600 CCA 08/01/08 T

CO-RTE: HUM-101 PM: R037.7/ Record #: 14 Contract No. 01-44120

PROGRAM INFORMATION

WORK DESCRIPTION

MODIFY DRAINAGE

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.151
OPEN PHASES: 1,2

IN HUMBOLDT COUNTY NEAR DYERVILLE AT 0.1 KM NORTH OF
HIGH ROCK ROAD UNDERCROSSING #4-68 (KP 60.6)

PROJECT DESCRIPTION

PROJECT NICKNAME:

High Rock

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY
MO000 ID NEED 07/23/02 A R/W $6 06/22/06 PARCELS REQD 0
MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 07/23/02 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 5
M200 PAED 06/29/06 A RDWY $607 06/22/06 RR None
M377 P&E 12/01/06 T CAP SUBTOTAL $1 $613
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Mullen, Richard
M380 HQ PS&E 01/01/07 T ENVIR DOC TYPE ND i
M410 R/W CERT 02/01/07 T Permit Status Approval Status Working Days:
M460 RTL 03/01/07 T 401 Y USFWS: Y
M470 ALLOC 1602: Y
M480 ADVERT 03/01/07 T 404 NWP: Y
2080.1: Y
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/29/07 T
M600 CCA 03/29/08 T




CO-RTE: HUM-101 PM: R040.1/

Record #: 15

Contract No. 01-46340

PROGRAM INFORMATION

WORK DESCRIPTION

MODIFY CULVERT / FISH PASSAGE

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.151
OPEN PHASES: 0,1

PROJECT DESCRIPTION

REDCREST NB_ ONRAMP_(KP R64.6)

IN HUMBOLDT COUNTY NEAR REDCREST AT 0.5 KM NORTH OF THE

PROJECT NICKNAME: Chadd Creek

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED 06/08/05 A R/W 05/24/06 PARCELS REQD 0

M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 06/08/05 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 3
M200 PAED 09/01/06 T RDWY 05/24/06 RR None
M377 P&E 12/01/06 T CAP SUBTOTAL $1 0

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Mullen, Richard

M380 HQ PS&E 02/01/07 T ENVIR DOC TYPE CE

M410 R/W CERT 03/01/07 T Permit Status Approval Status Working Days:

M460 RTL 03/01/07 T

M470 ALLOC

M480 ADVERT 05/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 07/02/07 T

M600 CCA 10/01/08 T

CO-RTE: HUM-101 PM: R041.5/R041.

Record #: 16

Contract No. 01-47021

PROGRAM INFORMATION

WORK DESCRIPTION RESTORE ROADWAY

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1

PROJECT DESCRIPTION

SOUTH OF BEAR CREEK BRIDGE #4-199 (KP R66.8/R

IN HUMBOLDT COUNTY NEAR REDCREST FROM 1.8 TO 2.4 KM

PROJECT NICKNAME:

Redcrest Roadway Restoration

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 02/24/06 A RIW PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 06/21/06 T CONST $15,920 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $15,000 RR None
M377 P&E 02/20/08 T CAP SUBTOTAL $15,920 $15,000
M378 STR PS&E 01/20/08 T ENVIRONMENTAL INFO PROJ MGR Mullen, Richard
M380 HQ PS&E 04/21/08 T ENVIR DOC TYPE CE )
M410 R/W CERT 05/22/08 T Permit Status Approval Status Working Days:
M460 RTL 06/21/08 T 401 Y USFWS: Y
M470 ALLOC 1602: Y
M480 ADVERT 08/22/08 T 404 NWP: Y
M490 BID OPEN
M495 AWARD
M500 APP CONT 10/22/08 T
M600 CCA 04/21/09 T




CO-RTE: HUM-101 PM: R048.7/R056.

Record #: 17 Contract No. 01-36320

PROGRAM INFORMATION

WORK DESCRIPTION

ROADWAY REHABILITATION

PROGRAM FY:

2009

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY NEAR SCOTIA FROM 1.6 KM NORTH OF
STAFFORD ROAD UC TO 1.0 KM SOUTH OF VAN DUZEN

PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.120

OPEN PHASES: 012 PROJECT NICKNAME:  Rio Dell Rehab
MS and Delivery plan: Yes
MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
MO0O ID NEED 12/01/96 A R/IW $10 04/15/99 PARCELS REQ'D 0
M010 APP PID 08/17/99 A ENV MITIG ENGR'D 0
MO015 PROG 04/01/04 A CONST $17,855 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 01/01/07 01/01/07 T RDWY $15,500 04/15/99 RR None
M377 P&E 08/01/07 T CAP SUBTOTAL $17,865 $15,500
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Mullen, Richard
M380 HQ PS&E 05/01/07 10/01/07 T ENVIR DOC TYPE CE )
M410 R/WCERT 08/01/07 01/01/08 T Permit Status Approval Status Working Days:
M460 RTL 08/01/07 01/15/08 T 401: v
M470 ALLOC 1602: Y
M480 ADVERT 03/01/08 T 404 NWP: Y
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/08 T
M600 CCA 01/01/10 07/01/10 T

CO-RTE: HUM-101 PM: R057.0/R058.

Record #: 18

Contract No. 01-29030

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT INTERCHANGE AND FRONTAGE ROADS 36/101

PROGRAM FY:

2002

IN HUMBOLDT COUNTY NEAR FORTUNA AT THE JUNCTION OF

PROGRAM TYPE: STIP-Partially Funded
PROGRAM CODE: 20.10.075.600
OPEN PHASES: 1,2,9

PROJECT DESCRIPTION

ROUTES 36 & 101 (KP 91.7/94.6)

PROJECT NICKNAME:

Alton Interchange

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST | ESTDATE RIGHT OF WAY
M000 ID NEED RIW $5,662 $4,332 | 06/14/05 PARCELS REQ'D 24
M010 APP PID 07/01/98 A ENV MITIG ENGR'D 24
M015 PROG 07/01/98 A CONST $1 ACQUIRED 8
M120 CIRC DED 03/02/05 A BR $2,030 |  06/29/05 UTILITIES 9
M200 PAED 06/29/05 A RDWY $9,144 06/14/05 RR Yes
M377 P&E 11/01/06 T CAP SUBTOTAL $5,663 $15,506
M378 STR PS&E 10/01/06 T ENVIRONMENTAL INFO PROJ MGR Mullen, Richard
M380 HQ PS&E 01/01/07 T ENVIR DOC TYPE ND i
M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days:
M460 RTL 10/01/07 T w01 Y SHPO: D
M470 ALLOC 1602: Y
M480 ADVERT 11/01/07 T 404 NWP: - Y
CCDP: Y
M490 BID OPEN posshN
M495 AWARD
M500 APP CONT 02/01/08 T
M600 CCA 11/01/09 T




CO-RTE: HUM-101 PM: R064.3/

Record #: 19

Contract No. 01-46270

PROGRAM INFORMATION

WORK DESCRIPTION

REALIGN AND CHANNELIZE OFFRAMP

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE

2007
SHOPP-Minor A

:20.10.201.310

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY NEAR FERNBRIDGE AT THE 101/211

JUNCTION (KP 103.5)

OPEN PHASES: 0,19 PROJECT NICKNAME: Fernbridge Offramp
MS and Delivery plan: No
MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
MO000 ID NEED 04/25/05 A R/W $17 09/21/05 PARCELS REQ'D 0
MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 04/25/05 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 5
M200 PAED 02/22/06 A RDWY $525 09/21/05 RR None
M377 P&E 09/01/06 T CAP SUBTOTAL $1 $542
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Mullen, Richard
M380 HQ PS&E 11/01/06 T ENVIR DOC TYPE CE _
M410 R/W CERT 11/01/06 T Permit Status Approval Status Working Days:
M460 RTL 11/01/06 T ccop: D
M470 ALLOC
M480 ADVERT 01/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/04/07 T
M600 CCA 12/01/07 T

CO-RTE: HUM-101 PM: 075.2/083.4

Record #: 20

Contract No. 01-4313U

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL TRAFFIC MONITORING SYSTEMS

PROGRAM FY:

2008

IN HUMBOLDT COUNTY AT VARIOUS LOCATIONS FROM 0.6 KM

PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.310
OPEN PHASES: 0

PROJECT DESCRIPTION

NORTH OF HERRICK AVENUE TO 0.8 KM SOUTH OF BA

PROJECT NICKNAME: HUM-101-3/11/04

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 03/13/03 A R/W 06/07/04 PARCELS REQ'D 0
MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 03/13/03 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 07/01/06 T RDWY $700 06/07/04 RR None
M377 P&E 06/01/07 T CAP SUBTOTAL $1 $700
M378 STR PS&E 04/01/07 T ENVIRONMENTAL INFO PROJ MGR Mullen, Richard
M380 HQ PS&E 10/01/07 T ENVIR DOC TYPE CE i
M410 R/W CERT 10/31/07 T Permit Status Approval Status Working Days:
M460 RTL 11/01/07 T
M470 ALLOC
M480 ADVERT 01/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 03/02/08 T
M600 CCA 10/01/08 T




CO-RTE: HUM-101 PM: R0O78.5/R079.

Record #: 21 Contract No. 01-46970

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL TRAFFIC SIGNALS, COLD PLANE AND PLACE OGAC

PROGRAM FY: 2007

PROGRAM TYPE: SHOPP-Special Res
PROGRAM CODE: 20.10.201.010
OPEN PHASES: 0

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY IN EUREKA ON 5TH STREET FROM "K"
STREET TO "P" STREET (KP 126.3/127.5)

PROJECT NICKNAME:

L Street Signals

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 12/22/05 A R/W $46 07/18/06 PARCELS REQ'D 0
MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 12/22/05 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 6
M200 PAED 09/01/06 T RDWY $460 07/18/06 RR None
M377 P&E 02/01/07 T CAP SUBTOTAL $1 $506
M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Floyd, Kim
M380 HQ PS&E 04/01/07 T ENVIR DOC TYPE CE
M410 R/W CERT 04/01/07 T Permit Status Approval Status Working Days:
M460 RTL 04/01/07 T
M470 ALLOC
M480 ADVERT 05/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/01/07 T
M600 CCA 12/01/07 T

CO-RTE: HUM-101 PM: T083.4/

Record #: 22

Contract No. 01-46350

PROGRAM INFORMATION

WORK DESCRIPTION

MODIFY BUILDING

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.352

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY NEAR EUREKA AT THE BRACUT

MAINTENANCE STATION

OPEN PHASES: 0 PROJECT NICKNAME: Bracut Staff Modify
MS and Delivery plan: No
MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 06/08/05 A R/W PARCELS REQ'D 0
MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 06/08/05 A CONST $1 ACQUIRED 0
M120 CIRC DED 02/01/07 T BR UTILITIES 0
M200 PAED 04/01/07 T RDWY $1,800 RR None
M377 P&E 02/01/08 T CAP SUBTOTAL $1 $1,800
M378 STR PS&E 01/01/08 T ENVIRONMENTAL INFO PROJ MGR Floyd, Kim
M380 HQ PS&E 04/01/08 T ENVIR DOC TYPE CE _
M410 R/W CERT 06/01/08 T Permit Status Approval Status Working Days:
M460 RTL 06/01/08 T
M470 ALLOC
M480 ADVERT 08/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 10/01/08 T
M600 CCA 06/01/09 T




CO-RTE: HUM-101 PM: R089.4/R090.

Record #: 23

Contract No. 01-29610

PROGRAM INFORMATION WORK DESCRIPTION

REPLACE BRIDGES (SCOUR)

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN HUMBOLDT CO NEAR MCKINLEYVILLE ON RTE 101 FROM 0.7 KM

SOUTHTO 1.2 NO OF MAD RIVER BRIDGES 04-2

PROGRAM CODE: 20.10.201.111

OPEN PHASES: 1,29 PROJECT NICKNAME:

Mad River Bridges

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
MO000O ID NEED 06/01/96 A R/W $1,474 $1,266 02/04/05 PARCELS REQ'D 13
M010 APP PID 10/29/98 A ENV MITIG $450 ENGR'D 0
M015 PROG 10/29/98 A CONST $40,320 ACQUIRED 0
M120 CIRC DED 12/02/03 A BR $25,993 | 01/25/06 UTILITIES 6
M200 PAED 06/30/05 A RDWY $13,153 02/04/05 RR None
M377 P&E 01/15/07 T CAP SUBTOTAL $42,244 $40,412
M378 STR PS&E 12/15/06 T ENVIRONMENTAL INFO PROJ MGR Mullen, Richard
M380 HQ PS&E 03/16/07 T ENVIR DOC TYPE ND )
M410 R/W CERT 07/01/07 T Permit Status Approval Status Working Days:
M460 RTL 07/16/07 T 41 Y USFWS:
M470 ALLOC 1602: Y NOAA:
1/07 T 404 NWP: Y State Lands:
M480 ADVERT 08/31/0 20801 Y v
M490 BID OPEN CCDP: Y SHPO:
M495 AWARD CCC: Y
M500 APP CONT 11/01/07 T
M600 CCA 01/01/13 T
CO-RTE: HUM-101 PM: R097.7/R122. Record #: 24 Contract No. 01-42250

PROGRAM INFORMATION

WORK DESCRIPTION

CULVERT REHABILITATION/REPLACEMENT

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.151
OPEN PHASES: 1,2,9

PROJECT DESCRIPTION

IN HUMBOLDT AND DEL NORTE COUNTIES AT VARIOUS LOCATIONS
(KP 157.3/197.0, 3.2/60.3)

PROJECT NICKNAME:

CULVERT REHAB, 12 LOCATIONS

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 06/09/00 A R/W $6 02/08/06 PARCELS REQD 3
MO010 APP PID 12/01/00 A ENV MITIG ENGR'D 0
M015 PROG CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 8
M200 PAED 04/20/05 A RDWY $700 02/08/06 RR None
M377 P&E 06/08/06 A CAP SUBTOTAL $1 $706
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Church, Kevin
M380 HQ PS&E 12/01/06 T ENVIR DOC TYPE CE i
M410 R/W CERT 12/01/06 T Permit Status Approval Status Working Days:
M460 RTL 12/01/06 T 401 D NEPA_404:
M470 ALLOC 1602: D D
M480 ADVERT 02/01/07 T 404NP: D
M490 BID OPEN
M495 AWARD
M500 APP CONT 04/01/07 T
M600 CCA 12/01/07 T




CO-RTE: HUM-101 PM: R102.8/ .

Record #: 25

Contract No. 01-37562

PROGRAM INFORMATION

WORK DESCRIPTION

REHABILITATE ROADSIDE REST

PROGRAM FY: 2007

PROJECT DESCRIPTION

IN HUMBOLDT AND TRINITY COUNTIES AT VARIOUS LOCATIONS

PROGRAM TYPE: SHOPP-Major

PROGRAM CODE: 20.10.201.250
OPEN PHASES: 1,9

PROJECT NICKNAME:

Salyer/Trinidad Rdsd. Rest

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST| ESTDATE RIGHT OF WAY

MO000 ID NEED 06/01/97 T R/W 09/21/05 PARCELS REQD 0

MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 10/21/98 T CONST $3,862 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 06/28/02 06/28/02 A RDWY $5,574 09/21/05 RR None
M377 P&E 10/01/06 T CAP SUBTOTAL $3,862 $5,574

M378 STR PS&E 10/01/06 T ENVIRONMENTAL INFO PROJMGR  Williams, Andrea

M380 HQ PS&E 12/01/06 12/01/06 T ENVIR DOC TYPE CE )

M410 R/WCERT  02/01/07 02/01/07 T Permit Status Approval Status Working Days:

M460 RTL 02/15/07 02/15/07 T

M470 ALLOC

M480 ADVERT 04/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 07/01/07 T

M600 CCA 09/01/08 09/01/08 T

CO-RTE: HUM-101 PM: R111.7/112.0

Record #: 26

Contract No. 01-46470

PROGRAM INFORMATION

WORK DESCRIPTION

WIDENING

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY NEAR TRINIDAD FROM 2.5 MI TO 2.7 MI

NORTH OF THE BIG LAGOON BRIDGE (KP 179.8/1

PROGRAM CODE: 20.10.201.310
OPEN PHASES: 0

PROJECT NICKNAME:

BIG LAGOON STAA

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 07/20/05 A R/W PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 07/20/05 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 12/01/06 T RDWY $162 RR None
M377 P&E 06/01/07 T CAP SUBTOTAL $1 $162
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Floyd, Kim
M380 HQ PS&E 08/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 08/01/07 T Permit Status Approval Status Working Days:
M460 RTL 08/01/07 T SHPO: Y
M470 ALLOC
M480 ADVERT 11/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 01/01/08 T
M600 CCA 10/01/08 T




CO-RTE: HUM-101 PM: R114.6/R114.

Record #: 27

Contract No. 01-44080

PROGRAM INFORMATION

WORK DESCRIPTION

MODIFY DRAINAGE

PROGRAM FY: 2009
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

0.1 KM NORTH OF IDELWOOD LANE TO 0.1 KM SO

IN HUMBOLDT COUNTY ABOUT 22.3 KM NORTH OF TRINIDAD FROM

PROGRAM CODE: 20.10.201.151
OPEN PHASES: 0

PROJECT NICKNAME:

McBrindle Creek

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST | ESTDATE RIGHT OF WAY
M000 ID NEED 06/25/02 A RIW $17 | 01/31/05 PARCELS REQD 2
M010 APP PID ENV MITIG ENGR'D 0
M015 PROG 06/25/02 A CONST $1 ACQUIRED 0
M120 CIRC DED 10/01/06 T BR UTILITIES 3
M200 PAED 02/01/07 T RDWY $850 |  01/31/05 RR None
M377 P&E 09/01/07 T CAP SUBTOTAL $1 $867
M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Floyd, Kim
M380 HQ PS&E 11/01/07 T ENVIR DOC TYPE ND )
M410 R/W CERT 11/01/07 T Permit Status Approval Status Working Days:
M460 RTL 11/01/07 T oY NOAA: Y
M470 ALLOC 1602 Y
M480 ADVERT 12/01/07 T 404 NWP: Y
CCDP: Y
M490 BID OPEN
M495 AWARD
M500 APP CONT 02/01/08 T
M600 CCA 10/01/08 T
CO-RTE: HUM-169 PM: R022.2/030.2 Record #: 28 Contract No. 01-36460

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE BRIDGES(#4-180,182,218,223)

PROGRAM FY: 2009
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT 4 LOCATIONS

BETWEEN 14.4 KM EAST OF JOHNSONS TO 6.0 KM WEST O

PROGRAM CODE: 20.10.201.110
OPEN PHASES: 1,29

PROJECT NICKNAME:

169 Bridges

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 11/01/96 A R/W $30 $37 08/03/05 PARCELS REQ'D 8
M010 APP PID 04/14/00 A ENV MITIG ENGR'D 0
M015 PROG 04/04/02 A CONST $12,151 ACQUIRED 0
M120 CIRC DED 05/16/06 05/16/06 A BR $8,790 09/30/05 UTILITIES 4
M200 PAED 08/01/06 07/21/06 A RDWY $2,181 08/03/05 RR None
M377 P&E 07/31/07 T CAP SUBTOTAL $12,181 $11,008
M378 STR PS&E 07/01/07 T ENVIRONMENTAL INFO PROJ MGR Church, Kevin
M380 HQ PS&E  10/01/07 10/01/07 T ENVIR DOC TYPE ND _
M410 R/WCERT 01/01/08 01/01/08 T Permit Status Approval Status Working Days:
M460 RTL 01/01/08 01/01/08 T 201: v NOAA: v
M470 ALLOC 1602: Y
M480 ADVERT 02/01/08 T 404 NWP: Y
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/08 T
M600 CCA 06/01/11 06/01/11 T




CO-RTE: HUM-200 PM: R000.0/R002.

Record #: 29

Contract No. 01-46780

PROGRAM INFORMATION

WORK DESCRIPTION

OPEN GRADED FRICTION COURSE

PROGRAM FY:

2007

IN HUMBOLDT COUNTY NEAR MCKINLEYVILLE FROM 200/101

PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.010.010
OPEN PHASES: 1

PROJECT DESCRIPTION

SEPARATION TO 200/299 SEPARATION. (KP R0.0/R4.

PROJECT NICKNAME:

OGAC--Route 200

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED 12/02/05 A R/W 04/25/06 PARCELS REQD 0

M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 12/02/05 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 02/28/06 A RDWY $350 04/25/06 RR None
M377 P&E 02/28/06 A CAP SUBTOTAL $1 $350

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  McCarthy, Royal

M380 HQ PS&E 01/01/07 T ENVIR DOC TYPE CE )

M410 R/W CERT 04/25/06 A Permit Status Approval Status Working Days:

M460 RTL 01/01/07 T

M470 ALLOC

M480 ADVERT 02/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 05/01/07 T

M600 CCA 09/01/07 T

CO-RTE: HUM-283 PM: L000.3/

Record #: 30

Contract No. 01-45410

PROGRAM INFORMATION

WORK DESCRIPTION

COMPLETE DECORATIVE BRIDGE LIGHTING

PROGRAM FY: 2007
PROGRAM TYPE: STIP-TE
PROGRAM CODE: 20.10.025.700
OPEN PHASES: 1,9

PROJECT DESCRIPTION
15 (KP0.5)

IN HUMBOLDT COUNTY NEAR SCOTIA AT EEL RIVER BRIDGE OH #4-

PROJECT NICKNAME: HUM-283

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 ID NEED 02/04/04 A RIW $4 08/07/06 PARCELS REQ'D 0

MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 08/04/04 A CONST $62 ACQUIRED 0
M120 CIRC DED BR UTILITIES 5
M200 PAED 06/01/06 05/26/06 A RDWY $62 08/07/06 RR None
M377 P&E 09/01/06 T CAP SUBTOTAL $62 $66

M378 STR PS&E 08/15/06 A ENVIRONMENTAL INFO PROJ MGR Mullen, Richard

M380 HQ PS&E 10/01/06 10/15/06 T ENVIR DOC TYPE CE )

M410 R/WCERT  09/01/06 09/01/06 T Permit Status Approval Status Working Days:

M460 RTL 12/01/06  12/15/06 T

M470 ALLOC

M480 ADVERT 02/15/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 04/15/07 T

M600 CCA 10/01/07  10/15/07 T




CO-RTE: HUM-299 PM: R022.3/

Record #: 31

Contract No. 01-40630

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE JOINT SEALS

PROGRAM FY: 2006
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

IN HUMBOLDT COUNTY NEAR WILLOW CREEK AT REDWOOD

CREEK BRIDGE #04-0042 (KP R35.9)

PROGRAM CODE: 20.80.030.080
OPEN PHASES: 1

PROJECT NICKNAME:

REPLACE JOINT SEALS

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 1D NEED R/W PARCELS REQ'D 0

MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 07/05/05 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 07/13/06 A RDWY $150 RR None
M377 P&E 08/08/06 A CAP SUBTOTAL $1 $150

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR McCarthy, Royal

M380 HQ PS&E 10/05/06 T ENVIR DOC TYPE CE )

M410 R/W CERT 10/05/06 T Permit Status Approval Status Working Days:

M460 RTL 10/05/06 T

M470 ALLOC

M480 ADVERT 11/01/06 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 01/01/07 T

M600 CCA 07/01/07 T

CO-RTE: LAK-020 PM: 009.4/012.1 Record #: 32 Contract No. 01-43260

PROGRAM INFORMATION

WORK DESCRIPTION

SHOULDER WIDENING

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN LAKE COUNTY NEAR UPPER LAKE FROM 1.7 KM EAST OF THE

STATE ROUTES 20/29 JUNCTION TO 0.2 KM WEST

PROGRAM CODE: 20.10.201.015
OPEN PHASES: 1,29

PROJECT NICKNAME:

Robinson Rancheria Safety

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO00O ID NEED 07/01/01 A R/W $400 $400 11/12/04 PARCELS REQ'D 46
MO010 APP PID 12/17/02 A ENV MITIG ENGR'D 46
M015 PROG 12/17/02 A CONST $6,578 ACQUIRED 8
M120 CIRC DED 12/24/04 12/24/04 A BR UTILITIES 7
M200 PAED 03/29/05 03/29/05 A RDWY $6,200 11/12/04 RR None
M377 P&E 09/01/06 T CAP SUBTOTAL $6,978 $6,600
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Wiliams, Andrea
M380 HQ PS&E  12/01/06 12/01/06 T ENVIR DOC TYPE ND _
M410 R/WCERT  04/01/07 04/01/07 T Permit Status Approval Status Working Days:
M460 RTL 04/15/07  04/15/07 T I sHPO: Yy
M470 ALLOC 1602: Y
M480 ADVERT 05/15/07 T 404 NWP: Y
M490 BID OPEN
M495 AWARD
M500 APP CONT 09/01/07 T
M600 CCA 10/01/08 10/01/08 T




CO-RTE: LAK-029 PM: R003.8/004.5

Record #: 33

Contract No. 01-46230

PROGRAM INFORMATION

WORK DESCRIPTION

CHANNELIZE AND WIDEN

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.010
OPEN PHASES: 1

PROJECT DESCRIPTION

IN LAKE COUNTY NEAR MIDDLETOWN FROM 0.5 KM SOUTH OF

RANCHERIA ROAD AND EAST ROAD TO 0.5 KM NORTH O

PROJECT NICKNAME:

Middletown Rancheria

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO00O ID NEED 03/18/05 A R/W $40 $37 10/20/05 PARCELS REQD 0

MO010 APP PID 03/18/06 A ENV MITIG $37 ENGR'D 0
MO015 PROG 03/18/06 A CONST $1,485 ACQUIRED 0
M120 CIRC DED BR UTILITIES 5
M200 PAED 03/18/06 A RDWY $1,310 10/20/05 RR None
M377 P&E 05/01/07 T CAP SUBTOTAL $1,562 $1,347

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Noel, Dina

M380 HQ PS&E 07/01/07 T ENVIR DOC TYPE CE )

M410 R/W CERT 08/01/07 T Permit Status Approval Status Working Days:

M460 RTL 08/01/07 T

M470 ALLOC

M480 ADVERT 10/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 12/01/07 T

M600 CCA 01/01/09 T

CO-RTE: LAK-029 PM: L007.4/008.0

Record #: 34

Contract No. 01-45470

PROGRAM INFORMATION

WORK DESCRIPTION

WIDENING

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.010
OPEN PHASES: 1,2,9

PROJECT DESCRIPTION

IN LAKE COUNTY NEAR MIDDLETOWN FROM 0.9 KM NORTH TO 1.9

KM NORTH OF LUPIYOMA CREEK BRIDGE (KP11.9

PROJECT NICKNAME:

Bar X

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 04/06/04 A R/W $25 $156 04/10/06 PARCELS REQD 1
MO010 APP PID 09/28/05 A ENV MITIG $151 ENGR'D 0
M015 PROG 09/28/05 A CONST $2,730 ACQUIRED 0
M120 CIRC DED BR UTILITIES 6
M200 PAED 09/28/05 09/28/05 A RDWY $2,730 04/10/06 RR None
M377 P&E 07/24/06 A CAP SUBTOTAL $2,906 $2,886
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Noel, Dina
M380 HQ PS&E  11/01/06 11/01/06 T ENVIR DOC TYPE CE _
M410 R/WCERT  03/01/07 03/01/07 T Permit Status Approval Status Working Days:
M460 RTL 03/15/07 03/15/07 T USFWS: Y
M470 ALLOC
M480 ADVERT 05/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 07/01/07 T
M600 CCA 08/01/08 08/01/08 T




CO-RTE: LAK-029 PM: R010.9/011.4

Record #: 35

Contract No. 01-46160

PROGRAM INFORMATION

WORK DESCRIPTION

CHANNELIZE INTERSECTION

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN LAKE COUNTY NEAR MIDDLETOWN FROM 0.4 KM SOUTH TO 0.4
KM NORTH OF HIDDEN VALLEY ROAD. (KP 17.5/

PROGRAM CODE: 20.10.201.010
OPEN PHASES: 1,2,9

PROJECT NICKNAME:

Hidden Valley

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO00O ID NEED 02/07/05 A RIW $203 $207 09/07/05 PARCELS REQD 2

MO010 APP PID 12/16/05 A ENV MITIG $49 ENGR'D 0
M015 PROG 12/16/05 A CONST $1,198 ACQUIRED 0
M120 CIRC DED BR UTILITIES 6
M200 PAED 12/16/05 A RDWY $1,130 09/07/05 RR None
M377 P&E 03/01/07 T CAP SUBTOTAL $1,450 $1,337

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Noel, Dina

M380 HQ PS&E 05/01/07 T ENVIR DOC TYPE CE

M410 R/W CERT 08/01/07 T Permit Status Approval Status Working Days:

M460 RTL 08/01/07 T SHPO: D

M470 ALLOC

M480 ADVERT 10/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 12/01/07 T

M600 CCA 02/01/09 T

CO-RTE: LAK-029 PM: R015.0/015.3 Record #: 36 Contract No. 01-46290

PROGRAM INFORMATION

WORK DESCRIPTION

SHOULDER WIDENING

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN LAKE COUNTY NEAR LOWER LAKE FROM 0.1 MI NORTH OF

HOFACKER LANE TO 0.4 MI NORTH OF HOFACKER LANE

PROGRAM CODE: 20.10.201.010
OPEN PHASES: 1

PROJECT NICKNAME:

Rock-out

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 05/06/05 A R/W $160 $159 11/30/05 PARCELS REQD 4
MO010 APP PID 06/23/06 A ENV MITIG $142 ENGR'D 0
M015 PROG 06/23/06 A CONST $2,943 ACQUIRED 0
M120 CIRC DED BR UTILITIES 7
M200 PAED 06/23/06 A RDWY $2,857 11/30/05 RR None
M377 P&E 09/01/07 T CAP SUBTOTAL $3,245 $3,016
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Floyd, Kim
M380 HQ PS&E 11/01/07 T ENVIR DOC TYPE CE i
M410 R/W CERT 03/01/08 T Permit Status Approval Status Working Days:
M460 RTL 03/01/08 T 201: v
M470 ALLOC 1602: Y
M480 ADVERT 05/01/08 T 404 NWP: Y
M490 BID OPEN
M495 AWARD
M500 APP CONT 07/01/08 T
M600 CCA 12/01/08 T




CO-RTE: LAK-029 PM: R027.6/R028.

Record #: 37

Contract No. 01-47200

PROGRAM INFORMATION

WORK DESCRIPTION

SIGNALIZE INTERSECTION AND LEFT TURN CHANNELIZ

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.310
OPEN PHASES: 0

PROJECT DESCRIPTION

IN LAKE COUNTY NEAR KELSEYVILLE AT THE INTERSECTION OF

ROUTE 29/281 (KP 44.4/45.2)

PROJECT NICKNAME:

Kits Corner signalization

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED 04/20/06 A R/W 08/09/06 PARCELS REQD 0

MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 04/20/06 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 3
M200 PAED 11/01/06 T RDWY $560 08/09/06 RR None
M377 P&E 05/01/07 T CAP SUBTOTAL $1 $560

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Noel, Dina

M380 HQ PS&E 10/01/07 T ENVIR DOC TYPE ND

M410 R/W CERT 12/01/07 T Permit Status Approval Status Working Days:

M460 RTL 01/01/08 T

M470 ALLOC

M480 ADVERT 02/01/08 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 05/01/08 T

M600 CCA 04/01/10 T

CO-RTE: LAK-029 PM: R039.9/R040.

Record #: 38

Contract No. 01-47370

PROGRAM INFORMATION

WORK DESCRIPTION

REHAB PAVEMENT, MODIFY SIGNALS AND RECONSTRUCT SI

PROGRAM FY:

PROGRAM TYPE: SHOPP-K-Phase
PROGRAM CODE: 40.50.201.390
OPEN PHASES: K

PROJECT DESCRIPTION

IN LAKE COUNTY NEAR LAKEPORT FROM 0.4 MI NORTH OF ACKLEY
ROAD TO 0.8 MI SOUTH OF LAKEPORT BOULEVAR

PROJECT NICKNAME:

Ackley Road/Lakeport Blvd Safety/Rehab

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 06/15/06 A RIW PARCELS REQD 0
M010 APP PID 03/01/07 T ENV MITIG ENGR'D 0
MO015 PROG 03/01/07 T CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 03/01/07 T RDWY $1,500 06/15/06 RR None
M377 P&E 05/01/07 T CAP SUBTOTAL $1,500
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Noel, Dina
M380 HQ PS&E 07/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 09/01/07 T Permit Status Approval Status Working Days:
M460 RTL 09/01/07 T
M470 ALLOC
M480 ADVERT 11/01/07 T
M490 BID OPEN
M495 AWARD 12/01/07 T
M500 APP CONT 01/01/08 T
M600 CCA 11/01/08 T




CO-RTE: LAK-053 PM: L001.8/003.1

Record #: 39

Contract No. 01-45261

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE AC SURFACING

PROGRAM FY:

2007

IN LAKE COUNTY IN CLEARLAKE FROM 0.5 KM NORTH OF DAM

PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.010.010
OPEN PHASES: 1

PROJECT DESCRIPTION

ROAD TO 0.2 KM_NORTH OF 40TH AVENUE. (KP 2.9

PROJECT NICKNAME: No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 1D NEED 03/10/06 A R/W 07/17/06 PARCELS REQ'D 0

MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 03/10/06 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 05/08/06 A RDWY $600 07/17/06 RR None
M377 P&E 08/01/06 T CAP SUBTOTAL $1 $600

M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR McCarthy, Royal

M380 HQ PS&E 10/01/06 T ENVIR DOC TYPE CE )

M410 R/W CERT 07/17/06 A Permit Status Approval Status Working Days:

M460 RTL 10/01/06 T

M470 ALLOC

M480 ADVERT 11/01/06 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 01/01/07 T

M600 CCA 01/01/08 T

CO-RTE: LAK-053 PM: R003.0/

Record #: 40

Contract No. 01-46640

PROGRAM INFORMATION

WORK DESCRIPTION

MODIFY EXISTING TRAFFIC SIGNAL AND WIDEN ROADWAY

PROGRAM FY: 2007

PROGRAM TYPE: SHOPP-Special Res
PROGRAM CODE: 20.10.201.010
OPEN PHASES: 0

PROJECT DESCRIPTION

53 & 40TH AVENUE (KP 4.8)

IN LAKE COUNTY IN CLEARLAKE AT THE INTERSECTION OF ROUTE

PROJECT NICKNAME:

TRAFFIC SIGNALS SAFETY PROJECT

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 08/03/05 A R/W $8 01/12/06 PARCELS REQ'D 0
MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 08/09/05 A CONST $1 ACQUIRED 0
M120 CIRC DED 12/01/06 T BR UTILITIES 0
M200 PAED 03/01/07 T RDWY $560 01/12/06 RR None
M377 P&E 07/01/07 T CAP SUBTOTAL $1 $568
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Noel, Dina
M380 HQ PS&E 11/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 11/01/07 T Permit Status Approval Status Working Days:
M460 RTL 11/01/07 T
M470 ALLOC
M480 ADVERT 02/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 04/01/08 T
M600 CCA 10/01/08 T




CO-RTE: MEN-001 PM: L030.5/040.3

Record #: 41

Contract No. 01-45380

PROGRAM INFORMATION

WORK DESCRIPTION

PACIFIC COAST BIKE ROUTE PHASE |

PROGRAM FY: 2007
PROGRAM TYPE: STIP-TE
PROGRAM CODE: 20.10.025.700
OPEN PHASES: 1,2,9

PROJECT DESCRIPTION

IN MENDOCINO COUNTY IN AND NEAR ELK FROM 1.4 KM SOUTH OF
ELK CREEK BRIDGE TO JUNCTION ROUTE 128 (

PROJECT NICKNAME:

Pacific Coast Bike Route

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 02/04/04 A R/W $50 03/16/06 PARCELS REQ'D 3
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 08/05/04 A CONST $839 ACQUIRED 0
M120 CIRC DED BR UTILITIES 6
M200 PAED 05/01/06 05/05/06 A RDWY $445 03/16/06 RR None
M377 P&E 09/01/06 T CAP SUBTOTAL $839 $495
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Noel, Dina
M380 HQ PS&E 11/01/06 11/01/06 T ENVIR DOC TYPE CE )
M410 R/WCERT = 02/01/07 12/01/06 T Permit Status Approval Status Working Days:
M460 RTL 02/15/07 02/15/07 T CCDP: v
M470 ALLOC
M480 ADVERT 04/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/01/07 T
M600 CCA 01/01/08 01/01/08 T

CO-RTE: MEN-001 PM: R037.8/R038.

Record #: 42

Contract No. 01-29171

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT TIE-BACK RETAINING WALL

PROGRAM FY: 2009
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.150
OPEN PHASES: 0,1,2,9

PROJECT DESCRIPTION

IN MENDOCINO COUNTY NEAR ELK FROM 4.1 MI NORTH OF

GREENWOOD CREEK BRIDGE TO 2.0 MI SOUTH OF NAVARR

PROJECT NICKNAME:

Kristofferson Wall

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 07/07/99 A RIW $200 $200 01/27/05 PARCELS REQD 3
M010 APP PID 09/14/99 A ENV MITIG $115 ENGR'D 1
MO015 PROG 07/01/00 A CONST $7,103 ACQUIRED 1
M120 CIRC DED 05/10/06 05/10/06 A BR $4,489 07/19/06 UTILITIES 2
M200 PAED 07/15/06  07/19/06 A RDWY $1,600 01/27/05 RR None
M377 P&E 02/01/07 T CAP SUBTOTAL $7,418 $6,289
M378 STR PS&E 03/01/07 T ENVIRONMENTAL INFO PROJ MGR Noel, Dina
M380 HQ PS&E 05/01/07 05/01/07 T ENVIR DOC TYPE ND )
M410 R/W CERT  09/01/07 09/01/07 T Permit Status Approval Status Working Days:
M460 RTL 09/15/07  09/19/07 T w01y sHPO: Y
M470 ALLOC 1602: Y
M480 ADVERT 11/01/07 T 404 NWP: Y
CCDP: Y
M490 BID OPEN ey
M495 AWARD
M500 APP CONT 01/01/08 T
M600 CCA 12/01/09 12/01/09 T




CO-RTE: MEN-001 PM: R082.9/

Record #: 43

Contract No. 01-44180

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR BRIDGE DECK AND RAILING

PROGRAM FY:

PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.80.030.115
OPEN PHASES: 1

PROJECT DESCRIPTION

BRIDGE #10-0140 (KP 133.4)

IN MENDOCINO COUNTY NEAR ROCKPORT AT JUAN CREEK

PROJECT NICKNAME:

JUAN CREEK BRIDGE DECK

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

M000 ID NEED 08/30/02 A RIW 05/24/05 PARCELS REQ'D 0

M010 APP PID ENV MITIG ENGR'D 0
M015 PROG 08/30/02 A CONST ACQUIRED 0
M120 CIRC DED BR $425 | 09/28/05 UTILITIES 1
M200 PAED 05/24/05 A RDWY $330 | 05/24/05 RR None
M377 P&E 08/03/06 A CAP SUBTOTAL $755

M378 STR PS&E 07/07/06 A ENVIRONMENTAL INFO PROJ MGR Poindexter, llene

M380 HQ PS&E 11/01/06 11/01/06 T ENVIR DOC TYPE CE )

M410 R/WCERT 11/01/06 11/01/06 T Permit Status Approval Status Working Days:

M460 RTL 11/01/06 11/01/06 T

M470 ALLOC

M480 ADVERT 01/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 04/01/07 T

M600 CCA 08/01/07 08/01/07 T

CO-RTE: MEN-020 PM: R000.3/R002.

Record #: 44

Contract No. 01-29200

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT 2-WAY LEFT TURN LANE

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.010
OPEN PHASES: 1,2,9

PROJECT DESCRIPTION

IN MENDOCINO COUNTY NEAR FORT BRAGG FROM 0.4 KM TO 3.9

KM EAST OF ROUTE 1/20 JUNCTION (KP RO0.4/3.

PROJECT NICKNAME:

Fort Bragg Turn Lanes

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 07/01/96 A R/W $5,420 $5,326 11/02/05 PARCELS REQ'D 135
MO010 APP PID 07/24/01 A ENV MITIG ENGR'D 111
M015 PROG 04/04/02 A CONST $4,841 ACQUIRED 70
M120 CIRC DED 12/15/03 12/15/03 A BR UTILITIES 12
M200 PAED 06/24/04 06/24/04 A RDWY $5,600 11/02/05 RR None
M377 P&E 03/06/06 A CAP SUBTOTAL $10,261 $10,926
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Bulinski, John
M380 HQ PS&E 10/01/06 10/01/06 T ENVIR DOC TYPE ND )
M410 R/WCERT 01/01/07 01/01/07 T Permit Status Approval Status Working Days:
M460 RTL 01/15/07 01/15/07 T cee: v USEWS: v
M470 ALLOC
M480 ADVERT 03/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/07 T
M600 CCA 09/01/09 09/01/09 T




CO-RTE: MEN-020 PM: R006.0/R012.

Record #: 45 Contract No. 01-47350

PROGRAM INFORMATION

WORK DESCRIPTION

OPEN GRADED ASPHALT CONCRETE OVERLAY

PROGRAM FY:

2007

PROJECT DESCRIPTION

IN MENDOCINO COUNTY NEAR FORT BRAGG ON ROUTE 20 AT

PROGRAM TYPE: Maintenance- VARIOUS LOCATIONS FROM 2.4 MI WEST OF LITTL
gigﬁiﬁ'\:;EosDE i’OéBO'OlO'OlO PROJECT NICKNAME: No Nick
MS and Delivery plan: No
MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
MO000 ID NEED 06/15/06 A R/W PARCELS REQ'D 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 06/15/06 T CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 08/01/06 T RDWY $500 RR None
M377 P&E 10/01/06 T CAP SUBTOTAL $1 $500
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR McCarthy, Royal
M380 HQ PS&E 12/01/06 T ENVIR DOC TYPE CE
M410 R/W CERT 12/01/06 T Permit Status Approval Status Working Days:
M460 RTL 12/01/06 T
M470 ALLOC
M480 ADVERT 01/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 03/01/07 T
M600 CCA 08/01/07 T

CO-RTE: MEN-020 PM: R4.4/R32.8

Record #: 46

Contract No. 01-36430

PROGRAM INFORMATION

WORK DESCRIPTION

CULVERT REHABILITATION

PROGRAM FY: 2009
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN MEN CO ON RTE 1 FR PM 3.8/47.2, RTE 20 FR PM 4.4/R32.8 & RTE

101 AT PM 48.9 (KP 6.1/76.0, 7.0/R

PROGRAM CODE: 20.10.201.151
OPEN PHASES: 1,29

PROJECT NICKNAME:

77 LOCATIONS

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 11/01/96 A R/W $175 $176 09/01/05 PARCELS REQ'D 53
MO010 APP PID 05/04/98 A ENV MITIG ENGR'D 0
M015 PROG 07/01/00 A CONST $2,079 ACQUIRED 0
M120 CIRC DED BR UTILITIES 12
M200 PAED 09/29/05 A RDWY $1,921 09/01/05 RR None
M377 P&E 04/01/07 T CAP SUBTOTAL $2,254 $2,097
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Williams, Andrea
M380 HQ PS&E 08/01/07 T ENVIR DOC TYPE CE i
M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days:
M460 RTL 11/01/07 T
M470 ALLOC
M480 ADVERT 01/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 03/01/08 T
M600 CCA 04/01/10 T




CO-RTE: MEN-101 PM: R013.0/R014.

Record #: 47

Contract No. 01-46961

PROGRAM INFORMATION

WORK DESCRIPTION

OGAC OVERLAY

PROGRAM FY:

PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.010.010
OPEN PHASES: 1

PROJECT DESCRIPTION

IN MENDOCINO COUNTY NEAR HOPLAND FROM 3.7 KM NORTH OF

FELIZ CREEK BRIDGE TO CRAWFORD CREEK BRIDGE

PROJECT NICKNAME:

North Hopland OGAC

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST | ESTDATE RIGHT OF WAY

MOO0O ID NEED 01/12/06 A | RW 05/15/06 PARCELS REQD 0

MO10 APP PID ENV MITIG ENGR'D 0
MO15 PROG 01/12/06 A | CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 04/26/06 A | _RDWY $500 |  05/15/06 RR None
M377 P&E 04/26/06 A | CAP SUBTOTAL $500

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  McCarthy, Royal

M380 HQ PS&E 08/01/06 T ENVIR DOC TYPE _

M410 R/W CERT 05/15/06 A Permit Status Approval Status Working Days:

M460 RTL 09/01/06 T

M470 ALLOC

M480 ADVERT 10/01/06 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 12/01/06 T

M600 CCA 05/01/07 T

CO-RTE: MEN-101 PM: R021.1/R023.

Record #: 48

Contract No. 01-45760

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE AC SURFACING

PROGRAM FY: 2006
PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.010.010
OPEN PHASES: 1

PROJECT DESCRIPTION

IN MENDOCINO COUNTY NEAR UKIAH FROM 0.5 KM SOUTH OF

ROUTE 101/253 SEPARATION TO 0.3 KM NORTH OF RO

PROJECT NICKNAME:

REPLACE AC SURFACING

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 08/25/04 A R/W 01/31/06 PARCELS REQD 0
MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 08/25/04 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 01/25/06 A RDWY $500 01/31/06 RR None
M377 P&E 03/21/06 A CAP SUBTOTAL $1 $500
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR McCarthy, Royal
M380 HQ PS&E 01/01/07 T ENVIR DOC TYPE CE i
M410 R/W CERT 01/31/06 A Permit Status Approval Status Working Days:
M460 RTL 01/01/07 T
M470 ALLOC
M480 ADVERT 03/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/07 T
M600 CCA 09/01/07 T




CO-RTE: MEN-101 PM: L025.3/R029.

Record #: 49

Contract No. 01-44980

PROGRAM INFORMATION

WORK DESCRIPTION

REHABILITATE DRAINAGE

PROGRAM FY:

PROGRAM TYPE: SHOPP-Minor B
PROGRAM CODE: 20.10.201.151
OPEN PHASES: 1

PROJECT DESCRIPTION

NEAR UKIAH AT 1.3 KM SOUTH OF NORTH STATE UC BRIDGE AND
AT 0.4 KM _SOUTH OF CENTRAL AVENUE OC BRIDG

PROJECT NICKNAME:

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

MO000 ID NEED 09/16/03 A RIW $5 | 05/28/04 PARCELS REQ'D 0

M010 APP PID ENV MITIG ENGR'D 0
M015 PROG 09/16/03 A CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 04/01/07 04/01/07 T RDWY $55 | 05/28/04 RR None
M377 P&E 02/01/07 T CAP SUBTOTAL $60

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  McCarthy, Royal

M380 HQ PS&E 04/01/07 04/01/07 T ENVIR DOC TYPE ND

M410 R/WCERT  04/01/07 04/01/07 T Permit Status Approval Status Working Days:

M460 RTL 04/01/07  04/01/07 T

M470 ALLOC

M480 ADVERT 06/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 08/01/07 T

M600 CCA 01/01/08 01/01/08 T

CO-RTE: MEN-101 PM: R031.6/R033. Record #: 50 Contract No. 01-45770

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE CONCRETE PAVEMENT

PROGRAM FY: 2006
PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.010.020
OPEN PHASES: 1

PROJECT DESCRIPTION

IN MENDOCINO COUNTY NEAR UKIAH FROM 0.5 KM SOUTH OF

FORSYTHE CREEK BRIDGE TO 0.2 KM SOUTH OF UVA D

PROJECT NICKNAME:

REPLACE PCC PAVING

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO00O ID NEED 08/24/04 A R/W 10/28/04 PARCELS REQ'D 0
MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 08/24/04 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 08/04/05 A RDWY $400 10/28/04 RR None
M377 P&E 04/07/06 A CAP SUBTOTAL $1 $400
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR McCarthy, Royal
M380 HQ PS&E 01/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 01/20/06 A Permit Status Approval Status Working Days:
M460 RTL 01/01/07 T
M470 ALLOC
M480 ADVERT 02/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 04/01/07 T
M600 CCA 06/01/07 T




CO-RTE: MEN-101 PM: R032.2/R033.

Record #: 51

Contract No. 01-45820

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE CONCRETE PAVEMENT

PROGRAM FY: 2007
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

IN MENDOCINO COUNTY NEAR UKIAH FROM 0.3 MILES NORTH OF

FORSYTHE CREEK BRIDGE TO 0.3 MILES SOUTH OF

PROGRAM CODE: 20.80.010.020
OPEN PHASES: 1

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 ID NEED 05/12/06 A RIW PARCELS REQD 0

MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 05/12/06 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 02/01/07 T RDWY $750 RR None
M377 P&E 03/01/07 T CAP SUBTOTAL $1 $750

M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR McCarthy, Royal

M380 HQ PS&E 05/01/07 T ENVIR DOC TYPE CE )

M410 R/W CERT 05/01/07 T Permit Status Approval Status Working Days:

M460 RTL 05/01/07 T

M470 ALLOC

M480 ADVERT 06/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 08/01/07 T

M600 CCA 10/01/07 T

CO-RTE: MEN-101 PM: 052.5/R100.0

Record #: 52

Contract No. 01-43180

PROGRAM INFORMATION

WORK DESCRIPTION

CULVERT REHABILITATION

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.120

PROJECT DESCRIPTION

IN MENDOCINO COUNTY ON ROUTE 101 FROM 2.9 KM N OF OUTLET

CRBR#10- 16 TO 0.5 KM N OF CONFUSION H

OPEN PHASES: 0 PROJECT NICKNAME: 7 LOCATIONS
MS and Delivery plan: No
MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 05/10/00 A R/W $10 04/25/06 PARCELS REQ'D 1
MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 05/10/00 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 1
M200 PAED 01/01/07 T RDWY $225 04/25/06 RR None
M377 P&E 10/01/07 T CAP SUBTOTAL $1 $235
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Poindexter, llene
M380 HQ PS&E 01/01/08 T ENVIR DOC TYPE CE i
M410 R/W CERT 01/01/08 T Permit Status Approval Status Working Days:
M460 RTL 02/01/08 T 401: v NOAA: v
M470 ALLOC 1602: Y
M480 ADVERT 03/01/08 T 404 NWP: Y
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/08 T
M600 CCA 08/01/09 T




CO-RTE: MEN-101 PM: R064.7/068

.8

Record #: 53

Contract No. 01-46730

PROGRAM INFORMATION

WORK DESCRIPTION

OPEN-GRADED FRICTION COURSE

PROGRAM FY: 2007
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

IN MENDOCINO CO NEAR LAYTONVILLE FROM LONG VALLEY

CREEK BRIDGE TO 2.3 MILES NORTH OF TEN MILE CREE

PROGRAM CODE: 20.80.010.010
OPEN PHASES: 1

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 05/18/06 A R/W PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 05/18/06 A CONST $1 ACQUIRED 0
M200 PAED 09/01/06 T RDWY $870 RR None
M377 P&E 09/01/06 T CAP SUBTOTAL $1 $870
M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR McCarthy, Royal
M380 HQ PS&E 11/01/06 T ENVIR DOC TYPE CE )
M410 R/W CERT 11/01/06 T Permit Status Approval Status Working Days:
M460 RTL 11/01/06 T
M470 ALLOC
M480 ADVERT 12/01/06 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 02/01/07 T
M600 CCA 06/01/07 T

CO-RTE: MEN-101 PM: 069.4/069.6

Record #: 54

Contract No. 01-42930

PROGRAM INFORMATION

WORK DESCRIPTION

CURVE IMPROVEMENT

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN MENDOCINO COUNTY AT LAYTONVILLE FROM 0.1 KM SOUTH OF

BRANSCOMB ROAD TO 0.2 KM NORTH OF BRANSCOM

PROGRAM CODE: 20.10.201.010
OPEN PHASES: 1,29

PROJECT NICKNAME:

Curve Improvement

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO00O ID NEED 03/08/01 A R/W $1,003 $994 03/16/05 PARCELS REQ'D 13
M010 APP PID 12/15/03 A ENV MITIG ENGR'D 0
M015 PROG 04/01/04 A CONST $2,440 ACQUIRED 0
M120 CIRC DED 11/14/05 A BR UTILITIES 6
M200 PAED 05/05/06 A RDWY $2,302 03/16/05 RR None
M377 P&E 05/01/07 T CAP SUBTOTAL $3,443 $3,296
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Bulinski, John
M380 HQ PS&E 07/01/07 T ENVIR DOC TYPE ND _
M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days:
M460 RTL 10/01/07 T
M470 ALLOC
M480 ADVERT 12/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 02/01/08 T
M600 CCA 02/01/09 T




CO-RTE: MEN-101 PM: L081.4/

Record #: 55

Contract No. 01-44750

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR SCOUR / PROVIDE FISH PASSAGE

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.151
OPEN PHASES: 0

PROJECT DESCRIPTION

AT RATTLESNAKE CREEK BRIDGE #10-0027 (KP 1

IN MENDOCINO COUNTY ABOUT 19.7 KM NORTH OF LAYTONVILLE

PROJECT NICKNAME: MEN-101

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED 04/07/03 A R/W $132 06/02/06 PARCELS REQD 1

MO010 APP PID ENV MITIG $127 ENGR'D 0
MO015 PROG 04/07/03 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 1
M200 PAED 10/01/06 T RDWY $301 06/02/06 RR None
M377 P&E 06/01/07 T CAP SUBTOTAL $128 $433

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Bulinski, John

M380 HQ PS&E 08/01/07 T ENVIR DOC TYPE ND

M410 R/W CERT 08/01/07 T Permit Status Approval Status Working Days:

M460 RTL 08/01/07 T

M470 ALLOC

M480 ADVERT 09/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 11/01/07 T

M600 CCA 10/01/08 T

CO-RTE: MEN-101 PM: R086.8/R088.

Record #: 56

Contract No. 01-45850

PROGRAM INFORMATION

WORK DESCRIPTION

SHOULDER IMPROVEMENT, GUARD RAILING AND WIDENING

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.010
OPEN PHASES: 1

PROJECT DESCRIPTION

FROM 1.4 KM_SOUTH OF ROUTE 101/271 SEPARATION

IN MENDOCINO COUNTY ABOUT 28 KM NORTH OF LAYTONVILLE

PROJECT NICKNAME:

SHOULDER IMPROVEMENT SAFETY PROJECT

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO0O 1D NEED 09/08/04 A RIW 08/29/06 PARCELS REQD 0
MO010 APP PID 06/30/05 A ENV MITIG ENGR'D 0
MO015 PROG 11/01/04 A CONST $1,715 ACQUIRED 0
M120 CIRC DED BR UTILITIES 1
M200 PAED 06/30/05 06/30/05 A RDWY $1,640 08/29/06 RR None
M377 P&E 09/01/06 T CAP SUBTOTAL $1,715 $1,640
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Poindexter, llene
M380 HQ PS&E  10/01/06 11/01/06 T ENVIR DOC TYPE CE _
M410 R/WCERT 10/01/06 11/01/06 T Permit Status Approval Status Working Days:
M460 RTL 02/01/07 02/01/07 T
M470 ALLOC
M480 ADVERT 03/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/07 T
M600 CCA 10/01/08 10/01/08 T




CO-RTE: MEN-101 PM: 092.7/093.6

Record #: 57

Contract No. 01-42290

PROGRAM INFORMATION

WORK DESCRIPTION

ITS & OGAC OVERLAY

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN MENDOCINO COUNTY NEAR LEGGETT FROM 0.5 KM SOUTH TO

0.9 KM NORTH OF JITNEY GULCH BRIDGE #10-53

PROGRAM CODE: 20.10.201.010
OPEN PHASES: 1

PROJECT NICKNAME:

Jitney Gulch Safety

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC _ |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
MO0O ID NEED 07/06/00 A R/W $1 08/03/06 PARCELS REQ'D 0
M010 APP PID 01/04/05 A ENV MITIG ENGR'D 0
MO015 PROG 01/04/05 A CONST $1,400 ACQUIRED 0
M120 CIRC DED BR $187 |  06/27/06 UTILITIES 2
M200 PAED 01/04/05 01/04/05 A RDWY $983 08/03/06 RR None
M377 P&E 05/01/06 A CAP SUBTOTAL $1,401 $1,170
M378 STR PS&E 04/18/06 A ENVIRONMENTAL INFO PROJ MGR Bulinski, John
M380 HQ PS&E 07/01/06 06/30/06 A ENVIR DOC TYPE CE )
M410 R/WCERT 11/01/06 11/01/06 T Permit Status Approval Status Working Days:
M460 RTL 11/01/06 11/01/06 T
M470 ALLOC
M480 ADVERT 12/01/06 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 02/01/07 T
M600 CCA 03/01/08 03/01/08 T

CO-RTE: MEN-128 PM: R0.0/50.1

Record #: 58

Contract No. 01-37810

PROGRAM INFORMATION

WORK DESCRIPTION

REHABILITATE CULVERTS

PROGRAM FY: 2009
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN MENDOCINO COUNTY AT VARIOUS LOCATIONS ON ROUTES 128

AND 253 RTE 128 (KP 0.0/81.4) RTE 253 (KP

PROGRAM CODE: 20.10.201.151
OPEN PHASES: 1,29

PROJECT NICKNAME:

269 LOCATIONS

MS and Delivery plan: No

MAJOR MILESTONES
DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 11/01/96 A RIW $223 $100 11/19/04 PARCELS REQ'D 43
M010 APP PID 10/28/98 A ENV MITIG ENGR'D 0
MO015 PROG 07/01/02 A CONST $9,321 ACQUIRED 0
M120 CIRC DED 08/01/04 A BR UTILITIES 10
M200 PAED 06/27/05 A RDWY $8,270 11/19/04 RR None
M377 P&E 05/01/07 T CAP SUBTOTAL $9,544 $8,370
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Williams, Andrea
M380 HQ PS&E 09/01/07 T ENVIR DOC TYPE ND )
M410 R/W CERT 12/01/07 T Permit Status Approval Status Working Days:
M460 RTL 12/15/07 T 1602 Y USFWS: Y
M470 ALLOC ccc: ¥
M480 ADVERT 02/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/08 T
M600 CCA 03/01/11 T




CO-RTE: MEN-162 PM: 005.0/005.2

Record #: 59

Contract No. 01-43200

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL UNDERDRAIN

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

NEAR LONGVALE FROM 4.5 TO 4.8 KM EAST OF CORRAL CREEK

BRIDGE #10-234 (KP 8.0/8.4)

PROGRAM CODE: 20.10.201.120
OPEN PHASES: 0,1,2,9

PROJECT NICKNAME:

MEN-162

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 1D NEED 04/13/01 A R/W $3 10/20/05 PARCELS REQ'D 1

M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 06/01/01 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 1
M200 PAED 01/10/06 A RDWY $366 10/20/05 RR None
M377 P&E 01/01/07 T CAP SUBTOTAL $1 $369

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Poindexter, llene

M380 HQ PS&E 03/01/07 T ENVIR DOC TYPE CE

M410 R/W CERT 03/01/07 T Permit Status Approval Status Working Days:

M460 RTL 03/01/07 T 1602: v

M470 ALLOC

M480 ADVERT 09/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 12/01/07 T

M600 CCA 06/01/08 T

CO-RTE: MEN-162 PM: R020.6/021.7

Record #: 60

Contract No. 01-43030

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL UNDERDRAINS

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

IN MENDOCINO FROM 33.24 KM EAST OF US 101 NORTH TO 34.88

KM WEST OF COVELO. (KP 33.2/34.9)

PROGRAM CODE: 20.10.201.150
OPEN PHASES: 1,29

PROJECT NICKNAME:

MEN-162

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 04/13/01 A R/W 05/20/05 PARCELS REQD 0
MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 06/01/01 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 1
M200 PAED 05/21/03 A RDWY $515 06/28/06 RR None
M377 P&E 05/03/06 A CAP SUBTOTAL $1 $515
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Williams, Andrea
M380 HQ PS&E 07/03/06 T ENVIR DOC TYPE CE i
M410 R/W CERT 10/03/05 A Permit Status Approval Status Working Days:
M460 RTL 09/01/06 T
M470 ALLOC
M480 ADVERT 11/01/06 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 01/01/07 T
M600 CCA 01/01/08 T




CO-RTE: MEN-175 PM: C001.1/001.2

Record #: 61

Contract No. 01-44310

PROGRAM INFORMATION WORK DESCRIPTION

ROUNDABOUT AND LIGHTING

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Special Res

PROJECT DESCRIPTION

IN MENDOCINO COUNTY NEAR HOPLAND ON ROUTE 175 FROM 1.1

MILES EAST OF 101 JUNCTION TO 0.6 MILES EAS

PROGRAM CODE: 20.10.201.310

OPEN PHASES:

1,2,9

PROJECT NICKNAME:

Hopland Roundabout

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY
MO000 ID NEED 10/04/02 A RIW $91 | 12/31/04 PARCELS REQD 3
M010 APP PID ENV MITIG ENGR'D 0
M015 PROG 10/04/02 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 8
M200 PAED 10/27/05 A RDWY $684 | 12/31/04 RR None
M377 P&E 10/01/06 T CAP SUBTOTAL $1 $775
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Escarda, Alan
M380 HQ PS&E 12/01/06 T ENVIR DOC TYPE CE
M410 R/W CERT 12/01/06 T Permit Status Approval Status Working Days:
M460 RTL 03/01/07 T
M470 ALLOC
M480 ADVERT 03/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/07 T
M600 CCA 02/01/08 T
CO-RTE: MEN-222 PM: R001.0/ Record #: 62 Contract No. 01-38050

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE BRIDGE (SCOUR)

PROGRAM FY: 2009
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.111
OPEN PHASES: 0,1,2,9

PROJECT DESCRIPTION

IN MENDOCINO COUNTY NEAR UKIAH AT RUSSIAN RIVER BRIDGE

NO. 10-0301 (KP 1.6)

PROJECT NICKNAME:

Russian River Bridge - 222

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO00O ID NEED 10/08/97 A R/W $250 $201 01/25/06 PARCELS REQD 3
M010 APP PID 08/23/00 A ENV MITIG ENGR'D 0
MO015 PROG 11/01/01 A CONST $10,403 ACQUIRED 0
M120 CIRC DED 06/12/06 06/12/06 A BR $8,530 |  01/26/06 UTILITIES 13
M200 PAED 02/01/07 02/01/07 T RDWY $1,873 01/25/06 RR None
M377 P&E 08/01/07 T CAP SUBTOTAL $10,653 $10,604
M378 STRPS&E 07/01/07 T ENVIRONMENTAL INFO PROJMGR  Williams, Andrea
M380 HQ PS&E  01/01/08 10/01/07 T ENVIR DOC TYPE Fl _
M410 R/WCERT 10/31/08 01/01/08 T Permit Status Approval Status Working Days:
M460 RTL 04/16/08 02/01/08 T 201: v NOAA: v
M470 ALLOC 1602: Y
M480 ADVERT 03/01/08 T 404NP: Y
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/08 T
M600 CCA 06/01/10 04/01/10 T




CO-RTE: MEN-253 PM: R000.5/R003.

Record #: 63

Contract No. 01-3116U

PROGRAM INFORMATION

WORK DESCRIPTION

UPGRADE BRIDGE RAIL & WIDENING

PROGRAM FY:

2008

IN MENDOCINO COUNTY ON ROUTE 253 AT ANDERSON CREEK

PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

BRIDGE #10-225 AND SODA CREEK BRIDGE #10-229 AN

PROGRAM CODE: 20.10.201.112
OPEN PHASES: 0,1,2,9

PROJECT NICKNAME:

Outlet/Soda/Anderson CrB

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

M000 ID NEED 07/02/97 A RIW $35 $34 | 12/16/99 PARCELS REQD 4

M010 APP PID 10/16/97 A ENV MITIG ENGR'D 4
M015 PROG 07/01/98 A CONST $3,386 ACQUIRED 0
M120 CIRCDED 07/26/05 07/26/05 A BR $1,550 | 01/07/06 UTILITIES 8
M200 PAED 03/31/06 04/06/06 A RDWY $1,737 | 12/16/99 RR None
M377 P&E 06/30/06 A CAP SUBTOTAL $3,421 $3,321

M378 STR PS&E 04/18/06 A ENVIRONMENTAL INFO PROJ MGR Bulinski, John

M380 HQ PS&E 07/01/06 09/01/06 T ENVIR DOC TYPE ND

M410 R/WCERT  12/01/06 12/01/06 T Permit Status Approval Status Working Days:

M460 RTL 12/01/06  12/01/06 T 1602 v

M470 ALLOC

M480 ADVERT 01/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 04/01/07 T

M600 CCA 06/01/09 06/01/09 T

CO-RTE: MEN-253 PM: 001.1/001.3

Record #: 64

Contract No. 01-43270

PROGRAM INFORMATION

WORK DESCRIPTION REMOVE SLIDE

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

EAST OF ANDERSON CREEK BRIDGE (KP 1.8/2.1)

IN MENDOCINO COUNTY NEAR BOONEVILLE FROM 1.0 TO 1.3 KM

PROGRAM CODE: 20.10.201.150
OPEN PHASES: 1,29

PROJECT NICKNAME: MEN-253

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 07/31/01 A R/W $2 07/28/05 PARCELS REQD 1
MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 07/01/04 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 4
M200 PAED 12/14/05 A RDWY $770 07/28/05 RR None
M377 P&E 02/01/07 T CAP SUBTOTAL $1 $772
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Escarda, Alan
M380 HQ PS&E 04/01/07 T ENVIR DOC TYPE CE i
M410 R/W CERT 09/01/06 T Permit Status Approval Status Working Days:
M460 RTL 03/02/07 T
M470 ALLOC
M480 ADVERT 05/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 09/06/07 T
M600 CCA 07/05/08 T




CO-RTE: MEN-C0999 PM: TVAR/

Record #: 65

Contract No. 01-47590

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR BRIDGE DECKS

PROGRAM FY:

PROGRAM TYPE: Maintenance-Minor A
PROGRAM CODE: 20.80.030.115
OPEN PHASES: 0,1

PROJECT DESCRIPTION

IN MENDOCINO COUNTY ON ROUTE 1 AND
LOCATIONS

128 AT VARIOUS

PROJECT NICKNAME: No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC _ |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
MO0O00 1D NEED 08/08/06 A R/W PARCELS REQD 0
MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 08/08/06 A CONST ACQUIRED 0
M200 PAED 01/01/07 T RDWY $311 RR None
M377 P&E 11/01/07 T CAP SUBTOTAL $492
M378 STR PS&E 10/01/07 T ENVIRONMENTAL INEO PROJ MGR McCarthy, Royal
M380 HQ PS&E 01/01/08 T ENVIR DOC TYPE CE
M410 R/W CERT 01/01/08 T Permit Status Approval Status Working Days:
M460 RTL 01/01/08 T
M470 ALLOC
M480 ADVERT 03/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/08 T
M600 CCA 01/01/09 T

CO-RTE: MEN-L5710 PM: /

Record #: 66

Contract No. 01-43460

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE MAINTENANCE STATION

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.352
OPEN PHASES: 1,2,9

PROJECT DESCRIPTION

IN MENDOCINO COUNTY IN FORT BRAGG ON AIRPORT ROAD AT

THE FORT BRAGG MAINTENANCE STATION. (KP 101.

PROJECT NICKNAME:

Ft. Bragg Maint. Station

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 09/01/02 A R/W $1,500 $211 07/17/06 PARCELS REQ'D 3
MO010 APP PID 04/07/03 A ENV MITIG ENGR'D 0
M015 PROG 05/23/03 A CONST $6,259 ACQUIRED 0
M120 CIRC DED 05/01/05 05/01/05 A BR $4,786 05/18/06 UTILITIES 1
M200 PAED 08/31/05 08/31/05 A RDWY $1,814 07/17/06 RR None
M377 P&E 05/22/06 A CAP SUBTOTAL $7,759 $6,811
M378 STR PS&E 04/01/06 T ENVIRONMENTAL INFO PROJ MGR Escarda, Alan
M380 HQ PS&E 07/01/06 09/01/06 T ENVIR DOC TYPE CE )
M410 R/WCERT 07/17/06 07/17/06 A Permit Status Approval Status Working Days:
M460 RTL 11/01/06 11/26/06 T
M470 ALLOC
M480 ADVERT 02/12/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/12/07 T
M600 CCA 12/01/09 01/12/10 T




CO-RTE: VAR-C0999 PM: CVAR/

Record #: 67

Contract No. 01-44350

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR BRIDGES

PROGRAM FY: 2006
PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.030.080

PROJECT DESCRIPTION

IN LAKE & MENDOCINO COUNTIES AT VARIOUS LOCATIONS ON
ROUTES 20 AND 101 (4 LOCATIONS) (KP 59.7, 58

OPEN PHASES: 1 PROJECT NICKNAME: No Nick
MS and Delivery plan: No
MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 04/07/06 A R/W PARCELS REQD 0
MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 04/07/06 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 03/01/07 T RDWY $250 RR None
M377 P&E 03/01/07 T CAP SUBTOTAL $1 $250
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR McCarthy, Royal
M380 HQ PS&E 05/01/07 T ENVIR DOC TYPE CE
M410 R/W CERT 05/01/07 T Permit Status Approval Status Working Days:
M460 RTL 08/01/07 T
M470 ALLOC
M480 ADVERT 09/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 11/01/07 T
M600 CCA 07/01/08 T
CO-RTE: LAS-036 PM: L004.3/008.6 Record #: 68 Contract No. 02-3C410

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE CULVERTS

IRDAP #1822

PROGRAM FY:

2008

PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.151
OPEN PHASES: 0,1,2

PROJECT DESCRIPTION

IN LASSEN COUNTY NEAR WESTWOOD FROM 0.6 MI EAST OF
COUNTY ROAD A-21 TO 1.3 MI EAST OF GOODRICH CRE

PROJECT NICKNAME:

WESTWOOD CULVERTS - Phase A

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 06/14/00 A RIW $60 |  05/08/06 PARCELS REQD 9
M010 APP PID 06/21/00 A ENV MITIG ENGR'D 0
MO015 PROG 12/05/05 A CONST $810 ACQUIRED 0
M120 CIRC DED BR UTILITIES 4
M200 PAED 02/01/07 T RDWY $810 |  05/08/06 RR None
M377 P&E 05/01/07 T CAP SUBTOTAL $810 $870
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Orr, Eric
M380 HQ PS&E ENVIR DOC TYPE )
M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days: 60
M460 RTL 02/01/08 T 401 Y USFWS: Y
M470 ALLOC 03/15/08 T 16020 Y USFS: Y
M480 ADVERT 04/05/08 T 404NP: Y Tribal: Y
M490 BID OPEN 05/03/08 A SHPO: Y
M495 AWARD 06/01/08 T
M500 APP CONT 07/05/08 T
M600 CCA 01/02/09 T




CO-RTE: LAS-036 PM: R022.5/024.4

Record #: 69

Contract No. 02-36890

PROGRAM INFORMATION

WORK DESCRIPTION

ADD SHOULDER FOR BIKE LANE

PROGRAM FY: 2009

PROGRAM TYPE: STIP-Fully Funded
PROGRAM CODE: 20.10.025.700
OPEN PHASES: 1,2,9

PROJECT DESCRIPTION

IN LAS CO NEAR SUSANVILLE FROM 0.6 KM EAST OF EAGLE LAKE

RD TO QUARRY ST. (KP 36.2/39.3)

PROJECT NICKNAME:

Town Hill

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST | ESTDATE RIGHT OF WAY

MO00O ID NEED 07/01/00 A R/W $590 $488 10/21/05 PARCELS REQD 15

MO010 APP PID 10/22/00 A ENV MITIG ENGR'D 14
M015 PROG 12/02/00 A CONST $3,600 ACQUIRED 3
M120 CIRC DED BR UTILITIES 10
M200 PAED 06/30/03 A RDWY $3,738 10/21/05 RR None
M377 P&E 05/01/07 T CAP SUBTOTAL $4,190 $4,226

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Or, Eric

M380 HQ PS&E 07/01/07 T ENVIR DOC TYPE CE

M410 R/W CERT 09/01/07 T Permit Status Approval Status Working Days: 90

M460 RTL 10/01/07 T

M470 ALLOC 07/25/08 T

M480 ADVERT 08/18/08 T

M490 BID OPEN 09/16/08 T

M495 AWARD 10/15/08 T

M500 APP CONT 10/29/08 T

M600 CCA 01/01/09 T

CO-RTE: LAS-036 PM: R024.4/R029. Record #: 70 Contract No. 02-3C200

PROGRAM INFORMATION

WORK DESCRIPTION

THIN BLANKET CURB & GUTTER CONFORM WITH DIGOUTS

PROGRAM FY: 2007
PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.010.122
OPEN PHASES: 0,1

PROJECT DESCRIPTION

IN LASSEN COUNTY IN SUSANVILLE FROM QUARRY STREET TO

ROUTE 395. (KP 39.3/47.3)

PROJECT NICKNAME:

Susanville CAPM

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED RIW PARCELS REQD 0
M010 APP PID ENV MITIG ENGRD 0
M015 PROG CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 01/10/06 A RDWY $2,678 RR None
M377 P&E 12/30/05 A CAP SUBTOTAL $1 $2,678
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Burkenpas, Clint
M380 HQ PS&E ENVIR DOC TYPE CE )
M410 R/W CERT 01/10/06 A Permit Status Approval Status Working Days: 45
M460 RTL 09/01/06  09/01/06 T
M470 ALLOC 11/09/06 T
M480 ADVERT 12/04/06 T
M490 BID OPEN 01/02/07 T
M495 AWARD 01/19/07 T
M500 APP CONT 02/09/07 T
M600 CCA 01/01/08 01/01/08 T




CO-RTE: LAS-139 PM: L003.9/004.2

Record #: 71

Contract No. 02-3C390

PROGRAM INFORMATION

WORK DESCRIPTION

SUPER ELEVATION IMPROVEMENT &

SHOULDER WIDEN

PROGRAM FY: 2008

PROJECT DESCRIPTION

IN LASSEN COUNTY NEAR SUSANVILLE FROM 3.5 MI TO 3.2 MI

SOUTH OF ANTELOPE SUMMIT

PROGRAM TYPE: SHOPP-Minor Special

PROGRAM CODE: 20.10.201.010
OPEN PHASES: 0,1,2

PROJECT NICKNAME:

Hidden Valley Curve

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
MO000 D NEED 12/12/05 A RIW 04/11/06 PARCELS REQ'D 0

MO010 APP PID 02/09/06 A ENV MITIG ENGR'D 0
M015 PROG 02/09/06 A |CONST $550 ACQUIRED 0
M120 CIRC DED BR UTILITIES 2
M200 PAED 09/01/06 T RDWY $550 |  04/11/06 RR None
M377 P&E 11/03/06 T CAP SUBTOTAL $550 $550

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Willis, Derek

M380 HQ PS&E ENVIR DOC TYPE )

M410 R/W CERT 02/02/07 T Permit Status Approval Status Working Days: 25

M460 RTL 02/09/07 T

M470 ALLOC 02/20/07 T

M480 ADVERT 04/03/07 T

M490 BID OPEN 05/01/07 T

M495 AWARD 05/15/07 T

M500 APP CONT 06/05/07 T

M600 CCA 02/04/08 T

CO-RTE: LAS-147 PM: 000.7/

Record #: 72

Contract No. 02-2C320

PROGRAM INFORMATION

WORK DESCRIPTION

IMPROVE DRAINAGE

"CLEAR CREEK"

PROGRAM FY: 2008

PROJECT DESCRIPTION

IN LASSEN COUNTY NEAR WESTWOOD AT RAINBOW DRIVE (KP 1.1)

PROGRAM TYPE: SHOPP-Minor A

PROGRAM CODE: 20.10.201.151
OPEN PHASES: 0,1,2

PROJECT NICKNAME:

Clear Creek Box Culvert

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 12/01/98 A R/W $4 $6 01/13/06 PARCELS REQD 2
MO010 APP PID 01/01/05 A ENV MITIG ENGR'D 0
M015 PROG 01/01/05 A CONST $565 ACQUIRED 0
M120 CIRC DED BR UTILITIES 5
M200 PAED 01/01/07 T RDWY $565 01/13/06 RR None
M377 P&E 03/20/07 T CAP SUBTOTAL $569 $571
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Orr, Eric
M380 HQ PS&E ENVIR DOC TYPE CE )
M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days: 25
M460 RTL 01/02/08 T
M470 ALLOC 01/21/08 T
M480 ADVERT 02/12/08 T
M490 BID OPEN 03/04/08 T
M495 AWARD 03/18/08 T
M500 APP CONT 04/01/08 T
M600 CCA 10/30/08 T




CO-RTE: LAS-395 PM: R000.1/

Record #: 73

Contract No. 02-2C130

PROGRAM INFORMATION

WORK DESCRIPTION

DECK REHABILITATION, RAIL UPGRADE

IRDAP 2070

PROGRAM FY:
PROGRAM TYPE:

PROGRAM CODE:

OPEN PHASES:

2007
SHOPP-Minor A
20.10.201.110
0,1

PROJECT DESCRIPTION

IN LASSEN COUNTIES AT VARIOUS LOCATIONS. (KP'S 0, 34.3, 39.7)

PROJECT NICKNAME:

Poly Overlay & Bridge Rails

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY
MO000 ID NEED 06/02/04 A RIW 03/20/06 PARCELS REQ'D 0
M010 APP PID 07/19/04 A ENV MITIG ENGR'D 0
M015 PROG 10/04/05 A CONST $965 ACQUIRED 0
M120 CIRC DED BR $965 |  06/06/06 UTILITIES 5
M200 PAED 10/02/06 T RDWY 03/20/06 RR None
M377 P&E 11/01/06 T CAP SUBTOTAL $965 $965
M378 STR PS&E 11/01/06 T ENVIRONMENTAL INFO PROJMGR  Or, Eric
M380 HQ PS&E ENVIR DOC TYPE )
M410 R/W CERT 12/01/06 T Permit Status Approval Status Working Days: 40
M460 RTL 01/02/07 T
M470 ALLOC 01/23/07 T
M480 ADVERT 02/12/07 T
M490 BID OPEN 03/06/07 T
M495 AWARD 03/20/07 T
M500 APP CONT 04/03/07 T
M600 CCA 01/05/09 T
CO-RTE: LAS-395 PM: R004.8/R061. Record #: 74 Contract No. 02-38660
PROGRAM INFORMATION WORK DESCRIPTION  WEATHER SYSTEM AND SIGNING IRDAP #1674

PROGRAM FY:
PROGRAM TYPE:

PROGRAM CODE:

OPEN PHASES:

SHOPP-Minor A
20.10.201.315
0,1,2

PROJECT DESCRIPTION

7.7/R98.7)

IN LAS CO FROM 0.3 KM N OF RTE 70 TO THEATER ROAD.(KP

PROJECT NICKNAME:

Las Wind Warning

MS and Delivery plan: No

MAJOR MILESTONES
DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 12/01/99 A R/W 01/15/02 PARCELS REQD 1
M010 APP PID 02/01/00 A ENV MITIG ENGR'D 1
MO015 PROG 06/01/01 A CONST ACQUIRED 1
M120 CIRC DED 08/01/02 A BR UTILITIES 4
M200 PAED 07/09/03 A RDWY $650 01/15/02 RR None
M377 P&E 03/29/05 A CAP SUBTOTAL $650
M378 STR PS&E 12/31/02 A ENVIRONMENTAL INFO PROJ MGR orr, Eric
M380 HQ PS&E 06/13/05 A ENVIR DOC TYPE CE )
M410 R/W CERT 11/05/04 A Permit Status Approval Status Working Days: 30
M460 RTL 11/16/06 T
M470 ALLOC 12/07/06 T
M480 ADVERT 01/08/07 T
M490 BID OPEN 01/29/07 T
M495 AWARD 02/12/07 T
M500 APP CONT 02/26/07 T
M600 CCA 09/01/08 T




CO-RTE: LAS-395 PM: R030.7/R056.

Record #: 75

Contract No. 02-38160

PROGRAM INFORMATION

WORK DESCRIPTION

SHOULDER WIDENING AND RUMBLE STRIP

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

GARNIER RD.TO 0.6 KM NORTH OF SUNNYSIDE RD

IN LASSEN CO. AT AND NEAR MILFORD FROM 1.4 KM NORTH OF

PROGRAM CODE: 20.10.201.010
OPEN PHASES: 1,2,9

PROJECT NICKNAME:

Milford Shoulder Widening

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
M000 ID NEED 07/01/01 A RIW $11 $10 | 07/19/05 PARCELS REQ'D 3

M010 APP PID 11/01/01 A ENV MITIG ENGRD 3
MO015 PROG 07/01/02 A CONST $30,083 ACQUIRED 3
M120 CIRC DED BR UTILITIES 4
M200 PAED 08/22/05 A RDWY $30,083 |  07/19/05 RR None
M377 P&E 09/23/05 A CAP SUBTOTAL $30,094 $30,093

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Willis, Derek

M380 HQ PS&E 11/28/05 A ENVIR DOC TYPE CE

M410 R/W CERT 12/14/05 A Permit Status Approval Status Working Days: 280

M460 RTL 03/10/06 A 1602: v

M470 ALLOC 09/14/06 T

M480 ADVERT 10/02/06 T

M490 BID OPEN 11/27/06 T

M495 AWARD 12/20/06 T

M500 APP CONT 01/24/07 T

M600 CCA 10/03/09 T

CO-RTE: LAS-395 PM: 056.6/076.6

Record #: 76

Contract No. 02-3C070

PROGRAM INFORMATION

WORK DESCRIPTION

ASPHALT OVERLAY CAP-M

PROGRAM FY:
PROGRAM TYPE: SHOPP-K-Phase

PROJECT DESCRIPTION

NORTH OF SUNNYSIDE ROAD TO 0.3 MI SOUTH OF W

IN LASSEN COUNTY AT & NEAR JOHNSTONVILLE FROM 0.3 MI

PROGRAM CODE: 40.50.201.390
OPEN PHASES: K

PROJECT NICKNAME:

Johnstonville CAPM

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 12/01/04 A RIW $20 08/15/05 PARCELS REQ'D 0
M010 APP PID 10/06/05 A ENV MITIG ENGR'D 0
M015 PROG 03/01/06 T CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 5
M200 PAED 07/04/06 T RDWY $14,000 08/15/05 RR None
M377 P&E 08/03/07 T CAP SUBTOTAL $14,020
M378 STR PS&E 11/01/06 T ENVIRONMENTAL INFO PROJ MGR orr, Eric
M380 HQ PS&E 10/05/07 T ENVIR DOC TYPE _
M410 R/W CERT 12107107 T Permit Status Approval Status Working Days:
M460 RTL 01/04/08 T
M470 ALLOC 03/20/08 T
M480 ADVERT 04/15/08 T
M490 BID OPEN 05/13/08 T
M495 AWARD 06/02/08 T
M500 APP CONT 07/01/08 T
M600 CCA 01/01/10 T




CO-RTE: LAS-395 PM: R131.0/133.0

Record #: 77

Contract No. 02-1C230

PROGRAM INFORMATION WORK DESCRIPTION

ADD SHOULDERS

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN LASSEN COUNTY NEAR MADELINE FROM 2.9 KM NORT
KM NORTH OF ASH VALLEY ROAD. (KP 210.8/214

HTO6.1

PROGRAM CODE: 20.10.201.010
OPEN PHASES: 0,1,2,9

PROJECT NICKNAME:

Sage Hen

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 03/01/04 A R/W $4 $5 03/05/04 PARCELS REQD 2
M010 APP PID 06/23/04 A ENV MITIG ENGR'D 2
MO015 PROG 08/13/04 A CONST $2,700 ACQUIRED 0
M120 CIRC DED BR UTILITIES 4
M200 PAED 03/01/06 03/01/06 A RDWY $2,700 03/05/04 RR None
M377 P&E 03/01/06 A CAP SUBTOTAL $2,704 $2,705
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Willis, Derek
M380 HQ PS&E 05/05/06 05/19/06 A ENVIR DOC TYPE CE )
M410 R/WCERT  10/06/06 10/06/06 T Permit Status Approval Status Working Days: 66
M460 RTL 01/19/07 01/19/07 T 401: b
M470 ALLOC 02/02/07 T 1602: D
M480 ADVERT 02/20/07 T 404 NWP: D
M490 BID OPEN 03/20/07 T
M495 AWARD 04/19/07 T
M500 APP CONT 05/17/07 T
M600 CCA 01/04/08 01/04/08 T

CO-RTE: PLU-070 PM: RO01.5/R033.

Record #: 78

Contract No. 02-2C920

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT CAN WALLS AND REPAIR

GUARDRAIL IRD

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

IN PLUMAS COUNTY FROM 0.5 KM EAST

TUNNEL TO 1.1 KM _EAST OF ROUTE 89.

OF ELEPHANT BUTTE

PROGRAM CODE: 20.10.201.015
OPEN PHASES: 0,1,2

PROJECT NICKNAME:

Construct Canwalls & Repair Guardrail

MS and Delivery plan: No

MAJOR MILESTONES

DESC  [BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 02/08/05 A R/W $5 PARCELS REQ'D 0
MO010 APP PID 06/23/05 A ENV MITIG ENGR'D 0
M015 PROG 07/14/05 A CONST $650 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 11/01/06 T RDWY $650 RR None
M377 P&E 12/15/06 T CAP SUBTOTAL $655 $650
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Orr, Eric
M380 HQ PS&E ENVIR DOC TYPE CE )
M410 R/W CERT 02/15/07 T Permit Status Approval Status Working Days:
M460 RTL 02/15/07 T
M470 ALLOC
M480 ADVERT 03/12/07 T
M490 BID OPEN 04/17/07 T
M495 AWARD 05/17/07 T
M500 APP CONT 06/29/07 T
M600 CCA 10/30/08 T




CO-RTE: PLU-070 PM: R073.4/074.0

Record #: 79

Contract No. 02-3C730

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE AC IRDAP #2006

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.121
OPEN PHASES: 0,1

PROJECT DESCRIPTION

IN PLUMAS COUNTY NEAR PORTOLA FROM 0.6 MI WEST OF

HUMBUG CREEK.

PROJECT NICKNAME:

Delleker Pavement Edge Repair

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY

M000 ID NEED 10/01/03 A RIW $5 06/30/06 PARCELS REQ'D 0

M010 APP PID 10/16/03 A ENV MITIG ENGR'D 0
M015 PROG 03/01/06 A CONST $552 ACQUIRED 0
M120 CIRC DED BR UTILITIES 3
M200 PAED 01/01/07 T RDWY $552 06/30/06 RR None
M377 P&E 02/15/07 T CAP SUBTOTAL $552 $557

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Orr, Eric

M380 HQ PS&E ENVIR DOC TYPE )

M410 R/W CERT 06/01/07 T Permit Status Approval Status Working Days: 20

M460 RTL 09/27/07 T SHPO: v

M470 ALLOC 10/18/07 T

M480 ADVERT 11/08/07 T

M490 BID OPEN 11/30/07 T

M495 AWARD 12/14/07 T

M500 APP CONT 12/28/07 T

M600 CCA 03/27/09 T

CO-RTE: PLU-089 PM: R003.0/ Record #: 80 Contract No. 02-3C820

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR STORM DAMAGE - SLOPE REPAIR AT WINGWALL

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Minor B
PROGRAM CODE: 20.10.201.130
OPEN PHASES: 0,1

PROJECT DESCRIPTION

IN PLUMAS COUNTY NEAR GRAEAGLE AT 0.2 KM NORTH OF

COUNTY ROAD A-15. (KP 4.8)

PROJECT NICKNAME:

Graeagle Perm Restoration

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 05/17/06 T RIW PARCELS REQD 0
MO010 APP PID 05/18/06 T ENV MITIG ENGR'D 0
M015 PROG 05/18/06 T CONST $52 ACQUIRED 0
M120 CIRC DED BR UTILITIES 2
M200 PAED 10/30/06 T RDWY $52 03/30/06 RR None
M377 P&E 09/01/06 T CAP SUBTOTAL $52 $52
M378 STR PS&E 11/02/06 T ENVIRONMENTAL INFO PROJ MGR Harvey, Chris
M380 HQ PS&E 11/03/06 T ENVIR DOC TYPE _
M410 R/W CERT 09/01/06 T Permit Status Approval Status Working Days:
M460 RTL 10/30/06 T 201: v
M470 ALLOC 10/30/06 T 1602: Y
M480 ADVERT 11/04/06 T 404NP: Y
M490 BID OPEN 12/09/06 T
M495 AWARD 12/23/06 T
M500 APP CONT 12/23/06 T
M600 CCA 12/24/06 T




CO-RTE: PLU-089 PM: L003.9/007.8

Record #: 81 Contract No. 02-3C510

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE CULVERTS IRDAP # 1926

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.151
OPEN PHASES: 0,1

PROJECT DESCRIPTION

IN PLUMAS COUNTY AT AND NEAR GRAEAGLE FROM 0.5 MI NORTH
OF GUEST RANCH ROAD TO COUNTY ROAD A-14.

PROJECT NICKNAME:

GRAEAGLE CULVERT REPLACEMENT

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 ID NEED 03/11/02 A R/W $6 04/18/06 PARCELS REQ'D 0

MO010 APP PID 02/09/06 A ENV MITIG ENGR'D 0
MO015 PROG 01/26/06 A CONST $250 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 01/01/07 T RDWY $250 04/18/06 RR None
M377 P&E 09/01/07 T CAP SUBTOTAL $250 $256

M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Orr, Eric

M380 HQ PS&E ENVIR DOC TYPE )

M410 R/W CERT 11/01/07 T Permit Status Approval Status Working Days:

M460 RTL 01/02/08 T 401: v SHPO: v

M470 ALLOC 01/16/08 T 1602: Y

M480 ADVERT 02/18/08 T 404 NWP: Y

M490 BID OPEN 03/19/08 T

M495 AWARD 04/21/08 T

M500 APP CONT 05/12/08 T

M600 CCA 01/05/09 T

CO-RTE: SHA-000 PM: R000.0/ Record #: 82 Contract No. 02-3C670

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL PREFABRICATED RADIO VAULT ON BASS MOUNTA

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

IN SHASTA COUNTY NEAR MOUNTAIN GATE AT BASS MOUNTAIN.

PROGRAM CODE: 20.10.201.315
OPEN PHASES: 0,1

PROJECT NICKNAME:

Bass ITS Building

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO00O ID NEED R/IW PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
M015 PROG CONST $120 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 11/01/06 T RDWY $120 03/30/06 RR None
M377 P&E 03/01/07 T CAP SUBTOTAL $120 $120
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Anderson, Carl
M380 HQ PS&E 03/01/07 T ENVIR DOC TYPE _
M410 R/W CERT 02/15/07 T Permit Status Approval Status Working Days:
M460 RTL 03/01/07 T USFS: v
M470 ALLOC 03/01/07 T
M480 ADVERT 03/02/07 T
M490 BID OPEN 04/06/07 T
M495 AWARD
M500 APP CONT 06/30/07 T
M600 CCA 01/15/08 T




CO-RTE: SHA-005 PM: R000.0/R018.

Record #: 83

Contract No. 02-2C741

PROGRAM INFORMATION WORK DESCRIPTION

BRIDGE PRESERVATION

PROGRAM FY: 2007
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

IN SHASTA COUNTY FROM COTTONWOOD CREEK BRIDGE TO

CHURN CREEK BRIDGE (KP 0.0/R30.4)

PROGRAM CODE: 20.80.030.115

OPEN PHASES: 0.1 PROJECT NICKNAME:

Redding OGAC (Bridges)

MS and Delivery plan: Yes

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST| ESTDATE RIGHT OF WAY
MO000 ID NEED 12/01/04 A RIW PARCELS REQD 0
M010 APP PID 10/06/05 A ENV MITIG ENGR'D 0
MO015 PROG 03/12/06 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 03/16/06 A RDWY $3,990 RR None
M377 P&E 10/13/06 T CAP SUBTOTAL $1 $3,990
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Burkenpas, Clint
M380 HQ PS&E 12/15/06 12/15/06 T ENVIR DOC TYPE CE )
M410 R/WCERT  02/01/07 02/01/07 T Permit Status Approval Status Working Days:
M460 RTL 03/16/07 03/16/07 T
M470 ALLOC 04/30/07 T
M480 ADVERT 05/21/07 T
M490 BID OPEN 06/19/07 T
M495 AWARD 07/16/07 T
M500 APP CONT 08/10/07 T
M600 CCA 01/01/09 01/01/09 T

CO-RTE: SHA-005 PM: R000.0/R018.

Record #: 84

Contract No. 02-2C740

PROGRAM INFORMATION

WORK DESCRIPTION

OPEN-GRADED AC-OVERLAY-RAMPS

INCLUDED

PROGRAM FY: 2008
PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.010.122
OPEN PHASES: 2

PROJECT DESCRIPTION

IN SHASTA COUNTY FROM COTTONWOOD CREEK BRIDGE TO

CHURN CREEK BRIDGE (KP 0.0/R30.4)

PROJECT NICKNAME:

OGAC Overlay

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MOO0OO ID NEED 12/01/04 A R/W 10/06/05 PARCELS REQ'D 0
M010 APP PID 10/06/05 A ENV MITIG ENGR'D 0
M015 PROG 03/12/06 A CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 8
M200 PAED 03/16/06 A RDWY $6,180 10/06/05 RR None
M377 P&E 10/13/06 T CAP SUBTOTAL $1 $6,180
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Burkenpas, Clint
M380 HQ PS&E 12/15/06 12/15/06 T ENVIR DOC TYPE CE )
M410 R/WCERT  02/01/07 02/01/07 T Permit Status Approval Status Working Days:
M460 RTL 03/16/07 03/16/07 T
M470 ALLOC 04/30/07 T
M480 ADVERT 05/21/07 T
M490 BID OPEN 06/19/07 T
M495 AWARD 07/16/07 T
M500 APP CONT 08/10/07 T
M600 CCA 01/01/09 01/01/09 T




CO-RTE: SHA-005 PM: R016.2/R017.

Record #: 85

Contract No. 02-0C680

PROGRAM INFORMATION

WORK DESCRIPTION

LENGTHEN ON-RAMP

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.010
OPEN PHASES: 1,9

PROJECT DESCRIPTION

IN SHA CO IN REDDING FROM 1.2 KM N OF HILLTOP DR
OVERCROSSING TO 0.2 KM S OF ROUTE 5/299 SEPARATIO

PROJECT NICKNAME:

Lake Blvd. Ramp

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

MO00O ID NEED 05/27/03 A RIW $22 $6 10/29/03 PARCELS REQ'D 0

MO010 APP PID 01/16/04 A ENV MITIG ENGR'D 0

MO015 PROG 01/16/04 A CONST $1,700 ACQUIRED 0

M120 CIRC DED BR UTILITIES 14

M200 PAED 08/10/05 08/10/05 A RDWY $1,700 10/29/03 RR None

M377 P&E 07/06/06 A CAP SUBTOTAL $1,722 $1,706

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Willis, Derek

M380 HQ PS&E  08/01/06 ENVIR DOC TYPE CE )

M410 R/WCERT  03/13/06 03/13/06 A Permit Status Approval Status Working Days: 59

M460 RTL 11/10/06  11/10/06 T

M470 ALLOC 11/25/06 T

M480 ADVERT 12/08/06 T

M490 BID OPEN 01/05/07 T

M495 AWARD 02/08/07 T

M500 APP CONT 03/02/07 T

M600 CCA 01/04/08 01/04/08 T

CO-RTE: SHA-005 PM: L025.7/026.1 Record #: 86 Contract No. 02-3C360
PROGRAM INFORMATION WORK DESCRIPTION  INSTALL CULVERT LINING SYSTEM  IRDAP #2102

PROGRAM FY: 2007

PROGRAM TYPE: Maintenance-Minor B
PROGRAM CODE: 20.80.020.151
OPEN PHASES: 0,1,2

PROJECT DESCRIPTION

IN SHASTA COUNTY NEAR SHASTA LAKE CITY FROM 0.5 KM SOUTH
TO 0.1 KM _NORTH OF FAWNDALE OVERCROSSING.

PROJECT NICKNAME:

SHASTA LAKE CULVERT LINING SYS.

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  [BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO00O ID NEED RIW PARCELS REQD 0
MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG CONST $43 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 08/01/06  08/09/06 A RDWY $43 RR None
M377 P&E 08/15/06 A CAP SUBTOTAL $43 $43
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Macrae, Rob
M380 HQ PS&E  02/01/07 02/01/07 T ENVIR DOC TYPE CE _
M410 R/WCERT  10/01/06 08/01/06 A Permit Status Approval Status Working Days:
M460 RTL 04/15/07  04/15/07 T
M470 ALLOC 05/01/07 T
M480 ADVERT 06/01/07 T
M490 BID OPEN 06/15/07 T
M495 AWARD 06/30/07 T
M500 APP CONT 07/23/07 T
M600 CCA 10/15/07 12/07/07 T




CO-RTE: SHA-005 PM: 030.7/

Record #: 87

Contract No. 02-2C210

PROGRAM INFORMATION

WORK DESCRIPTION

BRIDGE CHANNEL REPAIR & IMPROVEMENT IRDAP 2052R

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.110
OPEN PHASES: 0,1

PROJECT DESCRIPTION

ON ROUTE 44 AT COW CREEK BRIDGE.

IN SHASTA COUNTY ON ROUTE 5 AT JOHN'S COVE VIADUCT AND

PROJECT NICKNAME:

John's Cow RSP

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED 04/27/04 A RIW $26 |  09/23/05 PARCELS REQ'D 0

MO010 APP PID 09/01/04 A ENV MITIG ENGR'D 0

MO015 PROG 09/01/04 A |CONST $368 ACQUIRED 0

M120 CIRC DED BR UTILITIES 11

M200 PAED 10/01/06 T RDWY $368 |  09/23/05 RR None

M377 P&E 10/01/07 T CAP SUBTOTAL $368 $394

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Akana, Eric

M380 HQ PS&E 12/01/07 T ENVIR DOC TYPE

M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days: 50

M460 RTL 02/15/08 T 201: v

M470 ALLOC 03/15/08 T 1602 Y

M480 ADVERT 04/15/08 T 404 NWp: Y

M490 BID OPEN 05/15/08 T

M495 AWARD 06/15/08 T

M500 APP CONT 07/01/08 T

M600 CCA 07/01/09 T

CO-RTE: SHA-005 PM: R031.1/ Record #: 88 Contract No. 02-3C850
PROGRAM INFORMATION WORK DESCRIPTION  REST AREA STALL EXPANSION IRDAP #2144

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.250
OPEN PHASES: 0

PROJECT DESCRIPTION

O'BRIEN SAFETY ROADSIDE REST AREA

IN SHASTA COUNTY ABOUT 9 MI N OF SHASTA LAKE CITY AT

PROJECT NICKNAME:

O'Brien Loo

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED R/IW PARCELS REQ'D 0
M010 APP PID 10/04/05 A ENV MITIG ENGR'D 0
M015 PROG CONST $250 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 03/01/07 T RDWY $250 03/29/06 RR None
M377 P&E 11/01/07 T CAP SUBTOTAL $250 $250
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Carl Anderson
M380 HQ PS&E 01/15/08 T ENVIR DOC TYPE _
M410 R/W CERT 01/15/08 T Permit Status Approval Status Working Days:
M460 RTL 01/15/08 T
M470 ALLOC 02/01/08 T
M480 ADVERT 02/01/08 T
M490 BID OPEN 03/01/08 T
M495 AWARD 03/15/08 T
M500 APP CONT 04/01/08 T
M600 CCA 07/01/09 T




CO-RTE: SHA-005 PM: R039.5/R040.

Record #: 89

Contract No. 02-37890

PROGRAM INFORMATION

WORK DESCRIPTION

BRIDGE REPLACEMENT

PROGRAM FY:

2009

IN SHASTA CO NEAR LAKEHEAD FROM 1.8 KM SOUTH OF ANTLER

PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.110
OPEN PHASES: 0,1,2,9

PROJECT DESCRIPTION

SUMMIT TO 0.5 KM SOUTH OF LAKEHEAD UNDERCR

PROJECT NICKNAME:

Antlers Br Replacement

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST| ESTDATE RIGHT OF WAY

MO000 ID NEED 09/01/00 A RIW $870 $704 | 02/03/04 PARCELS REQD 11

M010 APP PID 09/01/01 A ENV MITIG ENGRD 0
M015 PROG 04/09/04 A CONST $185,759 ACQUIRED 0
M120 CIRC DED 10/01/06 10/01/06 T BR $172,759 | 02/28/06 UTILITIES 11
M200 PAED 01/31/07 01/31/07 T RDWY $13,000 |  02/03/04 RR None
M377 P&E 07/01/07 T CAP SUBTOTAL $186,629 $186,463

M378 STRPS&E 07/01/07 T ENVIRONMENTAL INFO PROJMGR  Akana, Eric

M380 HQ PS&E 10/01/07 10/01/07 T ENVIR DOC TYPE ND )

M410 R/WCERT  01/01/08 01/01/08 T Permit Status Approval Status Working Days: 800

M460 RTL 02/14/08 02/14/08 T P USES: Y

M470 ALLOC 03/21/08 T 1602 Y

M480 ADVERT 04/16/08 T 404NP: Y

M490 BID OPEN 06/19/08 T

M495 AWARD 07/18/08 T

M500 APP CONT 08/04/08 T

M600 CCA 07/01/13 07/01/13 T

CO-RTE: SHA-005 PM: R043.1/ Record #: 90 Contract No. 02-39580

PROGRAM INFORMATION

WORK DESCRIPTION

REHAB SOUTHBOUND SRRA

PROGRAM FY: 2010
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.250
OPEN PHASES: 0,1

PROJECT DESCRIPTION
R69.4)

IN SHA CO NEAR LAKEHEAD AT 1.3 KM N OF LAKEHEAD UC. (KP

PROJECT NICKNAME: Lakehead SRRA

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 05/19/03 A RIW 02/01/03 PARCELS REQ'D 0
M010 APP PID 08/18/03 A ENV MITIG ENGR'D 0
M015 PROG 04/09/04 A CONST $3,819 ACQUIRED 0
M120 CIRC DED BR UTILITIES 4
M200 PAED 10/25/05 A RDWY $3,819 02/01/03 RR None
M377 P&E 01/03/07 T CAP SUBTOTAL $3,819 $3,819
M378 STR PS&E 12/01/06 T ENVIRONMENTAL INFO PROJ MGR Baker, Phil
M380 HQ PS&E 04/11/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 07/01/07 T Permit Status Approval Status Working Days: 120
M460 RTL 07/17/07 T
M470 ALLOC 08/17/07 T
M480 ADVERT 09/17/07 T
M490 BID OPEN 10/17/07 T
M495 AWARD 11/11/07 T
M500 APP CONT 11/17/07 T
M600 CCA 10/17/09 T




CO-RTE: SHA-005 PM: R044.4/R058.

Record #: 91

Contract No. 02-2C450

PROGRAM INFORMATION

WORK DESCRIPTION

ASPHALT CONCRETE SURFACING - CAPM

PROGRAM FY:
PROGRAM TYPE: SHOPP-K-Phase
PROGRAM CODE: 40.50.201.390

PROJECT DESCRIPTION

IN SHA CO NEAR LAKEHEAD FROM 0.9 Ml S OF DOG CREEK BR TO

0.6 MIN OF SIMS UC.

OPEN PHASES:

K

PROJECT NICKNAME:

Lakehead/Dog Creek CAPM Supplemental

MS and Delivery p

lan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 12/01/04 A R/IW 06/01/05 PARCELS REQ'D 0
M010 APP PID 10/06/05 A ENV MITIG ENGR'D 0
M015 PROG 03/01/06 T CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 4
M200 PAED 07/03/06 T RDWY $9,800 06/01/05 RR None
M377 P&E 06/01/07 T CAP SUBTOTAL $9,800
M378 STR PS&E 05/01/07 T ENVIRONMENTAL INEO PROJ MGR Anderson, Carl
M380 HQ PS&E 08/01/07 T ENVIR DOC TYPE CE
M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days:
M460 RTL 11/01/07 T
M470 ALLOC 02/01/08 T
M480 ADVERT 03/01/08 T
M490 BID OPEN 04/01/08 T
M495 AWARD 05/01/08 T
M500 APP CONT 05/01/08 T
M600 CCA 01/02/10 T

CO-RTE: SHA-005 PM: R15.1/R15.7

Record #: 92

Contract No. 02-32801

PROGRAM INFORMATION

WORK DESCRIPTION

WIDEN STR, ADD AUX LNS, ADD &

WIDEN RAMPS

PROGRAM FY:
PROGRAM TYPE:

2008
STIP-Fully Funded

PROGRAM CODE: 20.10.075.400

OPEN PHASES:

1,2,9

PROJECT DESCRIPTION

IN SHA CO IN REDDING ON RT5FM 0.5 KM S TO 0.4 KM N OF RT
5/44 SEP_& ON RT 44 FR ACID CANAL BRTO

PROJECT NICKNAME:

DANA TO DOWNTOWN

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 12/01/98 A RIW $354 $280 11/30/98 PARCELS REQD 5
M010 APP PID 01/02/99 A ENV MITIG ENGR'D 5
MO015 PROG 07/01/99 A CONST $25,630 ACQUIRED 4
M120 CIRC DED 10/03/02 10/03/02 A BR $19,579 08/15/05 UTILITIES 7
M200 PAED 06/17/03 06/17/03 A RDWY $15,500 11/30/98 RR None
M377 P&E 05/01/07 T CAP SUBTOTAL $25,984 $35,359
M378 STRPS&E 04/01/07 T ENVIRONMENTAL INFO PROJMGR  Baker, Phil
M380 HQ PS&E 08/02/07 08/02/07 T ENVIR DOC TYPE ND )
M410 R/WCERT  09/01/06 06/29/06 A Permit Status Approval Status Working Days: 550
M460 RTL 11/02/07  11/02/07 T w01 Y USFWs: D
M470 ALLOC 12/17/07 T 1602: Y
M480 ADVERT 01/16/08 T 404NP: Y
M490 BID OPEN 03/16/08 T
M495 AWARD 04/01/08 T
M500 APP CONT 05/01/08 T
M600 CCA 07/07/12 07/07/12 T




CO-RTE: SHA-044 PM: L000.3/L001.

Record #: 93

Contract No. 02-38840

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT AUXILLARY LANES

IRDAP #1720

PROGRAM FY:

PROGRAM TYPE: STIP-Fully Funded
PROGRAM CODE: Not Found

OPEN PHASES:

PROJECT DESCRIPTION

IN SHA CO IN REDDING FM EAST ST TO 5/44 SEPARATION (KP

L0.5/L2.9)

PROJECT NICKNAME:

Liberty St. Aux. Lane

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST| ESTDATE RIGHT OF WAY

MO000 ID NEED RIW 06/12/03 PARCELS REQD 1

M010 APP PID ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR $19,579 |  08/15/05 UTILITIES 0
M200 PAED 06/17/03 A RDWY $15,500 | 06/12/03 RR None
M377 P&E 03/14/08 T CAP SUBTOTAL $35,079

M378 STR PS&E 12/01/07 T ENVIRONMENTAL INFO PROJ MGR Baker, Phil

M380 HQ PS&E 04/01/08 T ENVIR DOC TYPE ND

M410 R/W CERT 01/01/08 T Permit Status Approval Status Working Days:

M460 RTL 07/01/08 T P NOAA: Y

M470 ALLOC 07/16/08 T 1602 Y

M480 ADVERT 08/16/08 T 404 NWP: Y

M490 BID OPEN 09/09/08 T

M495 AWARD 10/06/08 T

M500 APP CONT 10/15/08 T

M600 CCA 01/01/12 T

CO-RTE: SHA-044 PM: L000.6/L001. Record #: 94 Contract No. 02-3C090

PROGRAM INFORMATION

WORK DESCRIPTION

BRIDGE SEISMIC RETROFIT

PROGRAM FY:

PROGRAM TYPE: SHOPP-K-Phase
PROGRAM CODE: Not Found
OPEN PHASES:

PROJECT DESCRIPTION

IN SHASTA COUNTY IN REDDING FROM 1.2 KM WEST TO 0.4 KM
EAST OF SACRAMENTO RIVER BRIDGE NO. 6-51.

PROJECT NICKNAME:

44 Sacramento River Scour (SHOPP)

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO00O ID NEED 12/01/98 A RIW PARCELS REQD 0
M010 APP PID 01/02/99 A ENV MITIG ENGR'D 0
M015 PROG 07/01/99 A CONST ACQUIRED 0
M120 CIRC DED 10/03/02 A BR UTILITIES 0
M200 PAED 06/17/03 A RDWY $15,000 07/12/05 RR None
M377 P&E 01/01/08 T CAP SUBTOTAL $15,000
M378 STR PS&E 12/01/07 T ENVIRONMENTAL INFO PROJ MGR Baker, Phil
M380 HQ PS&E 04/01/08 T ENVIR DOC TYPE i
M410 R/W CERT 01/01/06 T Permit Status Approval Status Working Days:
M460 RTL 07/01/08 T
M470 ALLOC 07/15/08 T
M480 ADVERT 08/01/08 T
M490 BID OPEN 09/15/08 T
M495 AWARD 10/01/08 T
M500 APP CONT 10/15/08 T
M600 CCA 01/01/12 T




CO-RTE: SHA-044 PM: R016.2/R018.

Record #: 95

Contract No. 02-38300

PROGRAM INFORMATION

WORK DESCRIPTION

WIDEN SHOULDERS, UPGRADE VERTICAL & HORIZONTAL CUR

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.010
OPEN PHASES: 1,2,9

PROJECT DESCRIPTION

IN SHA CO NEAR MILLVILLE FROM 2.8 KM E OF BEAR CREEK
BRIDGE TO 0.2 KM W OF DERSCH ROAD. (KP R26.1/

PROJECT NICKNAME:

DERSCH SAFETY

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO00O ID NEED 06/07/99 A R/W $184 $74 11/18/03 PARCELS REQD 6
M010 APP PID 12/19/03 A ENV MITIG ENGR'D 6
M015 PROG 12/19/03 A CONST $7,500 ACQUIRED 4
M120 CIRC DED BR UTILITIES 9
M200 PAED 12/21/05 12/21/05 A RDWY $7,500 11/18/03 RR None
M377 P&E 03/10/06 A CAP SUBTOTAL $7,684 $7,574
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Willis, Derek
M380 HQ PS&E 05/12/06 05/24/06 A ENVIR DOC TYPE CE )
M410 R/WCERT  09/01/06 09/01/06 T Permit Status Approval Status Working Days: 65
M460 RTL 09/08/06 09/08/06 T
M470 ALLOC 09/15/06 T
M480 ADVERT 10/06/06 T
M490 BID OPEN 11/10/06 T
M495 AWARD 12/14/06 T
M500 APP CONT 01/05/07 T
M600 CCA 01/04/08 01/04/08 T

CO-RTE: SHA-044 PM: R027.9/

Record #: 96

Contract No. 02-1C640

PROGRAM INFORMATION

WORK DESCRIPTION

CCTV

IRDAP #2069

PROGRAM FY:

PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.315
OPEN PHASES: 0,1,3,5

PROJECT DESCRIPTION

IN SHASTA COUNTY IN SHINGLETOWN AT WILSON HILL ROAD. (KP

R44.9)

PROJECT NICKNAME:

SHINGLETOWN CCTV

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 05/19/04 A R/W 04/22/05 PARCELS REQD 0
MO010 APP PID 06/15/04 A ENV MITIG ENGR'D 0
MO015 PROG 07/01/04 A CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/07/05 A RDWY $160 04/22/05 RR None
M377 P&E 12/27/05 A CAP SUBTOTAL $160
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Harvey, Chris
M380 HQ PS&E 02/26/06 A ENVIR DOC TYPE CE )
M410 R/W CERT 12/15/05 A Permit Status Approval Status Working Days: 15
M460 RTL 08/07/06 T
M470 ALLOC 09/07/06 T
M480 ADVERT 09/18/06 T
M490 BID OPEN 10/17/06 T
M495 AWARD 10/31/06 T
M500 APP CONT 11/15/06 T
M600 CCA 12/31/07 T




CO-RTE: SHA-089 PM: R026.3/030.7

Record #: 97

Contract No. 02-32560

PROGRAM INFORMATION WORK DESCRIPTION

REPLACE BRIDGE & REALIGN RDWY

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Long Lead

PROJECT DESCRIPTION

IN SHA CO NR BURNEY FROM 0.5 KM N OF CLARK CK RD TO 0.3 KM

N OF SOLDIER MT LOOKOUT RD (KP 42.3/49

PROGRAM CODE: 20.10.201.110
OPEN PHASES: 0,1,2,9

PROJECT NICKNAME:

Lake Britton

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000O ID NEED 07/01/97 A R/W $2,584 $888 01/02/04 PARCELS REQ'D 18

M010 APP PID 09/03/99 A ENV MITIG ENGR'D 0
M015 PROG 09/03/99 A CONST $73,125 ACQUIRED 0
M120 CIRCDED 06/27/06 06/27/06 A BR $50,000 | 09/17/06 UTILITIES 7
M200 PAED 01/31/07 01/31/07 T RDWY $16,316 01/02/04 RR Yes
M377 P&E 07/01/07 T CAP SUBTOTAL $75,709 $67,204

M378 STR PS&E 06/01/07 T ENVIRONMENTAL INEO PROJ MGR Akana, Eric

M380 HQ PS&E 10/01/07 10/01/07 T ENVIR DOC TYPE ND

M410 R/WCERT  01/01/08 01/01/08 T Permit Status Approval Status Working Days: 800

M460 RTL 02/01/08 02/01/08 T P USFWS: v

M470 ALLOC 03/15/08 T 1602: Y USFS: Y

M480 ADVERT 04/15/08 T 404 NWP: Y SHPO: Y

M490 BID OPEN 07/01/08 T 20801 Y

M495 AWARD 08/01/08 T

M500 APP CONT 09/01/08 T

M600 CCA 07/01/12 07/01/12 T
CO-RTE: SHA-273 PM: R004.8/005.1 Record #: 98 Contract No. 02-3C710

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL SIGNAL

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

IN SHASTA COUNTY IN ANDERSON AT VARIOUS LOCATIONS FROM

PINION STREET TO SOUTH STREET (KP7.1,7.7

PROGRAM CODE: 20.10.201.310
OPEN PHASES: 0,1,2,9

PROJECT NICKNAME:

Bruce Street Signal

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MOO0OO ID NEED 01/19/05 A R/W $6 03/03/06 PARCELS REQ'D 2
M010 APP PID 01/20/05 A ENV MITIG ENGR'D 2
M015 PROG 01/20/05 A CONST $390 ACQUIRED 2
M120 CIRC DED BR UTILITIES 10
M200 PAED 08/02/06 A RDWY $780 03/03/06 RR None
M377 P&E 08/03/06 A CAP SUBTOTAL $390 $786
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Akana, Eric
M380 HQ PS&E 10/01/06 T ENVIR DOC TYPE CE i
M410 R/W CERT 08/08/06 A Permit Status Approval Status Working Days:
M460 RTL 12/01/06 T
M470 ALLOC
M480 ADVERT 01/16/07 T
M490 BID OPEN 02/14/07 T
M495 AWARD 03/14/07 T
M500 APP CONT 04/02/07 T
M600 CCA 07/01/08 T




CO-RTE: SHA-273 PM: R012.3/

Record #: 99

Contract No. 02-1C400

PROGRAM INFORMATION

WORK DESCRIPTION

ADA PED FACILITY & SAFETY LIGHTING IRDAP #2022

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.015
OPEN PHASES: 1,2,9

PROJECT DESCRIPTION

IN SHASTA COUNTY IN REDDING AT WESTWOOD AVENUE (KP 19.8)

PROJECT NICKNAME:

Westwood Signal Upgrade

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 D NEED 01/01/03 A | RW $1 | 05/25/05 PARCELS REQD 3

MO10 APP PID 09/22/03 A | ENVMITIG ENGRD 3
MO015 PROG 07/01/04 A | .consT $445 ACQUIRED 3
M120 CIRC DED BR UTILITIES 6
M200 PAED 07/29/05 A | _RDWY $638 |  05/25/05 RR None
M377 P&E 09/21/05 A | CAP SUBTOTAL $445 $639

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Anderson, Carl

M380 HQ PS&E ENVIR DOC TYPE CE i

M410 R/W CERT 10/03/05 A Permit Status Approval Status Working Days: 30

M460 RTL 10/15/06 T

M470 ALLOC 11/08/06 T

M480 ADVERT 12/15/06 T

M490 BID OPEN 02/01/07 T

M495 AWARD 03/01/07 T

M500 APP CONT 03/15/07 T

M600 CCA 07/15/08 T

CO-RTE: SHA-299 PM: R000.0/000.6

Record #: 100

Contract No. 02-39790

PROGRAM INFORMATION

WORK DESCRIPTION

CURVE CORRECTION

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.010
OPEN PHASES: 0,1,2,9

PROJECT DESCRIPTION

IN SHA CO ABOUT 28 KM W OF SHASTA AT 0.0 KM TO 1.0 KM E OF
TRINITY COUNTY. (KP 0.0/1.0)

PROJECT NICKNAME:

Top of Buckhorn Curve Correction

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 03/01/02 A R/W $35 $11 02/11/05 PARCELS REQ'D 3
M010 APP PID 06/27/03 A ENV MITIG ENGR'D 1
M015 PROG 06/27/03 A CONST $3,289 ACQUIRED 1
M120 CIRC DED BR UTILITIES 3
M200 PAED 01/01/07 01/01/07 T RDWY $3,289 02/11/05 RR None
M377 P&E 09/01/07 T CAP SUBTOTAL $3,324 $3,300
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Burkenpas, Clint
M380 HQ PS&E  11/01/07 11/01/07 T ENVIR DOC TYPE CE _
M410 R/WCERT 01/01/08 01/01/08 T Permit Status Approval Status Working Days: 65
M460 RTL 01/15/08 01/15/08 T 201: v
M470 ALLOC 02/01/08 T 1602: Y
M480 ADVERT 03/03/08 T 404 NWP: Y
M490 BID OPEN 04/01/08 T
M495 AWARD 05/01/08 T
M500 APP CONT 06/01/08 T
M600 CCA 01/01/10 01/01/10 T




CO-RTE: SHA-299 PM: L012.6/

Record #: 101

Contract No. 02-39060

PROGRAM INFORMATION

WORK DESCRIPTION REPAVE AND EXPAND PARKING AREA

PROGRAM FY: 2007

PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.321

OPEN PHASES: 1,2

PROJECT DESCRIPTION
WHISKEYTOWN TRUCK SCALE. (KP 20.3)

IN SHA CO ABOUT 9.5 KM W OF OLD SHASTA AT THE

PROJECT NICKNAME: Whiskeytown Scales

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
MO000 ID NEED 09/01/01 A R/IW 03/29/02 PARCELS REQ'D 0
M010 APP PID 11/01/01 A ENV MITIG ENGR'D 0
MO015 PROG 11/01/01 A CONST $180 ACQUIRED 0
M120 CIRCDED 11/01/02 11/01/02 A BR UTILITIES 2
M200 PAED 12/06/02 12/06/02 A RDWY $180 03/29/02 RR None
M377 P&E 10/18/06 T CAP SUBTOTAL $180 $180
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Anderson, Carl
M380 HQ PS&E 10/01/06 12/18/06 T ENVIR DOC TYPE CE )
M410 R/WCERT 10/01/06 12/18/06 T Permit Status Approval Status Working Days: 20
M460 RTL 12/01/06 02/19/07 T
M470 ALLOC 04/02/07 T
M480 ADVERT 04/23/07 T
M490 BID OPEN 05/14/07 T
M495 AWARD 05/28/07 T
M500 APP CONT 06/11/07 T
M600 CCA 07/30/07 07/01/08 T
CO-RTE: SHA-299 PM: R031.9/032.2 Record #: 102 Contract No. 02-4C030
PROGRAM INFORMATION WORK DESCRIPTION  DRIVEWAY CONNECTION MODIFICATIONS |IRDAP #2155

PROGRAM FY: 2008

PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.310

OPEN PHASES: 0,1

PROJECT DESCRIPTION
LEMM CREEK.

IN SHASTA COUNTY NEAR BELLA VISTA FROM 0.4 MI WEST TO

PROJECT NICKNAME: Kawa Honda

MS and Delivery plan: No

MAJOR MILESTONES

DESC  [BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 03/08/06 A R/W PARCELS REQ'D 0
MO010 APP PID 03/09/06 A ENV MITIG ENGR'D 0
M015 PROG 03/09/06 A CONST $190 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 03/29/07 T RDWY $190 RR None
M377 P&E 07/27/07 T CAP SUBTOTAL $190 $190
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Akana, Eric
M380 HQ PS&E ENVIR DOC TYPE )
M410 R/W CERT 11111/07 T Permit Status Approval Status Working Days:
M460 RTL 11/12/07 T
M470 ALLOC 12/24/07 T
M480 ADVERT 01/21/08 T
M490 BID OPEN 02/19/08 T
M495 AWARD 03/18/08 T
M500 APP CONT 04/01/08 T
M600 CCA 07/15/09 T




CO-RTE: SHA-299 PM: 040.7/060.0

Record #: 103

Contract No. 02-2C910

PROGRAM INFORMATION

WORK DESCRIPTION

DIGOUTS IRDAP #2128

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

IN SHASTA COUNTY NEAR INGOT FROM 0.5 KM WEST OF
BACKBONE RIDGE TO BIG BEND ROAD

PROGRAM CODE: 20.10.201.121
OPEN PHASES: 0,1

PROJECT NICKNAME:

Ingot Digouts

MS and Delivery plan: No

MAJOR MILESTONES
DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
M000 ID NEED 05/06/05 A R/W PARCELS REQ'D 0
MO010 APP PID 06/23/05 A ENV MITIG ENGR'D 0
M015 PROG 06/23/05 A CONST $500 ACQUIRED 0
M200 PAED 12/01/06 T RDWY $500 RR None
M377 P&E 02/01/07 T CAP SUBTOTAL $500 $500
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Burkenpas, Clint
M380 HQ PS&E 05/01/07 T ENVIR DOC TYPE _
M410 R/W CERT 01/01/07 T Permit Status Approval Status Working Days: 25
M460 RTL 05/02/07 T
M470 ALLOC 06/15/07 T
M480 ADVERT 07/30/07 T
M490 BID OPEN 08/21/07 T
M495 AWARD 09/04/07 T
M500 APP CONT 09/18/07 T
M600 CCA 01/01/08 T

CO-RTE: SHA-299 PM: R050.7/051.

9 Record #: 104

Contract No. 02-3705U

PROGRAM INFORMATION

WORK DESCRIPTION REALIGN HIGHWAY AND CONSTRUCT CLIMBING LANE

PROGRAM FY: 2006
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION
TO 0.9 KM WEST OF BUZZARD ROOST ROAD (KP 81

IN SHASTA COUNTY NEAR ROUND MOUNTAIN FROM 2.8 KM WEST

PROGRAM CODE: 20.10.201.010
OPEN PHASES: 1

PROJECT NICKNAME: Combine Fountain Curve

MS and Delivery plan: No

MAJOR MILESTONES
DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED RIW PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
M015 PROG CONST $8,220 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED RDWY $8,220 RR None
M377 P&E CAP SUBTOTAL $8,220 $8,220
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Akana, Eric
M380 HQ PS&E ENVIR DOC TYPE CE )
M410 R/W CERT Permit Status Approval Status Working Days:
M460 RTL 05/15/06 A w01 D
M470 ALLOC 16022 D
M480 ADVERT 09/18/06 T 404 NWP: D
M490 BID OPEN 10/24/06 T
M495 AWARD 11/28/06 T
M500 APP CONT 12/12/06 T
M600 CCA 07/01/08 T




CO-RTE: SHA-299 PM: R057.4/057.7

Record #: 105

Contract No. 02-4¢330

PROGRAM INFORMATION

WORK DESCRIPTION

RECONSTRUCT SHOULDER SLOPES, AC

FLOWLINE, DI,

PROGRAM FY: 2007
PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.020.020
OPEN PHASES: 0,1,2

PROJECT DESCRIPTION

IN SHASTA COUNTY NEAR MONTGOMERY CREEK FROM 0.7 MI

EAST OF MONTGOMERY CREEK BRIDGE TO 2.1 MI WEST

PROJECT NICKNAME:

Montgomery Creek Drainage

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

MO000 ID NEED R/W PARCELS REQ'D 0

MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/30/06 10/30/06 T RDWY $100 RR None
M377 P&E CAP SUBTOTAL $1 $100

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Macrae, Rob

M380 HQ PS&E 01/15/07 01/15/07 T ENVIR DOC TYPE )

M410 R/WCERT  11/30/06 11/30/06 T Permit Status Approval Status Working Days:

M460 RTL 02/15/07 02/15/07 T

M470 ALLOC

M480 ADVERT 03/15/07 T

M490 BID OPEN

M495 AWARD 04/02/07 T

M500 APP CONT 05/01/07 T

M600 CCA

CO-RTE: SHA-299 PM: R060.6/R060.

Record #: 106

Contract No. 02-1C970

PROGRAM INFORMATION

WORK DESCRIPTION

WB LTL AND INSTALL HIGHWAY SAFETY LIGHTING

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.310
OPEN PHASES: 0,1,2

PROJECT DESCRIPTION

IN SHA COUNTY NEAR MONTGOMERY CREEK AT HILLCREST

SAFETY ROADSIDE REST AREA. (KP 97.5)

PROJECT NICKNAME:

Hillcrest LTL

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 04/02/02 A R/W $5 $35 03/01/05 PARCELS REQD 0
MO010 APP PID 12/03/02 A ENV MITIG ENGR'D 0
M015 PROG 07/01/04 A CONST $540 ACQUIRED 0
M120 CIRC DED BR UTILITIES 3
M200 PAED 04/24/06 A RDWY $495 03/01/05 RR None
M377 P&E 04/13/07 T CAP SUBTOTAL $545 $530
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Akana, Eric
M380 HQ PS&E ENVIR DOC TYPE CE )
M410 R/W CERT 04/13/07 T Permit Status Approval Status Working Days: 40
M460 RTL 08/17/07 T
M470 ALLOC 10/04/07 T
M480 ADVERT 10/15/07 T
M490 BID OPEN 11/13/07 T
M495 AWARD 12/14/07 T
M500 APP CONT 01/12/08 T
M600 CCA 07/01/09 T




CO-RTE: SHA-299 PM: R075.6/

Record #: 107

Contract No. 02-2C140

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT FUEL FACILITY AND

ADDITIONAL PAV

PROGRAM FY:
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.352

OPEN PHASES:

2008

0,1

PROJECT DESCRIPTION

STATION (KP 121.7)

IN SHASTA COUNTY AT BURNEY AT BURNEY MAINTENANCE

PROJECT NICKNAME:

Burney Bulk Fuel Facility

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
M000 1D NEED 11/01/04 A R/W 04/22/05 PARCELS REQD 0
M010 APP PID 12/01/04 A ENV MITIG ENGR'D 0
M015 PROG 12/01/04 A CONST $450 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 07/22/05 A RDWY $450 04/22/05 RR None
M377 P&E 09/07/05 A CAP SUBTOTAL $450 $450
M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Brown, Elliot
M380 HQ PS&E 12/12/05 A~ | ENVIR DOC TYPE _
M410 R/W CERT 08/05/05 A Permit Status Approval Status Working Days:
M460 RTL 12/12/05 A
M470 ALLOC 07/01/07 T
M480 ADVERT 07/01/07 T
M490 BID OPEN 08/05/07 T
M495 AWARD 08/21/07 T
M500 APP CONT 09/01/07 T
M600 CCA 07/31/08 T
CO-RTE: SHA-L5742 PM: / Record #: 108 Contract No. 02-2C17U
PROGRAM INFORMATION WORK DESCRIPTION  STRUCTURAL REPAIR OF SANDHOUSES  IRDAP'S 2076,

PROGRAM FY:
PROGRAM TYPE:

PROGRAM CODE:

OPEN PHASES:

2008
SHOPP-Minor A
20.10.201.352

1

PROJECT DESCRIPTION

IN SHASTA AND SISKIYOU COUNTIES AT VARIOUS LOCATIONS. (KP
107.5, 38.7, 18.2)

PROJECT NICKNAME:

Combined Sandhouse Repair

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 03/06/04 A R/W PARCELS REQ'D 0
M010 APP PID 05/01/04 A ENV MITIG ENGR'D 0
M015 PROG 06/01/04 A CONST $425 ACQUIRED 0
M120 CIRC DED 09/06/05 A |BR UTILITIES 0
M200 PAED 09/07/05 A RDWY $425 RR None
M377 P&E 11/01/06 T CAP SUBTOTAL $425 $425
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Brown, Elliot
M380 HQ PS&E 11/03/06 T | ENVIR DOC TYPE _
M410 R/W CERT 05/30/06 A Permit Status Approval Status Working Days:
M460 RTL 02/01/07 T
M470 ALLOC 03/15/07 T
M480 ADVERT 04/01/07 T
M490 BID OPEN 05/01/07 T
M495 AWARD 05/15/07 T
M500 APP CONT 06/01/07 T
M600 CCA 02/01/08 T




CO-RTE: SIS-003 PM: 006.5/

Record #: 109

Contract No. 02-36320

PROGRAM INFORMATION

WORK DESCRIPTION

CULVERT REPAIR

IRDAP #1541

PROGRAM FY: 2007

PROGRAM TYPE: SHOPP-Minor B
PROGRAM CODE: 20.10.201.150

OPEN PHASES: 0,2,9

PROJECT DESCRIPTION

BRIDGE (KP 10.5)

IN SIS CO NEAR CALLAHAN AT 0.5 KM WEST OF MILL CREEK

PROJECT NICKNAME:

Mill Creek Culvert Repair

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED 01/01/99 A RIW $2 | 04/03/03 PARCELS REQD 2

M010 APP PID 09/01/00 A ENV MITIG ENGR'D 2
M015 PROG 09/01/00 A CONST $50 ACQUIRED 0
M120 CIRC DED 05/01/07 T BR UTILITIES 0
M200 PAED 08/01/07 T RDWY $50 |  09/29/04 RR None
M377 P&E 12/01/07 T CAP SUBTOTAL $50 $52

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Anderson, Carl

M380 HQ PS&E 12/01/07 T ENVIR DOC TYPE ND

M410 R/W CERT 01/01/08 T Permit Status Approval Status Working Days:

M460 RTL 01/01/08 T

M470 ALLOC 02/01/08 T

M480 ADVERT 03/01/08 T

M490 BID OPEN 03/15/08 T

M495 AWARD 03/29/08 T

M500 APP CONT 04/01/08 T

M600 CCA 03/01/09 T

CO-RTE: SIS-003 PM: R047.5/R047.8

Record #: 110

Contract No. 02-1C960

PROGRAM INFORMATION

WORK DESCRIPTION

WIDEN SHOULDERS

IRDAP #2051

PROGRAM FY: 2008

PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.310

OPEN PHASES: 0,1

PROJECT DESCRIPTION

TO JASPER PLACE (KP R76.4/R76.9)

IN SIS COUNTY IN YREKA FROM 0.5 KM SOUTH OF JASPER PLACE

PROJECT NICKNAME:

Yreka Travel Plaza Shoulder Widening

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 04/16/04 A R/IW 02/17/06 PARCELS REQ'D 0
MO010 APP PID 05/18/04 A ENV MITIG ENGR'D 0
MO015 PROG 05/18/04 A CONST $350 ACQUIRED 0
M120 CIRC DED BR UTILITIES 5
M200 PAED 03/01/07 T RDWY $350 02/17/06 RR None
M377 P&E 07/01/07 T CAP SUBTOTAL $350 $350
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Anderson, Carl
M380 HQ PS&E 10/01/07 T ENVIR DOC TYPE _
M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days: 75
M460 RTL 11/01/07 T
M470 ALLOC 12/01/07 T
M480 ADVERT 01/01/08 T
M490 BID OPEN 02/01/08 T
M495 AWARD 03/01/08 T
M500 APP CONT 06/01/08 T
M600 CCA 12/01/08 T




CO-RTE: SIS-003 PM: R048.5/R049.2

Record #: 111

Contract No. 02-39120

PROGRAM INFORMATION

WORK DESCRIPTION

LEFT TURN LANE

IRDAP #1751

PROGRAM FY: 2007

PROGRAM TYPE: STIP-Fully Funded
PROGRAM CODE: 20.10.201.310
OPEN PHASES: 15

PROJECT DESCRIPTION

IN SIS CO IN YREKA FROM 0.7 KM S TO 0.6 KM N OF YREKA AGER

RD. (KP R78.1/R79.3)

PROJECT NICKNAME:

Ager Rd Left Turn Lanes

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST| ESTDATE RIGHT OF WAY

MO000 ID NEED 08/06/99 A RIW 11/09/01 PARCELS REQD 0

M010 APP PID 12/14/01 A ENV MITIG ENGR'D 0
M015 PROG 01/15/02 A CONST $630 ACQUIRED 0
M120 CIRC DED BR UTILITIES 5
M200 PAED 03/03/03  03/30/03 A RDWY $612 11/09/01 RR None
M377 P&E 12/15/06 T CAP SUBTOTAL $630 $612

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Anderson, Carl

M380 HQ PS&E 03/15/07 03/15/07 T ENVIR DOC TYPE CE )

M410 R/WCERT  03/15/07 03/15/07 T Permit Status Approval Status Working Days: 46

M460 RTL 06/01/07 06/01/07 T

M470 ALLOC

M480 ADVERT 07/24/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 09/25/07 T

M600 CCA 12/19/08 12/19/08 T

CO-RTE: SIS-005 PM: R007.2/

Record #: 112

Contract No. 02-0C330

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR FLOORS, UPGRADE LIGHTING, AND REMODEL OF

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.321
OPEN PHASES: 0,1,2

PROJECT DESCRIPTION

IN SIS CO NEAR DUNSMUIR AT DUNSMUIR TRUCK INSPECTION

FACILITY (KP R11.4)

PROJECT NICKNAME:

DUNSMUIR TK INSPCT

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MOO0OO ID NEED 09/01/02 A R/W $5 12/12/05 PARCELS REQ'D 0
M010 APP PID 02/27/06 A ENV MITIG ENGR'D 0
M015 PROG 03/16/06 A CONST $2,758 ACQUIRED 0
M120 CIRC DED BR UTILITIES 6
M200 PAED 02/15/07 02/15/07 T RDWY $2,758 12/12/05 RR None
M377 P&E 05/01/07 T CAP SUBTOTAL $2,763 $2,758
M378 STR PS&E 05/01/07 T ENVIRONMENTAL INFO PROJ MGR Gutierrez, Gary
M380 HQ PS&E  08/01/07 08/01/07 T ENVIR DOC TYPE CE _
M410 R/WCERT  11/15/07 11/15/07 T Permit Status Approval Status Working Days:
M460 RTL 11/15/07 12/15/07 T
M470 ALLOC 02/01/08 T
M480 ADVERT 03/03/08 T
M490 BID OPEN 04/03/08 T
M495 AWARD 04/15/08 T
M500 APP CONT 05/15/08 T
M600 CCA 11/02/09 11/02/09 T




CO-RTE: SIS-005 PM: R011.4/R016.4

Record #: 113

Contract No. 02-38110

PROGRAM INFORMATION

WORK DESCRIPTION

ROADWAY REHAB

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.120
OPEN PHASES: 1,2,9

PROJECT DESCRIPTION

IN SIS COUNTY NEAR MOUNT SHASTA FROM 0.4 KM N OF LASSEN
LANE OVER- CROSSING TO 0.8 KM N OF BLACK B

PROJECT NICKNAME:

Black Butte Rehab Phase B

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 10/01/02 A R/W $1 $3 10/14/03 PARCELS REQ'D 2
MO010 APP PID 08/29/03 A ENV MITIG ENGR'D 2
M015 PROG 04/09/04 A CONST $14,695 ACQUIRED 1
M120 CIRC DED BR $11,651 02/28/06 UTILITIES 6
M200 PAED 04/01/06  03/24/06 A RDWY $3,044 10/14/03 RR Yes
M377 P&E 01/23/07 T CAP SUBTOTAL $14,696 $14,698
M378 STR PS&E 10/01/06 T ENVIRONMENTAL INEO PROJ MGR Anderson, Carl
M380 HQ PS&E  02/01/07 02/01/07 T ENVIR DOC TYPE CE
M410 R/WCERT  05/01/07 05/01/07 T Permit Status Approval Status Working Days: 120
M460 RTL 05/03/07  05/03/07 T oY SHPO: Y
M470 ALLOC 07/19/07 T 1602: Y
M480 ADVERT 08/07/07 T 404 NWP: Y
M490 BID OPEN 09/18/07 T
M495 AWARD 10/16/07 T
M500 APP CONT 11/07/07 T
M600 CCA 12/18/09 12/18/09 T

CO-RTE: SIS-005 PM: R022.3/R022.9

Record #: 114

Contract No. 02-2C710

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE DECK 02-0123L & STRENGTHEN /SEISMIC RETRO

PROGRAM FY: 2009
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.110
OPEN PHASES: 0,1

PROJECT DESCRIPTION

IN SISKIYOU COUNTY NEAR WEED FROM 0.3 MI SOUTH TO 0.3 MI

NORTH OF SHASTA RIVER BRIDGES

PROJECT NICKNAME:

Shasta River Bridges

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 05/01/05 A R/W $4 $3 05/11/05 PARCELS REQ'D 0
M010 APP PID 01/03/06 A ENV MITIG ENGR'D 0
M015 PROG 03/16/06 A CONST $4,152 ACQUIRED 0
M120 CIRC DED BR $2,228 |  02/28/06 UTILITIES 3
M200 PAED 11/30/06 11/30/06 T RDWY $1,924 05/11/05 RR None
M377 P&E 06/01/07 T CAP SUBTOTAL $4,156 $4,155
M378 STR PS&E 05/01/07 T ENVIRONMENTAL INFO PROJMGR  Akana, Eric
M380 HQ PS&E 08/01/07 08/01/07 T ENVIR DOC TYPE CE )
M410 R/WCERT  08/01/07 08/01/07 T Permit Status Approval Status Working Days: 240
M460 RTL 10/21/07 10/21/07 T
M470 ALLOC 12/15/07 T
M480 ADVERT 01/15/08 T
M490 BID OPEN 02/15/08 T
M495 AWARD 03/01/08 T
M500 APP CONT 04/01/08 T
M600 CCA 07/01/10 07/01/10 T




CO-RTE: SIS-005 PM: R025.6/

Record #: 115

Contract No. 02-36200

PROGRAM INFORMATION

WORK DESCRIPTION

REHAB FACILITIES @NB & SB WEED SRRA

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.250
OPEN PHASES: 0,1,2

PROJECT DESCRIPTION

ROADSIDE REST AREAS (KP R41.2)

IN SISKIYOU COUNTY NEAR WEED AT THE WEED SAFETY

PROJECT NICKNAME:

WEED NB & SB SRRA

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST| ESTDATE RIGHT OF WAY
MOO0O ID NEED 12/31/98 A RIW 04/22/05 PARCELS REQ'D 0

M010 APP PID 08/18/03 A ENV MITIG ENGRD 0
M015 PROG 04/09/04 A CONST $3,130 ACQUIRED 0
M120 CIRC DED BR $2,842 | 02/28/06 UTILITIES 2
M200 PAED 09/27/05 09/27/05 A RDWY $288 | 04/22/05 RR None
M377 P&E 08/16/06 A CAP SUBTOTAL $3,130 $3,130

M378 STRPS&E 06/23/06 A | ENVIRONMENTAL INFO PROJMGR  Baker, Phil

M380 HQ PS&E 12/01/06 12/01/06 T ENVIR DOC TYPE CE )

M410 R/WCERT  09/27/05 09/27/05 A Permit Status Approval Status Working Days:

M460 RTL 03/01/07 03/01/07 T

M470 ALLOC 05/03/07 T

M480 ADVERT 05/17/07 T

M490 BID OPEN 06/14/07 T

M495 AWARD 06/28/07 T

M500 APP CONT 08/17/07 T

M600 CCA 11/29/09 08/31/09 T

CO-RTE: SIS-005 PM: R058.2/

Record #: 116

Contract No. 02-2C790

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACEMENT OF TILE IN RESTROOMS

PROGRAM FY:

PROGRAM TYPE: SHOPP-Minor B
PROGRAM CODE: 20.10.201.150
OPEN PHASES: 1

PROJECT DESCRIPTION

IN SISKIYOU COUNTY ABOUT 13 KM NORTH OF YREKA AT COLLIER
SAFETY ROADSIDE REST AREA. (KP R93.7)

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED R/W PARCELS REQ'D 0
M010 APP PID ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 08/01/07 T RDWY $45 04/26/05 RR None
M377 P&E 09/01/07 T CAP SUBTOTAL $45
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR
M380 HQ PS&E 10/01/07 T ENVIR DOC TYPE _
M410 R/W CERT 06/01/07 T Permit Status Approval Status Working Days:
M460 RTL 10/01/07 T
M470 ALLOC
M480 ADVERT 12/01/07 T
M490 BID OPEN
M495 AWARD 02/01/08 T
M500 APP CONT 03/01/08 T
M600 CCA 11/01/08 T




CO-RTE: SIS-089 PM: R003.0/R004.0

Record #: 117

Contract No. 02-1C370

PROGRAM INFORMATION

WORK DESCRIPTION

MODIFY HORIZONTAL CURVE, ADD

SHOULDERS

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.010
OPEN PHASES: 0,1,2

PROJECT DESCRIPTION

IN SIS CO NEAR BARTLE FROM 0.4 KM'S TO 1.2 KM N OF DEAD

HORSE SUMMIT. (KP 4.8/6.4)

PROJECT NICKNAME:

DEADHORSE SAFETY

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000O ID NEED 05/17/04 A R/W $265 $265 12/01/04 PARCELS REQ'D 3

MO010 APP PID 12/02/04 A ENV MITIG $140 ENGR'D 3
M015 PROG 12/02/04 A CONST $3,274 ACQUIRED 0
M120 CIRC DED 09/01/06 09/01/06 T BR UTILITIES =
M200 PAED 12/01/06 12/01/06 T RDWY $3,274 12/01/04 RR None
M377 P&E 03/02/07 T CAP SUBTOTAL $3,679 $3,539

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Willis, Derek

M380 HQ PS&E 05/04/07 05/04/07 T ENVIR DOC TYPE ND )

M410 R/WCERT  08/03/07 08/03/07 T Permit Status Approval Status Working Days: 75

M460 RTL 08/03/07 08/03/07 T 201: v USFWS: v

M470 ALLOC 08/17/07 T 1602: Y USFS: Y

M480 ADVERT 09/07/07 T 404 NWP: Y

M490 BID OPEN 10/05/07 T

M495 AWARD 11/02/07 T

M500 APP CONT 12/07/07 T

M600 CCA 01/03/09 01/03/09 T
CO-RTE: SIS-096 PM: R001.2/003.0 Record #: 118 Contract No. 02-3C810

PROGRAM INFORMATION WORK DESCRIPTION  REPAIR STORM DAMAGE

PROGRAM FY: 2007 PROJECT DESCRIPTION N SISKIYOU AT VARIOUS LOCATIONS.

PROGRAM TYPE: SHOPP-K-Phase

PROGRAM CODE: Not Found . .

OPEN PHASES: PROJECT NICKNAME: Sis 96 Storm Damage Restoration - Phase B

MS and Delivery plan: No

MAJOR MILESTONES
DESC  [BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY

MO000 ID NEED 06/14/06 A R/W PARCELS REQ'D 0

MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 08/15/06 T CONST $1,400 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 09/01/06 T RDWY $1,400 03/27/06 RR None
M377 P&E 02/01/07 T CAP SUBTOTAL $1,400 $1,400

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Anderson, Carl

M380 HQ PS&E 05/01/07 T ENVIR DOC TYPE _

M410 R/W CERT 05/01/07 T Permit Status Approval Status Working Days:

M460 RTL 05/15/07 T

M470 ALLOC 07/01/07 T

M480 ADVERT 07/15/07 T

M490 BID OPEN 08/15/07 T

M495 AWARD 09/01/07 T

M500 APP CONT 09/15/07 T

M600 CCA 10/01/08 T




CO-RTE: TEH-005 PM: R000.0/R022.

Record #: 119

Contract No. 02-2¢750

PROGRAM INFORMATION

WORK DESCRIPTION

BONDED WEARING COURSE

PROGRAM FY:

PROGRAM TYPE: SHOPP-K-Phase
PROGRAM CODE: 40.50.201.390
OPEN PHASES: K

PROJECT DESCRIPTION

COUNTY TO BRANCH COYOTE CREEK

IN TEHAMA COUNTY AT AND NEAR CORNING FROM GLENN

PROJECT NICKNAME:

McClain's Legacy

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST | ESTDATE RIGHT OF WAY

M000 ID NEED 12/01/04 A RIW 09/27/05 PARCELS REQD 0

M010 APP PID 10/07/05 A ENV MITIG ENGR'D 0
MO015 PROG 03/01/06 T CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 6
M200 PAED 04/03/06 T RDWY $13,931 |  09/27/05 RR None
M377 P&E 09/01/06 T CAP SUBTOTAL $13,931

M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Burkenpas, Clint

M380 HQ PS&E 12/01/06 T ENVIR DOC TYPE CE

M410 R/W CERT 01/01/07 T Permit Status Approval Status Working Days:

M460 RTL 02/01/07 T

M470 ALLOC 03/01/07 T

M480 ADVERT 04/01/07 T

M490 BID OPEN 05/01/07 T

M495 AWARD 06/01/07 T

M500 APP CONT 06/01/07 T

M600 CCA 01/01/09 T

CO-RTE: TEH-005 PM: R012.2/

Record #: 120

Contract No. 02-0C970

PROGRAM INFORMATION

WORK DESCRIPTION

BRIDGE REPLACEMENT (SCOUR)

PROGRAM FY: 2009
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.111
OPEN PHASES: 0,1,2

PROJECT DESCRIPTION

IN TEHAMA COUNTY NEAR CORNING AT THOMES CREEK BRIDGE

(#08-0085R/L) (KP R19.6)

PROJECT NICKNAME:

Thomes Creek Bridge

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 12/01/02 A RIW $40 $30 08/09/06 PARCELS REQD 6
MO010 APP PID 11/04/03 A ENV MITIG ENGR'D 6
MO015 PROG 04/01/04 A CONST $39,337 ACQUIRED 0
M120 CIRC DED BR $39,337 03/28/06 UTILITIES 1
M200 PAED 10/06/06 T RDWY 08/09/06 RR None
M377 P&E 04/15/07 T CAP SUBTOTAL $39,377 $39,367
M378 STR PS&E 05/01/07 T ENVIRONMENTAL INFO PROJ MGR Gutierrez, Gary
M380 HQ PS&E 07/05/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 10/15/07 T Permit Status Approval Status Working Days: 480
M460 RTL 11/01/07 T w01 Y NOAA Y
M470 ALLOC 12/15/07 T 1602: Y
M480 ADVERT 01/07/08 T 404 NWP: Y
M490 BID OPEN 02/04/08 T
M495 AWARD 03/03/08 T
M500 APP CONT 04/04/08 T
M600 CCA 01/16/12 T




CO-RTE: TEH-005 PM: R017.0/

Record #: 121

Contract No. 02-0C300

PROGRAM INFORMATION

WORK DESCRIPTION

SCOUR MITIGATION IN STREAM

PROGRAM FY: 2009 PROJECT DESCRIPTION IN TEHAMA COUNTY IN AND NEAR RED BLUFF AT ELDER CREEK BR
PROGRAM TYPE: SHOPP-Major AND AT DIBBLE CREEK BR. (KP R27.2, R45.

PROGRAM CODE: 20.10.201.111

OPEN PHASES: 0,1,2,9 PROJECT NICKNAME: T- 4 Scour

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST | ESTDATE RIGHT OF WAY
MO00O ID NEED 07/01/02 A R/W $20 $19 04/14/06 PARCELS REQD 1
MO010 APP PID 08/29/03 A ENV MITIG ENGR'D 0
MO015 PROG 04/09/04 A CONST $3,060 ACQUIRED 0
M120 CIRC DED BR UTILITIES 5
M200 PAED 10/06/06 T RDWY $3,060 04/14/06 RR None
M377 P&E 07/06/07 T CAP SUBTOTAL $3,080 $3,079
M378 STR PS&E 07/06/07 T ENVIRONMENTAL INFO PROJ MGR Gutierrez, Gary
M380 HQ PS&E 10/06/07 T ENVIR DOC TYPE CE
M410 R/W CERT 01/04/08 T Permit Status Approval Status Working Days: 100
M460 RTL 01/18/08 T 201: v
M470 ALLOC 03/01/08 T 1602: Y
M480 ADVERT 03/15/08 T 404 NWP: Y
M490 BID OPEN 04/15/08 T
M495 AWARD 05/15/08 T
M500 APP CONT 06/01/08 T
M600 CCA 01/15/10 T

CO-RTE: TEH-005 PM: R024.4/R024.

Record #: 122

Contract No. 02-3C260

PROGRAM INFORMATION

WORK DESCRIPTION

SOUTH RED BLUFF SHOULDER WIDENING

PROGRAM FY:
PROGRAM TYPE:

2007
SHOPP-Minor A

PROGRAM CODE: 20.10.201.010

OPEN PHASES:

0,1

PROJECT DESCRIPTION

IN TEHAMA COUNTY IN RED BLUFF FROM 0.8 KM SOUTH TO
DIAMOND AVENUE OVERCROSSING AND FROM 1.0 KM SOU

PROJECT NICKNAME:

South Red Bluff Median Shoulder Widening

MS and Delivery plan: No

MAJOR MILESTONES
DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MOO0O ID NEED 09/07/05 A RIW $5 | 02/09/06 PARCELS REQD 0
M010 APP PID 10/04/05 A ENV MITIG ENGR'D 0
MO015 PROG 10/04/05 A CONST $400 ACQUIRED 0
M120 CIRC DED BR UTILITIES 6
M200 PAED 07/14/06 A RDWY $400 | 02/09/06 RR None
M377 P&E 08/10/06 A CAP SUBTOTAL $400 $405
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Willis, Derek
M380 HQ PS&E ENVIR DOC TYPE CE )
M410 R/W CERT 10/06/06 T Permit Status Approval Status Working Days: 20
M460 RTL 11/03/06 T
M470 ALLOC 11/10/06 T
M480 ADVERT 12/01/06 T
M490 BID OPEN 01/05/07 T
M495 AWARD 02/02/07 T
M500 APP CONT 03/02/07 T
M600 CCA 11/02/07 T




CO-RTE: TEH-036 PM: R011.4/011.8

Record #: 123

Contract No. 02-0C410

PROGRAM INFORMATION

WORK DESCRIPTION

CURVE IMPROVEMENT

PROGRAM FY:

2007

IN TEHAMA COUNTY NEAR PLATINA FROM

1.7KM TO 2.3 KM EAST

PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.010

PROJECT DESCRIPTION

OF DRY CREEK BRIDGE. (KP 18.3/19.0)

OPEN PHASES: 12,9 PROJECT NICKNAME: ~ PENTACOLA CURVE
MS and Delivery plan: Yes
MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY
MO000 ID NEED 11/01/02 A R/W $27 $32 05/23/03 PARCELS REQD 3
MO010 APP PID 08/18/03 A ENV MITIG ENGR'D 3
MO015 PROG 04/09/04 A CONST $1,545 ACQUIRED 0
M120 CIRC DED BR UTILITIES 5
M200 PAED 12/29/05 12/29/05 A RDWY $1,545 05/23/03 RR None
M377 P&E 06/23/06 A CAP SUBTOTAL $1,572 $1,577
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Willis, Derek
M380 HQ PS&E ENVIR DOC TYPE CE i
M410 R/W CERT 01/05/07 01/05/07 T Permit Status Approval Status Working Days: 40
M460 RTL 01/19/07  01/19/07 T 01 b
M470 ALLOC 02/09/07 T 1602: D
M480 ADVERT 03/09/07 T 404 NWP: Y
M490 BID OPEN 04/06/07 T
M495 AWARD 05/10/07 T
M500 APP CONT 06/01/07 T
M600 CCA 01/04/08  01/04/08 T

CO-RTE: TEH-036 PM: L011.9/012.3

Record #: 124

Contract No. 02-3C340

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT SEDIMENT DETENTION BASIN IRDAP #2147

PROGRAM FY:
PROGRAM TYPE:

PROGRAM CODE:

OPEN PHASES:

2007
SHOPP-Minor B
20.10.201.151
0,1,2

PROJECT DESCRIPTION

IN TEHAMA COUNTY NEAAR DRY CREEK FROM 2. KM TO 3.1 KM
WEST OF DRY CREEK BRIDGE. (KP 19.2/19.8)

PROJECT NICKNAME:

DRY CRK SEDIMENT DET. BASIN

MS and Delivery plan: No

MAJOR MILESTONES
DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED R/W $2 PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
M015 PROG CONST $50 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 02/01/07 T RDWY $50 RR None
M377 P&E 04/01/07 T CAP SUBTOTAL $52 $50
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Macrae, Rob
M380 HQ PS&E 10/01/07 T ENVIR DOC TYPE _
M410 R/W CERT 03/01/07 T Permit Status Approval Status Working Days:
M460 RTL 10/01/07 T
M470 ALLOC
M480 ADVERT 12/01/07 T
M490 BID OPEN
M495 AWARD 02/01/08 T
M500 APP CONT 03/01/08 T
M600 CCA 10/15/08 T




CO-RTE: TEH-036 PM: R015.2/R015.

Record #: 125

Contract No. 02-2C880

PROGRAM INFORMATION

WORK DESCRIPTION

CURVE CORRECTION

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.010
OPEN PHASES: 0,1,2,9

PROJECT DESCRIPTION

IN TEHAMA COUNTY ABOUT 5 MI WEST OF DRY CREEK FROM 4 MI

WEST TO 3.4 Ml WEST OF SALT CREEK BRIDGE.

PROJECT NICKNAME:

TEH-036 - ROSEWOOD CURVE SAFETY

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO00O ID NEED 05/02/05 A R/W $19 $17 07/08/05 PARCELS REQD 2

MO010 APP PID 07/26/05 A ENV MITIG ENGR'D 2
M015 PROG 11/01/05 A CONST $1,326 ACQUIRED 0
M120 CIRC DED BR UTILITIES 2
M200 PAED 04/21/06 A RDWY $1,326 07/08/05 RR None
M377 P&E 07/12/06 A CAP SUBTOTAL $1,345 $1,343

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Willis, Derek

M380 HQ PS&E ENVIR DOC TYPE CE i

M410 R/W CERT 07/06/07 T Permit Status Approval Status Working Days: 40

M460 RTL 07/06/07 T 201: D

M470 ALLOC 07/13/07 T 16022 D

M480 ADVERT 08/07/07 T 404 NWP: Y

M490 BID OPEN 09/07/07 T

M495 AWARD 10/05/07 T

M500 APP CONT 11/02/07 T

M600 CCA 01/09/09 T

CO-RTE: TEH-036 PM: R028.8/030.0

Record #: 126

Contract No. 02-2C060

PROGRAM INFORMATION

WORK DESCRIPTION

CURVE IMPROVEMENT

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.010
OPEN PHASES: 1,2,9

PROJECT DESCRIPTION

IN TEHAMA COUNTY ABOUT 17 KM EAST OF RED BLUFF FROM 1.1

KM TO 2.7 KM _EAST OF EAST LEG CANNON ROAD.

PROJECT NICKNAME:

McKay Curves

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 07/01/04 A RIW $142 $147 12/20/04 PARCELS REQ'D 7
MO010 APP PID 12/30/04 A ENV MITIG ENGR'D 7
MO015 PROG 12/30/04 A CONST $3,244 ACQUIRED 2
M120 CIRC DED BR UTILITIES 0
M200 PAED 01/18/06  01/18/06 A RDWY $3,244 12/20/04 RR None
M377 P&E 08/21/06 A CAP SUBTOTAL $3,386 $3,391
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Willis, Derek
M380 HQ PS&E 10/06/06 10/05/06 T ENVIR DOC TYPE CE )
M410 R/WCERT  01/05/07 01/05/07 T Permit Status Approval Status Working Days: 90
M460 RTL 01/19/07 01/18/07 T w01 D NOAA v
M470 ALLOC 01/25/07 T 16022 D
M480 ADVERT 02/19/07 T 404 NWP: Y
M490 BID OPEN 03/18/07 T
M495 AWARD 04/18/07 T
M500 APP CONT 05/24/07 T
M600 CCA 01/18/08 01/17/08 T




CO-RTE: TEH-036 PM: R037.7/038.2

Record #: 127

Contract No. 02-2C650

PROGRAM INFORMATION

WORK DESCRIPTION REALIGN CURVE

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.010
OPEN PHASES: 0,1,2,9

PROJECT DESCRIPTION

KM WEST OF KENNY RD (KP 60.7/61.5)

IN TEHAMA COUNTY NEAR RED BLUFF FROM 0.7 KM WEST TO 0.3

PROJECT NICKNAME:

TEH-036 - KINNEY CURVE SAFETY

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED 03/11/05 A R/W $33 $31 07/06/05 PARCELS REQD 4

MO010 APP PID 08/16/05 A ENV MITIG ENGR'D 4

MO015 PROG 11/01/05 A CONST $1,273 ACQUIRED 0

M120 CIRC DED BR UTILITIES 6

M200 PAED 07/07/06  05/30/06 A RDWY $1,273 07/06/05 RR None

M377 P&E 12/01/06 T CAP SUBTOTAL $1,306 $1,304

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Willis, Derek

M380 HQ PS&E ENVIR DOC TYPE CE i

M410 R/WCERT  07/06/07 07/06/07 T Permit Status Approval Status Working Days: 40

M460 RTL 07/06/07  07/06/07 T

M470 ALLOC 07/13/07 T

M480 ADVERT 08/03/07 T

M490 BID OPEN 09/07/07 T

M495 AWARD 10/05/07 T

M500 APP CONT 11/02/07 T

M600 CCA 01/09/09  01/09/09 T

CO-RTE: TEH-036 PM: L041.0/ Record #: 128 Contract No. 02-3C290
PROGRAM INFORMATION WORK DESCRIPTION  ADD SIGNAL AT INTERSECTION IRDAP #2141

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.010
OPEN PHASES: 0,1,2,9

PROJECT DESCRIPTION

IN TEHAMA COUNTY IN RED BLUFF AT CEDAR STREET (KP L66.0)

PROJECT NICKNAME:

RED BLUFF CEDAR/ MAIN SIGNAL

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MOO0OO ID NEED 09/07/05 A R/W $7 02/14/06 PARCELS REQ'D 4
M010 APP PID 10/04/05 A ENV MITIG ENGR'D 0
M015 PROG 10/04/05 A CONST $277 ACQUIRED 0
M120 CIRC DED BR UTILITIES 10
M200 PAED 07/10/06 T RDWY $416 02/14/06 RR None
M377 P&E 09/15/06 T CAP SUBTOTAL $277 $423
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Willis, Derek
M380 HQ PS&E 11/17/06 T | envir Dboc TYPE _
M410 R/W CERT 03/02/07 T Permit Status Approval Status Working Days: 45
M460 RTL 03/09/07 T
M470 ALLOC 04/06/07 T
M480 ADVERT 05/04/07 T
M490 BID OPEN 05/18/07 T
M495 AWARD 06/01/07 T
M500 APP CONT 06/15/07 T
M600 CCA 11/02/07 T




CO-RTE: TEH-036 PM: R087.4/

Record #: 129

Contract No. 02-3C720

PROGRAM INFORMATION

WORK DESCRIPTION

EXTEND BOX CULVERT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE
OPEN PHASES:

2008
SHOPP-Minor A

:20.10.201.310
0,1

PROJECT DESCRIPTION

(KP 140.7)

IN TEHAMA COUNTY NEAR MINERAL AT

0.4 KM WEST OF ROUTE 89.

PROJECT NICKNAME:

Summit Shoulder Widening

MS and Delivery p

lan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 08/10/98 A R/W PARCELS REQ'D 0O
M010 APP PID 02/28/01 A ENV MITIG ENGR'D 0
M015 PROG 01/31/06 A CONST $725 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 02/01/07 T RDWY $725 RR None
M377 P&E 11/01/07 T CAP SUBTOTAL $725 $725
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Gutierrez, Gary
M380 HQ PS&E ENVIR DOC TYPE )
M410 R/W CERT 02/01/08 T Permit Status Approval Status Working Days:
M460 RTL 02/01/08 T v
M470 ALLOC 02/08/08 T
M480 ADVERT 03/03/08 T
M490 BID OPEN 04/01/08 T
M495 AWARD 05/01/08 T
M500 APP CONT 06/01/08 T
M600 CCA 01/05/09 T

CO-RTE: TEH-036 PM: R099.6/099.9

Record #: 130

Contract No. 02-2C050

PROGRAM INFORMATION

WORK DESCRIPTION

CURVE CORRECTION

PROGRAM FY:
PROGRAM TYPE:

2007
SHOPP-Major

PROGRAM CODE: 20.10.201.010

OPEN PHASES:

1,2,9

PROJECT DESCRIPTION

IN TEHAMA COUNTY ABOUT 12 MI WEST

WEST TO ROUTE 32.

OF CHESTER FROM 0.4 MI

PROJECT NICKNAME:

Fire Mountain Curve Safety Project

MS and Delivery plan: Yes

MAJOR MILESTONES
DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 07/01/04 A RIW $45 $46 10/19/04 PARCELS REQ'D 3
M010 APP PID 08/01/04 A ENV MITIG ENGR'D 3
M015 PROG 08/01/04 A CONST $1,751 ACQUIRED 0
M120 CIRC DED BR UTILITIES 4
M200 PAED 02/28/05 02/28/05 A RDWY $1,751 10/19/04 RR None
M377 P&E 07/14/06 A CAP SUBTOTAL $1,796 $1,797
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Willis, Derek
M380 HQ PS&E ENVIR DOC TYPE CE )
M410 R/WCERT  01/05/07 01/05/07 T Permit Status Approval Status Working Days: 60
M460 RTL 01/19/07 01/19/07 T
M470 ALLOC 01/26/07 T
M480 ADVERT 02/08/07 T
M490 BID OPEN 03/08/07 T
M495 AWARD 04/12/07 T
M500 APP CONT 05/10/07 T
M600 CCA 01/04/08 01/04/08 T




CO-RTE: TEH-L5728 PM: /

Record #: 131

Contract No. 02-36210

PROGRAM INFORMATION

WORK DESCRIPTION

RELOCATE RED BLUFF MTCE STN

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.352
OPEN PHASES: 0,1,2,9

PROJECT DESCRIPTION

MAINTENANCE STATION (KP 71.5)

IN TEHAMA COUNTY IN RED BLUFF AT THE RED BLUFF

PROJECT NICKNAME:

RED BLUFF MAINT. STATION

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED 01/01/99 A R/W $1,530 $1,037 06/30/04 PARCELS REQD 4

MO010 APP PID 09/05/01 A ENV MITIG ENGR'D 2
M015 PROG 04/01/02 A CONST $9,127 ACQUIRED 2
M120 CIRC DED 05/14/04 A BR UTILITIES 6
M200 PAED 06/30/04 A RDWY $9,127 06/30/04 RR None
M377 P&E 01/26/06 A CAP SUBTOTAL $10,657 $10,164

M378 STR PS&E 12/29/05 A ENVIRONMENTAL INFO PROJ MGR Baker, Phil

M380 HQ PS&E 05/15/06 T ENVIR DOC TYPE ND )

M410 R/W CERT 02/01/06 A Permit Status Approval Status Working Days:

M460 RTL 06/14/06 T

M470 ALLOC 07/26/06 T

M480 ADVERT 09/13/06 T

M490 BID OPEN 10/10/06 T

M495 AWARD 11/04/06 T

M500 APP CONT 12/01/06 T

M600 CCA 05/01/09 T

CO-RTE: TRI-003 PM: R043.9/053.7

Record #: 132

Contract No. 02-37800

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE BRIDGE & UPGRADE RAIL

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.110
OPEN PHASES: 0,1,2,9

PROJECT DESCRIPTION

STUART FORK BRIDGE (KP 70.6, 86.4)

IN TRI CO AT STUART FORK BRIDGE AND AT THE EAST FORK

PROJECT NICKNAME:

Stuart Fork Bridges

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 07/01/01 A R/W $6 $3 08/21/00 PARCELS REQD 2
MO010 APP PID 10/01/01 A ENV MITIG ENGR'D 2
MO15 PROG 04/01/02 A CONST $3,973 ACQUIRED 2
M120 CIRC DED BR $1,850 06/19/06 UTILITIES 6
M200 PAED 09/30/04 A RDWY $2,350 08/21/00 RR None
M377 P&E 08/01/05 A CAP SUBTOTAL $3,979 $4,203
M378 STR PS&E 06/07/05 A ENVIRONMENTAL INFO PROJ MGR Burkenpas, Clint
M380 HQ PS&E 10/07/05 A ENVIR DOC TYPE CE i
M410 R/W CERT 12/14/05 A Permit Status Approval Status Working Days: 180
M460 RTL 01/13/06 A 0 D b
M470 ALLOC 09/07/06 T 1602 D Y
M480 ADVERT 10/16/06 T 404 NWP: D
M490 BID OPEN 11/14/06 T
M495 AWARD 12/08/06 T
M500 APP CONT 12/29/06 T
M600 CCA 01/01/09 T




CO-RTE: TRI-036 PM: R019.0/

Record #: 133

Contract No. 02-4¢340

PROGRAM INFORMATION

WORK DESCRIPTION

RECONSTRUCT FILL SLOPE

PROGRAM FY: 2007
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

IN TRINITY COUNTY NEAR FOREST GLEN AT VARIOUS LOCATIONS
FROM 0.1 KM WEST OF RATTLESNAKE CREEK BRID

PROGRAM CODE: 20.80.020.151
OPEN PHASES: 1

PROJECT NICKNAME:

RattleSnake Slope

MS and Delivery plan: Yes

MAJOR MILESTONES
DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED R/W PARCELS REQ'D 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG CONST $1 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/06 10/01/06 T RDWY $50 RR None
M377 P&E CAP SUBTOTAL $1 $50
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Macrae, Rob
M380 HQ PS&E 12/15/06 12/15/06 T ENVIR DOC TYPE )
M410 R/WCERT 11/01/06 11/01/06 T Permit Status Approval Status Working Days:
M460 RTL 02/01/07 02/01/07 T
M470 ALLOC
M480 ADVERT 03/01/07 T
M490 BID OPEN
M495 AWARD 03/15/07 T
M500 APP CONT 04/16/07 T
M600 CCA
CO-RTE: TRI-036 PM: L033.5/033.9 Record #: 134 Contract No. 02-3C350
PROGRAM INFORMATION WORK DESCRIPTION  RECONSTRUCT CULVERT IRDAP #2139

PROGRAM FY:

2008

PROGRAM TYPE: SHOPP-Minor B

PROJECT DESCRIPTION

IN TRINITY COUNTY ABOUT 40 KM WEST OF PLATINA FROM 7.8 KM

TO 8.4 KM _EAST OF ROUTE 36/3 SEPARATION.

PROGRAM CODE: 20.10.201.151
OPEN PHASES: 0,1

PROJECT NICKNAME:

RECONSTRUCT CULVERT - E. OF 36/3

MS and Delivery plan: No

MAJOR MILESTONES
DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED RIW PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
M015 PROG CONST $50 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 02/01/07 T RDWY $50 RR None
M377 P&E 06/01/07 T CAP SUBTOTAL $50 $50
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Macrae, Rob
M380 HQ PS&E 01/02/08 T ENVIR DOC TYPE _
M410 R/W CERT 05/01/07 T Permit Status Approval Status Working Days:
M460 RTL 01/02/08 T
M470 ALLOC
M480 ADVERT 02/01/08 T
M490 BID OPEN
M495 AWARD 04/01/08 T
M500 APP CONT 05/01/08 T
M600 CCA 10/15/08 T




CO-RTE: TRI-299 PM: R013.4/R013.6

Record #: 135

Contract No. 02-3C080

PROGRAM INFORMATION

WORK DESCRIPTION

SHOULDER WIDENING

PROGRAM FY: 2010
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.010
OPEN PHASES: 0

PROJECT DESCRIPTION

IN TRINITY COUNTY NEAR BURNT RANCH FROM 0.4 MI TO 0.1 MI

WEST OF MILL CREEK ROAD.

PROJECT NICKNAME:

China Slide (formerly Burnt Ranch)

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO00O ID NEED 06/01/05 A R/W $393 $31 09/29/05 PARCELS REQD 1

MO010 APP PID 12/13/05 A ENV MITIG ENGR'D 0
MO015 PROG 03/16/06 A CONST $5,853 ACQUIRED 0
M120 CIRC DED BR UTILITIES 3
M200 PAED 07/05/07 T RDWY $3,300 09/29/05 RR None
M377 P&E 02/01/08 T CAP SUBTOTAL $6,246 $3,331

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Willis, Derek

M380 HQ PS&E 04/01/08 T ENVIR DOC TYPE CE )

M410 R/W CERT 07/03/08 T Permit Status Approval Status Working Days:

M460 RTL 07/03/08 T 41 Y USFWS: Y

M470 ALLOC 07/10/08 T 1602: Y NOAA: Y

M480 ADVERT 08/01/08 T 404 NWP: Y USFS: Y

M490 BID OPEN 09/01/08 T

M495 AWARD 10/01/08 T

M500 APP CONT 11/01/08 T

M600 CCA 01/03/10 T

CO-RTE: TRI-299 PM: L060.8/L061.2

Record #: 136

Contract No. 02-39000

PROGRAM INFORMATION

WORK DESCRIPTION

LEFT TURN LANE CHANNELIZATION

PROGRAM FY: 2007

PROGRAM TYPE: STIP-Fully Funded
PROGRAM CODE: 20.10.201.310
OPEN PHASES: 0,1,2,9

PROJECT DESCRIPTION

IN TRI CO ABT 12 KM E OF WEAVER- VILLE FM 1.8 KM E OF INDIAN

CREEK BR.TO 0.8 KM E OF STEEL BRIDGE

PROJECT NICKNAME:

Steel Bridge Road LTL

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 09/24/01 A R/W $8 $8 04/13/04 PARCELS REQD 1
M010 APP PID 12/14/01 A ENV MITIG ENGR'D 1
M015 PROG 07/01/02 A CONST $1,012 ACQUIRED 1
M120 CIRC DED BR UTILITIES 4
M200 PAED 04/15/05 04/15/05 A RDWY $1,012 04/13/04 RR None
M377 P&E 08/14/06 A CAP SUBTOTAL $1,020 $1,020
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Burkenpas, Clint
M380 HQ PS&E  10/01/06 10/01/06 T ENVIR DOC TYPE CE _
M410 R/WCERT  12/01/06 12/01/06 T Permit Status Approval Status Working Days: 70
M460 RTL 01/19/07 01/19/07 T
M470 ALLOC 02/15/07 T
M480 ADVERT 03/12/07 T
M490 BID OPEN 04/10/07 T
M495 AWARD 04/27/07 T
M500 APP CONT 05/25/07 T
M600 CCA 01/01/08 01/01/08 T




CO-RTE: TRI-L5717 PM: /

Record #: 137

Contract No. 02-35090

PROGRAM INFORMATION

WORK DESCRIPTION

CONST OFFICE-EQUIP BAYS-COVER STRGE

PROGRAM FY:
PROGRAM TYPE:

PROGRAM CODE:

OPEN PHASES:

2008
SHOPP-Major
20.10.201.352
0,1,2

PROJECT DESCRIPTION

IN TRINITY COUNTY AT HAYFORK AT THE HAYFORK MAINTENANCE
STATION

PROJECT NICKNAME:

Hayfork Mtc Station

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST | ESTDATE RIGHT OF WAY

M000 ID NEED 09/01/97 A RIW $1 03/19/01 PARCELS REQD 1

M010 APP PID 10/16/98 A ENV MITIG ENGR'D 1
MO015 PROG 10/16/98 A CONST $3,607 ACQUIRED 1
M120 CIRC DED BR UTILITIES 3
M200 PAED 12/06/02 A RDWY $3,607 | 03/19/01 RR None
M377 P&E 02/14/05 A CAP SUBTOTAL $3,608 $3,607

M378 STR PS&E 03/02/05 A | ENVIRONMENTAL INFO PROJMGR  Burkenpas, Clint

M380 HQ PS&E 03/03/05 A~ | ENVIR DOC TYPE _

M410 R/W CERT 03/02/05 A Permit Status Approval Status Working Days: 130

M460 RTL 06/28/05 A

M470 ALLOC 12/14/06 T

M480 ADVERT 01/09/07 T

M490 BID OPEN 02/06/07 T

M495 AWARD 02/20/07 T

M500 APP CONT 03/06/07 T

M600 CCA 04/26/09 T
CO-RTE: BUT-002 PM: R010.3/. Record #: 138 Contract No. 03-0C580

PROGRAM INFORMATION WORK DESCRIPTION  ADA ACCESSIBILITY REQUIREMENTS

PROGRAM FY: PROJECT DESCRIPTION AT VARIOUS PARK AND RIDE LOTS

PROGRAM TYPE: SHOPP-Minor B

PROGRAM CODE: 20.10.201.362

OPEN PHASES 1 PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES
DESC  [BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY

MO000 ID NEED RIW PARCELS REQ'D 0

M010 APP PID 06/11/02 A ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/06 T RDWY $90 RR None
M377 P&E 01/01/07 T CAP SUBTOTAL $90

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam

M380 HQ PS&E 03/01/07 T ENVIR DOC TYPE _

M410 R/W CERT 04/01/07 T Permit Status Approval Status Working Days:

M460 RTL 04/01/07 T

M470 ALLOC

M480 ADVERT 05/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 06/30/07 T

M600 CCA 10/01/07 T




CO-RTE: BUT-070 PM: R010.0/R013.

Record #: 139

Contract No. 03-3A630

PROGRAM INFORMATION

WORK DESCRIPTION

WIDEN TO 4 LANES, EXTEND, CONST I/C

PROGRAM FY: 2008
PROGRAM TYPE: STIP-Fully Funded

PROJECT DESCRIPTION

NEAR OROVILLE FROM 1.6 KM EAST OF PALERMO ROAD TO 0.5 KM

WEST OF ROUTE 162 (KP 16.1/21.8)

PROGRAM CODE: 20.10.025.700
OPEN PHASES: 1,2,9

PROJECT NICKNAME:

Ophir Road IC (Phase 1)

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

MO00O ID NEED 07/01/98 A RIW $4,064 $4,845 | 09/06/05 PARCELS REQD 63

M010 APP PID 04/01/99 A ENV MITIG $1,117 ENGR'D 0
M015 PROG 04/01/99 A CONST $10,236 ACQUIRED 0
M120 CIRC DED 11/14/03 A BR UTILITIES 8
M200 PAED 12/30/05 A RDWY $14,635 |  09/06/05 RR None
M377 P&E 05/01/07 T CAP SUBTOTAL $15,417 $19,480

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Hoole, John

M380 HQ PS&E 09/01/07 T ENVIR DOC TYPE ER

M410 R/W CERT 01/01/08 T Permit Status Approval Status Working Days:

M460 RTL 01/01/08 T 401: Y USFWS: Y

M470 ALLOC 07/15/08 T 1602: Y NEPA_404:

M480 ADVERT 08/01/08 T 404NP: Y Y

M490 BID OPEN 09/01/08 T sHPo: D

M495 AWARD 10/01/08 T

M500 APP CONT 11/01/08 T

M600 CCA 09/01/10 T

CO-RTE: BUT-070 PM: R010.8/012.7

Record #: 140

Contract No. 03-1E160

PROGRAM INFORMATION

WORK DESCRIPTION

RELOCATE INTERSECTION; INST SIGNALS

PROGRAM FY:

2007

NEAR OROVILLE FROM 1.2 KM WEST OF OPHIR ROAD TO GEORGIA

PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.010
OPEN PHASES: 1,2,9

PROJECT DESCRIPTION

PACIFIC WAY

PROJECT NICKNAME:

Ophir Safety Project

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MOO0OO ID NEED 08/31/04 A R/W $2,277 $2,277 12/17/04 PARCELS REQ'D 12
M010 APP PID 06/20/05 A ENV MITIG $208 ENGR'D 10
M015 PROG 07/19/05 A CONST $5,971 ACQUIRED 0
M120 CIRC DED BR UTILITIES 6
M200 PAED 12/30/05 12/30/05 A RDWY $5,972 12/17/04 RR None
M377 P&E 11/30/06 T CAP SUBTOTAL $8,456 $8,249
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Hoole. John
M380 HQ PS&E  01/01/07 01/01/07 T ENVIR DOC TYPE ER _
M410 R/WCERT  03/01/07 03/01/07 T Permit Status Approval Status Working Days:
M460 RTL 03/01/07 03/01/07 T w0y USFWS: Y
M470 ALLOC 03/16/07 T 1602: Y NEPA_404:
M480 ADVERT 04/01/07 T 404NP: Y ;HPO' 5
M490 BID OPEN 04/26/07 T .
M495 AWARD 05/25/07 T
M500 APP CONT 06/01/07 T
M600 CCA 10/01/08 10/01/08 T




CO-RTE: BUT-070 PM: R012.7/016.7

Record #: 141

Contract No. 03-0E670

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL CONCRETE MEDIAN BARRIER

PROGRAM FY: 2007

PROJECT DESCRIPTION

IN AND NEAR OROVILLE FROM 1.6 KM SOUTH OF ROUTE 162 TO 0.5

KM NORTH OF GARDEN DRIVE OVERCROSSING

PROGRAM TYPE: SHOPP-Major

PROGRAM CODE: 20.10.201.010
OPEN PHASES: 0,1

PROJECT NICKNAME:

Concrete Barrier

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST| ESTDATE RIGHT OF WAY

MOO0O ID NEED 04/26/04 A RIW 02/28/05 PARCELS REQD 0

M010 APP PID 06/17/05 A ENV MITIG ENGRD 0
M015 PROG 07/19/05 A CONST $5,200 ACQUIRED 0
M120 CIRC DED BR $58 12/30/05 UTILITIES 1
M200 PAED 12/30/05  12/30/05 A RDWY $5,142 02/28/05 RR None
M377 P&E 06/09/06 A CAP SUBTOTAL $5,200 $5,200

M378 STRPS&E 04/07/06 A ENVIRONMENTAL INFO PROJ MGR Hoole, John

M380 HQ PS&E 08/01/06 08/29/06 T ENVIR DOC TYPE CE )

M410 R/WCERT  10/01/06 08/09/06 A Permit Status Approval Status Working Days:

M460 RTL 10/17/06  09/05/06 T

M470 ALLOC 11/01/06 T

M480 ADVERT 11/17/06 T

M490 BID OPEN 12/17/06 T

M495 AWARD 01/15/07 T

M500 APP CONT 02/01/07 T

M600 CCA 11/01/07  11/01/07 T

CO-RTE: BUT-070 PM: R039.1/

Record #: 142

Contract No. 03-4C730

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL CONCRETE LINED DITCH

PROGRAM FY:

PROGRAM TYPE: SHOPP-Minor B
PROGRAM CODE: 20.10.201.150
OPEN PHASES: 1,9

PROJECT DESCRIPTION 18

AT 1.9 MILES WEST OF NORTH FORK FEATHER RIVER BRIDGE #12-

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES
DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED RIW $2 11/11/11 PARCELS REQD 0
M010 APP PID 03/21/03 A ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/07 T RDWY $100 | 09/16/05 RR None
M377 P&E 01/01/08 T CAP SUBTOTAL $102
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam
M380 HQ PS&E 03/01/08 T ENVIR DOC TYPE CE )
M410 R/W CERT 04/01/08 T Permit Status Approval Status Working Days:
M460 RTL 04/01/08 T 401 Y USFWS: Y
M470 ALLOC 1602: Y
M480 ADVERT 05/01/08 T 404 NWP: Y
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/30/08 T
M600 CCA 10/01/08 T




CO-RTE: BUT-099 PM: 004.1/004.7

Record #: 143

Contract No. 03-3A270

PROGRAM INFORMATION

WORK DESCRIPTION

WIDEN TO 5 LNS, INST SIGNAL, CURB SIDEWALK, GUTT

PROGRAM FY:

2007

IN GRIDLEY FROM EAST GRIDLEY ROAD TO FORD AVENUE (KP

PROGRAM TYPE: STIP-Local Delivery

PROJECT DESCRIPTION
6.6/7.4)

PROGRAM CODE: 20.10.400.000
OPEN PHASES: 0,1,2,9

PROJECT NICKNAME: GRIDLEY/99

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO00 1D NEED 09/01/98 A R/W $402 $325 03/04/03 PARCELS REQD 14

MO010 APP PID 04/21/00 A ENV MITIG ENGR'D 14
MO015 PROG 04/21/00 A CONST $2,009 ACQUIRED 0
M120 CIRC DED 05/01/03 A BR UTILITIES 6
M200 PAED 06/01/03 A RDWY $1,812 03/04/03 RR None
M377 P&E 04/15/06 T CAP SUBTOTAL $2,411 $2,137

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Holder, John

M380 HQ PS&E 07/01/06 T ENVIR DOC TYPE EX )

M410 R/W CERT 07/01/07 T Permit Status Approval Status Working Days:

M460 RTL 07/01/07 T

M470 ALLOC 07/15/07 T

M480 ADVERT 07/15/07 T

M490 BID OPEN 08/15/07 T

M495 AWARD 09/15/07 T

M500 APP CONT 10/01/07 T

M600 CCA 08/01/08 T

CO-RTE: BUT-099 PM: R006.1/R037.

Record #: 144

Contract No. 03-2M190

PROGRAM INFORMATION

WORK DESCRIPTION

SEAL BRIDGE DECKS

WITH METHACULA

PROGRAM FY: 2006
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION
9.8/59.9)

BETWEEN GRIDLEY AND CHICO ON VARIOUS BRIDGES (KP

PROGRAM CODE: 20.80.030.080
OPEN PHASES: 1,2

PROJECT NICKNAME:

BUT 99 Overlay 11 Bridges

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 09/03/03 A R/W 05/01/05 PARCELS REQD 0
MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG CONST $400 ACQUIRED 0
M120 CIRC DED BR UTILITIES 1
M200 PAED 06/10/05 A RDWY $400 05/01/05 RR None
M377 P&E 05/18/06 A CAP SUBTOTAL $400 $400
M378 STR PS&E 03/23/06 A ENVIRONMENTAL INFO PROJ MGR Kelley, Pat
M380 HQ PS&E 08/01/06 T ENVIR DOC TYPE CE i
M410 R/W CERT 05/31/06 A Permit Status Approval Status Working Days:
M460 RTL 09/01/06 T
M470 ALLOC
M480 ADVERT 10/01/06 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 12/01/06 T
M600 CCA 08/01/07 T




CO-RTE: BUT-099 PM: R008.6/R013.

Record #: 145

Contract No. 03-36690

PROGRAM INFORMATION WORK DESCRIPTION

BASE REPAIR, WIDEN & AC OVERLAY

PROGRAM FY: 2009
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

NEAR BIGGS, FROM 0.3 KM NORTH OF RIO BONITO ROAD TO

NORTH JUNCTION OF ROUTE 162 EAST (KP13.8-21.2

PROGRAM CODE: 20.10.201.120

OPEN PHASES: 1,29 PROJECT NICKNAME:

Rio Bonito Project

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO00O ID NEED 06/25/91 A RIW $3,000 $2,081 01/27/06 PARCELS REQD 32

MO010 APP PID 03/29/99 A ENV MITIG $2,065 ENGR'D 5
M015 PROG 04/04/02 A CONST $14,533 ACQUIRED 0
M120 CIRC DED 10/27/05 A BR $1,347 01/30/06 UTILITIES 10
M200 PAED 01/30/06 A RDWY $12,400 01/27/06 RR None
M377 P&E 01/01/07 T CAP SUBTOTAL $19,598 $16,728

M378 STR PS&E 12/01/06 T ENVIRONMENTAL INFO PROJ MGR Hoole, John

M380 HQ PS&E 07/01/07 T ENVIR DOC TYPE ND )

M410 R/W CERT 01/01/08 T Permit Status Approval Status Working Days:

M460 RTL 01/01/08 T 401: Y USFWS: Y

M470 ALLOC 07/15/08 T 1602: Y

M480 ADVERT 08/01/08 T 404 NWP: Y

M490 BID OPEN 09/01/08 T

M495 AWARD 10/01/08 T

M500 APP CONT 11/01/08 T

M600 CCA 09/01/10 T

CO-RTE: BUT-099 PM: R023.8/R032.

Record #: 146

Contract No. 03-1E480

PROGRAM INFORMATION

WORK DESCRIPTION

TREAT BR DECKS W/METHACRYLATE SEAL AND POLYESTER

PROGRAM FY: 2008
PROGRAM TYPE: Maintenance-Minor

PROJECT DESCRIPTION

IN AND NEAR CHICO AT VARIOUS LOCATIONS FROM PENTZ ROAD
OVERCROSSING #12-0190 TO LITTLE CHICO CREE

PROGRAM CODE: 20.80.030.115
OPEN PHASES: 0

PROJECT NICKNAME:

99 Chico Meth/Poly

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 02/23/05 A R/W PARCELS REQ'D 0
M010 APP PID 03/07/05 A ENV MITIG ENGR'D 0
M015 PROG 03/16/06 A CONST $350 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 03/01/07 T RDWY $350 RR None
M377 P&E 07/01/07 T CAP SUBTOTAL $350 $350
M378 STR PS&E 06/01/07 T ENVIRONMENTAL INFO PROJ MGR Hoole, John
M380 HQ PS&E 09/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 11/01/07 T Permit Status Approval Status Working Days:
M460 RTL 11/01/07 T
M470 ALLOC 11/15/07 T
M480 ADVERT 12/01/07 T
M490 BID OPEN 01/01/08 T
M495 AWARD 01/15/08 T
M500 APP CONT 02/01/08 T
M600 CCA 08/01/08 T




CO-RTE: BUT-099 PM: R032.4/R033.

Record #: 147

Contract No. 03-3A040

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT AUX LANES, IMPROVE RAMPS

PROGRAM FY: 2007
PROGRAM TYPE: STIP-Local Delivery

PROJECT DESCRIPTION

IN CHICO ON STATE ROUTE 99 FROM STATE ROUTE 32 TO EAST

1ST AVENUE (KP 51.9/53.3) PPNO 2410 (CT) &

PROGRAM CODE: 20.10.075.600
OPEN PHASES: 0,1,2,8,9

PROJECT NICKNAME:

CHICO Aux Lane

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST| ESTDATE RIGHT OF WAY
MOO0O ID NEED 01/01/00 A RIW $18 | 02/28/05 PARCELS REQD 5

M010 APP PID 11/30/00 A ENV MITIG ENGRD 5
M015 PROG 12/01/00 A CONST $6,491 ACQUIRED 0
M120 CIRC DED BR UTILITIES 11
M200 PAED 03/24/05 03/24/05 A RDWY $6,491 | 02/28/05 RR None
M377 P&E 07/14/06 A CAP SUBTOTAL $6,491 $6,509

M378 STRPS&E 08/04/06 A | ENVIRONMENTAL INFO PROJMGR  Holder, John

M380 HQ PS&E 07/15/06 08/04/06 A ENVIR DOC TYPE ER )

M410 R/W CERT  06/30/05 06/30/05 A Permit Status Approval Status Working Days:

M460 RTL 10/17/06  10/17/06 T

M470 ALLOC 11/15/06 T

M480 ADVERT 11/15/06 T

M490 BID OPEN 12/01/06 T

M495 AWARD 12/01/06 T

M500 APP CONT 01/15/07 T

M600 CCA 12/15/07 12/15/07 T

CO-RTE: COL-005 PM: R009.7/R012.

Record #: 148

Contract No. 03-0E330

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR APPR/DEPART SLABS; SEAL DECK

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

ABOUT 4.5 KM SOUTH OF WILLIAMS AT NORTH BRANCH SAND

CREEK BRIDGE 15-07 AND AT CORTINA CREEK BRIDGE

PROGRAM CODE: 20.10.201.121
OPEN PHASES: 1

PROJECT NICKNAME:

COL-005 REPAIR SLABS @ CORTINA & SAND CREEK BRIDGE

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 10/15/03 A R/W 11/01/05 PARCELS REQD 0
M010 APP PID 11/03/03 A ENV MITIG ENGR'D 0
MO015 PROG 07/01/06 A CONST $1,000 ACQUIRED 0
M120 CIRC DED BR $407 04/11/06 UTILITIES 1
M200 PAED 04/11/06 A RDWY $520 11/01/05 RR None
M377 P&E 05/01/06 A CAP SUBTOTAL $1,000 $927
M378 STR PS&E 04/04/06 A ENVIRONMENTAL INFO PROJ MGR Villanueva, Martin
M380 HQ PS&E 09/01/06 T ENVIR DOC TYPE CE )
M410 R/W CERT 11/01/06 T Permit Status Approval Status Working Days:
M460 RTL 11/01/06 T
M470 ALLOC 01/02/07 T
M480 ADVERT 01/18/07 T
M490 BID OPEN 02/01/07 T
M495 AWARD 02/15/07 T
M500 APP CONT 03/01/07 T
M600 CCA 09/01/07 T




CO-RTE: COL-005 PM: R016.6/R018.

Record #: 149 Contract No. 03-1E470

PROGRAM INFORMATION

WORK DESCRIPTION

TREAT BR DECKS W/METHACRYLATE SEAL AND POLYESTER

PROGRAM FY: 2008
PROGRAM TYPE: Maintenance-Special Reg

PROJECT DESCRIPTION

IN WILLIAMS FROM WILLIAMS OVERHEAD TO E STREET
OVERCROSSING

PROGRAM CODE: 20.80.030.115
OPEN PHASES: 0,1

PROJECT NICKNAME:

COL-005 WILLIAMS OH - METH & POLYESTER

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY
MO000 ID NEED 02/24/05 A R/W PARCELS REQD 0
M010 APP PID 03/01/05 A ENV MITIG ENGR'D 0
M015 PROG 05/01/06 T CONST $450 ACQUIRED 0
M200 PAED 10/01/06 T RDWY $450 RR None
M377 P&E 01/01/07 T CAP SUBTOTAL $450 $450
M378 STR PS&E 02/01/07 T | ENVIRONMENTAL INFO PROJMGR Villanueva, Martin
M380 HQ PS&E 03/01/07 T ENVIR DOC TYPE CE
M410 R/W CERT 05/01/07 T Permit Status Approval Status Working Days:
M460 RTL 05/01/07 T
M470 ALLOC
M480 ADVERT 06/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 07/01/07 T
M600 CCA 09/01/07 T

CO-RTE: COL-016 PM: M003.

Record #: 150

Contract No. 03-2M460

PROGRAM INFORMATION

WORK DESCRIPTION

AC OVERLAY

PROGRAM FY: 2005
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

FROM 3.2 MILES SOUTH OF ROUTE 20 TO YOLO COUNTY LINE

PROGRAM CODE: 20.80.010.010
OPEN PHASES: 0,1

PROJECT NICKNAME:

nd

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 12/03/04 A R/IW 05/10/06 PARCELS REQ'D 0
MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 12/03/04 A CONST $400 ACQUIRED 0
M120 CIRC DED BR UTILITIES 1
M200 PAED 06/19/06 A RDWY $400 05/10/06 RR None
M377 P&E 09/01/06 T CAP SUBTOTAL $400 $400
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Kelley, Pat
M380 HQ PS&E 11/01/06 T ENVIR DOC TYPE CE )
M410 R/W CERT 10/01/06 T Permit Status Approval Status Working Days:
M460 RTL 01/01/07 T
M470 ALLOC
M480 ADVERT 02/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 04/01/07 T
M600 CCA 12/01/07 T




CO-RTE: COL-020 PM: R002.9/R003.

Record #: 151

Contract No. 03-1C490

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE BRIDGE ON NEW ALIGNMENT

(SCOUR)

PROGRAM FY: 2009
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.111
OPEN PHASES: 0,1,2,9

PROJECT DESCRIPTION

WEST OF WILLIAMS FROM 0.5 KM WEST OF BEAR CREEK BRIDGE

#15-30 TO 0.3 KM EAST OF ROUTE 16 (KP4

N

PROJECT NICKNAME:

Bear Creek Bridge

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST| ESTDATE RIGHT OF WAY

M000 ID NEED 07/01/01 A RIW $355 $651 12/21/05 PARCELS REQD 3

M010 APP PID 09/05/03 A ENV MITIG $300 ENGRD 0
M015 PROG 03/16/06 A CONST $5,748 ACQUIRED 0
M120 CIRC DED 02/24/06 A BR $1,970 12/22/05 UTILITIES 2
M200 PAED 06/27/06 A RDWY $3,610 12/21/05 RR None
M377 P&E 07/01/07 T CAP SUBTOTAL $6,403 $6,231

M378 STR PS&E 06/01/07 T ENVIRONMENTAL INFO PROJMGR Villanueva, Martin

M380 HQ PS&E 10/01/07 T ENVIR DOC TYPE ND

M410 R/W CERT 12/01/07 T Permit Status Approval Status Working Days:

M460 RTL 01/15/08 T 201: v

M470 ALLOC 03/15/08 T 16020 Y

M480 ADVERT 04/01/08 T 404NP: Y

M490 BID OPEN 05/01/08 T 404 NWP: ¥

M495 AWARD 07/01/08 T

M500 APP CONT 07/15/08 T

M600 CCA 04/01/11 T

CO-RTE: COL-020 PM: R031.1/

Record #: 152

Contract No. 03-2e520

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL TRAFFIC SIGNAL

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.310
OPEN PHASES: 0,1

PROJECT DESCRIPTION

IN COLUSA AT JUNCTION ROUTE 45 NORTH

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES
DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 05/03/06 A R/W $34 PARCELS REQD 0
MO010 APP PID 05/03/06 T ENV MITIG ENGR'D 0
MO15 PROG 05/15/06 A CONST $156 ACQUIRED 0
M120 CIRC DED 08/01/06 T BR UTILITIES 0
M200 PAED 11/01/06 T RDWY $450 05/15/06 RR None
M377 P&E 06/01/07 T CAP SUBTOTAL $190 $450
M378 STR PS&E 06/01/07 T ENVIRONMENTAL INFO PROJ MGR Villanueva, Martin
M380 HQ PS&E 07/01/07 T ENVIR DOC TYPE CE i
M410 R/W CERT 08/01/07 T Permit Status Approval Status Working Days:
M460 RTL 08/01/07 T
M470 ALLOC
M480 ADVERT 09/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 10/01/07 T
M600 CCA 04/01/08 T




CO-RTE: ED-049 PM: R007.1/R008.1

Record

#: 153

Contract No. 03-4C090

PROGRAM INFORMATION

WORK DESCRIPTION

WIDEN AND ADD SHOULDERS

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.010
OPEN PHASES: 0,1,2,9

PROJECT DESCRIPTION

NEAR ELDORADO FROM 0.2 KM SOUTH OF ORE COURT TO 0.2 KM

SOUTH OF CHINA HILL ROAD (KP 10.6/13.2)

PROJECT NICKNAME:

ED-049 LOG TOWN SAFETY

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 07/01/02 A R/W $1,500 $482 03/01/05 PARCELS REQD 17
M010 APP PID 05/24/04 A ENV MITIG ENGR'D 16
MO015 PROG 05/25/04 A CONST $7,426 ACQUIRED 0
M120 CIRC DED 12/29/05 12/29/05 A BR UTILITIES T
M200 PAED 11/01/06 11/01/06 T RDWY $7,426 03/01/05 RR None
M377 P&E 07/01/07 T CAP SUBTOTAL $8,926 $7,908
M378 STR PS&E 08/01/07 T ENVIRONMENTAL INFO PROJ MGR Peri, Clark
M380 HQ PS&E 10/01/07 10/01/07 T ENVIR DOC TYPE ND
M410 R/WCERT 02/15/08 02/15/08 T Permit Status Approval Status Working Days:
M460 RTL 03/01/08 03/01/08 T w01y USFWS: Y
M470 ALLOC 1602: Y SHPO: Y
M480 ADVERT 03/01/08 T 404 NWP: Y
M490 BID OPEN
M495 AWARD
M500 APP CONT 07/01/08 T
M600 CCA 10/01/09 10/01/09 T

CO-RTE: ED-049 PM: 011.7/012.4

Record #: 154

Contract No. 03-0E960

PROGRAM INFORMATION

WORK DESCRIPTION

REALIGN AND REDESIGNATE ROADWAY

PROGRAM FY:

PROGRAM TYPE: Special Funded-Special
PROGRAM CODE: 20.10.400.000

OPEN PHASES: 0

PROJECT DESCRIPTION

DRIVE (KP 18.8/20.0)

NEAR PLACERVILLE FROM PLEASANT VALLEY ROAD TO BRADLEY

PROJECT NICKNAME:

Rte 49 - Missouri Flat Conn

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 08/01/04 A R/W PARCELS REQ'D 0
MO010 APP PID 10/01/06 T ENV MITIG ENGR'D 0
MO015 PROG CONST ACQUIRED 0
M120 CIRC DED 12/01/06 T BR UTILITIES 0
M200 PAED 02/01/07 T RDWY $5,000 RR None
M377 P&E 03/01/08 T CAP SUBTOTAL $5,000
M378 STR PS&E 03/01/08 T ENVIRONMENTAL INFO PROJ MGR Holder, John
M380 HQ PS&E 04/01/08 T ENVIR DOC TYPE CE i
M410 R/W CERT 05/01/08 T Permit Status Approval Status Working Days:
M460 RTL 05/01/08 T
M470 ALLOC
M480 ADVERT 05/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/01/08 T
M600 CCA 06/01/09 T




CO-RTE: ED-049 PM: 033.5/034.5

Record #: 155

Contract No. 03-2E480

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT BIKE LANES

PROGRAM FY:

PROGRAM TYPE: STIP-Local Delivery
PROGRAM CODE: 20.10.075.600
OPEN PHASES: 0,8

PROJECT DESCRIPTION

NEAR COOL FROM CAVE VALLEY ROAD TO ROUTE 193

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 ID NEED 04/06/06 A RIW PARCELS REQD 0

MO010 APP PID 10/01/06 T ENV MITIG ENGR'D 0
MO015 PROG 07/01/07 T CONST ACQUIRED 0
M200 PAED 09/01/07 T RDWY $308 RR None
M377 P&E 01/01/08 T CAP SUBTOTAL $308

M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Holder, John

M380 HQ PS&E 02/01/08 T ENVIR DOC TYPE CE

M410 R/W CERT 02/01/08 T Permit Status Approval Status Working Days:

M460 RTL 03/01/08 T

M470 ALLOC

M480 ADVERT 04/01/08 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 06/01/08 T

M600 CCA 01/01/09 T

CO-RTE: ED-049 PM: R037.8/

Record #: 156

Contract No. 03-2E030

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR EMBANKMENT SLOPE

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.150
OPEN PHASES: 0,1

PROJECT DESCRIPTION

NEAR AUBURN AT 0.4 MILE SOUTH OF NORTH FORK AMERICAN

RIVER BRIDGE #19-0035

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 07/15/05 A R/IW 08/15/06 PARCELS REQ'D 0
MO010 APP PID 10/31/05 A ENV MITIG ENGR'D 0
M015 PROG 04/01/06 A CONST $500 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 11/01/06 T RDWY $500 08/15/06 RR None
M377 P&E 02/01/07 T CAP SUBTOTAL $500 $500
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Peri, Clark
M380 HQ PS&E 04/01/07 T ENVIR DOC TYPE i
M410 R/W CERT 06/01/07 T Permit Status Approval Status Working Days:
M460 RTL 06/01/07 T
M470 ALLOC 07/01/07 T
M480 ADVERT 08/01/07 T
M490 BID OPEN 09/01/07 T
M495 AWARD 10/01/07 T
M500 APP CONT 11/01/07 T
M600 CCA 04/01/08 T




CO-RTE: ED-050 PM: 000.8/001.0

Record #: 157

Contract No. 03-2E470

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT PEDESTRIAN OVERCROSSING

PROGRAM FY:
PROGRAM TYPE: STIP-Local Delivery
PROGRAM CODE: 20.10.075.600

OPEN PHASES:

0,8

PROJECT DESCRIPTION

AT LATROBE ROAD UNDERCROSSING

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 04/06/06 A R/W PARCELS REQD 0
MO010 APP PID 10/01/06 T ENV MITIG ENGR'D 0
M015 PROG 07/01/07 T CONST ACQUIRED 0
M120 CIRC DED 07/01/07 T BR UTILITIES 0
M200 PAED 09/01/07 T RDWY $235 RR None
M377 P&E 01/01/08 T CAP SUBTOTAL $235
M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Holder, John
M380 HQ PS&E 02/01/08 T ENVIR DOC TYPE ER
M410 R/W CERT 02/01/08 T Permit Status Approval Status Working Days:
M460 RTL 03/01/08 T
M470 ALLOC
M480 ADVERT 04/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/01/08 T
M600 CCA 01/01/09 T

CO-RTE: ED-050 PM: 001.3/001.8

Record #: 158

Contract No. 03-1E290

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT NEW INTERCHANGE

PROGRAM FY:

PROGRAM TYPE: Special Funded-Special

PROGRAM CODE: 20.10.400.000
OPEN PHASES:

0

PROJECT DESCRIPTION

WEST OF PLACERVILLE BETWEEN ELDORADO HILLS BOULEVARD
AND CARSON CREEK BRIDGE 100% LOCAL

PROJECT NICKNAME:

Silva Vally Pkwy I/C

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY
MO000 ID NEED 07/01/05 A R/W PARCELS REQD 4
MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED 02/19/07 T BR $13,000 11/30/04 UTILITIES 0
M200 PAED 06/14/07 T RDWY $2,000 RR None
M377 P&E CAP SUBTOTAL $15,000
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Peri, Clark
M380 HQ PS&E 01/01/08 T ENVIR DOC TYPE ND i
M410 R/W CERT 01/01/08 T Permit Status Approval Status Working Days:
M460 RTL 01/01/08 T
M470 ALLOC
M480 ADVERT 03/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/01/08 T
M600 CCA 01/01/10 T




CO-RTE: ED-050 PM: R014.4/R015.8

Record #: 159

Contract No. 03-37000

PROGRAM INFORMATION

WORK DESCRIPTION

REVISE INTERCHANGE

PROGRAM FY: 2008

PROGRAM TYPE: STIP-Local Delivery
PROGRAM CODE: 20.10.400.000
OPEN PHASES: 1,2

PROJECT DESCRIPTION

NEAR PLACERVILLE AT MISSOURI FLAT ROAD OVERCROSSING BR

#25-0077 (KP R23.1/R25.4)

PROJECT NICKNAME:

MISSOURI FLAT I/IC

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 07/01/97 A R/W 01/01/01 PARCELS REQD 8
MO010 APP PID 08/23/00 A ENV MITIG ENGR'D 0
MO015 PROG 08/23/00 A CONST $1 ACQUIRED 0
M120 CIRC DED 12/09/03 A BR $7,757 01/01/00 UTILITIES 0
M200 PAED 04/15/05 A RDWY $16,128 01/01/01 RR None
M377 P&E 10/01/06 T CAP SUBTOTAL $1 $23,885
M378 STR PS&E 10/01/06 T ENVIRONMENTAL INFO PROJ MGR Peri, Clark
M380 HQ PS&E 10/01/06 T ENVIR DOC TYPE ND
M410 R/W CERT 11/01/06 T Permit Status Approval Status Working Days:
M460 RTL 11/01/06 T
M470 ALLOC
M480 ADVERT 01/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 02/01/07 T
M600 CCA 03/01/08 T

CO-RTE: ED-050 PM: R015.1/R077.3

Record #: 160

Contract No. 03-2M220

PROGRAM INFORMATION

WORK DESCRIPTION

POLYESTER OVERLAY, METHACRYLATE AND SOME RIPRA

PROGRAM FY:
PROGRAM TYPE:

PROGRAM CODE:

OPEN PHASES:

2007
Maintenance-
20.80.030.080
0,1

PROJECT DESCRIPTION

ON ROUTE 50 FROM MISSOURI FLAT ROAD OVERCROSSING TO
TROUT CREEK BRIDGE AT VARIOUS BRIDGES AND ON R

PROJECT NICKNAME: nd

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO00O ID NEED 01/15/04 A R/W 03/01/06 PARCELS REQ'D 0
MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 04/01/04 A CONST $300 ACQUIRED 0
M120 CIRC DED BR UTILITIES 1
M200 PAED 04/13/06 A RDWY $300 10/20/04 RR None
M377 P&E 10/01/06 T CAP SUBTOTAL $300 $300
M378 STR PS&E 10/01/06 T | ENVIRONMENTAL INFO PROJMGR  Kelley, Pat
M380 HQ PS&E 12/01/06 T ENVIR DOC TYPE CE )
M410 R/W CERT 11/01/06 T Permit Status Approval Status Working Days:
M460 RTL 01/01/07 T
M470 ALLOC
M480 ADVERT 02/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 04/01/07 T
M600 CCA 12/01/07 T




CO-RTE: ED-050 PM: R015.4/

Record #: 161

Contract No. 03-2E170

PROGRAM INFORMATION

WORK DESCRIPTION

SEISMIC RETRO, WIDEN, RAIL UPGRADE

PROGRAM FY: 2008

PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.113

OPEN PHASES: 1

PROJECT DESCRIPTION

NEAR PLACERVILLE AT WEBER CREEK BRIDGE #25-0005R/L

PROJECT NICKNAME:

Weber Creek Bridges

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED R/W PARCELS REQ'D 0
MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG CONST $2,864 ACQUIRED 0
M120 CIRC DED BR $2,570 12/30/05 UTILITIES 0
M200 PAED 04/14/05 A RDWY $136 RR None
M377 P&E 06/06/07 T CAP SUBTOTAL $2,864 $2,706
M378 STR PS&E 09/05/06 T ENVIRONMENTAL INFO PROJ MGR Peri, Clark
M380 HQ PS&E 08/15/07 T ENVIR DOC TYPE ER )
M410 R/W CERT 11/18/07 T Permit Status Approval Status Working Days:
M460 RTL 11/18/07 T
M470 ALLOC 12/01/07 T
M480 ADVERT 12/26/07 T
M490 BID OPEN 02/12/08 T
M495 AWARD 03/05/08 T
M500 APP CONT 03/25/08 T
M600 CCA 08/12/09 T

CO-RTE: ED-050 PM: R015.4/017.0

Record #: 162

Contract No. 03-37280

PROGRAM INFORMATION

WORK DESCRIPTION

REVISE INTERCHANGES

FORNI RD/PLACE

PROGRAM FY:

PROGRAM TYPE: STIP-Local Delivery
PROGRAM CODE: 20.10.400.000

OPEN PHASES: 0,2,8

PROJECT DESCRIPTION

IN AND NEAR PLACERVILLE FROM WEBER CREEK 25-5 TO WEST
PLACERVILLE UNDERCROSSING #25-68 (AKA FORNI

PROJECT NICKNAME:

Western Placerville I/C

MS and Delivery plan: No

MAJOR MILESTO

NES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 07/01/00 A RIW PARCELS REQD 8
MO010 APP PID 06/01/01 A ENV MITIG ENGR'D 0
M015 PROG 10/01/02 A CONST ACQUIRED 0
M120 CIRC DED 09/02/05 A BR $3,511 10/01/01 UTILITIES 0
M200 PAED 08/01/06 T RDWY $8,656 RR None
M377 P&E 04/01/08 T CAP SUBTOTAL $12,167
M378 STR PS&E 01/01/08 T ENVIRONMENTAL INFO PROJ MGR Peri, Clark
M380 HQ PS&E 05/01/08 T ENVIR DOC TYPE ER i
M410 R/W CERT 06/01/08 T Permit Status Approval Status Working Days:
M460 RTL 06/01/08 T
M470 ALLOC
M480 ADVERT 06/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 08/01/08 T
M600 CCA 04/01/10 T




CO-RTE: ED-050 PM: R018.5/

Record #: 163

Contract No. 03-4C110

PROGRAM INFORMATION

WORK DESCRIPTION BRIDGE RAIL UPGRADE

PROGRAM FY:
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

IN EL DORADO COUNTY IN PLACERVILLE AT MOSQUITO ROAD
UNDERCROSSING

PROGRAM CODE: 20.10.201.112
OPEN PHASES: 0,1,2

PROJECT NICKNAME:

Mosquito RD

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED 02/01/02 A RIW 06/30/05 PARCELS REQ'D 0

M010 APP PID 12/20/04 A ENV MITIG ENGR'D 0
M015 PROG 07/01/05 A CONST ACQUIRED 0
M120 CIRC DED BR $69 10/27/05 UTILITIES 1
M200 PAED 08/16/05 A RDWY $226 | 06/30/05 RR None
M377 P&E 09/01/06 T CAP SUBTOTAL $295

M378 STR PS&E 09/01/06 T ENVIRONMENTAL INFO PROJ MGR Singleton, Clare

M380 HQ PS&E 10/01/06 T ENVIR DOC TYPE CE

M410 R/W CERT 09/01/06 T Permit Status Approval Status Working Days:

M460 RTL 03/03/07 T

M470 ALLOC 04/16/07 T

M480 ADVERT 05/03/07 T

M490 BID OPEN 06/17/07 T

M495 AWARD 07/15/07 T

M500 APP CONT 08/15/07 T

M600 CCA 05/02/08 T

CO-RTE: ED-050 PM: R025.3/053.8

R

ecord #: 164

Contract No. 03-0E070

PROGRAM INFORMATION

WORK DESCRIPTION ACQUIRE DISPOSAL SITE FOR SURPLUS SLIDE MATERIAL

PROGRAM FY: 2006
PROGRAM TYPE: SHOPP-Minor B

PROJECT DESCRIPTION

FROM SNOW ROAD UNDERCROSSING TO WRIGHTS LAKE ROAD

PROGRAM CODE: 20.10.201.130
OPEN PHASES: 1,9

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED R/W $176 03/01/05 PARCELS REQ'D 1
MO010 APP PID 08/05/03 A ENV MITIG ENGR'D 0
M015 PROG CONST $120 ACQUIRED 0
M120 CIRC DED BR UTILITIES 4
M200 PAED 10/01/06 T RDWY $120 06/18/04 RR None
M377 P&E 11/01/06 T CAP SUBTOTAL $120 $296
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam
M380 HQ PS&E 01/01/07 T ENVIR DOC TYPE CE i
M410 R/W CERT 12/01/06 T Permit Status Approval Status Working Days:
M460 RTL 02/01/07 T
M470 ALLOC
M480 ADVERT 05/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/07 T
M600 CCA 10/01/07 T




CO-RTE: ED-050 PM: T032.0/040.0

Record #: 165

Contract No. 03-3C760

PROGRAM INFORMATION

WORK DESCRIPTION

CULVERT REHABILITATION

PROGRAM FY: 2010
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN ELDORADO COUNTY ON ROUTES 49,
VARIOUS LOCATIONS

50, 153, AND 193 AT

PROGRAM CODE: 20.10.201.151
OPEN PHASES: 0,1

PROJECT NICKNAME:

EL DORADO CULVERT

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
MO000 ID NEED 04/18/02 A R/W 08/01/05 PARCELS REQD 0
M010 APP PID 11/01/05 A ENV MITIG ENGR'D 0
M015 PROG 04/06/06 A CONST $2,251 ACQUIRED 0
M120 CIRC DED 07/01/07 T BR UTILITIES 4
M200 PAED 11/01/07 T RDWY $2,540 08/01/05 RR None
M377 P&E 02/01/08 T CAP SUBTOTAL $2,251 $2,540
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Peri, Clark
M380 HQ PS&E 04/01/08 T ENVIR DOC TYPE ND
M410 R/W CERT 07/01/08 T Permit Status Approval Status Working Days:
M460 RTL 07/01/08 T
M470 ALLOC
M480 ADVERT 08/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 11/01/08 T
M600 CCA 08/01/09 T

CO-RTE: ED-050 PM: R032.2/039.7

Record #: 166

Contract No. 03-2M610

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE AC SURFACING

PROGRAM FY: 2007
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

FROM 1.0 MILE EAST OF SLY PARK ROAD UNDERCROSSING TO

SOUTH FORK AMERICAN RIVER BRIDGE #25-8

PROGRAM CODE: 20.80.010.010
OPEN PHASES: 0,1

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 12/14/05 A R/W PARCELS REQ'D 0
MO010 APP PID 12/14/05 A ENV MITIG ENGR'D 0
M015 PROG 12/14/05 A CONST $1,000 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 07/27/06 A RDWY $1,000 12/14/05 RR None
M377 P&E 11/01/06 T CAP SUBTOTAL $1,000 $1,000
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Kelley, Pat
M380 HQ PS&E 01/01/07 T ENVIR DOC TYPE CE i
M410 R/W CERT 12/01/06 T Permit Status Approval Status Working Days:
M460 RTL 03/01/07 T
M470 ALLOC
M480 ADVERT 04/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/01/07 T
M600 CCA 02/01/08 T




CO-RTE: ED-050 PM: R034.2/

Record #: 167

Contract No. 03-2M520

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR CULVERT

PROGRAM FY: 2007
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

ABOUT 22.0 KM EAST OF PLACERVILLE,
ROAD

0.3 KM WEST OF

FOREST

PROGRAM CODE: 20.80.020.030
OPEN PHASES: 0,1

PROJECT NICKNAME: nd

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST| ESTDATE RIGHT OF WAY

MO000 ID NEED 01/18/05 A R/W PARCELS REQD 0

MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 01/11/05 A CONST $300 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 09/01/06 07/27/06 A RDWY $300 01/18/05 RR None
M377 P&E 09/01/06 T CAP SUBTOTAL $300 $300

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Kelley, Pat

M380 HQ PS&E 10/01/06 10/01/06 T ENVIR DOC TYPE CE )

M410 R/WCERT  09/01/06 09/01/06 T Permit Status Approval Status Working Days:

M460 RTL 01/01/07 01/01/07 T

M470 ALLOC

M480 ADVERT 02/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 03/01/07 T

M600 CCA 10/01/07  10/01/07 T

CO-RTE: ED-050 PM: R036.7/037.0

Record #: 168

Contract No. 03-2E260

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR CULVERT AND GUARDRAIL, SLOPE STABILIZATION

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Special Res

PROJECT DESCRIPTION

AT BRIDAL VEIL FALLS

PROGRAM CODE: 20.10.201.131
OPEN PHASES: 0,1,2

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO00O ID NEED 01/01/05 A R/W 04/28/06 PARCELS REQ'D 0
MO010 APP PID 03/01/06 A ENV MITIG ENGR'D 0
M015 PROG 03/01/06 A CONST $565 ACQUIRED 0
M120 CIRC DED 04/01/06 A BR UTILITIES 1
M200 PAED 08/03/06 A RDWY $565 04/28/06 RR None
M377 P&E 08/04/06 A CAP SUBTOTAL $565 $565
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Mullen, Murray
M380 HQ PS&E 08/24/06 A ENVIR DOC TYPE EX _
M410 R/W CERT 09/08/06 T Permit Status Approval Status Working Days:
M460 RTL 09/06/06 T
M470 ALLOC
M480 ADVERT 09/21/06 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 10/01/06 T
M600 CCA 02/01/07 T




CO-RTE: ED-050 PM: R039.7/071.5

Record #: 169

Contract No. 03-1A710

PROGRAM INFORMATION

WORK DESCRIPTION

BWC OR RAC TYPE G OVERLAY

PROGRAM FY:
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

FROM SOUTH FORK AMERICAN RIVER BRIDGE #25-0008 TO

PIONEER TRAIL ROAD

PROGRAM CODE: 20.80.010.122
OPEN PHASES:

PROJECT NICKNAME:

ED-050 OVERLAY

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 05/10/05 A R/IW 08/01/05 PARCELS REQ'D 0
M010 APP PID 02/28/06 A ENV MITIG ENGR'D 0
M015 PROG 03/16/06 A CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 1
M200 PAED 01/01/07 01/01/07 T RDWY $8,618 08/01/05 RR None
M377 P&E 05/01/07 T CAP SUBTOTAL $8,618
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Mullen, Murray
M380 HQ PS&E 07/01/07 07/01/07 T ENVIR DOC TYPE CE )
M410 R/WCERT  11/01/07 11/01/07 T Permit Status Approval Status Working Days:
M460 RTL 11/01/07 11/01/07 T cec: v
M470 ALLOC 12/15/07 T
M480 ADVERT 01/01/08 T
M490 BID OPEN 02/01/08 T
M495 AWARD 03/01/08 T
M500 APP CONT 03/15/08 T
M600 CCA 11/01/08 11/01/08 T

CO-RTE: ED-050 PM: R060.5/066.5

Record #: 170

Contract No. 03-2M580

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR CULVERS

PROGRAM FY:
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

NEAR MEYERS FROM TWIN BRIDGES ROAD TO ECHO SUMMIT

PROGRAM CODE: 20.80.020.020
OPEN PHASES: 0,1

PROJECT NICKNAME:

No Nick

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 11/14/05 A R/W PARCELS REQ'D 0
M010 APP PID 11/14/05 A ENV MITIG ENGR'D 0
M015 PROG 11/14/05 A CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 08/01/06 09/01/06 T RDWY $200 11/15/05 RR None
M377 P&E 10/01/06 T CAP SUBTOTAL $200
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Kelley, Pat
M380 HQ PS&E 10/01/06 12/01/06 T ENVIR DOC TYPE CE )
M410 R/WCERT 08/01/06 11/01/06 T Permit Status Approval Status Working Days:
M460 RTL 01/01/07 01/01/07 T
M470 ALLOC
M480 ADVERT 02/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 03/01/07 T
M600 CCA 12/01/07 10/01/07 T




CO-RTE: ED-050 PM: R075.0/080.4

Record #: 171

Contract No. 03-2M620

PROGRAM INFORMATION

WORK DESCRIPTION

MICROSURFACING

PROGRAM FY: 2007
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

IN SOUTH LAKE TAHOE FROM 0.5 MILE WEST OF JUNCTION ROUTE

89 NORTH TO NEVADA STATE LINE

PROGRAM CODE: 20.80.010.010
OPEN PHASES: 0,1

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY
MO000 ID NEED 12/14/05 A R/IW PARCELS REQD 0
M010 APP PID 12/14/05 A ENV MITIG ENGR'D 0
M015 PROG 12/14/05 A CONST $1,000 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 05/03/06 A RDWY $1,000 | 12/14/05 RR None
M377 P&E 11/01/06 T CAP SUBTOTAL $1,000 $1,000
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Kelley, Pat
M380 HQ PS&E 01/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 12/01/06 T Permit Status Approval Status Working Days:
M460 RTL 03/01/07 T
M470 ALLOC
M480 ADVERT 04/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/01/07 T
M600 CCA 02/01/08 T

CO-RTE: ED-050 PM: T076.7/

Record #: 172

Contract No. 03-3C730

PROGRAM INFORMATION

WORK DESCRIPTION

IMPROVE INTERSECTION AND SIGNAL

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

IN SOUTH LAKE TAHOE, AT SIERRA BOULEVARD (KP123.5)

PROGRAM CODE: Not Found

OPEN PHASES: PROJECT NICKNAME: SIERRA BLVD
MS and Delivery plan: No
MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MOO0OO ID NEED 02/07/02 A R/W $6 09/14/05 PARCELS REQ'D 3
M010 APP PID 04/01/02 A ENV MITIG ENGR'D 2
M015 PROG 07/01/05 A CONST $267 ACQUIRED 2
M120 CIRC DED BR UTILITIES 4
M200 PAED 10/11/05 A RDWY $518 09/14/05 RR None
M377 P&E 01/01/07 T CAP SUBTOTAL $267 $524
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Williams, Rich
M380 HQ PS&E 04/01/07 T ENVIR DOC TYPE CE i
M410 R/W CERT 07/01/07 T Permit Status Approval Status Working Days:
M460 RTL 07/01/07 T
M470 ALLOC 07/15/07 T
M480 ADVERT 08/01/07 T
M490 BID OPEN 09/01/07 T
M495 AWARD 10/01/07 T
M500 APP CONT 11/01/07 T
M600 CCA 11/01/08 T




CO-RTE: ED-050 PM: R077.3/R079.3

Record #: 173

Contract No. 03-43601

PROGRAM INFORMATION

WORK DESCRIPTION

ADD CURB,GUTTER,SIDEWALK & BIKE LN

PROGRAM FY:
PROGRAM TYPE: STIP-Partially Funded

PROJECT DESCRIPTION

IN SOUTH LAKE TAHOE, FROM TROUT CREEK BRIDGE #25-13 TO

SKI RUN BOULEVARD (KP 124.4/127.6)

PROGRAM CODE: 20.10.400.000
OPEN PHASES: 1,2,9

PROJECT NICKNAME:

U.S. 50 PHASE 1

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO00O ID NEED 01/19/96 A RIW $4,026 $9,811 |  05/23/05 PARCELS REQD 45

M010 APP PID ENV MITIG ENGR'D 40
M015 PROG 07/01/98 A CONST ACQUIRED 3
M120 CIRC DED 06/01/00 A BR UTILITIES 10
M200 PAED 06/30/05 A RDWY $13,730 | 05/23/05 RR None
M377 P&E 06/01/07 T CAP SUBTOTAL $4,026 $23,541

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Williams, Rich

M380 HQ PS&E 09/01/07 T ENVIR DOC TYPE CE )

M410 R/W CERT 01/01/08 T Permit Status Approval Status Working Days:

M460 RTL 01/01/08 T

M470 ALLOC 02/01/08 T

M480 ADVERT 03/01/08 T

M490 BID OPEN 04/15/08 T

M495 AWARD 05/01/08 T

M500 APP CONT 05/15/08 T

M600 CCA 11/01/12 T

CO-RTE: ED-050 PM: R078.0/080.4

Record #: 174

Contract No. 03-2M590

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR SIDEWALKS AND CURBS

PROGRAM FY:
PROGRAM TYPE: Maintenance-

PROJECT DESCRIPTION

IN SOUTH LAKE TAHOE FROM TALLAC AVENUE TO POPLAR

STREET

PROGRAM CODE: 20.80.020.070
OPEN PHASES: 0,1

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 11/16/05 A RIW PARCELS REQD 0
M010 APP PID 11/16/05 A ENV MITIG ENGR'D 0
M015 PROG 11/16/05 A CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/06 T RDWY $200 11/17/05 RR None
M377 P&E 12/01/06 T CAP SUBTOTAL $200
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Kelley, Pat
M380 HQ PS&E 02/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 01/01/07 T Permit Status Approval Status Working Days:
M460 RTL 03/01/07 T
M470 ALLOC
M480 ADVERT 04/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 07/01/07 T
M600 CCA 02/01/08 T




CO-RTE: ED-089 PM: R016.6/016.7

Record #: 175 Contract No. 03-4C250

PROGRAM INFORMATION

WORK DESCRIPTION

UPGRADE AND REPLACE PARAPET WALL WITH TYPE 732

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

ABOUT 11.2 KM NORTH OF SOUTH LAKE TAHOE, FROM 0.6 KM TO
0.7 KM SOUTH OF EAGLE FALLS CAMPGROUND (K

PROGRAM CODE: 20.10.201.015
OPEN PHASES: 1,23

PROJECT NICKNAME:

Emerald Bay Barrier Wall

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 1D NEED 08/26/02 A RIW $1 07/15/05 PARCELS REQD 0

MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 09/04/02 A CONST $1,459 ACQUIRED 0
M120 CIRC DED 02/08/05 A BR $646 | 03/28/06 UTILITIES 4
M200 PAED 12/01/05 A RDWY $813 |  07/15/05 RR None
M377 P&E 09/15/05 A CAP SUBTOTAL $1,460 $1,459

M378 STR PS&E 09/15/05 A~ | ENVIRONMENTAL INFO PROJMGR  Mullen, Murray

M380 HQ PS&E 04/01/06 A ENVIR DOC TYPE ND i

M410 R/W CERT 04/01/06 A Permit Status Approval Status Working Days:

M460 RTL 06/29/06 A

M470 ALLOC

M480 ADVERT 10/01/06 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 11/01/06 T

M600 CCA 02/01/09 T

CO-RTE: ED-089 PM: R020.9/

Record #: 176

Contract No. 03-2e370

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR WASHOUT

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Special Res

PROJECT DESCRIPTION

ABOUT 11.2 MILES NORTH OF SOUTH LAKE TAHOE AT 1.4 MILES

NORTH OF BLISS MEMORIAL STATE PARK ROAD

PROGRAM CODE: 20.10.201.130
OPEN PHASES: 0,1,2,3,5,

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 03/02/06 A R/W PARCELS REQ'D 0
M010 APP PID 03/02/06 A ENV MITIG ENGR'D 0
M015 PROG 03/02/06 A CONST $120 ACQUIRED 0
M120 CIRC DED 11/01/06 T BR UTILITIES 0
M200 PAED 02/01/07 T RDWY $120 06/26/06 RR None
M377 P&E 02/01/07 T CAP SUBTOTAL $120 $120
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Williams, Rich
M380 HQ PS&E 04/01/07 T ENVIR DOC TYPE CE _
M410 R/W CERT 03/01/07 T Permit Status Approval Status Working Days:
M460 RTL 05/01/07 T 201: v
M470 ALLOC 05/15/07 T 1602: Y
M480 ADVERT 06/01/07 T
M490 BID OPEN 07/01/07 T
M495 AWARD 07/23/07 T
M500 APP CONT 08/01/07 T
M600 CCA 09/01/07 T




CO-RTE: GLE-005 PM: R000.0/R020.

Record #: 177

Contract No. 03-1E690

PROGRAM INFORMATION

WORK DESCRIPTION

RAC OVERLAY AND RUMBLE STRIPS

PROGRAM FY:
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.80.010.122

PROJECT DESCRIPTION

NORTH OF COUNTY ROAD 28 OVERCROSSING

IN AND NEAR WILLOWS FROM COLUSA COUNTY LINE TO 0.2 MILE

OPEN PHASES: 0,1 PROJECT NICKNAME: Glenn 5 CAPM
MS and Delivery plan: Yes
MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
MO000 ID NEED 05/10/05 A R/W 08/01/05 PARCELS REQ'D 0
MO010 APP PID 12/09/05 A ENV MITIG ENGR'D 0
M015 PROG 03/16/06 A CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 1
M200 PAED 12/09/05 A RDWY $10,028 08/01/05 RR None
M377 P&E 10/01/06 T CAP SUBTOTAL $10,028
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Heikens, Darold
M380 HQ PS&E 02/01/07 02/01/07 T ENVIR DOC TYPE CE )
M410 R/WCERT  02/01/07 02/01/07 T Permit Status Approval Status Working Days:
M460 RTL 02/01/07 02/01/07 T
M470 ALLOC 03/15/07 T
M480 ADVERT 04/15/07 T
M490 BID OPEN 05/15/07 T
M495 AWARD 06/15/07 T
M500 APP CONT 07/01/07 T
M600 CCA 09/01/08 09/01/08 T

CO-RTE: GLE-032 PM: M000.1/M0O01.

Record #: 178

Contract No. 03-2M450

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE AC SURFACING

PROGRAM FY:

2005

IN ORLAND FROM 5TH STREET TO WEST OF COUNTY ROAD M 1/2

PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.010.010
OPEN PHASES: 0,1

PROJECT DESCRIPTION

PROJECT NICKNAME: nd

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 12/03/04 A R/W $2 05/16/06 PARCELS REQ'D 0
MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 12/03/04 A CONST $400 ACQUIRED 0
M120 CIRC DED BR UTILITIES 1
M200 PAED 07/28/06 A RDWY $400 05/16/06 RR Yes
M377 P&E 10/01/06 T CAP SUBTOTAL $400 $402
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Kelley, Pat
M380 HQ PS&E 12/01/06 T ENVIR DOC TYPE CE i
M410 R/W CERT 11/01/06 T Permit Status Approval Status Working Days:
M460 RTL 01/01/07 T
M470 ALLOC
M480 ADVERT 02/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 04/01/07 T
M600 CCA 12/01/07 T




CO-RTE: GLE-032 PM: L000.2/R000.

Record #: 179

Contract No. 03-4C040

PROGRAM INFORMATION

WORK DESCRIPTION

PROVIDE STREETSCAPE PLANTINGS FOR A NEW SEGMENT OF

PROGRAM FY:

PROGRAM TYPE: SHOPP-Minor B
PROGRAM CODE: 20.10.201.220

OPEN PHASES: 1,2

PROJECT DESCRIPTION

CROSSING

IN ORLAND FROM WEST OF NINTH STREET TO ORLAND RAILROAD

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 1D NEED RIW PARCELS REQD 0

M010 APP PID 06/11/02 A ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/06 T RDWY $100 | 06/26/02 RR None
M377 P&E 01/01/07 T CAP SUBTOTAL $100

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam

M380 HQ PS&E 08/01/07 T ENVIR DOC TYPE _

M410 R/W CERT 04/01/07 T Permit Status Approval Status Working Days:

M460 RTL 04/01/07 T

M470 ALLOC

M480 ADVERT 05/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 06/30/07 T

M600 CCA 10/01/07 T

CO-RTE: GLE-162 PM: R047.4/047.7

Record #: 180

Contract No. 03-2m550

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR DRAINAGE DITCH

PROGRAM FY:

PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.020.030

OPEN PHASES: 0,1

PROJECT DESCRIPTION

AT 2.0 MILES EAST OF COUNTY ROAD 304

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 04/19/05 A RIW PARCELS REQD 0
M010 APP PID 04/19/05 A ENV MITIG ENGR'D 0
M015 PROG 04/19/05 A CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 06/27/05 A RDWY $120 06/17/05 RR None
M377 P&E 09/01/07 T CAP SUBTOTAL $120
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Kelley, Pat
M380 HQ PS&E 11/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days:
M460 RTL 12/01/07 T
M470 ALLOC
M480 ADVERT 01/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 03/01/08 T
M600 CCA 09/01/08 T




CO-RTE: GLE-162 PM: R076.7/

Record #: 181

Contract No. 03-1E230

PROGRAM INFORMATION

WORK DESCRIPTION

REHAB, SUBSCOUR, METHACRYLATE SEAL REPLACE PLANKI

PROGRAM FY: 2007
PROGRAM TYPE: Maintenance-Special Reg

PROJECT DESCRIPTION

ON ROUTE 5 AT BLUE GUM OVERCROSSING 11-54 AND COUNTY

ROAD 16 OVER- CROSSING 11-74 AND ON ROUTE 162

PROGRAM CODE: 20.80.030.115
OPEN PHASES: 0,1,2

PROJECT NICKNAME:

GLE-162 METHACRYLATE SEAL & PORTAL REPLACE

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST| ESTDATE RIGHT OF WAY

MO000 ID NEED 08/23/04 A RIW 02/21/06 PARCELS REQD 0

M010 APP PID 09/01/05 A ENV MITIG ENGR'D 0
M015 PROG 09/01/05 A CONST $215 ACQUIRED 0
M120 CIRC DED 05/15/06 A BR $65 | 05/16/06 UTILITIES 2
M200 PAED 05/16/06 A RDWY $150 | 02/21/06 RR None
M377 P&E 06/28/06 A CAP SUBTOTAL $215 $215

M378 STR PS&E 09/01/06 T | ENVIRONMENTAL INFO PROJMGR Villanueva, Martin

M380 HQ PS&E 10/01/06  09/01/06 T ENVIR DOC TYPE CE

M410 R/WCERT  12/01/06 09/01/06 T Permit Status Approval Status Working Days:

M460 RTL 12/01/06 10/01/06 T

M470 ALLOC

M480 ADVERT 11/01/06 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 01/01/07 T

M600 CCA 02/01/08 02/01/08 T

CO-RTE: NEV-020 PM: R013.6/

Record #: 182

Contract No. 03-2e230

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL TRAFFIC SIGNAL

PROGRAM FY:
PROGRAM TYPE: SHOPP-Minor B

PROJECT DESCRIPTION

AT THE 20/49 EB OFFRAMP AT IDAHO/MARYLAND RD

PROGRAM CODE: 20.10.201.310
OPEN PHASES: 1

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED RIW PARCELS REQD 0
M010 APP PID 12/12/05 A ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/06 T RDWY $120 | 01/13/06 RR None
M377 P&E 01/01/07 T CAP SUBTOTAL $120
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam
M380 HQ PS&E 03/01/07 T ENVIR DOC TYPE _
M410 R/W CERT 04/01/07 T Permit Status Approval Status Working Days:
M460 RTL 04/01/07 T
M470 ALLOC
M480 ADVERT 05/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/30/07 T
M600 CCA 10/01/07 T




CO-RTE: NEV-020 PM: R016.5/R017.

Record #: 183

Contract No. 03-1E630

PROGRAM INFORMATION

WORK DESCRIPTION

IRRIGATION UPGRADE

PROGRAM FY:

PROJECT DESCRIPTION

ON SR 20 IN NEVADA CITY FROM SACRAMENTO STREET TO

PROGRAM TYPE: SHOPP-Minor B NEVADA STREET
PROGRAM CODE: 20.10.201.210
OPEN PHASES: 1,2 PROJECT NICKNAME:
MS and Delivery plan: No
MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO00O ID NEED R/IW PARCELS REQ'D 0
MO010 APP PID 04/28/05 A ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M200 PAED 10/01/07 T RDWY $120 RR None
M377 P&E 01/01/08 T CAP SUBTOTAL $120
M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam
M380 HQ PS&E 03/01/08 T ENVIR DOC TYPE
M410 R/W CERT 04/01/08 T Permit Status Approval Status Working Days:
M460 RTL 04/01/08 T
M470 ALLOC
M480 ADVERT 05/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/30/08 T
M600 CCA 10/01/08 T

CO-RTE: NEV-020 PM: R037.9/040.4

Record #: 184

Contract No. 03-4C170

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE ROCK FENCE WITH K-RAIL

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.150
OPEN PHASES: 0,1

PROJECT DESCRIPTION

IN NEVADA, PLACER, AND SIERRA COUNTIES AT VARIOUS

LOCATIONS

PROJECT NICKNAME:

NEV-020 REPLACE ROCK FENCE WITH K-RAIL

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 07/05/02 A R/W PARCELS REQ'D 0
M010 APP PID 07/31/02 A ENV MITIG ENGR'D 0
M015 PROG 07/01/05 A CONST $500 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 01/01/07 T RDWY $500 RR None
M377 P&E 06/01/07 T CAP SUBTOTAL $500 $500
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Bajwa, Winder
M380 HQ PS&E 08/01/07 T ENVIR DOC TYPE CE _
M410 R/W CERT 08/01/07 T Permit Status Approval Status Working Days:
M460 RTL 10/01/07 T
M470 ALLOC 10/16/07 T
M480 ADVERT 11/01/07 T
M490 BID OPEN 12/01/07 T
M495 AWARD 01/01/08 T
M500 APP CONT 03/01/08 T
M600 CCA 10/01/08 T




CO-RTE: NEV-049 PM: 012.6/013.1

Record #: 185

Contract No. 03-0E470

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT SIGNALIZED INTERSECTION AT-GRADE

PROGRAM FY:
PROGRAM TYPE: STIP-Partially Funded

PROJECT DESCRIPTION

NEAR GRASS VALLEY AT CRESTVIEW DRIVE (KP 20.3/21.1)

PROGRAM CODE: 20.10.400.000
OPEN PHASES: 0

PROJECT NICKNAME:

Rte 49/Crestview I/S

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 ID NEED 12/01/03 A RIW PARCELS REQD 0

MO010 APP PID 01/29/04 A ENV MITIG ENGR'D 0
MO015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 07/01/06 T RDWY $3,000 RR None
M377 P&E 05/01/07 T CAP SUBTOTAL $3,000

M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Mowry, Rebecca

M380 HQ PS&E 07/01/07 T ENVIR DOC TYPE ND )

M410 R/W CERT 05/01/07 T Permit Status Approval Status Working Days:

M460 RTL 07/01/07 T

M470 ALLOC

M480 ADVERT 08/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 09/01/07 T

M600 CCA 09/01/08 T

CO-RTE: NEV-080 PM: R 9.9/

Record #: 186

Contract No. 03-2E280

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR/REPLACE CULVERT

PROGRAM FY:
PROGRAM TYPE: SHOPP-Minor B

PROJECT DESCRIPTION

IN NEVADA COUNTY ON 1-80 0.8 MILES EAST OF THE DONNER LAKE

UNDERCROSSI E/B ALIGNMENT

PROGRAM CODE: 20.10.201.151
OPEN PHASES: 1

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED RIW PARCELS REQD 0
M010 APP PID 02/02/06 A ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/06 T RDWY $75 | 02/06/06 RR None
M377 P&E 02/01/07 T CAP SUBTOTAL $75
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam
M380 HQ PS&E 04/01/07 T ENVIR DOC TYPE i
M410 R/W CERT 03/01/07 T Permit Status Approval Status Working Days:
M460 RTL 04/01/07 T
M470 ALLOC
M480 ADVERT 05/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/01/07 T
M600 CCA 10/01/07 T




CO-RTE: NEV-080 PM: R002.5/R005.

Record #: 187

Contract No. 03-0A632

PROGRAM INFORMATION

WORK DESCRIPTION

PCC OVLY, DRAINAGE REHAB, BR REPLMT STORMWATER IMP

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.120
OPEN PHASES: 1,2,9

PROJECT DESCRIPTION

ABOUT 10.3 KM WEST OF TRUCKEE FROM SODA SPRINGS

OVERCROSSING #17-74 (L&R) TO 0.2 KM WEST OF DONNE

PROJECT NICKNAME:

DONNER SUMMIT REHAB (PHASE 2)

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 1D NEED 12/01/03 A R/W $4 03/03/04 PARCELS REQ'D 0

MO010 APP PID 06/30/04 A ENV MITIG ENGR'D 0
M015 PROG 04/08/04 A CONST $71,000 ACQUIRED 0
M120 CIRC DED BR UTILITIES 3
M200 PAED 07/01/04 A RDWY $71,000 03/03/04 RR None
M377 P&E 01/17/06 A CAP SUBTOTAL $71,000 $71,004

M378 STR PS&E 01/17/06 A ENVIRONMENTAL INFO PROJ MGR Kiani, Ali

M380 HQ PS&E 04/04/06 A ENVIR DOC TYPE ND )

M410 R/W CERT 04/06/06 A Permit Status Approval Status Working Days:

M460 RTL 06/26/06 A 201: D

M470 ALLOC 09/01/06 T 1602: D

M480 ADVERT 10/01/06 T 404 NWP: D

M490 BID OPEN 12/01/06 T

M495 AWARD 01/01/07 T

M500 APP CONT 02/01/07 T

M600 CCA 02/01/10 T

CO-RTE: NEV-080 PM: R004.5/

Record #: 188

Contract No. 03-4C680

PROGRAM INFORMATION

WORK DESCRIPTION

REHAB 2 CROSS CULVERTS

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.150
OPEN PHASES: 0,1,2,9

PROJECT DESCRIPTION

ABOUT 12 KM WEST OF TRUCKEE FROM 1.1 KM WEST OF CASTLE
PEAK UNDERCROSSING (KP 7.2)

PROJECT NICKNAME:

Castle Peak Culvert Rehab

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 03/03/03 A R/W $9 $8 09/07/05 PARCELS REQD 1
M010 APP PID 03/04/03 A ENV MITIG ENGR'D 1
M015 PROG 06/08/06 A CONST $325 ACQUIRED 1
M120 CIRC DED BR UTILITIES 2
M200 PAED 11/23/05 A RDWY $325 09/07/05 RR None
M377 P&E 03/02/06 A CAP SUBTOTAL $334 $333
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Dhillon, Surjit
M380 HQ PS&E 06/20/06 A ENVIR DOC TYPE CE )
M410 R/W CERT 06/27/06 A Permit Status Approval Status Working Days:
M460 RTL 07/27/06 A 201: D
M470 ALLOC 08/03/06 A 1602: D
M480 ADVERT 10/01/06 T 404 NWP: D
M490 BID OPEN 11/01/06 T
M495 AWARD 12/01/06 T
M500 APP CONT 12/15/06 T
M600 CCA 12/01/07 T




CO-RTE: NEV-080 PM: R005.6/R011.

Record #: 189

Contract No. 03-0A633

PROGRAM INFORMATION

WORK DESCRIPTION

PCC OVERLAY AND DRAINAGE REHAB

PROGRAM FY:

PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: Not Found
OPEN PHASES:

PROJECT DESCRIPTION

NEAR TRUCKEE FROM 0.2 KM WEST OF DONNER SUMMIT TO 1.9
KM WEST OF DONNER PARK OVERCROSSING (KP R9.

PROJECT NICKNAME:

DONNER SUMMIT REHAB (PHASE 3)

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 ID NEED 12/01/03 A R/W PARCELS REQ'D 0

MO010 APP PID 11/01/05 A ENV MITIG ENGR'D 0
M015 PROG 07/01/06 T CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 07/01/06 T RDWY $70,000 12/01/03 RR None
M377 P&E 01/16/07 T CAP SUBTOTAL $70,000

M378 STR PS&E 01/01/07 T ENVIRONMENTAL INFO PROJ MGR Kiani, Ali

M380 HQ PS&E 03/15/07 T ENVIR DOC TYPE ND

M410 R/W CERT 07/01/07 T Permit Status Approval Status Working Days:

M460 RTL 07/01/07 T

M470 ALLOC

M480 ADVERT 09/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 11/01/07 T

M600 CCA 09/01/09 T

CO-RTE: NEV-080 PM: R009.2/013.6

Record #: 190

Contract No. 03-0A631

PROGRAM INFORMATION

WORK DESCRIPTION

PCC OL, DRAINAGE REHAB, W/B TRK LN RAMP REHAB

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.120
OPEN PHASES: 1,2,9

PROJECT DESCRIPTION

UNDERCROSSING #17-76L TO 0.2 KM EAST OF WEST

IN AND NEAR TRUCKEE FROM 0.2 KM EAST OF DONNER LAKE

PROJECT NICKNAME:

DONNER SUMMIT REHAB (PHASE 1)

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO00O ID NEED 12/01/03 A R/W $246 03/03/04 PARCELS REQ'D 0
MO010 APP PID 06/30/04 A ENV MITIG ENGR'D 0
M015 PROG 04/08/04 A CONST $67,568 ACQUIRED 0
M120 CIRC DED 03/01/04 03/01/04 A BR UTILITIES T
M200 PAED 06/30/04 06/30/04 A RDWY $65,600 03/03/04 RR None
M377 P&E 01/17/06 A CAP SUBTOTAL $67,568 $65,846
M378 STR PS&E 01/17/06 A ENVIRONMENTAL INFO PROJ MGR Kiani, Ali
M380 HQ PS&E  04/01/06 01/02/07 T ENVIR DOC TYPE ND _
M410 R/WCERT  04/01/07 06/08/06 A Permit Status Approval Status Working Days:
M460 RTL 04/16/07 04/16/07 T 201: D
M470 ALLOC 05/16/07 T 1602: D
M480 ADVERT 06/01/07 T 404 NWP: D
M490 BID OPEN 07/15/07 T
M495 AWARD 10/01/07 T
M500 APP CONT 12/01/07 T
M600 CCA 10/01/10 10/01/10 T




CO-RTE: NEV-080 PM: L028.0/

Record #: 191

Contract No. 03-1E780

PROGRAM INFORMATION

WORK DESCRIPTION

POLY OL BR DECK, JOINTS & APPROACH/ DEPARTURE SLAB

PROGRAM FY:
PROGRAM TYPE: SHOPP-Special Res
PROGRAM CODE: 20.80.030.115

OPEN PHASES:

2007

0,1

PROJECT DESCRIPTION

#17-0063L

ABOUT 6.0 MILES EAST OF TRUCKEE AT TRUCKEE RIVER BRIDGE

PROJECT NICKNAME:

ACID FLAT - TRUCKEE RIVER BRIDGE REHAB

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 05/06/05 A R/IW 07/07/06 PARCELS REQ'D 0
M010 APP PID 05/31/05 A ENV MITIG ENGR'D 0
M015 PROG 05/31/05 A CONST $600 ACQUIRED 0
M120 CIRC DED BR $600 05/31/05 UTILITIES 1
M200 PAED 06/30/06 A RDWY 07/07/06 RR None
M377 P&E 09/01/06 T CAP SUBTOTAL $600 $600
M378 STR PS&E 11/01/06 T ENVIRONMENTAL INFO PROJ MGR Kiani, Ali
M380 HQ PS&E 11/01/06 T ENVIR DOC TYPE CE
M410 R/W CERT 11/01/06 T Permit Status Approval Status Working Days:
M460 RTL 01/01/07 T
M470 ALLOC 02/15/07 T
M480 ADVERT 03/01/07 T
M490 BID OPEN 04/01/07 T
M495 AWARD 05/01/07 T
M500 APP CONT 06/01/07 T
M600 CCA 11/01/07 T

CO-RTE: NEV-080 PM: R059.4/R059.

Record #: 192

Contract No. 03-0E360

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL F.A.S.T. ANTI-ICING SYSTEM (FIXED AUTOMAT

PROGRAM FY:
PROGRAM TYPE: SHOPP-Special Res
PROGRAM CODE: 20.10.201.010

OPEN PHASES:

2007

1,2

PROJECT DESCRIPTION

(KP R95.7)

AT YUBA PASS OVERHEAD-80/20 SEPARATION BRIDGE #17-23R/L

PROJECT NICKNAME:

NEV-080, YUBA PASS ANTI-ICING SYSTEM

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED R/W $11 09/26/05 PARCELS REQ'D 0
M010 APP PID ENV MITIG ENGR'D 0
M015 PROG CONST $638 ACQUIRED 0
M120 CIRC DED BR UTILITIES 1
M200 PAED 05/28/03 05/28/03 A RDWY $638 09/26/05 RR Yes
M377 P&E 02/03/06 A CAP SUBTOTAL $649 $638
M378 STR PS&E 03/01/06 A ENVIRONMENTAL INFO PROJ MGR Mullen, Murray
M380 HQ PS&E 07/01/06 07/01/06 T ENVIR DOC TYPE CE )
M410 R/WCERT 01/03/06 01/03/06 A Permit Status Approval Status Working Days:
M460 RTL 01/01/07 09/01/06 T
M470 ALLOC 10/11/06 T
M480 ADVERT 11/01/06 T
M490 BID OPEN 12/01/06 T
M495 AWARD 01/01/07 T
M500 APP CONT 02/01/07 T
M600 CCA 11/01/07 11/01/07 T




CO-RTE: NEV-080 PM: 69.0/R

Record #: 193

Contract No. 03-2E080

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL OVERHEAD EXIT SIGN, CAMERA, CONTROLLER, &

PROGRAM FY:

PROGRAM TYPE: SHOPP-Minor B
PROGRAM CODE: 20.10.201.015
OPEN PHASES: 1

PROJECT DESCRIPTION

ON 1-80 IN NEVADA COUNTY AT THE KINGVALE OFF RAMP

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 1D NEED RIW PARCELS REQD 0

M010 APP PID 02/02/06 T ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/07 T RDWY $100 | 12/02/05 RR None
M377 P&E 01/01/08 T CAP SUBTOTAL $100

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam

M380 HQ PS&E 03/01/08 T ENVIR DOC TYPE

M410 R/W CERT 04/01/08 T Permit Status Approval Status Working Days:

M460 RTL 04/01/08 T

M470 ALLOC

M480 ADVERT 05/01/08 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 06/30/08 T

M600 CCA 10/01/08 T

CO-RTE: NEV-089 PM: R000.8/001.4

Record #: 194

Contract No. 03-1E930

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT ROUNDABOUTS

PROGRAM FY:

PROGRAM TYPE: Special Funded-
PROGRAM CODE: 20.10.400.000
OPEN PHASES: 0

PROJECT DESCRIPTION

IN TRUCKEE AT DONNER PASS ROAD AND PROSSER DAM

ROAD/ALDER ROAD

PROJECT NICKNAME:

Nev-89 Roundabouts

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 03/28/05 A R/W PARCELS REQ'D 0
M010 APP PID 11/01/05 A ENV MITIG ENGR'D 0
M015 PROG 07/01/07 T CONST ACQUIRED 0
M120 CIRC DED 12/01/06 T BR UTILITIES 0
M200 PAED 02/01/07 T RDWY $4,500 RR None
M377 P&E 03/01/07 T CAP SUBTOTAL $4,500
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Mowry, Rebecca
M380 HQ PS&E 04/01/07 T ENVIR DOC TYPE ND _
M410 R/W CERT 03/01/07 T Permit Status Approval Status Working Days:
M460 RTL 04/01/07 T
M470 ALLOC 04/01/07 T
M480 ADVERT 05/01/07 T
M490 BID OPEN 05/15/07 T
M495 AWARD 06/01/07 T
M500 APP CONT 08/01/07 T
M600 CCA 07/01/08 T




CO-RTE: NEV-174 PM: L006.3/009.1

Record #: 195

Contract No. 03-3C510

PROGRAM INFORMATION

WORK DESCRIPTION

CULVERT REMOVAL AND LINING

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Minor B
PROGRAM CODE: 20.80.020.020
OPEN PHASES: 1,9

PROJECT DESCRIPTION

NEAR GRASS VALLEY FROM 0.2 MILE NORTH OF MEADOW DRIVE

TO 0.1 MILE SOUTH OF SILVER WAY

PROJECT NICKNAME:

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 02/06/02 A R/W 08/10/06 PARCELS REQ'D 0
MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 02/25/02 A CONST $231 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 11/10/03 A RDWY $231 08/15/06 RR None
M377 P&E 08/08/06 A CAP SUBTOTAL $231 $231
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Kelley, Pat
M380 HQ PS&E 07/01/06 10/01/06 T ENVIR DOC TYPE CE )
M410 R/W CERT 10/24/05 A Permit Status Approval Status Working Days:
M460 RTL 09/01/06 12/01/07 T
M470 ALLOC
M480 ADVERT 12/01/06 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 01/01/07 T
M600 CCA 06/01/07 05/30/08 T

CO-RTE: PLA-028 PM: T000.8/T009.

Record #: 196

Contract No. 03-2A940

PROGRAM INFORMATION

WORK DESCRIPTION

REHAB PAVEMENT/RECONST DRAINAGE SYS

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.335
OPEN PHASES: 1,2,9

PROJECT DESCRIPTION
267 (KP 1.2/15.0)

IN AND NEAR TAHOE CITY FROM TAHOE STATE PARK TO ROUTE

PROJECT NICKNAME:

EIP - Tahoe City to Kings Beach

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO00O ID NEED 07/01/98 A R/W $11,700 $3,938 05/17/05 PARCELS REQ'D 83
MO010 APP PID 10/10/01 A ENV MITIG ENGR'D 62
M015 PROG 12/01/01 A CONST $39,937 ACQUIRED 20
M120 CIRC DED 05/10/05 05/10/05 A BR UTILITIES 2
M200 PAED 11/01/05 11/01/05 A RDWY $37,931 05/17/05 RR None
M377 P&E 08/16/06 A CAP SUBTOTAL $51,637 $41,869
M378 STR PS&E 08/16/06 A ENVIRONMENTAL INFO PROJ MGR Williams, Rich
M380 HQ PS&E  10/01/06 11/01/06 T ENVIR DOC TYPE ND _
M410 R/WCERT  04/01/07 04/01/07 T Permit Status Approval Status Working Days:
M460 RTL 04/16/07 04/16/07 T
M470 ALLOC 06/01/07 T
M480 ADVERT 07/01/07 T
M490 BID OPEN 09/01/07 T
M495 AWARD 10/01/07 T
M500 APP CONT 10/01/07 T
M600 CCA 01/01/11 01/01/11 T




CO-RTE: PLA-028 PM: M000.9/

Record #: 197

Contract No. 03-4C560

PROGRAM INFORMATION

WORK DESCRIPTION

UPGRADE FIVE COUNT STATIONS

PROGRAM FY:
PROGRAM TYPE:

SHOPP-Minor B

PROGRAM CODE: 20.10.201.315

OPEN PHASES:

1

PROJECT DESCRIPTION

IN PLACER AND EL DORADO COUNTIES

AT VARIOUS LOCATIONS

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES
DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
MO000 ID NEED RIW PARCELS REQD 0
MO010 APP PID 12/16/02 A ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M200 PAED 10/01/07 T RDWY $82 RR None
M377 P&E 01/01/08 T CAP SUBTOTAL $82
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam
M380 HQ PS&E 03/01/08 T ENVIR DOC TYPE
M410 R/W CERT 04/01/08 T Permit Status Approval Status Working Days:
M460 RTL 04/01/08 T
M470 ALLOC
M480 ADVERT 05/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/30/08 T
M600 CCA 10/01/08 T

CO-RTE: PLA-049 PM: R 2.7/

Record #: 198

Contract No. 03-1E900

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR ROCK WALL

PROGRAM FY:

PROGRAM TYPE: SHOPP-Minor B
PROGRAM CODE: 20.10.201.150
OPEN PHASES: 1

PROJECT DESCRIPTION

COUNTY KP 4.37

IN THE CITY OF AUBURN AT PLACER STREET ON SR 49 IN PLACER

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL

MO00O ID NEED

MO010 APP PID 08/04/05
MO015 PROG

M120 CIRC DED

M200 PAED 10/01/07
M377 P&E 01/01/08
M378 STR PS&E

M380 HQ PS&E 03/01/08
M410 R/W CERT 04/01/08
M460 RTL 04/01/08
M470 ALLOC

M480 ADVERT 05/01/08
M490 BID OPEN

M495 AWARD

M500 APP CONT 06/30/08
M600 CCA 10/01/08

PROG$ CURRENT EST EST DATE RIGHT OF WAY
R/W PARCELS REQ'D 0
A ENV MITIG ENGR'D 0
CONST ACQUIRED 0
BR UTILITIES 0
T RDWY $110 RR None
T CAP SUBTOTAL $110
ENVIRONMENTAL INFO PROJ MGR Belanger, Adam
T ENVIR DOC TYPE ) _
T Permit Status Approval Status Working Days:
T
T
T
T




CO-RTE: PLA-049 PM: R002.4/003.

6

Record #: 199

Contract No. 03-0E820

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL SHOULDER LANDSCAPING

PROGRAM FY: 2006
PROGRAM TYPE: STIP-TE

PROJECT DESCRIPTION

IN AUBURN FROM LINCOLN WAY TO FULWEILER AVENUE

PROGRAM CODE: 20.10.025.700
OPEN PHASES: 1,2

PROJECT NICKNAME:

PLA-049 INSTALL SHOULDER LANDSCAPING

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC _ |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

MO000 ID NEED 03/01/04 A R/W PARCELS REQ'D 0

MO010 APP PID 08/01/04 A ENV MITIG ENGR'D 0
M015 PROG 08/01/04 A CONST $100 ACQUIRED 0
M200 PAED 04/01/05 04/01/05 A RDWY $172 RR None
M377 P&E 04/25/06 A CAP SUBTOTAL $100 $172

M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Avila, Jess

M380 HQ PS&E 06/01/06 07/01/06 A ENVIR DOC TYPE CE )

M410 R/WCERT  06/30/05 06/06/06 A Permit Status Approval Status Working Days:

M460 RTL 07/17/06 07/25/06 A

M470 ALLOC 08/02/06 A

M480 ADVERT 09/18/06 T

M490 BID OPEN 10/11/06 T

M495 AWARD 11/10/06 T

M500 APP CONT 12/01/06 T

M600 CCA 02/01/08 03/01/08 T

CO-RTE: PLA-049 PM: 003.2/007.4

Record #: 200

Contract No. 03-0A410

PROGRAM INFORMATION

WORK DESCRIPTION

WIDEN ROADWAY

PROGRAM FY: 2006
PROGRAM TYPE: STIP-Fully Funded

PROJECT DESCRIPTION

IN PLACER COUNTY IN AUBURN FROM CHANA DRIVE TO QUARTZ

DRIVE

PROGRAM CODE: 20.10.075.600
OPEN PHASES: 1,29

PROJECT NICKNAME:

PLA-049 WIDEN ROADWAY

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO00O ID NEED 06/01/97 A R/W $136 03/05/03 PARCELS REQ'D 34
MO010 APP PID 02/03/98 A ENV MITIG ENGR'D 34
M015 PROG 06/01/98 A CONST $4,915 ACQUIRED 34
M120 CIRC DED 08/01/99 08/01/99 A BR UTILITIES 1
M200 PAED 05/01/00 05/01/00 A RDWY $5,820 03/05/03 RR None
M377 P&E 04/25/06 A CAP SUBTOTAL $4,915 $5,956
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Avila, Jess
M380 HQ PS&E 06/01/06 06/06/06 A ENVIR DOC TYPE ND )
M410 R/WCERT  09/23/05 09/23/05 A Permit Status Approval Status Working Days: 150
M460 RTL 07/17/06  07/25/06 A w01 Y SHPO: Y
M470 ALLOC 08/05/06 A 1602: Y
M480 ADVERT 09/18/06 T 404 NWP: Y
M490 BID OPEN 10/11/06 T
M495 AWARD 11/10/06 T
M500 APP CONT 12/01/06 T
M600 CCA 07/01/08 08/01/08 T




CO-RTE: PLA-065 PM: R007.1/

Record #: 201

Contract No. 03-43511

PROGRAM INFORMATION

WORK DESCRIPTION

WIDEN OC, WIDEN RAMPS, CONST NEW RAMPS, MOD SIG

PROGRAM FY:

PROGRAM TYPE: STIP-Local Delivery
PROGRAM CODE: 20.10.400.000
OPEN PHASES: 0

PROJECT DESCRIPTION

IN ROSEVILLE AT PLEASANT GROVE BOULEVARD OVERCROSSING

PHASE 2

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

MO000 ID NEED 01/01/97 T RIW PARCELS REQ'D 0

M010 APP PID 05/15/97 T ENV MITIG ENGR'D 0
M015 PROG 05/15/97 T CONST ACQUIRED 0
M120 CIRC DED 05/01/97 T BR $2,500 | 07/07/06 UTILITIES 0
M200 PAED 03/01/07 T RDWY $2,500 RR None
M377 P&E 01/01/08 T CAP SUBTOTAL $5,000

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Mowry, Rebecca

M380 HQ PS&E 02/01/08 T ENVIR DOC TYPE ES )

M410 R/W CERT 02/01/08 T Permit Status Approval Status Working Days:

M460 RTL 02/01/08 T

M470 ALLOC

M480 ADVERT 03/01/08 T

M490 BID OPEN 04/01/08 T

M495 AWARD

M500 APP CONT 05/01/08 T

M600 CCA

CO-RTE: PLA-065 PM: R009.3/R009.

Record #: 202

Contract No. 03-2A820

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT INTERCHANGE

PROGRAM FY:

PROGRAM TYPE: Special Funded-Special
PROGRAM CODE: 20.10.400.000

OPEN PHASES: 0

PROJECT DESCRIPTION

NEAR ROSEVILLE AT SUNSET BOULEVARD (KP R15.0/R15.9)

PROJECT NICKNAME:

SUNSET I/C ROUTE 65

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 07/01/00 A R/W PARCELS REQ'D 0
M010 APP PID 07/28/00 A ENV MITIG ENGR'D 0
MO015 PROG CONST ACQUIRED 0
M120 CIRC DED 09/01/04 A BR $2,148 07/28/00 UTILITIES 0
M200 PAED 12/01/06 T RDWY $6,905 RR None
M377 P&E 06/01/07 T CAP SUBTOTAL $9,053
M378 STR PS&E 07/01/07 T ENVIRONMENTAL INFO PROJ MGR Mowry, Rebecca
M380 HQ PS&E 09/01/07 T ENVIR DOC TYPE ND i
M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days:
M460 RTL 10/01/07 T
M470 ALLOC
M480 ADVERT 01/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/08 T
M600 CCA 05/01/09 T




CO-RTE: PLA-065 PM: R012.2/R023.

Record #: 203

Contract No. 03-33380

PROGRAM INFORMATION

WORK DESCRIPTION

4-LN EXPWY WITH INTERSECTIONS

PROGRAM FY:
PROGRAM TYPE:

2009
STIP-Fully Funded

PROGRAM CODE: 20.10.025.700

OPEN PHASES:

0,1,2,9

PROJECT DESCRIPTION

0.5 MILE SOUTH OF YUBA COUNTY LINE (LINCO

NEAR LINCOLN, 0.6 MILE SOUTH OF INDUSTRIAL BOULEVARD TO

PROJECT NICKNAME:

Lincoln Bypass

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY
M000 ID NEED 06/30/95 A RIW $11,275 $60,560 | 03/20/06 PARCELS REQD 96
M010 APP PID 06/01/98 A ENV MITIG ENGR'D 19
M015 PROG 06/01/98 A CONST $146,496 ACQUIRED 5
M120 CIRC DED 11/14/01 A BR $6,000 | 09/01/92 UTILITIES 25
M200 PAED 05/25/06 A RDWY $140,000 | 03/20/06 RR Yes
M377 P&E 03/16/06 A CAP SUBTOTAL $157,771 $206,560
M378 STR PS&E 12/08/05 A | ENVIRONMENTAL INFO PROJMGR  Avila, Jess
M380 HQ PS&E 08/01/06 T ENVIR DOC TYPE ES
M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days:
M460 RTL 10/01/07 T
M470 ALLOC 11/15/07 T
M480 ADVERT 12/15/07 T
M490 BID OPEN 02/15/08 T
M495 AWARD 05/01/08 T
M500 APP CONT 05/07/08 T
M600 CCA 10/01/11 T

CO-RTE: PLA-065 PM: R013.0/R013.

Record #: 204

Contract No. 03-0C960

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTR NEW FREEWAY INTERCHANGE

PROGRAM FY:

PROGRAM TYPE: Special Funded-Special
PROGRAM CODE:

OPEN PHASES:

20.10.400.000
0,1

PROJECT DESCRIPTION

ROUTE 65 BYPASS

NEAR LINCOLN AT FERRARI RANCH ROAD AND UNCONSTRUCTED

PROJECT NICKNAME:

Ferrari Ranch Road

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 05/17/00 A R/W 01/07/03 PARCELS REQ'D 0
MO010 APP PID 01/01/02 A ENV MITIG ENGR'D 0
MO015 PROG 07/01/07 T CONST ACQUIRED 0
M120 CIRC DED 06/01/05 A BR UTILITIES 0
M200 PAED 08/01/06 T RDWY $10,000 01/07/03 RR None
M377 P&E 04/01/07 T CAP SUBTOTAL $10,000
M378 STR PS&E 04/01/07 T ENVIRONMENTAL INFO PROJMGR  Avila, Jess
M380 HQ PS&E 06/01/07 T ENVIR DOC TYPE ND )
M410 R/W CERT 09/01/07 T Permit Status Approval Status Working Days:
M460 RTL 09/01/07 T
M470 ALLOC 09/15/07 T
M480 ADVERT 10/01/07 T
M490 BID OPEN 11/01/07 T
M495 AWARD 01/25/08 T
M500 APP CONT 02/01/08 T
M600 CCA 07/01/12 T




CO-RTE: PLA-065 PM: R013.2/R024.

Record #: 205

Contract No. 03-1E710

PROGRAM INFORMATION

WORK DESCRIPTION

BONDED WEARING COURSE OVERLAY

PROGRAM FY:
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN AND NEAR LINCOLN FROM AUBURN RAVINE BR #19-05 TO YUBA

COUNTY LINE

PROGRAM CODE: 20.80.010.122
OPEN PHASES:

PROJECT NICKNAME:

PLA-065 BONDED WEARING COURSE OVERLAY

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 1D NEED 05/10/05 A R/W 07/15/05 PARCELS REQ'D 0

MO010 APP PID 10/17/05 A ENV MITIG ENGR'D 0
M015 PROG 03/16/06 A CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 1
M200 PAED 10/17/05 A RDWY $2,538 07/15/05 RR None
M377 P&E 08/01/07 T CAP SUBTOTAL $2,538

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Avila, Jess

M380 HQ PS&E 10/01/07 T ENVIR DOC TYPE CE )

M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days: 40

M460 RTL 01/01/08 T

M470 ALLOC 01/15/08 T

M480 ADVERT 02/01/08 T

M490 BID OPEN 03/01/08 T

M495 AWARD 03/25/08 T

M500 APP CONT 04/01/08 T

M600 CCA 12/01/08 T

CO-RTE: PLA-065 PM: 014.0/015.0

Record #: 206

Contract No. 03-0E970

PROGRAM INFORMATION

WORK DESCRIPTION

MODIFY INTERSECTION, NEW ALIGNMENT

PROGRAM FY:
PROGRAM TYPE: Special Funded-Special

PROJECT DESCRIPTION

IN LINCOLN AT GLADDING ROAD (KP 22.5/24.1)

PROGRAM CODE: 20.10.400.000
OPEN PHASES: 0

PROJECT NICKNAME:

Gladding Parkway

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 07/01/03 A R/W PARCELS REQ'D 0
M010 APP PID 06/20/04 A ENV MITIG ENGR'D 0
M015 PROG 06/20/04 A CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 07/01/06 T RDWY $5,000 RR None
M377 P&E 12/01/06 T CAP SUBTOTAL $5,000
M378 STR PS&E 12/01/06 T ENVIRONMENTAL INFO PROJ MGR Mowry, Rebecca
M380 HQ PS&E 02/01/07 T ENVIR DOC TYPE ER )
M410 R/W CERT 01/01/07 T Permit Status Approval Status Working Days:
M460 RTL 02/01/07 T
M470 ALLOC
M480 ADVERT 04/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/01/07 T
M600 CCA 03/03/08 T




CO-RTE: PLA-080 PM: R000.0/R002.

Record #: 207

Contract No. 03-36781

PROGRAM INFORMATION

WORK DESCRIPTION

CONST HOV BYPASS LN AND EB AUX LN

PROGRAM FY:

PROGRAM TYPE: STIP-Partially Funded
PROGRAM CODE: 20.10.025.700

OPEN PHASES: 1,2

PROJECT DESCRIPTION

IN SACRAMENTO AND PLACER COUNTIES IN AND NEAR ROSEVILLE

FROM 0.7 KM_WEST OF SACRAMENTO/PLACER COUN

PROJECT NICKNAME:

PLA-80 HOV (PHASE 1)

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

M000 1D NEED 05/01/00 A R/W 11/11/11 PARCELS REQD 0

M010 APP PID 12/01/00 A ENV MITIG ENGRD 0
MO015 PROG 12/01/00 A CONST ACQUIRED 0
M120 CIRC DED 04/01/04 A BR UTILITIES 0
M200 PAED 06/16/04 A RDWY $6,000 11/11/11 RR None
M377 P&E 01/04/06 A CAP SUBTOTAL $6,000

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Avila, Jess

M380 HQ PS&E 03/03/06 A ENVIR DOC TYPE ND )

M410 R/W CERT 02/16/06 A Permit Status Approval Status Working Days:

M460 RTL 08/08/06 A

M470 ALLOC 08/24/06 T

M480 ADVERT 09/18/06 T

M490 BID OPEN 10/19/06 T

M495 AWARD 11/28/06 T

M500 APP CONT 12/05/06 T

M600 CCA 02/01/08 T

CO-RTE: PLA-080 PM: R000.0/R005.

Record #: 208

Contract No. 03-36782

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT AUXILIARY AND HOV LANES

PROGRAM FY:

PROGRAM TYPE: STIP-Partially Funded
PROGRAM CODE: 20.10.025.700

OPEN PHASES: 1,2,9

PROJECT DESCRIPTION

IN SACRAMENTO AND PLACER COUNTIES IN AND NEAR ROSEVILLE

FROM 0.7 KM_WEST OF SACRAMENTO/PLACER COUN

PROJECT NICKNAME:

PLA-80 HOV (PHASE 2)

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 05/01/00 A R/W $2,032 03/27/06 PARCELS REQ'D 3
MO010 APP PID 12/01/00 A ENV MITIG $451 ENGR'D 0
MO015 PROG 12/01/00 A CONST ACQUIRED 0
M120 CIRC DED 04/14/03 A BR UTILITIES 4
M200 PAED 06/16/04 A RDWY $89,000 03/27/06 RR None
M377 P&E 10/01/07 T CAP SUBTOTAL $451 $91,032
M378 STR PS&E 10/01/07 T ENVIRONMENTAL INFO PROJ MGR Avila, Jess
M380 HQ PS&E 01/01/08 T ENVIR DOC TYPE ND )
M410 R/W CERT 04/01/08 T Permit Status Approval Status Working Days:
M460 RTL 04/01/08 T
M470 ALLOC 04/15/08 T
M480 ADVERT 05/01/08 T
M490 BID OPEN 06/01/08 T
M495 AWARD 07/25/08 T
M500 APP CONT 08/01/08 T
M600 CCA 10/01/10 T




CO-RTE: PLA-080 PM: 031.6/

Record #: 209

Contract No. 03-2E770

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR CULVERTS

PROGRAM FY: 2006

PROGRAM TYPE: SHOPP-Minor Special
PROGRAM CODE: 20.10.201.130

OPEN PHASES: 0,1

PROJECT DESCRIPTION

NEAR COLFAX AT 0.1 MILE WEST OF ILLINOISTOWN

OVERCROSSING (OFF-RAMP AND ON-RAMP)

PROJECT NICKNAME: No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY

MO000 ID NEED 05/30/06 A R/W PARCELS REQD 0

M010 APP PID 06/12/06 T ENV MITIG ENGR'D 0
M015 PROG 06/12/06 T CONST $160 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 08/03/06 T RDWY $160 RR None
M377 P&E 08/17/06 T CAP SUBTOTAL $160 $160

M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Suchanek, Mark

M380 HQ PS&E 09/01/06 T ENVIR DOC TYPE CE _

M410 R/W CERT 09/01/06 T Permit Status Approval Status Working Days:

M460 RTL 09/10/06 T 201: v

M470 ALLOC 09/10/06 T 1602: Y

M480 ADVERT 09/15/06 T 404 NWP: Y

M490 BID OPEN 09/25/06 T

M495 AWARD 10/09/06 T

M500 APP CONT 10/16/06 T

M600 CCA 11/15/06 T

CO-RTE: PLA-080 PM: R037.5/037.8

Record #: 210

Contract No. 03-1E860

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL UNDERDRAIN

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.120
OPEN PHASES: 1

PROJECT DESCRIPTION

NEAR COLFAX FROM 0.2 MILE WEST TO

OVERCROSSING

0.1 MILE EAST OF MAGRA

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED R/IW PARCELS REQ'D 0
MO010 APP PID 06/17/05 A ENV MITIG ENGR'D 0
M015 PROG CONST $500 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/06 T RDWY $500 08/02/06 RR None
M377 P&E 01/01/07 T CAP SUBTOTAL $500 $500
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Kelley, Pat
M380 HQ PS&E 03/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 04/01/07 T Permit Status Approval Status Working Days:
M460 RTL 04/01/07 T
M470 ALLOC
M480 ADVERT 05/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/30/07 T
M600 CCA 10/01/07 T




CO-RTE: PLA-080 PM: R041.6/042.0

Record #: 211

Contract No. 03-0C690

PROGRAM INFORMATION

WORK DESCRIPTION

REHABILITATE REST AREA

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.250
OPEN PHASES: 1,2

PROJECT DESCRIPTION

GOLD RUN SAFETY ROADSIDE REST AREAS EASTBOUND AND

WESTBOUND

PROJECT NICKNAME:

PLA-080 REHAB GOLD RUN REST AREA

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC _ |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
MO0O ID NEED 03/01/00 A R/IW 02/15/05 PARCELS REQ'D 0
M010 APP PID 12/15/03 A ENV MITIG ENGR'D 0
MO015 PROG 04/08/04 A CONST $5,233 ACQUIRED 0
M120 CIRC DED BR UTILITIES 6
M200 PAED 03/25/05 03/25/05 A RDWY $5,233 02/15/05 RR None
M377 P&E 05/02/06 A CAP SUBTOTAL $5,233 $5,233
M378 STR PS&E 07/01/06 T ENVIRONMENTAL INFO PROJ MGR Kiani, Ali
M380 HQ PS&E 10/01/06 07/21/06 T ENVIR DOC TYPE CE )
M410 R/WCERT 10/01/06 10/01/06 T Permit Status Approval Status Working Days:
M460 RTL 01/16/07 01/16/07 T
M470 ALLOC 02/01/07 T
M480 ADVERT 03/01/07 T
M490 BID OPEN 04/01/07 T
M495 AWARD 05/01/07 T
M500 APP CONT 05/01/07 T
M600 CCA 10/01/08 10/01/08 T

CO-RTE: PLA-080 PM: R054.4/R056.

Record #: 212

Contract No. 03-4A700

PROGRAM INFORMATION

WORK DESCRIPTION

PCC OL/MED BAR/WID SHLDR/RMP LIGHTS

PROGRAM FY: 2009
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.120
OPEN PHASES: 1

PROJECT DESCRIPTION

NEAR EMIGRANT GAP FROM PUTTS LAKE UNDERCROSSING TO

CARPENTER FLAT UNDERCROSSING (KP 88.2-90.3)

PROJECT NICKNAME:

PLA-080 NYACK PCC O/L, WIDEN SHOULDERS

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
MO000 ID NEED 07/01/00 A R/W $36 $36 07/21/05 PARCELS REQD 1

MO010 APP PID 12/18/03 A ENV MITIG ENGR'D 0
MO015 PROG 12/18/03 A CONST $26,662 ACQUIRED 0
M120 CIRC DED BR $1,852 01/27/06 UTILITIES 6
M200 PAED 11/22/05 A RDWY $22,453 07/21/05 RR Yes
M377 P&E 04/01/07 T CAP SUBTOTAL $26,698 $24,341

M378 STR PS&E 02/01/07 T ENVIRONMENTAL INFO PROJ MGR Mullen, Murray

M380 HQ PS&E 07/01/07 T ENVIR DOC TYPE CE )

M410 R/W CERT 08/01/07 T Permit Status Approval Status Working Days:

M460 RTL 10/01/07 T

M470 ALLOC 11/15/07 T

M480 ADVERT 12/01/07 T

M490 BID OPEN 01/01/08 T

M495 AWARD 02/01/08 T

M500 APP CONT 02/15/08 T

M600 CCA 03/01/11 T




CO-RTE: PLA-080 PM: R056.0/R065.

Record #: 213

Contract No. 03-4A650

PROGRAM INFORMATION

WORK DESCRIPTION

REHABILITATE CULVERTS

PROGRAM FY: 2009
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.151
OPEN PHASES: 1,2,9

PROJECT DESCRIPTION

FROM 4.5 KM EAST OF BLUE CANYON ROAD UNDERCROSSING TO
2.2 KM WEST OF HAMPSHIRE ROCKS UNDERCROSSING

PROJECT NICKNAME:

PLA-080 CULVERT REHAB

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO00O ID NEED 07/01/00 A R/W $10 $25 01/26/06 PARCELS REQD 4

MO010 APP PID 03/01/04 A ENV MITIG $15 ENGR'D 0
MO015 PROG 04/08/04 A CONST $2,459 ACQUIRED 0
M120 CIRC DED 02/15/06 A BR UTILITIES 3
M200 PAED 05/03/06 A RDWY $2,474 01/26/06 RR None
M377 P&E 03/01/07 T CAP SUBTOTAL $2,484 $2,499

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Mullen, Murray

M380 HQ PS&E 06/01/07 T ENVIR DOC TYPE ND )

M410 R/W CERT 07/01/07 T Permit Status Approval Status Working Days:

M460 RTL 08/01/07 T

M470 ALLOC 09/01/07 T

M480 ADVERT 09/15/07 T

M490 BID OPEN 10/15/07 T

M495 AWARD 11/15/07 T

M500 APP CONT 12/01/07 T

M600 CCA 11/01/09 T

CO-RTE: PLA-080 PM: R056.1/R066.

Record #: 214

Contract No. 03-2E660

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE SLABS

PROGRAM FY: 2006
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.121

PROJECT DESCRIPTION

CARPENTER FLAT TO HAMPSHIRE ROCKS

OPEN PHASES: 1,2,3 PROJECT NICKNAME: No Nick
MS and Delivery plan: Yes
MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 05/20/06 A R/W PARCELS REQ'D 0
M010 APP PID ENV MITIG ENGR'D 0
M015 PROG 05/20/06 A CONST $3,343 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 07/13/06 A RDWY $3,343 RR None
M377 P&E 08/07/06 A CAP SUBTOTAL $3,343 $3,343
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Kelley, Pat
M380 HQ PS&E 07/13/06 08/16/06 A ENVIR DOC TYPE CE )
M410 R/WCERT  07/27/06 08/03/06 A Permit Status Approval Status Working Days:
M460 RTL 07/27/06 08/30/06 T
M470 ALLOC
M480 ADVERT 10/01/06 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 11/01/06 T
M600 CCA 11/01/06 01/01/07 T




CO-RTE: PLA-080 PM: R058.3/R059.

Record #: 215

Contract No. 03-1E240

PROGRAM INFORMATION

WORK DESCRIPTION

EXTEND TRUCK CLIMBING LANE

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.010
OPEN PHASES: 1,9

PROJECT DESCRIPTION

IN PLACER AND NEVADA COUNTIES FROM 0.9 KM WEST OF YUBA
GAP TO 0.6 KM_WEST OF ROUTE 80/20 SEPARATIO

PROJECT NICKNAME:

PLA-80 EXTEND TRUCK CLIMBING LANE

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST| ESTDATE RIGHT OF WAY

M000 ID NEED 10/01/04 A RIW $195 $195 | 11/09/05 PARCELS REQD 0

M010 APP PID 05/31/05 A ENV MITIG $193 ENGRD 0
M015 PROG 05/31/05 A CONST $5,307 ACQUIRED 0
M120 CIRC DED BR UTILITIES 5
M200 PAED 12/14/05  12/14/05 A RDWY $5,002 11/09/05 RR None
M377 P&E 11/01/06 T CAP SUBTOTAL $5,695 $5,197

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Mullen, Murray

M380 HQ PS&E 01/01/07 01/01/07 T ENVIR DOC TYPE CE )

M410 R/WCERT 01/01/07 01/01/07 T Permit Status Approval Status Working Days:

M460 RTL 03/01/07 03/01/07 T 401: v USFS: D

M470 ALLOC 04/01/07 T 1602 Y SHPO: D

M480 ADVERT 05/01/07 T

M490 BID OPEN 06/01/07 T

M495 AWARD 06/01/07 T

M500 APP CONT 08/01/07 T

M600 CCA 11/01/08 11/01/08 T

CO-RTE: PLA-089 PM: M000.0/T008.

Record #: 216

Contract No. 03-2A920

PROGRAM INFORMATION

WORK DESCRIPTION

REHAB PAVEMENT AND DRAINAGE SYSTEM ENV IMPR PROGR

PROGRAM FY: 2009
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.335
OPEN PHASES: 0,1,2,9

PROJECT DESCRIPTION

FROM EL DORADO COUNTY LINE TO ROUTE 28 (KP 0.0/T13.8)

PROJECT NICKNAME:

EIP - ED Co Line to Route 28

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MOO0OO ID NEED 07/01/98 A R/W $11,134 $13,087 06/20/06 PARCELS REQ'D 89
M010 APP PID 10/10/01 A ENV MITIG ENGR'D 0
M015 PROG 12/01/01 A CONST $45,355 ACQUIRED 0
M120 CIRC DED 04/03/06 A BR UTILITIES 12
M200 PAED 06/30/06 A RDWY $34,900 06/20/06 RR None
M377 P&E 01/01/07 T CAP SUBTOTAL $56,489 $47,987
M378 STR PS&E 01/01/07 T ENVIRONMENTAL INFO PROJ MGR Williams, Rich
M380 HQ PS&E 03/01/07 T ENVIR DOC TYPE ND )
M410 R/W CERT 01/01/08 T Permit Status Approval Status Working Days:
M460 RTL 01/15/08 T
M470 ALLOC 03/01/08 T
M480 ADVERT 04/01/08 T
M490 BID OPEN 06/01/08 T
M495 AWARD 07/01/08 T
M500 APP CONT 08/01/08 T
M600 CCA 01/01/11 T




CO-RTE: PLA-089 PM: R008.6/R010.

Record #: 217 Contract No. 03-1C111

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL INTELLIGENT TRANS SYS (ITS) TRAFFIC OPS EL

PROGRAM FY: 2010
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.315
OPEN PHASES: 0

PROJECT DESCRIPTION

IN EL DORADO AND PLACER COUNTIES AT VARIOUS LOCATIONS
(WITHIN TAHOE BASIN)

PROJECT NICKNAME:

Tahoe Basin Traffic Operation System

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 07/01/00 A R/W $47 PARCELS REQD 1
MO010 APP PID 10/19/01 A ENV MITIG ENGR'D 0
M015 PROG 03/16/06 A CONST $4,389 ACQUIRED 0
M120 CIRC DED 01/01/07 T BR UTILITIES 16
M200 PAED 07/01/07 T RDWY $3,842 RR Yes
M377 P&E 07/01/07 T CAP SUBTOTAL $4,436 $3,842
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Williams, Rich
M380 HQ PS&E 10/01/07 T ENVIR DOC TYPE ND
M410 R/W CERT 01/01/08 T Permit Status Approval Status Working Days:
M460 RTL 01/01/08 T
M470 ALLOC 02/01/08 T
M480 ADVERT 03/01/08 T
M490 BID OPEN 04/01/08 T
M495 AWARD 05/01/08 T
M500 APP CONT 05/01/08 T
M600 CCA 01/01/09 T

CO-RTE: PLA-089 PM: T008.6/T013.

Record #: 218

Contract No. 03-2A921

PROGRAM INFORMATION

WORK DESCRIPTION

REHAB PAVEMENT AND DRAINAGE SYSTEM ENV IMPRV PROG

PROGRAM FY:

2007

NEAR TAHOE CITY, FROM ROUTE 28 TO SQUAW VALLEY ROAD (KP

PROJECT DESCRIPTION
PROGRAM TYPE: SHOPP-Major

T13.8/22.1)

PROGRAM CODE: 20.10.201.335

OPEN PHASES:  01.2.9 PROJECT NICKNAME:

EIP - Route 28 to Squaw Valley

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 07/01/98 A R/W $2 $5 12/30/05 PARCELS REQ'D 4
M010 APP PID 10/10/01 A ENV MITIG ENGR'D 4
M015 PROG 03/16/06 A CONST $24,867 ACQUIRED 0
M120 CIRC DED 04/03/06 04/03/06 A BR UTILITIES -
M200 PAED 06/01/06 06/30/06 A RDWY $20,300 12/30/05 RR None
M377 P&E 09/16/06 T CAP SUBTOTAL $24,869 $20,305
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Williams, Rich
M380 HQ PS&E  11/15/06 11/15/06 T ENVIR DOC TYPE ND _
M410 R/WCERT  09/16/06 09/16/06 T Permit Status Approval Status Working Days:
M460 RTL 03/16/07 03/16/07 T
M470 ALLOC 04/01/07 T
M480 ADVERT 04/15/07 T
M490 BID OPEN 05/15/07 T
M495 AWARD 06/01/07 T
M500 APP CONT 07/01/07 T
M600 CCA 11/01/08 11/01/08 T




CO-RTE: PLA-089 PM: L015.2/

Record #: 219

Contract No. 03-0E260

PROGRAM INFORMATION

WORK DESCRIPTION

REPAIR EMBANKMENT

PROGRAM FY:
PROGRAM TYPE:

PROGRAM CODE:

OPEN PHASES:

2006
SHOPP-Minor B
20.10.201.335
1,2,9

PROJECT DESCRIPTION

SOUTH OF TRUCKEE AT 1.0 MILE NORTH OF SQUAW CREEK

BRIDGE

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY
MO000 ID NEED RIW $2 | 06/17/05 PARCELS REQD 1
M010 APP PID 10/21/03 A ENV MITIG ENGR'D 1
M015 PROG CONST $120 ACQUIRED 1
M120 CIRC DED BR UTILITIES 0
M200 PAED 07/01/06 T RDWY $120 | 10/29/03 RR None
M377 P&E 08/01/06 T CAP SUBTOTAL $120 $122
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Belanger, Adam
M380 HQ PS&E 10/01/06 T ENVIR DOC TYPE CE
M410 R/W CERT 09/15/06 T Permit Status Approval Status Working Days:
M460 RTL 10/01/06 T
M470 ALLOC
M480 ADVERT 11/01/06 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 12/01/06 T
M600 CCA 06/01/07 T

CO-RTE: PLA-267 PM: R007.3/009.9

Record #: 220

Contract No. 03-1C971

PROGRAM INFORMATION

WORK DESCRIPTION

WATER QUALITY DRAINAGE IMPROVEMENT

PROGRAM FY:
PROGRAM TYPE:

PROGRAM CODE:

OPEN PHASES:

2009
SHOPP-Major
20.10.201.335
0,1,2,9

PROJECT DESCRIPTION

IN AND NEAR KINGS BEACH FROM 1.0 MILE WEST OF NATIONAL

AVENUE TO ROUTE 28

PROJECT NICKNAME:

EIP - Stewart Way to Route 28

MS and Delivery plan: No

MAJOR MILESTONES
DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 02/21/01 A RIW $4,000 $3,766 | 06/27/06 PARCELS REQD 36
M010 APP PID 12/05/03 A ENV MITIG ENGRD 0
M015 PROG 07/01/04 A CONST $7,758 ACQUIRED 0
M120 CIRC DED 04/19/06 A BR UTILITIES 12
M200 PAED 06/30/06 A RDWY $7,100 | 06/27/06 RR None
M377 P&E 01/01/07 T CAP SUBTOTAL $11,758 $10,866
M378 STR PS&E 01/01/07 T ENVIRONMENTAL INFO PROJMGR  Williams, Rich
M380 HQ PS&E 07/01/07 T ENVIR DOC TYPE ND _
M410 R/W CERT 01/01/08 T Permit Status Approval Status Working Days:
M460 RTL 01/17/08 T
M470 ALLOC 02/01/08 T
M480 ADVERT 02/15/08 T
M490 BID OPEN 03/15/08 T
M495 AWARD 04/15/08 T
M500 APP CONT 05/01/08 T
M600 CCA 09/01/09 T




CO-RTE: PLA-267 PM: R007.4/008.6

Record #: 221

Contract No. 03-1C972

PROGRAM INFORMATION WORK DESCRIPTION

WATER QUALITY DRAINAGE IMPROVEMENT

PROGRAM FY: 2006
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN PLACER COUNTY NEAR KINGS BEACH FROM 4.0 KM NORTH OF

ROUTE 28 TO 2.1 KM NORTH OF ROUTE 28

PROGRAM CODE: 20.10.201.335

OPEN PHASES: 123 PROJECT NICKNAME:

Chemical Dosing Pilot

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 02/21/01 A R/W PARCELS REQ'D 0
MO010 APP PID 12/03/03 A ENV MITIG ENGR'D 0
M015 PROG 07/01/04 A CONST $3,253 ACQUIRED 0
M120 CIRC DED 09/26/05 A BR UTILITIES 0
M200 PAED 12/02/05 A RDWY $3,253 RR None
M377 P&E 08/21/06 A CAP SUBTOTAL $3,253 $3,253
M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Williams, Rich
M380 HQ PS&E 10/01/06 T ENVIR DOC TYPE ND )
M410 R/W CERT 12/01/06 T Permit Status Approval Status Working Days:
M460 RTL 12/01/06 T
M470 ALLOC 03/16/06 A
M480 ADVERT 01/02/07 T
M490 BID OPEN 01/30/07 T
M495 AWARD 02/09/07 T
M500 APP CONT 02/23/07 T
M600 CCA 01/01/08 T

CO-RTE: PLA-L5738 PM: /

Record #: 222

Contract No. 03-2C810

PROGRAM INFORMATION

WORK DESCRIPTION

REHAB SANDHOUSES

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: Not Found
OPEN PHASES:

PROJECT DESCRIPTION

IN PLACER COUNTY, ROUTE 80 AT CISCO (L5738), WHITMORE

(L5731), AND GOLDRUN (L5737) & IN NEVADA COU

PROJECT NICKNAME:

PLA-080 REHAB SANDHOUSES

MS and Delivery plan: No

MAJOR MILESTONES
DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 03/06/01 A RIW PARCELS REQD 0
M010 APP PID 08/27/01 A ENV MITIG ENGR'D 0
M015 PROG 04/01/06 T CONST $1,000 ACQUIRED 0
M120 CIRC DED 03/01/07 T BR UTILITIES 0
M200 PAED 04/01/07 T RDWY $1,000 |  01/25/06 RR None
M377 P&E 07/01/07 T CAP SUBTOTAL $1,000 $1,000
M378 STR PS&E 07/01/07 T | ENVIRONMENTAL INFO PROJMGR  Mullen, Murray
M380 HQ PS&E 09/01/07 T | envir DoC TYPE CE _
M410 R/W CERT 11/01/07 T Permit Status Approval Status Working Days:
M460 RTL 11/01/07 T
M470 ALLOC
M480 ADVERT 01/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 04/01/08 T
M600 CCA 04/01/09 T




CO-RTE: SAC-005 PM: R000.5/

Record #: 223

Contract No. 03-4C600

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE CELLULAR DIGITAL PACKET DATA MODEMS

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Minor B
PROGRAM CODE: 20.10.201.315
OPEN PHASES: 1

PROJECT DESCRIPTION

IN SACRAMENTO AND YOLO COUNTIES

AT VARIOUS LOCATIONS

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 1D NEED RIW PARCELS REQ'D 0

M010 APP PID 01/13/03 A ENV MITIG ENGR'D 0
M015 PROG CONST $200 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/06 T RDWY $90 | 06/18/04 RR None
M377 P&E 01/01/07 T CAP SUBTOTAL $200 $90

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam

M380 HQ PS&E 03/01/07 T ENVIR DOC TYPE CE )

M410 R/W CERT 04/01/07 T Permit Status Approval Status Working Days:

M460 RTL 04/01/07 T

M470 ALLOC

M480 ADVERT 05/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 06/30/07 T

M600 CCA 10/01/07 T

CO-RTE: SAC-005 PM: R015.6/

Record #: 224

Contract No. 03-2m280

PROGRAM INFORMATION

WORK DESCRIPTION

REPL COMP SEALS, REBUILD JT SEALS

PROGRAM FY:

PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.030.115
OPEN PHASES: 0,1

PROJECT DESCRIPTION
0296R/L

IN SACRAMENTO AT ROUTE 5/160 SEPARATION OVERHEAD BR #24-

PROJECT NICKNAME: SAC-05

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 04/15/04 A R/W 05/26/04 PARCELS REQD 0
MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 04/15/04 A CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 5
M200 PAED 07/29/04 A RDWY $500 05/26/04 RR None
M377 P&E 09/01/07 T CAP SUBTOTAL $500
M378 STR PS&E 09/01/07 T | ENVIRONMENTAL INFO PROJMGR  Kelley, Pat
M380 HQ PS&E 11/01/07 T ENVIR DOC TYPE CE i
M410 R/W CERT 09/01/07 T Permit Status Approval Status Working Days:
M460 RTL 01/01/08 T
M470 ALLOC
M480 ADVERT 02/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 04/01/08 T
M600 CCA 12/01/08 T




CO-RTE: SAC-005 PM: 022.6/023.5

Record #: 225

Contract No. 03-0A360

PROGRAM INFORMATION

WORK DESCRIPTION

REHABILITATE STRUCTURE

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN SACRAMENTO AT RIVERFRONT SEAL SLAB #24-274M (KP

36.4/37.8)

PROGRAM CODE: 20.10.201.110
OPEN PHASES: 1,2,9

PROJECT NICKNAME:

Boat Section

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST | ESTDATE RIGHT OF WAY
MO000 ID NEED 07/01/00 A R/W $8 $6 08/19/03 PARCELS REQD 3
MO010 APP PID 06/06/02 A ENV MITIG ENGR'D 3
MO015 PROG 04/08/04 A CONST $54,106 ACQUIRED 3
M120 CIRC DED BR $32,127 12/28/05 UTILITIES 6
M200 PAED 06/30/05 A RDWY $10,000 08/19/03 RR None
M377 P&E 01/01/07 T CAP SUBTOTAL $54,114 $42,133
M378 STRPS&E 12/01/06 T | ENVIRONMENTAL INFO PROJMGR  Dhillon, Suriit
M380 HQ PS&E 04/01/07 T ENVIR DOC TYPE ND )
M410 R/W CERT 04/01/06 A Permit Status Approval Status Working Days:
M460 RTL 07/01/07 T Rec Board:
M470 ALLOC 08/01/07 T D
M480 ADVERT 08/01/07 T SHPO: D
M490 BID OPEN 10/01/07 T
M495 AWARD 11/01/07 T
M500 APP CONT 12/01/07 T
M600 CCA 11/01/08 T

CO-RTE: SAC-005 PM: R025.4/R034.

Record #: 226

Contract No. 03-1E720

PROGRAM INFORMATION

WORK DESCRIPTION

AR OGAC, RECONST MBGR, REPL DIKES AND REPL PCC S

PROGRAM FY: 2006
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN AND NEAR SACRAMENTO FROM AMERICAN RIVER BRIDGE TO
SACRAMENTO RIVER BRIDGE

PROGRAM CODE: 20.80.010.122
OPEN PHASES: 0,1

PROJECT NICKNAME:

SAC-05 RAC

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MOO0OO ID NEED 06/01/05 A R/W 07/27/05 PARCELS REQ'D 0
M010 APP PID 09/01/05 A ENV MITIG ENGR'D 0
M015 PROG 09/01/05 A CONST $5,740 ACQUIRED 0
M120 CIRC DED BR UTILITIES 3
M200 PAED 08/01/05 A RDWY $5,740 10/28/05 RR None
M377 P&E 11/17/05 A CAP SUBTOTAL $5,740 $5,740
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Dhillon, Surjit
M380 HQ PS&E 09/01/06 01/23/06 A ENVIR DOC TYPE CE )
M410 R/W CERT 11/03/05 A Permit Status Approval Status Working Days:
M460 RTL 10/10/06 10/10/06 T
M470 ALLOC 11/08/06 T
M480 ADVERT 11/01/06 T
M490 BID OPEN 01/01/07 T
M495 AWARD 02/01/07 T
M500 APP CONT 12/01/06 T
M600 CCA 11/01/07 12/01/07 T




CO-RTE: SAC-005 PM: R033.8/

Record #: 227

Contract No. 03-0E090

PROGRAM INFORMATION

WORK DESCRIPTION

UPGRADE TO MEET ADA REQUIREMENTS

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.250
OPEN PHASES: 0,1

PROJECT DESCRIPTION

NEAR WOODLAND AT THE ELKHORN REST AREA (KP 54.3)

PROJECT NICKNAME:

Elkhorn Rest Area

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 08/08/03 A R/W 04/28/04 PARCELS REQD 0
MO010 APP PID 08/08/03 A ENV MITIG ENGR'D 0
M015 PROG 07/03/06 A CONST $1,000 ACQUIRED 0
M120 CIRC DED 07/01/04 A BR $875 05/30/06 UTILITIES 2
M200 PAED 02/17/05 A RDWY $125 04/28/04 RR None
M377 P&E 08/18/06 A CAP SUBTOTAL $1,000 $1,000
M378 STR PS&E 08/18/06 A ENVIRONMENTAL INEO PROJ MGR Nguyen, Robert
M380 HQ PS&E 10/01/06 T ENVIR DOC TYPE CE
M410 R/W CERT 12/01/06 T Permit Status Approval Status Working Days:
M460 RTL 12/01/06 T
M470 ALLOC 01/01/07 T
M480 ADVERT 03/01/07 T
M490 BID OPEN 04/01/07 T
M495 AWARD 04/25/07 T
M500 APP CONT 05/01/07 T
M600 CCA 12/01/07 T

CO-RTE: SAC-016 PM: R005.0/005.6

Record #: 228

Contract No. 03-1E360

PROGRAM INFORMATION

WORK DESCRIPTION

CONST 2-WAY LT TURN LN

PROGRAM FY:
PROGRAM TYPE:

PROGRAM CODE:

OPEN PHASES:

2007
SHOPP-Special Res
20.10.201.010

1

PROJECT DESCRIPTION

NEAR SACRAMENTO, FROM HARLIN DRIVE

TO MAYHEW ROAD

PROJECT NICKNAME:

SAC-16 Left Lane

MS and Delivery plan: No

MAJOR MILESTONES
DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 01/01/05 A R/W $8 $8 06/13/06 PARCELS REQ'D 0
MO010 APP PID 06/01/05 A ENV MITIG ENGR'D 0
MO015 PROG 10/01/05 A CONST $1,540 ACQUIRED 0
M120 CIRC DED BR UTILITIES 14
M200 PAED 07/12/06 A RDWY $1,540 06/13/06 RR None
M377 P&E 09/01/06 T CAP SUBTOTAL $1,548 $1,548
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Dhillon, Surjit
M380 HQ PS&E 11/15/06 T ENVIR DOC TYPE CE )
M410 R/W CERT 11/15/06 T Permit Status Approval Status Working Days:
M460 RTL 11/15/06 T
M470 ALLOC
M480 ADVERT 01/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 03/01/07 T
M600 CCA 11/01/07 T




CO-RTE: SAC-050 PM: R000.0/012.7

Record #: 229

Contract No. 03-4C620

PROGRAM INFORMATION

WORK DESCRIPTION

FIBER INSTALLATION

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Minor B
PROGRAM CODE: 20.10.201.315
OPEN PHASES: 1

PROJECT DESCRIPTION

IN SACRAMENTO FROM ROUTE 51 TO 0.3 KM EAST OF SUNRISE
BOULEVARD OVERCROSSING, ALONG THE LIGHT RAIL

PROJECT NICKNAME:

NEV-80

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

MO000 ID NEED RIW PARCELS REQ'D 0

M010 APP PID 01/10/03 A ENV MITIG ENGR'D 0
M015 PROG CONST $230 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/07 T RDWY $230 | 01/29/03 RR None
M377 P&E 01/01/08 T CAP SUBTOTAL $230 $230

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Belanger, Adam

M380 HQ PS&E 03/01/08 T ENVIR DOC TYPE CE

M410 R/W CERT 04/01/08 T Permit Status Approval Status Working Days:

M460 RTL 04/01/08 T

M470 ALLOC

M480 ADVERT 05/01/08 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 06/30/08 T

M600 CCA 10/01/08 T

CO-RTE: SAC-050 PM: L000.6/R003.

Record #: 230

Contract No. 03-1E590

PROGRAM INFORMATION

WORK DESCRIPTION

METHACRYLATE & REPLACE JOINT SEALS

PROGRAM FY:

PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.80.030.115
OPEN PHASES: 1

PROJECT DESCRIPTION

IN SACRAMENTO AT VARIOUS LOCATIONS
VIADUCT TO BRIGHTON OVERHEAD

FROM SOUTHSIDE PARK

PROJECT NICKNAME:

SAC-50 Deck Methcrylate

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 06/01/05 A R/W PARCELS REQD 0
MO010 APP PID 10/24/05 A ENV MITIG ENGR'D 0
MO15 PROG 04/01/06 A CONST ACQUIRED 0
M120 CIRC DED BR $3,000 10/24/05 UTILITIES 0
M200 PAED 10/01/05 A RDWY RR None
M377 P&E 02/01/07 T CAP SUBTOTAL $3,000
M378 STR PS&E 01/01/07 T | ENVIRONMENTAL INFO PROJMGR  Dhillon, Surjit
M380 HQ PS&E 04/01/07 T ENVIR DOC TYPE CE i
M410 R/W CERT 07/01/07 T Permit Status Approval Status Working Days:
M460 RTL 07/01/07 T
M470 ALLOC
M480 ADVERT 08/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 10/01/07 T
M600 CCA 12/01/08 T




CO-RTE: SAC-050 PM: R000.7/015.8

Record #: 231

Contract No. 03-0E840

PROGRAM INFORMATION

WORK DESCRIPTION

PLANT ESTABLISHMENT AND PROTECTION

PROGRAM FY:
PROGRAM TYPE:

PROGRAM CODE:

OPEN PHASES:

2007

STIP-TE
20.10.025.700
0,1

PROJECT DESCRIPTION

IN AND NEAR SACRAMENTO FROM STOCKTON BOULEVARD TO

HOWE AVENUE AND FROM WATT AVENUE OVERCROSSING T

PROJECT NICKNAME:

SAC-50

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 06/04/04 A R/IW 02/06/06 PARCELS REQ'D 0
M010 APP PID 08/04/04 A ENV MITIG ENGR'D 0
M015 PROG 05/04/05 A CONST $500 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 05/01/06 05/05/06 A RDWY $500 02/06/06 RR None
M377 P&E 08/01/06 A CAP SUBTOTAL $500 $500
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Dhillon, Surjit
M380 HQ PS&E 09/01/06 09/15/06 T ENVIR DOC TYPE CE )
M410 R/WCERT 11/01/06 11/01/06 T Permit Status Approval Status Working Days:
M460 RTL 11/01/06 11/01/06 T
M470 ALLOC 11/01/06 T
M480 ADVERT 12/01/06 T
M490 BID OPEN 02/01/07 T
M495 AWARD 03/01/07 T
M500 APP CONT 04/01/07 T
M600 CCA 07/01/10 07/01/10 T

CO-RTE: SAC-050 PM: L001.1/R019.

Record #: 232

Contract No. 03-1E560

PROGRAM INFORMATION

WORK DESCRIPTION

DECK METH AND JOINT REPLACE/REPAIR

PROGRAM FY:

PROJECT DESCRIPTION

PROGRAM TYPE: Maintenance-
PROGRAM CODE: Not Found
OPEN PHASES:

IN SACRAMENTO COUNTY AT VARIOUS LOCATIONS

PROJECT NICKNAME:

Methacryate Bridge Deck Rehab

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 04/19/05 A RIW 08/01/05 PARCELS REQ'D 0
M010 APP PID 01/04/06 A ENV MITIG ENGR'D 0
M015 PROG 03/15/06 A CONST ACQUIRED 0
M120 CIRC DED BR $1,430 01/04/06 UTILITIES 1
M200 PAED 11/01/07 T RDWY $870 08/01/05 RR None
M377 P&E 11/01/07 T CAP SUBTOTAL $2,300
M378 STR PS&E 12/01/06 T ENVIRONMENTAL INFO PROJ MGR Peri, Clark
M380 HQ PS&E 01/01/08 T ENVIR DOC TYPE CE )
M410 R/W CERT 04/01/08 T Permit Status Approval Status Working Days:
M460 RTL 04/01/08 T SHPO:
M470 ALLOC
M480 ADVERT 06/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 08/01/08 T
M600 CCA 08/01/09 T




CO-RTE: SAC-

050 PM: R001.4/

Record #: 233

Contract No. 03-4C570

PROGRAM INFORMATION

WORK DESCRIPTION

CMS LED RETROFIT

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE
OPEN PHASES:

SHOPP-Minor B

:20.10.201.315

1,2

PROJECT DESCRIPTION

AT 48TH STREET OVERCROSSING WESTBOUND

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
MO000 ID NEED R/W PARCELS REQ'D 0
MO010 APP PID 11/27/02 T ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/06 T RDWY $35 01/14/03 RR None
M377 P&E 01/01/07 T CAP SUBTOTAL $35
M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam
M380 HQ PS&E 03/01/07 T ENVIR DOC TYPE
M410 R/W CERT 04/01/07 T Permit Status Approval Status Working Days:
M460 RTL 04/01/07 T
M470 ALLOC
M480 ADVERT 05/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/30/07 T
M600 CCA 10/01/07 T

CO-RTE: SAC-050 PM: L002.4/

Record #: 234

Contract No. 03-2E000

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT AN ASPHALT CONCRETE V-DITCH

PROGRAM FY:
PROGRAM TYPE:

PROGRAM CODE:

OPEN PHASES:

SHOPP-Minor B
20.10.201.151
1

PROJECT DESCRIPTION

ON EASTBOUND HWY 50 IN SACRAMENTO COUNTY AT THE NEAR

THE X STREET ON RAMP.

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED R/W PARCELS REQD 0
MO010 APP PID 10/24/05 A ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/06 T RDWY $120 10/25/05 RR None
M377 P&E 11/01/06 T CAP SUBTOTAL $120
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam
M380 HQ PS&E 01/01/07 T ENVIR DOC TYPE _
M410 R/W CERT 11/01/06 T Permit Status Approval Status Working Days:
M460 RTL 01/01/07 T
M470 ALLOC
M480 ADVERT 03/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 04/01/07 T
M600 CCA 10/01/07 T




CO-RTE: SAC-050 PM: R009.5/R010.

Record #: 235

Contract No. 03-2E130

PROGRAM INFORMATION WORK DESCRIPTION

RESTRIPE NEW AUX LANE

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

NEAR SACRAMENTO FROM MATHER FIELD
ZINFANDEL DRIVE OVERCROSSING

OVERCROSSING TO

PROGRAM CODE: 20.10.201.310

OPEN PHASES: 1 PROJECT NICKNAME:

Go California

MS and Delivery plan: Yes

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY
M000 ID NEED 12/01/05 A RIW $5 $5 11/11/11 PARCELS REQD 0
M010 APP PID 08/08/06 A ENV MITIG ENGR'D 0
MO015 PROG 05/03/06 A CONST $4,950 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 05/01/06 08/08/06 A RDWY $4,950 11/11/11 RR None
M377 P&E 06/30/06 A CAP SUBTOTAL $4,955 $4,955
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Peri, Clark
M380 HQ PS&E 07/01/06 08/14/06 A ENVIR DOC TYPE CE )
M410 R/WCERT 07/01/06 08/09/06 A Permit Status Approval Status Working Days:
M460 RTL 09/01/06  09/30/06 T
M470 ALLOC 10/20/06 T
M480 ADVERT 11/15/06 T
M490 BID OPEN 12/15/06 T
M495 AWARD 01/01/07 T
M500 APP CONT 01/15/07 T
M600 CCA 10/01/07  10/01/07 T

CO-RTE: SAC-050 PM: R009.6/R010.

Record #: 236

Contract No. 03-2C470

PROGRAM INFORMATION

WORK DESCRIPTION

HIGHWAY PLANTING & RESTORATION

PROGRAM FY: 2006
PROGRAM TYPE: SHOPP-Minor B
PROGRAM CODE: 20.10.201.210
OPEN PHASES: 1

PROJECT DESCRIPTION

NEAR SACRAMENTO FROM 0.2 KM EAST OF MATHER FIELD ROAD
OVERCROSSING TO 0.2 KM WEST OF ZINFANDEL DRI

PROJECT NICKNAME:

HIGHWAY PLANTING & RESTORATION

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED R/W 06/18/02 PARCELS REQ'D 0
MO010 APP PID 06/19/01 A ENV MITIG ENGR'D 0
M015 PROG CONST $120 ACQUIRED 0
M120 CIRC DED BR UTILITIES 1
M200 PAED 10/01/07 T RDWY $173 07/03/02 RR None
M377 P&E 01/01/08 T CAP SUBTOTAL $120 $173
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam
M380 HQ PS&E 03/01/08 T ENVIR DOC TYPE CE i
M410 R/W CERT 04/01/08 T Permit Status Approval Status Working Days:
M460 RTL 04/01/08 T
M470 ALLOC
M480 ADVERT 05/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/30/08 T
M600 CCA 10/01/08 T




CO-RTE: SAC-050 PM: R014.9/R016.

Record #: 237

Contract No. 03-2E140

PROGRAM INFORMATION

WORK DESCRIPTION

EXTEND WESTBOUND AUX LANE

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.310
OPEN PHASES: 0,1,2

PROJECT DESCRIPTION

ABOUT 15.6 KM EAST OF SACRAMENTO FROM 1.5 KM WEST TO 1.3

KM EAST OF HAZEL AVENUE OVERCROSSING

PROJECT NICKNAME:

Go California

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 12/01/05 A R/W $5 01/05/06 PARCELS REQD 0
M010 APP PID 01/13/06 A ENV MITIG ENGR'D 0
MO015 PROG 07/01/06 T CONST $3,100 ACQUIRED 0
M120 CIRC DED BR UTILITIES 4
M200 PAED 05/01/06 06/30/06 A RDWY $3,100 01/05/06 RR None
M377 P&E 03/01/06 A CAP SUBTOTAL $3,105 $3,100
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Peri, Clark
M380 HQ PS&E 04/07/06 05/09/06 A ENVIR DOC TYPE CE )
M410 R/WCERT 07/01/06 06/30/06 A Permit Status Approval Status Working Days:
M460 RTL 07/17/06  07/25/06 A
M470 ALLOC 09/06/06 T
M480 ADVERT 10/01/06 T
M490 BID OPEN 11/01/06 T
M495 AWARD 11/15/06 T
M500 APP CONT 12/01/06 T
M600 CCA 10/01/07 10/01/07 T

CO-RTE: SAC-050 PM: L021.5/

Record #: 238

Contract No. 03-2E010

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL A PERFORATED METAL PIPE UNDERDRAIN

PROGRAM FY:

PROJECT DESCRIPTION

NEAR FOLSOM AT EAST BIDWELL ROAD/SCOTT ROAD

PROGRAM TYPE: SHOPP-Minor B OVERCROSSING
g?,gﬁ:\;ﬁKSCEOSDE i0.10.201.150 PROJECT NICKNAME: No Nick
MS and Delivery plan: No
MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED R/W PARCELS REQD 0
M010 APP PID 10/20/05 A ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/07 T RDWY $100 10/25/05 RR None
M377 P&E 01/01/08 T CAP SUBTOTAL $100
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam
M380 HQ PS&E 03/01/08 T ENVIR DOC TYPE
M410 R/W CERT 04/01/08 T Permit Status Approval Status Working Days:
M460 RTL 04/01/08 T
M470 ALLOC
M480 ADVERT 05/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/30/08 T
M600 CCA 10/01/08 T




CO-RTE: SAC-050 PM: R022.7/R023.

Record #: 239

Contract No. 03-2E150

PROGRAM INFORMATION

WORK DESCRIPTION

RESTRIPE NEW EASTBOUND AUX LANE

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.310
OPEN PHASES: 0,1,2

PROJECT DESCRIPTION

IN SACRAMENTO AND EL DORADO COUNTIES FROM 1.6 KM EAST

OF WHITE ROCK OVERHEAD TO 0.5 KM EAST OF LA

PROJECT NICKNAME:

Go California

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST| ESTDATE RIGHT OF WAY

M000 ID NEED 12/01/05 A RIW $5 $5 |  02/01/06 PARCELS REQD 0

M010 APP PID 01/26/06 A ENV MITIG ENGR'D 0
MO015 PROG 05/03/06 A CONST $2,200 ACQUIRED 0
M120 CIRC DED BR $100 04/28/06 UTILITIES 4
M200 PAED 07/01/06  06/30/06 A RDWY $2,100 |  02/01/06 RR None
M377 P&E 03/03/06 A CAP SUBTOTAL $2,205 $2,205

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Peri, Clark

M380 HQ PS&E 04/03/06 05/04/06 A ENVIR DOC TYPE CE )

M410 R/WCERT 07/01/06 06/30/06 A Permit Status Approval Status Working Days:

M460 RTL 07/17/06  07/06/06 A

M470 ALLOC 09/06/06 T

M480 ADVERT 10/01/06 T

M490 BID OPEN 11/01/06 T

M495 AWARD 11/15/06 T

M500 APP CONT 12/01/06 T

M600 CCA 10/01/07  10/01/07 T

CO-RTE: SAC-050 PM:

Record #: 240

Contract No. 03-1E920

PROGRAM INFORMATION

WORK DESCRIPTION

COMPLETE FIBER OPTIC SYSTEM CONNECTIONS

PROGRAM FY:

PROGRAM TYPE: SHOPP-Minor B
PROGRAM CODE: 20.10.201.315
OPEN PHASES: 1

PROJECT DESCRIPTION

AT VARIOUS LOCATIONS IN SACRAMENTO COUNTY

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED RIW PARCELS REQD 0
M010 APP PID 08/09/05 A ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/07 T RDWY $115 RR None
M377 P&E 01/01/08 T CAP SUBTOTAL $115
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam
M380 HQ PS&E 03/01/08 T ENVIR DOC TYPE _
M410 R/W CERT 04/01/08 T Permit Status Approval Status Working Days:
M460 RTL 04/01/08 T
M470 ALLOC
M480 ADVERT 05/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/30/08 T
M600 CCA 10/01/08 T




CO-RTE: SAC-051 PM: L000.0/R008.

Record #: 241

Contract No. 03-1E570

PROGRAM INFORMATION

WORK DESCRIPTION

DECK METH AND JOINT REPLACE/REPAIR

PROGRAM FY:

PROGRAM TYPE: Maintenance-
PROGRAM CODE: Not Found
OPEN PHASES:

PROJECT DESCRIPTION

IN SACRAMENTO COUNTY AT VARIOUS LOCATIONS

PROJECT NICKNAME:

Bridge Deck Rehab

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY

MO000 ID NEED 04/19/05 A R/W 08/08/05 PARCELS REQ'D 0

MO010 APP PID 01/04/06 A ENV MITIG ENGR'D 0
MO15 PROG 03/15/06 A CONST ACQUIRED 0
M120 CIRC DED BR $732 01/04/06 UTILITIES 2
M200 PAED 01/04/06 A RDWY $568 08/08/05 RR None
M377 P&E 01/01/07 T CAP SUBTOTAL $1,300

M378 STR PS&E 01/01/07 T ENVIRONMENTAL INFO PROJ MGR Peri, Clark

M380 HQ PS&E 04/01/07 T ENVIR DOC TYPE CE

M410 R/W CERT 07/01/07 T Permit Status Approval Status Working Days:

M460 RTL 07/01/07 T

M470 ALLOC

M480 ADVERT 09/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 11/01/07 T

M600 CCA 11/01/08 T

CO-RTE: SAC-051 PM: R001.0/R005.

Record #: 242

Contract No. 03-1E680

PROGRAM INFORMATION

WORK DESCRIPTION

REPL PCCP W/CONC PVMT(RAPID STRGTH) DIG-OUTS, ROGA

PROGRAM FY: 2006
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.80.010.122
OPEN PHASES: 0,1

PROJECT DESCRIPTION

SOUTH OF MARCONI AVENUE OVERCROSSING

IN SACRAMENTO FROM FORT SUTTER VIADUCT TO 0.4 MILE

PROJECT NICKNAME:

SAC-51 Pavement Grinding

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 05/10/05 A R/W 06/28/05 PARCELS REQD 0
MO010 APP PID 09/01/05 A ENV MITIG ENGR'D 0
MO015 PROG 03/01/06 A CONST $3,740 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 09/28/05 A RDWY $3,740 09/28/05 RR None
M377 P&E 10/20/05 A CAP SUBTOTAL $3,740 $3,740
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Hetland, Steve
M380 HQ PS&E 12/27/05 A ENVIR DOC TYPE CE )
M410 R/W CERT 09/16/05 A Permit Status Approval Status Working Days: 70
M460 RTL 10/10/06  10/10/06 T
M470 ALLOC 11/08/06 T
M480 ADVERT 11/01/06 T
M490 BID OPEN 01/01/07 T
M495 AWARD 02/01/07 T
M500 APP CONT 12/01/06 T
M600 CCA 11/01/07  12/01/07 T




CO-RTE: SAC-051 PM: R001.2/R003.

Record #: 243

Contract No. 03-3C020

PROGRAM INFORMATION WORK DESCRIPTION

UPGRADE MBGR TO CONCRETE MED BARR & PAVE MEDIAN

PROGRAM FY: 2009
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN SACRAMENTO ON ROUTE 51 FROM FORT SUTTER VIADUCT TO

ROUTE 160 ON ROUTE 5 FROM WEST END VIADUCT T

PROGRAM CODE: 20.10.201.020

OPEN PHASES: 0.1 PROJECT NICKNAME:

Median Barrier Upgade

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
MO000 ID NEED 06/25/02 A RIW 06/03/05 PARCELS REQD 0
MO010 APP PID 09/05/03 A ENV MITIG ENGR'D 0
MO015 PROG 04/08/04 A LCONsT $11,801 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 11/22/05 A | RDWY $10,801 |  06/03/05 RR None
M377 P&E 05/01/07 T CAP SUBTOTAL $11,801 $10,801
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Dhillon, Surjit
M380 HQ PS&E 08/01/07 T ENVIR DOC TYPE CE
M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days: 140
M460 RTL 01/01/08 T
M470 ALLOC 01/01/08 T
M480 ADVERT 02/01/08 T
M490 BID OPEN 03/01/08 T
M495 AWARD 04/01/08 T
M500 APP CONT 05/01/08 T
M600 CCA 06/01/09 T

CO-RTE: SAC-051 PM: R006.0/R008.

Record #: 244

Contract No. 03-1A140

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE PLANTING & UPGRD IRRIGATION

PROGRAM FY:

2007

IN SACRAMENTO FROM HOWE AVENUE TO 0.3 MILE NORTH OF

PROJECT DESCRIPTION
PROGRAM TYPE: SHOPP-Major

WATT AVENUE (KP 9.7/13.4)

PROGRAM CODE: 20.10.201.210

OPEN PHASES: 1 PROJECT NICKNAME:

Howe Ave. to Watt Ave. Planting

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 03/01/99 A R/IW 06/18/04 PARCELS REQ'D 0
MO010 APP PID 09/01/99 A ENV MITIG ENGR'D 0
M015 PROG 04/04/02 A CONST $2,056 ACQUIRED 0
M120 CIRC DED BR UTILITIES 8
M200 PAED 07/06/04 A RDWY $1,893 06/18/04 RR None
M377 P&E 04/01/07 T CAP SUBTOTAL $2,056 $1,893
M378 STR PS&E 02/01/05 A ENVIRONMENTAL INFO PROJ MGR Peri, Clark
M380 HQ PS&E 05/01/07 T ENVIR DOC TYPE CE i
M410 R/W CERT 07/01/07 T Permit Status Approval Status Working Days:
M460 RTL 07/01/07 T
M470 ALLOC 07/20/07 T
M480 ADVERT 09/01/07 T
M490 BID OPEN 10/01/07 T
M495 AWARD 11/01/07 T
M500 APP CONT 12/01/07 T
M600 CCA 12/01/11 T




CO-RTE: SAC-

051 PM: R006.9/

Record #: 245

Contract No. 03-1C801

PROGRAM INFORMATION

WORK DESCRIPTION

ON-RAMP IMPROVEMENTS

PROGRAM FY:
PROGRAM TYPE:
PROGRAM CODE
OPEN PHASES:

2008
SHOPP-Minor A

:20.10.201.310

0,1

PROJECT DESCRIPTION

NORTHBOUND ROUTE 51 (KP 11.1)

IN SACRAMENTO ON ROUTE 51 FROM FULTON AVENUE TO

PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
M000 1D NEED 10/02/00 A R/W 11/04/02 PARCELS REQD 0
M010 APP PID 01/03/01 A ENV MITIG ENGR'D 0
M015 PROG 01/03/01 A CONST $617 ACQUIRED 0
M120 CIRC DED BR UTILITIES 8
M200 PAED 03/01/07 T RDWY $616 11/04/02 RR None
M377 P&E 09/01/07 T CAP SUBTOTAL $617 $616
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Dhillon, Surjit
M380 HQ PS&E 11/01/07 T ENVIR DOC TYPE CE
M410 R/W CERT 01/01/08 T Permit Status Approval Status Working Days:
M460 RTL 01/01/08 T
M470 ALLOC 02/01/08 T
M480 ADVERT 02/01/08 T
M490 BID OPEN 04/01/08 T
M495 AWARD 05/01/08 T
M500 APP CONT 06/01/08 T
M600 CCA 01/01/09 T

CO-RTE: SAC-080 PM: M0O0O.

Record #: 246

Contract No. 03-2M440

PROGRAM INFORMATION

WORK DESCRIPTION

PCC SLAB REPLACEMENT

PROGRAM FY:
PROGRAM TYPE:

PROGRAM CODE:

OPEN PHASES:

2005
Maintenance-
20.80.010.020
0,1

PROJECT DESCRIPTION

SEPARATION OVERHEAD

IN SACRAMENTO FROM YOLO COUNTY LINE TO DEL PASO PARK

PROJECT NICKNAME: nd

MS and Delivery plan: No

MAJOR MILESTONES
DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 12/03/04 A R/W PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 12/03/04 A CONST $500 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 11/01/06 T RDWY $500 RR None
M377 P&E 12/01/06 T CAP SUBTOTAL $500 $500
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Kelley, Pat
M380 HQ PS&E 02/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 01/01/07 T Permit Status Approval Status Working Days:
M460 RTL 03/01/07 T
M470 ALLOC
M480 ADVERT 04/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/01/07 T
M600 CCA 12/01/07 T




CO-RTE: SAC-099 PM: R 0.3/15.1

Record #: 247

Contract No. 03-1E950

PROGRAM INFORMATION

WORK DESCRIPTION

REMOVE TREES

PROGRAM FY:

PROGRAM TYPE: SHOPP-Minor B
PROGRAM CODE: 20.10.201.015
OPEN PHASES: 1

PROJECT DESCRIPTION

ON SAC 99 FROM FAIRWAY DRIVE IN GALT TI SHELDON ROAD IN

ELK GROVE

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED RIW PARCELS REQD 0

MO010 APP PID 09/08/05 A ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M200 PAED 10/01/06 T RDWY $60 RR None
M377 P&E 01/01/07 T CAP SUBTOTAL $60

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam

M380 HQ PS&E 08/01/07 T ENVIR DOC TYPE _

M410 R/W CERT 04/01/07 T Permit Status Approval Status Working Days:

M460 RTL 04/01/07 T

M470 ALLOC

M480 ADVERT 05/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 06/30/07 T

M600 CCA 10/01/07 T

CO-RTE: SAC-099 PM: R000.0/R036.

Record #: 248

Contract No. 03-1C170

PROGRAM INFORMATION

WORK DESCRIPTION

UPGRADE MBGR END TREATMENTS

ON NON-NHS ROU

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.015
OPEN PHASES: 1,2

PROJECT DESCRIPTION

IN SACRAMENTO, YOLO, YUBA AND PLACER COUNTIES AT

VARIOUS LOCATIONS

PROJECT NICKNAME:

Metal Beam Guardrail - Various Locations

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC _ |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
MO000 ID NEED 07/01/02 A R/W $67 $67 08/12/03 PARCELS REQ'D 0
MO010 APP PID 09/01/03 A ENV MITIG ENGR'D 0
M015 PROG 04/08/04 A CONST $2,250 ACQUIRED 0
M120 CIRC DED BR UTILITIES 6
M200 PAED 10/21/03 10/21/03 A RDWY $1,970 08/12/03 RR None
M377 P&E 06/01/06 A CAP SUBTOTAL $2,317 $2,037
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Peri, Clark
M380 HQ PS&E  08/01/06 08/01/06 T ENVIR DOC TYPE CE _
M410 R/WCERT  10/01/06 10/01/06 T Permit Status Approval Status Working Days:
M460 RTL 10/17/06 10/17/06 T
M470 ALLOC 11/08/06 T
M480 ADVERT 12/01/06 T
M490 BID OPEN 01/01/07 T
M495 AWARD 02/01/07 T
M500 APP CONT 03/01/07 T
M600 CCA 11/01/07 11/01/07 T




CO-RTE: SAC-099 PM: R000.8/033.4

Record #: 249

Contract No. 03-1E450

PROGRAM INFORMATION WORK DESCRIPTION

CLEAN AND RESEAL BR JOINTS, TREAT BRIDGE DECKS W

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Special Res

PROJECT DESCRIPTION

AT VARIOUS LOCATIONS FROM C STREET OVERCROSSING TO

ELKHORN BOULEVARD OVERCROSSING

PROGRAM CODE: 20.80.030.115

OPEN PHASES: 1 PROJECT NICKNAME:

Deck Methacrylade Bridges

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
MO000 ID NEED 02/22/05 A R/W 04/04/06 PARCELS REQD 0
MO010 APP PID 03/01/05 A ENV MITIG ENGR'D 0
MO015 PROG 07/01/06 A CONST $976 ACQUIRED 0
M120 CIRC DED BR $566 06/23/06 UTILITIES 0
M200 PAED 06/23/06 A RDWY $409 04/04/06 RR None
M377 P&E 09/01/06 T CAP SUBTOTAL $976 $975
M378 STR PS&E 08/01/06 A ENVIRONMENTAL INEO PROJ MGR Dhillon, Surjit
M380 HQ PS&E 11/01/06 T ENVIR DOC TYPE CE
M410 R/W CERT 11/01/06 T Permit Status Approval Status Working Days:
M460 RTL 01/01/07 T
M470 ALLOC 02/01/07 T
M480 ADVERT 03/01/07 T
M490 BID OPEN 04/01/07 T
M495 AWARD 04/24/07 T
M500 APP CONT 05/01/07 T
M600 CCA 12/01/07 T

CO-RTE: SAC-099 PM: R011.0/017.0

Record #: 250

Contract No. 03-1E990

PROGRAM INFORMATION

WORK DESCRIPTION

INSTALL OUTER-SEPARATION BARRIER

PROGRAM FY:

2007

IN AND NEAR ELK GROVE FROM 1.0 MILE NORTH OF GRANT LINE

PROJECT DESCRIPTION
PROGRAM TYPE: SHOPP-Special Res

ROAD OVERCROSSING TO 0.2 MILE SOUTH OF ST

PROGRAM CODE: 20.10.201.010

OPEN PHASES: 0.1 PROJECT NICKNAME:

SAC 99 Outer Separation Barrier

MS and Delivery plan: No

MAJOR MILESTONES
DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 08/23/05 A RIW PARCELS REQD 0
M010 APP PID 08/29/05 A ENV MITIG ENGR'D 0
MO015 PROG 08/29/05 A CONST $995 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/06 T RDWY $995 RR None
M377 P&E 11/01/06 T CAP SUBTOTAL $995 $995
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Dhillon, Surjit
M380 HQ PS&E 01/15/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 01/01/07 T Permit Status Approval Status Working Days:
M460 RTL 01/15/07 T
M470 ALLOC 02/01/07 T
M480 ADVERT 02/15/07 T
M490 BID OPEN 03/15/07 T
M495 AWARD 04/01/07 T
M500 APP CONT 04/15/07 T
M600 CCA 11/01/07 T




CO-RTE: SAC-099 PM: R012.4/013.3

Record #: 251

Contract No. 03-1E410

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT NEW NORTHBOUND ON-RAMP

PROGRAM FY:

PROGRAM TYPE: Special Funded-Special
PROGRAM CODE: 20.10.400.000

OPEN PHASES: 0,1

PROJECT DESCRIPTION

NEAR SACRAMENTO, AT ELK GROVE BOULEVARD OVERCROSSING

PROJECT NICKNAME:

Elk Grove Blvd. Northbound On-ramp

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED 12/01/04 A R/W PARCELS REQD 0

MO010 APP PID 02/01/05 A ENV MITIG ENGR'D 0
MO15 PROG 02/01/05 A CONST ACQUIRED 0
M120 CIRC DED 09/01/06 T BR $200 02/03/05 UTILITIES 0
M200 PAED 11/01/06 T RDWY $2,000 RR None
M377 P&E 05/01/07 T CAP SUBTOTAL $2,200

M378 STRPS&E ENVIRONMENTAL INFO PROJ MGR Holder, John

M380 HQ PS&E 06/01/07 T ENVIR DOC TYPE CE )

M410 R/W CERT 05/01/07 T Permit Status Approval Status Working Days:

M460 RTL 07/31/07 T

M470 ALLOC

M480 ADVERT 07/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 09/01/07 T

M600 CCA 03/01/08 T

CO-RTE: SAC-099 PM: R019.4/019.8

Record #: 252

Contract No. 03-0C000

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACEMENT PLANTING & UPGRADE IRR

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.210
OPEN PHASES: 1

PROJECT DESCRIPTION

NEAR SACRAMENTO FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF
FLORIN ROAD OVERCROSSING (KP 31.2/31.9)

PROJECT NICKNAME:

Florin Rd. Landscaping

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 03/01/99 A RIW 05/30/01 PARCELS REQD 0
MO010 APP PID 09/01/99 A ENV MITIG ENGR'D 0
MO015 PROG 04/01/00 A CONST $1,680 ACQUIRED 0
M120 CIRC DED 04/01/01 A BR UTILITIES 3
M200 PAED 12/19/01 A RDWY $1,132 05/30/01 RR None
M377 P&E 04/01/07 T CAP SUBTOTAL $1,680 $1,132
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Peri, Clark
M380 HQ PS&E 05/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 07/01/07 T Permit Status Approval Status Working Days:
M460 RTL 07/01/07 T
M470 ALLOC 07/20/07 T
M480 ADVERT 09/01/07 T
M490 BID OPEN 10/01/07 T
M495 AWARD 11/01/07 T
M500 APP CONT 12/01/07 T
M600 CCA 12/01/11 T




CO-RTE: SAC-160 PM: L001.5/013.8

Record #: 253

Contract No. 03-2E890

PROGRAM INFORMATION WORK DESCRIPTION

INSTALL RUMBLE STRIPS

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Minor Special

PROJECT DESCRIPTION

FROM 0.2 MILE NORTH OF ANTIOCH BRIDGE TO 0.2 MILE SOUTH OF

WALNUT GROVE

PROGRAM CODE: 20.10.201.010

OPEN PHASES: 0.1 PROJECT NICKNAME:

No Nick

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY
MO000 ID NEED 07/10/06 A R/W PARCELS REQD 0
M010 APP PID 07/18/06 A ENV MITIG ENGR'D 0
M015 PROG 03/01/07 T CONST $475 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 01/01/07 T RDWY $475 | 07/18/06 RR None
M377 P&E 02/01/07 T CAP SUBTOTAL $475 $475
M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Dhillon, Surjit
M380 HQ PS&E 04/01/07 T ENVIR DOC TYPE CE
M410 R/W CERT 02/01/07 T Permit Status Approval Status Working Days:
M460 RTL 04/01/07 T
M470 ALLOC
M480 ADVERT 05/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 07/01/07 T
M600 CCA 12/01/07 T

CO-RTE: SAC-160 PM: R005.8/

Record #: 254

Contract No. 03-1E500

PROGRAM INFORMATION

WORK DESCRIPTION

MISCELLANEOUS BRIDGE REPAIRS

PROGRAM FY: 2007

PROGRAM TYPE: SHOPP-Special Res
PROGRAM CODE: 20.80.030.115
OPEN PHASES: 0,1

PROJECT DESCRIPTION

NEAR ISLETON AT SACRAMENTO RIVER ISLETON BRIDGE #24-0051

PROJECT NICKNAME:

SAC-160 Historic Bridge

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
MO000 ID NEED 03/22/05 A R/W $50 $1 02/16/06 PARCELS REQD 0
MO010 APP PID 04/08/05 A ENV MITIG ENGR'D 0
MO15 PROG 07/03/06 A CONST $900 ACQUIRED 0
M120 CIRC DED BR $680 05/30/06 UTILITIES 0
M200 PAED 10/01/06 T RDWY $220 02/16/06 RR None
M377 P&E 12/01/06 T CAP SUBTOTAL $950 $901
M378 STR PS&E 11/01/06 T ENVIRONMENTAL INFO PROJ MGR Nguyen, Robert
M380 HQ PS&E 01/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 12/01/06 T Permit Status Approval Status Working Days:
M460 RTL 03/01/07 T sHPO: Y
M470 ALLOC 03/15/07 T
M480 ADVERT 04/01/07 T
M490 BID OPEN 05/02/07 T
M495 AWARD 05/16/07 T
M500 APP CONT 06/01/07 T
M600 CCA 12/01/07 T




CO-RTE: SAC-160 PM: L033.9/035.9

Record #: 255

Contract No. 03-4C350

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE MEMORIAL TREES

PROGRAM FY:

PROGRAM TYPE: SHOPP-Minor B
PROGRAM CODE: 20.10.201.210
OPEN PHASES: 1

PROJECT DESCRIPTION

SOUTH OF FREEPORT BRIDGE TO MEADOWVIEW ROAD

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 1D NEED RIW PARCELS REQD 0

M010 APP PID 09/24/02 A ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/07 T RDWY $120 | 10/09/02 RR None
M377 P&E 01/01/08 T CAP SUBTOTAL $120

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam

M380 HQ PS&E 03/01/08 T ENVIR DOC TYPE

M410 R/W CERT 04/01/08 T Permit Status Approval Status Working Days:

M460 RTL 04/01/08 T

M470 ALLOC

M480 ADVERT 05/01/08 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 06/30/08 T

M600 CCA 10/01/08 T

CO-RTE: SAC-160 PM: R046.2/

Record #: 256

Contract No. 03-1E430

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE BRIDGE RAILS

PROGRAM FY: 2007

PROGRAM TYPE: SHOPP-Special Res
PROGRAM CODE: 20.10.201.112
OPEN PHASES: 0,1

PROJECT DESCRIPTION

IN SACRAMENTO AT DEADMAN'S SLOUGH OVERCROSSING #24-113

PROJECT NICKNAME:

SAC-160 Dead Mans Slough

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 02/08/05 A R/W PARCELS REQ'D 0
M010 APP PID 03/01/05 A ENV MITIG ENGR'D 0
M015 PROG 03/01/05 A CONST $400 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 01/01/07 T RDWY $400 RR None
M377 P&E 07/01/07 T CAP SUBTOTAL $400 $400
M378 STR PS&E 06/01/07 T ENVIRONMENTAL INFO PROJ MGR Dhillon, Surjit
M380 HQ PS&E 09/01/07 T ENVIR DOC TYPE CE i
M410 R/W CERT 11/01/07 T Permit Status Approval Status Working Days:
M460 RTL 11/01/07 T
M470 ALLOC
M480 ADVERT 01/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 03/01/08 T
M600 CCA 10/01/08 T




CO-RTE: SAC-

L5501 PM: /

Record #: 257

Contract No. 03-2C843

PROGRAM INFORMATION

WORK DESCRIPTION

FIRE AND LIFE SAFETY REPAIRS

PROGRAM FY:

2008

IN SACRAMENTO AT THE TRANSLAB SITE (5900 FOLSOM

PROGRAM TYPE: SHOPP-Major
PROGRAM CODE: 20.10.201.354
OPEN PHASES: 1

PROJECT DESCRIPTION

BOULEVARD) AT THE MAIN BUILDING

PROJECT NICKNAME:

Trans Lab - Phase 3

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST| ESTDATE RIGHT OF WAY

MO000 ID NEED 10/01/03 A R/W PARCELS REQD 0

M010 APP PID 11/07/03 A ENV MITIG ENGRD 0
M015 PROG 04/08/04 A CONST $9,336 ACQUIRED 0
M120 CIRC DED 08/06/04 A BR $9,335 | 08/09/06 UTILITIES 0
M200 PAED 12/28/04 A RDWY $1 RR None
M377 P&E 10/27/06 T CAP SUBTOTAL $9,336 $9,336

M378 STRPS&E 10/27/06 T | ENVIRONMENTAL INFO PROJMGR  Peri, Clark

M380 HQ PS&E 01/22/07 T ENVIR DOC TYPE ND )

M410 R/W CERT 07/01/07 T Permit Status Approval Status Working Days:

M460 RTL 07/01/07 T

M470 ALLOC 06/07/07 T

M480 ADVERT 09/01/07 T

M490 BID OPEN 10/15/07 T

M495 AWARD 11/15/07 T

M500 APP CONT 12/01/07 T

M600 CCA 06/01/09 T

CO-RTE: SIE-049 PM: M000.0/041.2

Record #: 258

Contract No. 03-4C530

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE OR RELINE CULVERTS

PROGRAM FY:

2008

IN SIERRA AND YUBA COUNTIES FROM 2.0 KM SOUTH OF

PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.150
OPEN PHASES: 0,1,2

PROJECT DESCRIPTION

CLEVELAND AVENUE TO YUBA PASS CAMPGROUND (YUB-49

PROJECT NICKNAME:

SIE-049 REPLACE CULVERTS

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 12/05/02 A R/W PARCELS REQ'D 0
MO010 APP PID 12/18/02 A ENV MITIG ENGR'D 0
M015 PROG 07/01/07 T CONST $700 ACQUIRED 0
M120 CIRC DED 09/01/06 T BR UTILITIES 0
M200 PAED 01/15/07 T RDWY $700 RR None
M377 P&E 07/01/07 T CAP SUBTOTAL $700 $700
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Bajwa, Winder
M380 HQ PS&E 09/01/07 T ENVIR DOC TYPE CE _
M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days:
M460 RTL 11/01/07 T 401 Y USFS: Y
M470 ALLOC 11/15/07 T 1602: Y
M480 ADVERT 12/01/07 T 404 NWP: Y
M490 BID OPEN 01/01/08 T
M495 AWARD 02/01/08 T
M500 APP CONT 03/01/08 T
M600 CCA 09/01/08 T




CO-RTE: SIE-049 PM: L000.6/R003.7

Record #: 259

Contract No. 03-0E200

PROGRAM INFORMATION WORK DESCRIPTION

REPLACE GUARDRAIL

PROGRAM FY: 2006
PROGRAM TYPE: SHOPP-Minor A

PROJECT DESCRIPTION

IN SIERRA COUNTY NEAR COMPTONVILLE FROM 0.9 KM NORTH OF

NEVADA SIERRA COUNTY LINE TO 0.1 KM NORTH

PROGRAM CODE: 20.10.201.015

OPEN PHASES: 1 PROJECT NICKNAME:

Yuba/Sierra MBGR

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
M000 1D NEED 09/26/03 A R/W 03/05/04 PARCELS REQD 0
M010 APP PID 10/30/03 A ENV MITIG ENGR'D 0
MO015 PROG 07/01/05 A CONST $1,000 ACQUIRED 0
M120 CIRC DED BR UTILITIES 2
M200 PAED 08/16/05 A RDWY $980 03/05/04 RR None
M377 P&E 09/15/06 T CAP SUBTOTAL $1,000 $980
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Singleton, Clare
M380 HQ PS&E 10/15/06 T ENVIR DOC TYPE CE )
M410 R/W CERT 08/03/05 A Permit Status Approval Status Working Days:
M460 RTL 11/01/06 T
M470 ALLOC 11/01/06 T
M480 ADVERT 12/01/06 T
M490 BID OPEN 01/01/07 T
M495 AWARD 02/01/07 T
M500 APP CONT 03/01/07 T
M600 CCA 04/01/08 T

CO-RTE: SIE-049 PM: R010.0/024.9

Record #: 260

Contract No. 03-2E330

PROGRAM INFORMATION

WORK DESCRIPTION

RECONST EMBANKMENT AND MBGR

PROGRAM FY:

2007

AT 0.5 MILE SOUTH OF RAMSHORN TRACT ROAD AND AT 0.9 MILE

PROJECT DESCRIPTION
PROGRAM TYPE: SHOPP-Special Res

NORTH OF LADIES CANYON BRIDGE

PROGRAM CODE: 20.10.201.130

OPEN PHASES:  01.2.9 PROJECT NICKNAME:

No Nick

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MOO0OO ID NEED 02/27/06 A R/W $4 05/25/06 PARCELS REQ'D 2
M010 APP PID 02/27/06 A ENV MITIG ENGR'D 0
M015 PROG 02/27/06 A CONST $700 ACQUIRED 0
M120 CIRC DED BR UTILITIES 1
M200 PAED 06/07/06 06/07/06 A RDWY $755 07/05/06 RR None
M377 P&E 06/12/06 A CAP SUBTOTAL $700 $759
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Bajwa, Winder
M380 HQ PS&E  07/01/06 07/06/06 A ENVIR DOC TYPE CE _
M410 R/WCERT  07/01/06 06/30/06 A Permit Status Approval Status Working Days:
M460 RTL 08/16/06 09/08/06 T
M470 ALLOC
M480 ADVERT 09/18/06 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 10/03/06 T
M600 CCA 01/01/07 02/01/07 T




CO-RTE: SIE-049 PM: R018.6/

Record #: 261

Contract No. 03-2e700

PROGRAM INFORMATION

WORK DESCRIPTION

ROCK SLOPE PROTECTION

PROGRAM FY: 2007

PROGRAM TYPE: SHOPP-Minor Special
PROGRAM CODE: 20.10.201.130

OPEN PHASES: 0,1

PROJECT DESCRIPTION

NEAR DOWNIEVILLE AT 1.2 MILES SOUTH OF DOWNIEVILLE

MAINTENANCE STATION

PROJECT NICKNAME: No Nick

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED 05/08/06 A R/W PARCELS REQ'D 0

MO010 APP PID 05/15/06 A ENV MITIG ENGR'D 0
M015 PROG 05/15/06 A CONST $200 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/01/06 T RDWY $200 05/15/06 RR None
M377 P&E 11/01/06 T CAP SUBTOTAL $200 $200

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Bajwa, Winder

M380 HQ PS&E 12/01/06 T ENVIR DOC TYPE CE

M410 R/W CERT 11/01/06 T Permit Status Approval Status Working Days:

M460 RTL 01/01/07 T

M470 ALLOC

M480 ADVERT 03/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 04/01/07 T

M600 CCA 07/01/07 T

CO-RTE: SIE-049 PM: R021.5/

Record #: 262

Contract No. 03-2E340

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE ROCK SLOPE PROTECTION AND RECONST OUTSID

PROGRAM FY: 2007

PROJECT DESCRIPTION

NEAR DOWNIEVILLE AT 1.0 MILE SOUTH OF UNION FLAT

PROGRAM TYPE: SHOPP-Special Res CAMPGROUND
PROGRAM CODE: 20.10.201.130 .
OPEN PHASES: 01,2,9 PROJECT NICKNAME: No Nick
MS and Delivery plan: No
MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 02/27/06 A R/W $3 05/25/06 PARCELS REQ'D 1
MO010 APP PID 02/27/06 A ENV MITIG ENGR'D 0
M015 PROG 02/27/06 A CONST $500 ACQUIRED 0
M120 CIRC DED BR UTILITIES 1
M200 PAED 06/07/06 A RDWY $550 07/05/06 RR None
M377 P&E 06/12/06 A CAP SUBTOTAL $500 $553
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Bajwa, Winder
M380 HQ PS&E 06/30/06 A ENVIR DOC TYPE CE )
M410 R/W CERT 06/30/06 A Permit Status Approval Status Working Days:
M460 RTL 07/18/06 A 201: v
M470 ALLOC 1602: Y
M480 ADVERT 09/18/06 T 404 NWP: Y
M490 BID OPEN
M495 AWARD
M500 APP CONT 10/03/06 T
M600 CCA 02/01/07 T




CO-RTE: SIE-089 PM: R005.0/012.0

Record #: 263

Contract No. 03-0E770

PROGRAM INFORMATION WORK DESCRIPTION

INSTALL WILDLIFE CROSSING (CULVERT) CULVERT WILL A

PROGRAM FY: 2008

BETWEEN THE NEVADA COUNTY LINE AND SIERRAVILLE (KP

PROGRAM TYPE: STIP-TE
PROGRAM CODE: 20.10.025.700
OPEN PHASES: 0

PROJECT DESCRIPTION

8.0/19.3)

PROJECT NICKNAME:

SIE-089 DEER CROSSING

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 06/01/04 A R/W $5 PARCELS REQ'D 0
MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 07/01/06 T CONST $549 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 01/01/07 01/01/07 T RDWY $620 RR None
M377 P&E 07/01/07 T CAP SUBTOTAL $554 $620
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Bajwa, Winder
M380 HQ PS&E 10/01/07 10/01/07 T ENVIR DOC TYPE CE )
M410 R/WCERT 12/01/07 12/01/07 T Permit Status Approval Status Working Days:
M460 RTL 01/01/08 01/01/08 T 401: v
M470 ALLOC 01/16/08 T 1602: Y
M480 ADVERT 02/01/08 T 404 NWP: Y
M490 BID OPEN 03/01/08 T
M495 AWARD 03/24/08 T
M500 APP CONT 04/01/08 T
M600 CCA 10/01/08 10/01/08 T

CO-RTE: SIE-089 PM: R020.0/030.0

Record #: 264

Contract No. 03-2M320

PROGRAM INFORMATION

WORK DESCRIPTION

WARRANTY SEAL COAT

PROGRAM FY: 2005
PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.010.010
OPEN PHASES: 0,1,2

PROJECT DESCRIPTION

FROM ROUTE 49 WEST TO PLUMAS COUNTY LINE

PROJECT NICKNAME:

SIE-89

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 1D NEED 12/03/04 A R/W PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 01/05/05 A CONST $210 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 05/25/05 A RDWY $210 RR None
M377 P&E 12/01/06 T CAP SUBTOTAL $210 $210
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Kelley, Pat
M380 HQ PS&E 01/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 09/30/05 A Permit Status Approval Status Working Days:
M460 RTL 02/01/07 T
M470 ALLOC
M480 ADVERT 03/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 04/01/07 T
M600 CCA 02/01/08 T




CO-RTE: SUT-020 PM: R005.2/R014.

Record #: 265

Contract No. 03-2M400

PROGRAM INFORMATION

WORK DESCRIPTION

CRACK SEAL

PROGRAM FY: 2005
PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.010.010
OPEN PHASES: 0,1

PROJECT DESCRIPTION

FROM THE SUTTER BYPASS TO YUBA CITY

PROJECT NICKNAME: nd

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 ID NEED 12/03/04 A R/W 08/24/06 PARCELS REQD 0

M010 APP PID ENV MITIG ENGR'D 0
M015 PROG 12/03/04 A CONST $180 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 09/01/06 T RDWY $180 08/24/06 RR None
M377 P&E 09/01/06 T CAP SUBTOTAL $180 $180

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Kelley, Pat

M380 HQ PS&E 11/01/06 T ENVIR DOC TYPE CE

M410 R/W CERT 10/01/06 T Permit Status Approval Status Working Days:

M460 RTL 01/01/07 T

M470 ALLOC

M480 ADVERT 02/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 04/01/07 T

M600 CCA 12/01/07 T

CO-RTE: SUT-070 PM: R000.0/R008.

Record #: 266

Contract No. 03-2M230

PROGRAM INFORMATION

WORK DESCRIPTION

REPL JOINT SEALS,APPLY METHACRYLATE

PROGRAM FY: 2007
PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.030.080

PROJECT DESCRIPTION

18-1; IN BUTTE COUNTY AT MIDDLE HONCUT

IN SUTTER COUNTY AT THE 70/99 BRIDGE 18-46 & BEAR RIVER BR

OPEN PHASES: 0,1 PROJECT NICKNAME: IN BUT, SUT & YUBA CO AT 5 BRIDGES R
MS and Delivery plan: No
MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 01/15/04 A R/IW 02/09/06 PARCELS REQ'D 0
MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 10/12/05 A CONST $300 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 03/09/06 A RDWY $300 02/09/06 RR None
M377 P&E 09/01/06 T CAP SUBTOTAL $300 $300
M378 STR PS&E 09/01/06 T ENVIRONMENTAL INFO PROJ MGR Kelley, Pat
M380 HQ PS&E 11/01/06 T ENVIR DOC TYPE CE i
M410 R/W CERT 10/01/06 T Permit Status Approval Status Working Days:
M460 RTL 11/01/06 T
M470 ALLOC
M480 ADVERT 01/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 03/01/07 T
M600 CCA 12/01/07 T




CO-RTE: SUT-070 PM: 000.2/008.3

Record #: 267

Contract No. 03-3864U

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT 4-LANE EXPRESSWAY

PROGRAM FY: 2007
PROGRAM TYPE: STIP-Fully Funded

PROJECT DESCRIPTION

IN SUTTER AND YUBA COUNTIES NEAR EAST NICHOLAUS FROM
ROUTE 99 TO 1.6 KM NORTH OF BEAR RIVER BRIDG

PROGRAM CODE: 20.10.025.700
OPEN PHASES: 1,2

PROJECT NICKNAME:

Sut 70 Widening

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST| ESTDATE RIGHT OF WAY

MO000 ID NEED RIW $12,000 07/01/02 PARCELS REQD 0

MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG CONST $45,542 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 03/26/02 A RDWY $77,467 07/01/02 RR None
M377 P&E 08/01/05 A CAP SUBTOTAL $57,542 $77,467

M378 STR PS&E 06/06/03 A ENVIRONMENTAL INFO PROJ MGR Heikens, Darold

M380 HQ PS&E 03/14/06 03/14/06 A ENVIR DOC TYPE ER

M410 R/WCERT 10/01/06 10/01/06 T Permit Status Approval Status Working Days:

M460 RTL 10/17/06 10/17/06 T

M470 ALLOC 11/01/06 T

M480 ADVERT 12/01/06 T

M490 BID OPEN 02/01/07 T

M495 AWARD 03/01/07 T

M500 APP CONT 04/01/07 T

M600 CCA 04/01/12 04/01/12 T

CO-RTE: SUT-099 PM: R016.8/R023.

Record #: 268

Contract No. 03-1A461

PROGRAM INFORMATION

WORK DESCRIPTION

WIDEN TO 4 LNS, ADD TURNING LANE

PROGRAM FY: 2008
PROGRAM TYPE: STIP-Fully Funded

PROJECT DESCRIPTION

ABOUT 7.2 MILES SOUTH OF YUBA CITY, FROM CENTRAL AVENUE
TO 0.1 MILES NORTH OF O'BANION ROAD (KP27

PROGRAM CODE: 20.10.075.600
OPEN PHASES: 1,29

PROJECT NICKNAME:

Sut 99 Segment 4

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 12/01/97 A R/W $5,400 $8,367 11/17/04 PARCELS REQ'D 43
M010 APP PID 02/15/01 A ENV MITIG $1,100 ENGR'D 42
M015 PROG 02/15/01 A CONST $37,943 ACQUIRED 0
M120 CIRC DED 06/24/02 A BR UTILITIES 11
M200 PAED 03/12/04 A RDWY $41,021 11/17/04 RR None
M377 P&E 03/16/06 A CAP SUBTOTAL $44,443 $49,388
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Heikens, Darold
M380 HQ PS&E 09/15/06 T ENVIR DOC TYPE ND )
M410 R/W CERT 07/01/07 T Permit Status Approval Status Working Days:
M460 RTL 07/01/07 T 401 Y USFWS: D
M470 ALLOC 07/15/08 T 1602: Y NOAA: D
M480 ADVERT 08/15/08 T 404 NWP: Y
M490 BID OPEN 10/01/08 T
M495 AWARD 11/01/08 T
M500 APP CONT 12/01/08 T
M600 CCA 10/01/10 T




CO-RTE: SUT-099 PM: R028.6/R030.

Record #: 269

Contract No. 03-1A910

PROGRAM INFORMATION WORK DESCRIPTION

PAVEMENT REHABILITATION

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

IN AND NEAR YUBA CITY FROM LINCOLN ROAD TO BUTTE HOUSE

ROAD UNDERCROSSING (KP 46.0/R49.7)

PROGRAM CODE: 20.10.201.120

OPEN PHASES:  0,1,2,9 PROJECT NICKNAME:

Sut-99/Pavement Rehab.

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC _ |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY
MOO00 ID NEED 02/01/03 A R/W $1,823 $15 05/15/03 PARCELS REQ'D 0
M010 APP PID 09/23/03 A ENV MITIG ENGR'D 0
MO015 PROG 04/08/04 A CONST $14,729 ACQUIRED 0
M120 CIRC DED BR UTILITIES 11
M200 PAED 11/30/04 11/30/04 A RDWY $14,729 05/15/03 RR None
M377 P&E 04/17/06 A CAP SUBTOTAL $16,552 $14,744
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Heikens, Darold
M380 HQ PS&E  07/01/06 07/07/06 A ENVIR DOC TYPE CE _
M410 R/WCERT 07/01/06 06/27/06 A Permit Status Approval Status Working Days:
M460 RTL 09/01/06 09/01/06 T
M470 ALLOC 09/14/06 T
M480 ADVERT 11/01/06 T
M490 BID OPEN 12/01/06 T
M495 AWARD 01/01/07 T
M500 APP CONT 02/01/07 T
M600 CCA 09/01/08 09/01/08 T

CO-RTE: YOL-005 PM: L000.0/R025.

Record #: 270

Contract No. 03-0E220

PROGRAM INFORMATION

WORK DESCRIPTION

SEAL BRIDGE DECKS, REPLACE JOINTS & GIRDER REPAIR

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.110
OPEN PHASES: 0,1

PROJECT DESCRIPTION

IN AND NEAR WOODLAND FROM SACRAMENTO RIVER BRIDGE 22-
25RL TO COUNTY ROAD P6 OC 22-138 (KP 0.0/41.

PROJECT NICKNAME:

YOLO 5 Various Br Rehab

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 08/28/03 A R/W PARCELS REQD 0
MO010 APP PID 08/29/03 A ENV MITIG ENGR'D 0
MO015 PROG 07/01/07 T CONST $350 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 01/01/07 T RDWY $350 RR None
M377 P&E 07/01/07 T CAP SUBTOTAL $350 $350
M378 STR PS&E 07/01/07 T ENVIRONMENTAL INFO PROJ MGR Nguyen, Robert
M380 HQ PS&E 09/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 11/01/07 T Permit Status Approval Status Working Days:
M460 RTL 11/01/07 T
M470 ALLOC 11/15/07 T
M480 ADVERT 12/01/07 T
M490 BID OPEN 12/15/07 T
M495 AWARD 01/01/08 T
M500 APP CONT 02/01/08 T
M600 CCA 08/01/08 T




CO-RTE: YOL-005 PM: 005.5/

Record #: 271

Contract No. 03-36930

PROGRAM INFORMATION

WORK DESCRIPTION

REVISE INTERCHANGE

PROGRAM FY:

PROGRAM TYPE: Special Funded-Special
PROGRAM CODE: 20.10.400.000

OPEN PHASES: 0,1

PROJECT DESCRIPTION

NEAR WOODLAND AT COUNTY ROAD 102 OVERCROSSING #22-144

PROJECT NICKNAME:

County Rd 102/ I-5

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY

MO000 ID NEED 07/01/98 A R/W PARCELS REQD 0

M010 APP PID 06/01/99 A ENV MITIG ENGR'D 0
M015 PROG 06/01/99 A CONST ACQUIRED 0
M120 CIRC DED 08/01/06 T BR $1,820 | 07/01/98 UTILITIES 0
M200 PAED 12/01/06 T RDWY $3,900 RR None
M377 P&E 08/01/07 T CAP SUBTOTAL $5,720

M378 STR PS&E 05/01/07 T | ENVIRONMENTAL INFO PROJMGR  Mowry, Rebecca

M380 HQ PS&E 10/01/07 T ENVIR DOC TYPE ND )

M410 R/W CERT 12/01/07 T Permit Status Approval Status Working Days:

M460 RTL 12/01/07 T

M470 ALLOC

M480 ADVERT 01/31/08 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 07/01/08 T

M600 CCA 03/03/11 T

CO-RTE: YOL-005 PM: R022.8/R027.

Record #: 272

Contract No. 03-2M410

PROGRAM INFORMATION

WORK DESCRIPTION

GRIND AND REPL AC, FOG SEAL SHLDR

PROGRAM FY: 2005
PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.010.010
OPEN PHASES: 0,1

PROJECT DESCRIPTION

FROM 0.2 MILE NORTH OF INTERSTATE 505 TO 0.4 MILE NORTH OF
COUNTY ROAD 4 OVERCROSSING (SOUTHBOUND

PROJECT NICKNAME:

FR 0.2 MI N/O I-505 TO 0.4 MIN/O COR

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO00O ID NEED 12/03/04 A R/W 10/12/05 PARCELS REQ'D 0
MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 12/03/04 A CONST $600 ACQUIRED 0
M120 CIRC DED BR UTILITIES 3
M200 PAED 10/20/05 A RDWY $600 10/12/05 RR None
M377 P&E 10/01/06 T CAP SUBTOTAL $600 $600
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Kelley, Pat
M380 HQ PS&E 12/01/06 T ENVIR DOC TYPE CE )
M410 R/W CERT 10/01/06 T Permit Status Approval Status Working Days:
M460 RTL 01/01/07 T
M470 ALLOC
M480 ADVERT 02/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 04/01/07 T
M600 CCA 12/01/07 T




CO-RTE: YOL-005 PM: R022.8/R027.

Record #: 273

Contract No. 03-2M420

PROGRAM INFORMATION

WORK DESCRIPTION

BONDED WEARING COURSE

PROGRAM FY: 2005
PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.010.010
OPEN PHASES: 0,1

PROJECT DESCRIPTION

FROM 0.2 MILE NORTH OF INTERSTATE 505 TO 0.4 MILE NORTH OF
COUNTY ROAD 4 OVERCROSSING (NORTHBOUND

PROJECT NICKNAME:

FR 0.2 MI N/O I-505 TO 0.4 MIN/O COR

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

M000 1D NEED 12/03/04 A R/W PARCELS REQD 0

M010 APP PID ENV MITIG ENGRD 0
M015 PROG 12/03/04 A CONST $850 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 10/20/05 A RDWY $850 RR None
M377 P&E 10/01/06 T CAP SUBTOTAL $850 $850

M378 STR PS&E ENVIRONMENTAL INFO PROJMGR  Kelley, Pat

M380 HQ PS&E 12/01/06 T ENVIR DOC TYPE CE )

M410 R/W CERT 10/01/06 T Permit Status Approval Status Working Days:

M460 RTL 01/01/07 T

M470 ALLOC

M480 ADVERT 02/01/07 T

M490 BID OPEN

M495 AWARD

M500 APP CONT 03/01/07 T

M600 CCA 11/01/07 T

CO-RTE: YOL-005 PM: R026.2/

Record #: 274

Contract No. 03-0E050

PROGRAM INFORMATION

WORK DESCRIPTION

UPGRADE FACILITY TO ADA & OSHA STDS

PROGRAM FY:

PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.250
OPEN PHASES: 1,2

PROJECT DESCRIPTION

NORTH OF WOODLAND AT THE DUNNIGAN

REST AREA (KP 42.1)

PROJECT NICKNAME:

YOL 5 Dunnigan R/A

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 07/15/03 A R/W 07/07/04 PARCELS REQ'D 0
MO010 APP PID 10/01/03 A ENV MITIG ENGR'D 0
M015 PROG 07/01/07 T CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 3
M200 PAED 09/24/04 A RDWY $1,000 07/07/04 RR None
M377 P&E 09/01/07 T CAP SUBTOTAL $1,000
M378 STR PS&E 09/01/07 T ENVIRONMENTAL INFO PROJ MGR Singleton, Clare
M380 HQ PS&E 11/01/07 T ENVIR DOC TYPE CE i
M410 R/W CERT 11/01/07 T Permit Status Approval Status Working Days: 55
M460 RTL 11/01/07 T
M470 ALLOC
M480 ADVERT 01/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 03/01/08 T
M600 CCA 10/01/08 T




CO-RTE: YOL-016 PM: R018.2/031.5

Record #: 275

Contract No. 03-0C470

PROGRAM INFORMATION WORK DESCRIPTION

WIDEN SH & CONSTR LEFT TURN LANE RT TRN POCKET.

S

PROGRAM FY: 2008
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

NEAR BROOKS, 0.1 MILE EAST OF MOSSY CREEK BRIDGE #22-90

TO 0.2 MILES WEST OF ROUTE 505 (KP 29.3/50

PROGRAM CODE: 20.10.201.010

OPEN PHASES:  0,1,2,9 PROJECT NICKNAME:

YOLO 16 SAFETY IMPROVEMENT

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY
MO000 ID NEED 03/01/00 A RIW $9,800 $11,727 | 10/12/05 PARCELS REQ'D 81
M010 APP PID 10/09/01 A ENV MITIG $2,017 ENGRD 29
M015 PROG 08/27/02 A CONST $44,027 ACQUIRED 1
M120 CIRC DED 11/28/05 A BR $1922 | 01/27/06 UTILITIES 11
M200 PAED 09/29/06 T RDWY $39,582 | 10/12/05 RR None
M377 P&E 04/01/07 T CAP SUBTOTAL $55,844 $53,231
M378 STRPS&E 03/01/07 T | ENVIRONMENTAL INFO PROJMGR  Nguyen, Robert
M380 HQ PS&E 08/01/07 T ENVIR DOC TYPE ER )
M410 R/W CERT 10/16/07 T Permit Status Approval Status Working Days:
M460 RTL 10/16/07 T 401 Y USFWS: Y
M470 ALLOC 11/01/07 T 1602 Y
M480 ADVERT 12/01/07 T 404NP: Y
2080.1: Y
M490 BID OPEN 01/01/08 T
M495 AWARD 02/01/08 T
M500 APP CONT 06/01/08 T
M600 CCA 06/01/10 T

CO-RTE: YOL-016 PM: R035.2/035.4

Record #: 276

Contract No. 03-0E390

PROGRAM INFORMATION WORK DESCRIPTION

WIDEN SHLDR, CONST LT-TURN POCKET

IMPROVE HORIZO

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Major

PROJECT DESCRIPTION

ABOUT 8.4 KM WEST OF WOODLAND AT COUNTY ROAD 93 (KP

56.7/56.8)

PROGRAM CODE: 20.10.201.010

OPEN PHASES: 1,29 PROJECT NICKNAME:

YOLO 16 CR 93 Safety

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROGS$ CURRENT EST EST DATE RIGHT OF WAY
MO00 ID NEED 11/26/03 A RIW $254 $155 03/24/05 PARCELS REQD 5
M010 APP PID ENV MITIG $21 ENGR'D 5
MO015 PROG 05/01/06 A CONST $1,133 ACQUIRED 4
M120 CIRC DED 04/28/05 04/28/05 A BR UTILITIES 6
M200 PAED 09/06/05 09/06/05 A RDWY $1,133 03/24/05 RR None
M377 P&E 03/03/06 A CAP SUBTOTAL $1,408 $1,288
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Nguyen, Robert
M380 HQ PS&E  05/01/06 06/01/06 A ENVIR DOC TYPE ND _
M410 R/W CERT 07/01/06 06/27/06 A Permit Status Approval Status Working Days:
M460 RTL 07/17/06 07/14/06 A
M470 ALLOC 12/01/06 T
M480 ADVERT 01/01/07 T
M490 BID OPEN 02/01/07 T
M495 AWARD 03/01/07 T
M500 APP CONT 04/01/07 T
M600 CCA 12/01/07 02/29/08 T




CO-RTE: YOL-016 PM: R041.5/

Record #: 277

Contract No. 03-1E980

PROGRAM INFORMATION

WORK DESCRIPTION

CONSTRUCT ROUNDABOUT

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Special Res
PROGRAM CODE: 20.10.201.010

PROJECT DESCRIPTION

NEAR WOODLAND AT KENTUCKY AVENUE

OPEN PHASES:

0,1

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | EST DATE RIGHT OF WAY
MO000 ID NEED 08/18/05 A R/W PARCELS REQD 0
M010 APP PID 09/28/05 A ENV MITIG ENGR'D 0
M015 PROG 07/01/07 T CONST $499 ACQUIRED 0
M120 CIRC DED 03/01/07 T BR UTILITIES 0
M200 PAED 07/01/07 T RDWY $999 RR None
M377 P&E 10/01/07 T CAP SUBTOTAL $499 $999
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Singleton, Clare
M380 HQ PS&E 11/01/07 T ENVIR DOC TYPE CE
M410 R/W CERT 12/01/07 T Permit Status Approval Status Working Days:
M460 RTL 01/01/08 T
M470 ALLOC 02/01/08 T
M480 ADVERT 03/01/08 T
M490 BID OPEN 03/15/08 T
M495 AWARD 04/01/08 T
M500 APP CONT 05/01/08 T
M600 CCA 09/01/08 T

CO-RTE: YOL-050 PM: M000.3/R002.

Record #: 278

Contract No. 03-38800

PROGRAM INFORMATION

WORK DESCRIPTION

WIDEN OC & REVISE E/B RAMPS - 6 LNS

PROGRAM FY:
PROGRAM TYPE: STIP-Partially Funded
PROGRAM CODE: 20.10.025.700

PROJECT DESCRIPTION

IN WEST SACRAMENTO, FROM 0.8 MILE WEST TO 0.9 MILE EAST OF
HARBOR BOULEVARD OVERCROSSING #22-108

OPEN PHASES:

1,2,9

PROJECT NICKNAME:

HARBOR BLVD

MS and Delivery plan: No

MAJOR MILESTONES
DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 01/01/98 A R/W $7,500 $6,467 05/24/04 PARCELS REQ'D 29
MO010 APP PID 05/28/98 A ENV MITIG ENGR'D 29
MO015 PROG 05/28/98 A CONST ACQUIRED 1
M120 CIRC DED 03/01/01 A BR $3,346 08/11/05 UTILITIES 10
M200 PAED 08/01/01 A RDWY $16,526 05/24/04 RR None
M377 P&E 04/01/07 T CAP SUBTOTAL $7,500 $26,339
M378 STR PS&E 03/01/07 T ENVIRONMENTAL INFO PROJ MGR Nguyen, Robert
M380 HQ PS&E 07/01/07 T ENVIR DOC TYPE ND )
M410 R/W CERT 10/01/07 T Permit Status Approval Status Working Days:
M460 RTL 10/01/07 T
M470 ALLOC 11/01/07 T
M480 ADVERT 12/01/07 T
M490 BID OPEN 01/01/08 T
M495 AWARD 02/01/08 T
M500 APP CONT 03/01/08 T
M600 CCA 03/01/11 T




CO-RTE: YOL-080 PM: L000.2/R011.

Record #: 279

Contract No. 03-0E210

PROGRAM INFORMATION

WORK DESCRIPTION

SEAL BRIDGE DECKS & REPLACE JOINTS

PROGRAM FY:

2007

PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.030.115
OPEN PHASES: 1,2

PROJECT DESCRIPTION

IN SACRAMENTO AND YOLO COUNTIES AT VARIOUS LOCATIONS

PROJECT NICKNAME:

MNR A BRDG REHAB

MS and Delivery plan: Yes

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 1D NEED 08/01/03 A RIW 09/17/04 PARCELS REQD 0

M010 APP PID ENV MITIG ENGR'D 0
M015 PROG 07/05/05 A CONST $918 ACQUIRED 0
M120 CIRC DED BR $704 05/30/06 UTILITIES 1
M200 PAED 03/28/05 A RDWY $214 | 09/17/04 RR None
M377 P&E 11/03/05 A CAP SUBTOTAL $918 $918

M378 STR PS&E 10/17/05 A ENVIRONMENTAL INFO PROJ MGR Singleton, Clare

M380 HQ PS&E 07/01/06 08/23/06 A ENVIR DOC TYPE CE )

M410 R/W CERT 12/28/05 A Permit Status Approval Status Working Days:

M460 RTL 09/01/06  08/23/06 A

M470 ALLOC 05/01/06 A

M480 ADVERT 10/01/06 T

M490 BID OPEN 10/15/06 T

M495 AWARD 11/01/06 T

M500 APP CONT 12/01/06 T

M600 CCA 11/01/07 11/01/07 T

CO-RTE: YOL-080 PM: R000.9/R003.

Record #: 280

Contract No. 03-1E620

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE FIELD FENCING WITH URBAN FENCING

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Minor B
PROGRAM CODE: 20.10.201.015
OPEN PHASES: 1,2

PROJECT DESCRIPTION

0.6 MILE EAST OF MACE BOULEVARD OVERCROSSING

IN AND NEAR DAVIS FROM POLE LINE ROAD OVERCROSSING TO

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED R/W $2 08/09/06 PARCELS REQ'D 3
MO010 APP PID 05/02/05 A ENV MITIG ENGR'D 0
M015 PROG CONST $115 ACQUIRED 0
M120 CIRC DED BR UTILITIES 6
M200 PAED 10/01/07 T RDWY $115 06/17/05 RR None
M377 P&E 01/01/08 T CAP SUBTOTAL $115 $117
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam
M380 HQ PS&E 03/01/08 T ENVIR DOC TYPE CE i
M410 R/W CERT 04/01/08 T Permit Status Approval Status Working Days:
M460 RTL 04/01/08 T
M470 ALLOC
M480 ADVERT 05/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/30/08 T
M600 CCA 10/01/08 T




CO-RTE: YOL-080 PM: R009.2/009.3

Record #: 281

Contract No. 03-4C850

PROGRAM INFORMATION

WORK DESCRIPTION

INSTL GEO-FABRIC, REPLACE DIKE & GR PLACE EROSION

PROGRAM FY: 2007
PROGRAM TYPE: SHOPP-Minor A
PROGRAM CODE: 20.10.201.150
OPEN PHASES: 0,1,2

PROJECT DESCRIPTION

IN WEST SACRAMENTO AT ENTERPRISE BOULEVARD

UNDERCROSSING (EASTBOUND) (KP 14.8/15.0)

PROJECT NICKNAME: YOL-80

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY

MO000 1D NEED 04/03/03 A RIW 05/27/05 PARCELS REQ'D 0

M010 APP PID 05/28/03 A ENV MITIG ENGR'D 0
M015 PROG 05/01/06 A CONST $600 ACQUIRED 0
M120 CIRC DED BR UTILITIES 5
M200 PAED 03/28/06 A RDWY $600 | 05/27/05 RR None
M377 P&E 04/26/06 A CAP SUBTOTAL $600 $600

M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Singleton, Clare

M380 HQ PS&E 07/06/06 A ENVIR DOC TYPE CE )

M410 R/W CERT 04/01/06 A Permit Status Approval Status Working Days:

M460 RTL 09/01/06 T

M470 ALLOC 10/15/06 T

M480 ADVERT 11/01/06 T

M490 BID OPEN 11/15/06 T

M495 AWARD 12/01/06 T

M500 APP CONT 12/01/06 T

M600 CCA 10/01/07 T

CO-RTE: YOL-113 PM: R005.0/R021.

Record #: 282

Contract No. 03-2M240

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE JOINTS, APPLY METHACRYLATE

PROGRAM FY: 2008
PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.030.080
OPEN PHASES: 0,1

PROJECT DESCRIPTION

IN YOLO COUNTY FROM WILLOW SLOUGH BRIDGE #22-6R TO

KNIGHTS LANDING RIDGE CUT BRIDGE #22-39 AT VARI

PROJECT NICKNAME:

IN YOLO COUNTY AT VAR BRIDGES REPLAC

MS and Delivery plan: No

MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO0O ID NEED 01/15/04 A R/W PARCELS REQ'D 0
MO010 APP PID ENV MITIG ENGR'D 0
M015 PROG 10/01/06 T CONST $330 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 04/01/07 T RDWY $330 RR None
M377 P&E 09/01/07 T CAP SUBTOTAL $330 $330
M378 STR PS&E 09/01/07 T ENVIRONMENTAL INFO PROJ MGR Kelley, Pat
M380 HQ PS&E 11/01/07 T ENVIR DOC TYPE CE i
M410 R/W CERT 12/01/07 T Permit Status Approval Status Working Days:
M460 RTL 02/01/08 T
M470 ALLOC
M480 ADVERT 03/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/08 T
M600 CCA 12/01/08 T




CO-RTE: YOL-275 PM: R011.7/R013.

Record #: 283

Contract No. 03-2M250

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE JOINTS, APPLY METHACRYLATE AND BRIDGE MIS

PROGRAM FY: 2008
PROGRAM TYPE: Maintenance-
PROGRAM CODE: 20.80.030.080
OPEN PHASES: 0,1

PROJECT DESCRIPTION

IN WEST SACRAMENTO AT WESTACRE ROAD UNDERCROSSING

#22-102R, RISKE LANE OVERCROSSING #22-104, AND

PROJECT NICKNAME:

IN W SAC AT WESTACRE RD UC, RISKE LN O

MS and Delivery plan: No

MAJOR MILESTONES

DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED 01/15/04 A R/W PARCELS REQD 0
M010 APP PID ENV MITIG ENGR'D 0
M015 PROG 10/01/06 T CONST $250 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 04/01/07 T RDWY $250 RR None
M377 P&E 09/01/07 T CAP SUBTOTAL $250 $250
M378 STR PS&E 09/01/07 T ENVIRONMENTAL INFO PROJ MGR KeIIey| Pat
M380 HQ PS&E 11/01/07 T ENVIR DOC TYPE CE )
M410 R/W CERT 12/01/07 T Permit Status Approval Status Working Days:
M460 RTL 02/01/08 T
M470 ALLOC
M480 ADVERT 03/01/08 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 05/01/08 T
M600 CCA 12/01/08 T

CO-RTE: YUB-020 PM: R001.4/

Record #: 284

Contract No. 03-1E970

PROGRAM INFORMATION

WORK DESCRIPTION

RECONSTRUCT SOUTHEAST CORNER OF INTERSECTION

PROGRAM FY:

PROGRAM TYPE: SHOPP-Minor B
PROGRAM CODE: 20.10.201.310
OPEN PHASES: 1

PROJECT DESCRIPTION
STREET)

IN MARYSVILLE AT THE INTERSECTION FOR RTE 20/70 (12TH AND B

PROJECT NICKNAME:

MS and Delivery plan: No

MAJOR MILESTONES

DESC  |BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
M000 ID NEED RIW PARCELS REQD 0
M010 APP PID 09/16/05 A ENV MITIG ENGR'D 0
M015 PROG CONST ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 06/30/06 A RDWY $115 | 07/11/06 RR None
M377 P&E 01/01/07 T CAP SUBTOTAL $115
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Belanger, Adam
M380 HQ PS&E 03/01/07 T ENVIR DOC TYPE _
M410 R/W CERT 04/01/07 T Permit Status Approval Status Working Days:
M460 RTL 04/01/07 T
M470 ALLOC
M480 ADVERT 05/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 06/30/07 T
M600 CCA 10/01/07 T




CO-RTE: YUB-070 PM: R003.0/R003.

Record #: 285

Contract No. 03-2A272

PROGRAM INFORMATION

WORK DESCRIPTION

CONST NEW L-9 INTERCHANGE

PROGRAM FY:
PROGRAM TYPE: STIP-Local Delivery
PROGRAM CODE: 20.10.075.600

OPEN PHASES:

2008

0,1,2,9

PROJECT DESCRIPTION

ALGODON ROAD UNDERCROSSING TO 0.1 KM SOUTH

ABOUT 13.2 KM SOUTH OF MARYSVILLE FROM 1.6 KM SOUTH OF

PROJECT NICKNAME: Algodon I/C

MS and Delivery plan: No

MAJOR MILESTONES
DESC |BASELINE CURR DATE| STATUS CAPITAL PROG$  CURRENTEST | ESTDATE RIGHT OF WAY
MO00 1D NEED 07/01/98 A R/W $1,350 $1,338 06/15/05 PARCELS REQ'D 1
M010 APP PID 12/20/99 A ENV MITIG ENGR'D 1
M015 PROG 12/20/99 A CONST $10,582 ACQUIRED 0
M120 CIRC DED 02/01/03 A BR $2,910 12/21/05 UTILITIES 0
M200 PAED 11/01/04 A RDWY $10,975 06/15/05 RR None
M377 P&E 08/01/06 T CAP SUBTOTAL $11,932 $15,223
M378 STRPS&E 08/01/06 T | ENVIRONMENTAL INFO PROJMGR  Mowry, Rebecca
M380 HQ PS&E 10/15/06 T ENVIR DOC TYPE ER
M410 R/W CERT 11/01/06 T Permit Status Approval Status Working Days:
M460 RTL 11/01/06 T
M470 ALLOC
M480 ADVERT 11/15/06 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 04/01/07 T
M600 CCA 11/01/08 T

CO-RTE: YUB-070 PM: R015.4/R025.

Record #: 286

Contract No. 03-2M430

PROGRAM INFORMATION

WORK DESCRIPTION

REPLACE AC SURFACING

PROGRAM FY: 2005

PROJECT DESCRIPTION

IN AND NEAR MARYSVILLE FROM BINNEY UNDERPASS TO BUTTE

PROGRAM TYPE: Maintenance- COUNTY LINE
PROGRAM CODE: 20.80.010.010 .
OPEN PHASES: 1 PROJECT NICKNAME: No Nick
MS and Delivery plan: No
MAJOR MILESTONES

DESC BASELINE CURR DATE| STATUS CAPITAL PROG$ CURRENT EST EST DATE RIGHT OF WAY
MO000 ID NEED 12/03/04 A R/IW PARCELS REQ'D 0
MO010 APP PID ENV MITIG ENGR'D 0
MO015 PROG 03/28/06 A CONST $235 ACQUIRED 0
M120 CIRC DED BR UTILITIES 0
M200 PAED 05/03/06 A RDWY $235 12/27/04 RR None
M377 P&E 10/01/06 T CAP SUBTOTAL $235 $235
M378 STR PS&E ENVIRONMENTAL INFO PROJ MGR Kelley, Pat
M380 HQ PS&E 12/01/06 T ENVIR DOC TYPE CE i
M410 R/W CERT 11/01/06 T Permit Status Approval Status Working Days:
M460 RTL 01/01/07 T
M470 ALLOC
M480 ADVERT 02/01/07 T
M490 BID OPEN
M495 AWARD
M500 APP CONT 04/01/07 T
M600 CCA 11/01/07 T




Acronym Meaning MAJOR MILESTOMNES
CTC California Transportation Commission DESC BASELINE CURR DATE| STATUS
DED Draft Environmental Document Mooo 1D MEED O1/10/96 A
DES Division of Engineering Services MO10 APP PID 09/14/01 A
ED Environmental Document MO15 PROG a7/ot1/02 Iy
EIR Environmental Impact Statement M120 cIRC DED 06/30/05 06/30/05 A
EIS Environmental Imapct Report M200 PAED 09/01/05  09/26/05 A
FHWA Federal Highway Administration M377 P&E 10/01/08 T
— S M378 STR PS&E
FONSI Finding of No Significant Impact
M380 HQ PS&E 12/01/06  12/01/06 T
HQ Headquarters T
s : : . M4i0 RW CERT 01/01/07 0O1/01/07
Negative Declaration (environmental) M460 RTL 02/01/07  0201/07 T
OE i i
Office Engineers MATO ALLOC
PA Project Approval
- dadla S M480 ADVERT 04/01/07 T
Project Inltlathon .Document. M4SD BID OPEM
PS&E Plans, Psecifications & Estimate M4G5 AWARD
Status A Actual Date M500 APP CONT 08/01/07 T
T Target Date M&00 CCA 10/01/08 10/01/08 T
ABBREVIATED
I.D. MILESTONE NAME |MILESTONE NAME Milestone Definition
MO000 ID NEED IDENTIFY NEED Date District identifies project need and begins project studies.
MO010 APP PID APPROVE PID Date District approves Project Initiation Documents.
MO015 PROG PROGRAM PROJECT Date Project is programmed as part of workload document.
M120 CIC DED CIRCULATE DED Date of approval to Circulate Draft Environmental Document (DED)
and Draft Project Report — ND/FONSI, EIR/EIS.
M200 PAED PA & ED Project Approval and Environmental Document (PA&ED) —
ND/FONSI, EIR/EIS. Date of approval to proceed with PS&E. Final
Environmental Document has FHWA approval.
M377 P&E PS&E TO DOE Date District completes PS&E and sends to District Office Engineer.
M378 STR PS&E DRAFT STRUCTURES PS&E Date DES Structures Design sends structures PS&E to District.
M380 HQ PS&E PROJECT PS&E Date PS&E requirements are verified as complete by DES-OE.
M410 R/W CERT RIGHT OF WAY CERTIFICATION |Date District obtains Right of Way Certification.
M460 RTL READY TO LIST Date RTL requirements are verified as complete by DES-OE.
M470 ALLOC FUND ALLOCATION Date funds are allocated either by the CTC or through delegation
M480 ADVERT HEADQUARTERS ADVERTISE |Date DES - Office Engineer advertises contract.
M490 BID OPEN BIDS OPEN Date DES-Office Engineer opens bid.
M495 AWARD AWARD Date DES-Office Engineer Awards Contract to Contractor.
M500 APP CONT APPROVE CONTRACT Date Caltrans approves construction contract.
M600 CCA CONTRACT ACCEPTANCE Date District accepts completed construction project.

from Workplan Standards Guide 8.0a Milestones
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